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Minutes 
Farmington High School Building Committee 

Professional Partnership Subcommittee 
Friday, September 27, 2019 
Town Hall Council Chambers 

8:30 AM 
Attendees: 
Meg Guerrera 
Michael Smith 
Garth Meehan 
Kathy Blonski 
Devon Aldave 
Beth Kintner 
Mark Garilli 
Chris Cykley 
Johnny Carrier (via phone) 

A. Call to Order.
The meeting was called to order at 8:40 A.M.

B. Minutes.

1) To approve the attached August 15, 2019 minutes.
Upon a motion made and seconded (Meehan/Smith) it was
unanimously VOTED: to approve the August 15, 2019 minutes.

C. To review the architect kick-off meeting.
The architect kick-off meeting took place last Friday.  Each firm was asked to
propose their own schedule including major milestones.  The schedules that
were provided are not finalized.  CSG is working on merging the schedules
and creating a timeline that will be provided to the FHS Building Committee
at their October 2, 2019 meeting.  The idea is to make sure the architects
are comfortable working within the major milestone parameters.

In the kick-off meeting there was a discussion about how the competition
between the firms will work.  CSG created norms/rules around the
competition process which is attached as Exhibit D.  The subcommittee will
review this exhibit when reviewing the contracts.  Architects will present their
work at several committee meetings.  To maintain the competition aspect,
these presentations will take place during executive session.

CSG explained that there was a discussion with the architect firms about the
importance of attendance at upcoming events.  There have already been
representatives from both firms present at meetings.  Both firms generated a
list of items and information that they would like to see including CAD
drawings, environmental studies, and facility studies from the previous
building committee.
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The firms raised the idea of possibly collaborating on option one (the 
maintain option) rather than fully competing.  The subcommittee raised 
concerns about this.  They felt that there is value in the competition aspect of 
the process and there could be pushback from getting rid of this.  The 
subcommittee remained open to the idea of them collaborating if the firms 
can clearly explain the value they will gain from a collaboration. It was 
determined that the maintain option will be completed by both firms.   

 
D. To review and approve the architect contract(s). 

The subcommittee reviewed the architect contracts.  CSG will add a few more 
norms and make some minor language changes to Exhibit D for the sake of 
clarity.   
 
Upon a motion made and seconded (Smith/Meehan) it was unanimously 
VOTED: to approve the architect contracts as amended. 
 

E. Other Business. 
The subcommittee reached a consensus to add Public Comment to the 
agenda. 
 

F. Public Comment 
Bob Bonato, 41 Northwoods Road, asked the subcommittee if he was allowed 
to share his recommendations and designs to the architects due to the 
competition norms.   

 
Meg Guerrera stated that the committee will send his designs to the 
architects and will include Mr. Bonato on the communication.   

 
G. Adjournment. 

The meeting adjourned at 9:59 A.M.  
 
Respectfully Submitted, 
 
Devon Aldave 
FHS Building Committee Intern 



 

EXHIBIT D 
CONCEPUTAL DESIGN PHASE NORMS FOR COMPETITIVE PROCESS 

 
 
1. Specific to this project, the primary architectural firm and its sub consultants shall refrain from direct 

contract with Farmington High School and Board of Education staff, without prior coordination from 
the Owners Representative and or the FHS Building Committee Chair.  

 
2. All communications should be directed through the Owners Representative whereby questions, RFIs, 

etc. will be coordinated with the appropriate staff and committees.  
 

3. In an effort to maintain a transparent process, all information communicated through the Owners 
Representative will be shared between the firms.  

 
4. Each firm will be expected to conform to the same milestones incorporated into an agreed upon 

master schedule. 
 

5. In an effort to create efficiencies, each competing firm will participate in a joint effort to establish a 
base line program for the Capital Improvement Plan.  

 
6. A blackout date identified on the master schedule where the information gathering period will end 

and the creative design period will begin, allowing each firm to work independently of one another.   
 

7. Attendance is strongly recommended at all events, meetings, etc. It will be the responsibility of each 
firm to acquire as much Information as possible as described in these norms.  
 

 
 
 

 


