Meeting Agenda
Farmington High School Building Committee Meeting
Wednesday, March 4, 2020
Farmington High School Library
6:30 PM

. Call to Order.

. Pledge of Allegiance.

. Public Comment.

. Minutes.
1) To approve the attached February 19, 2020 minutes.

. Correspondence.
1) Correspondence Received 2/14/2020-3/2/2020.

. Reports.

1) Chair Report.

2) Communications Subcommittee Report.
3) Architect Report.

4) Owner’s Representative Report.

. New Business.

. Adjournment.

cc: Committee Members

Paula Ray, Town Clerk
Interested Parties



Agenda Item D-1

Minutes are considered “DRAFT” until approved at next meeting

Meeting Minutes
Farmington High School Building Committee Meeting
Wednesday, February 19, 2020
Farmington High School Library
6:30 PM
Attendees:
Meg Guerrera, Chair
Chris Fagan
Ellen Siuta
Garth Meehan
Michael Smith
Johnny Carrier
Beth Kintner
Tim Harris, Director of School Facilities
Scott Hurwitz, FHS Principal
Lisa Kapcinski, FHS Assistant Principal
Kat Krajewski, Assistant Town Manager
Devon Aldave, Committee Clerk
Mark Garilli, CSG
Michael Scott, TSKP Studio

A. Call to Order.
The meeting was called to order at 6:32 P.M.

B. Pledge of Allegiance.
The committee members and audience recited the Pledge of
Allegiance.

C. Public Comment.
None.

D. Minutes.
1) To approve the attached January 29, 2020 minutes.
Upon a motion made and seconded (Fagan/Meehan) it was
unanimously VOTED: to approve the January 29, 2020 minutes.

2) To approve the attached February 5, 2020 minutes.
Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to approve the February 5, 2020 minutes.

E. Correspondence.
1) Correspondence Received 2/4/2020-2/14/2020
Meg Guerrera reviewed the correspondences received from
2/4/2020 - 2/14/2020. Meg informed the committee that there



Minutes are considered “DRAFT” until approved at next meeting

is a cutoff date for correspondences included in each meeting
agenda due to public distribution of the agenda being several
days prior to the meeting.

F. Reports.

1)

2)

3)

4)

Chair Report.

Meg Guerrera informed the committee that future agendas will
include reports as the committee has readjusted since the
February 4, 2020 Town Council meeting. Meg reviewed the FHS
Building Committee Responsibilities and Expectations document
recorded with these minutes as Attachment A.

Meg then reviewed the FHSBC Information Sharing Diagram
which is recorded with these minutes as Attachment B.

Communications Subcommittee Report.

Kat Krajewski reported that Scott Hurwitz has worked with a
resident to create and edit videos, including one that was shown
at the February 4, 2020 Town Council meeting. The
subcommittee will be developing off-the-cuff testimonial videos
in the future.

The subcommittee will review a hard copy of the FHSBC
Newsletter at their next meeting.

Kat stated that the subcommittee will be encouraging committee
members to sign-up for community events and will update the
talking points accordingly.

Architect Report.

Michael Scott informed the committee that a design working
group began meeting last week. TSKP also met with district
staff and the FHS administration. TSKP will be participating in a
series of future meetings, including a meeting with the State,
and a meeting with the FHS staff.

Owner’s Representative Report.
Mark Garilli stated that CSG will be participating in many of the
meetings that Michael Scott mentioned in his Architect Report.

New Business

Kat Krajewski provided a financial report for Items G-1 and G-2. The
document is recorded with these minutes as Attachment C.



1)

2)

3)

4)
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To approve the attached invoice from Construction
Solutions Group (CSG) in the amount of $22,275.00.
Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to approve the attached invoice from
Construction Solutions Group (CSG) in the amount of
$22,275,000.

To approve the attached invoice from QA+M Architects in
the amount of $15,665.10.

Upon a motion made and seconded (Carrier/Fagan) it was
unanimously VOTED: to approve the attached invoice from
QA+M Architects in the amount of $15,655.10.

To authorize the Town Manager to sign a contract with
Construction Solutions Group (CSG) for the preliminary
design/pre-referendum phase of the FHS Building Project.
Upon a motion made and seconded (Carrier/Siuta) it was
unanimously VOTED: to authorize the Town Manager to sign a
contract with Construction Solutions Group (CSG) for the
preliminary design/pre-referendum phase of the FHS Building
Project.

To discuss the next steps for the FHS Building Committee.
Mark Garilli reviewed the Farmington High School Concept
Deliverable Schedule which is recorded with these minutes as
Attachment D. The schedule includes upcoming meetings for the
committee and various subcommittees through the Grant
Submission Deadline at the end of June. This document will be
updated continually.

Scott Hurwitz mentioned that the school staff will be meeting
with TSKP and CSG on March 3, 2020 which is not yet included
on the schedule.

Michael Scott stated that TSKP would like to schedule another
meeting with Town departments including the Police and Fire
Chiefs. Kat Krajewski will assist in scheduling this meeting.

Ellen Siuta suggested getting the Farmington delegation involved
in the project. The committee discussed involving members of
the delegation and the potential for an educational meeting
similar to the one offered to the Town Council.
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The committee engaged in general discussion regarding a
referendum date.

Michael Smith inquired about when the committee should begin
creating an RFP for construction/pre-construction services. The
committee discussed this and determined that this would take
place after the June 30™ Grant Submission to the State.

5) To cancel the February 26, 2020 FHS Building Committee
meeting.
Upon a motion made and seconded (Smith/Meehan) it was
unanimously VOTED: to cancel the February 26, 2020 FHS
Building Committee.

H. Adjournment.
Upon a motion made and seconded (Carrier/Smith) it was unanimously
VOTED: to adjourn at 7:47 P.M.

Respectfully Submitted,

Devon Aldave
Committee Clerk



Attachment A
FHS Building Committee Expectations and Responsibilities
As of 2/19/20 — to referendum

Participation Expectations:

e Ensure effective planning
o A committee member must actively participate in the overall planning process and assist
in implementing and monitoring the plan’s goal.
e Ensure legal and ethical integrity
o A Committee member is ultimately responsible for adherence to legal standards and
ethical norms.
e Enhance the committee’s public standing
o A committee member should clearly articulate the committee’s mission,
accomplishments, and goals to the public and garner support from the community
through advocacy.
e Duty of Care
o A committee member owes the duty to exercise reasonable care when he or she makes
decisions as a steward of the committee.
e Duty of Loyalty
o A committee member can never use information obtained as a member for personal gain
but must act in the best interests of the committee.
e Duty of Obedience
o A committee member must remain faithful to the committee’s mission. They are not
permitted to act in a way that is inconsistent with the central goals of the committee.

Engagement Expectations:

e Listen, analyze and think clearly and creatively

Work well with people individually and in a group

Share the time; do not monopolize the discussion and allow others the time they need to share
their perspective

Prepare for and attend committee meetings

Ask questions, take responsibility and follow through on given assignments

Look for opportunities to develop skills you might not possess

Possess sensitivity and tolerance to differing views

Act with integrity and a sense of values

FHS Building Committee Responsibilities and Expectations 2/19/20



Roles

Member

Phase 1 Responsibilities (Through Referendum)

Town Council

All elected
members

Communicate the charge to the building committee based on the
approved Statement of Needs

Review the building committee conceptual design options and
determine the overall project scope and the net municipal cost
Select a site for the construction

Review and approve schematic drawings and costs

Approve the schematic option for referendum

Act as champions for the project

Align communications with the Building Committee strategic
messaging and plan

Board of
Education

All elected
members

Provide the Statement of Need to Town Council

Approve the Educational Specifications

Review the schematic option prior to referendum

Align communications with the Building Committee strategic
messaging

Act as champions for the project

Town Manager

Kathy Blonski

Provide guidance to the Building Committee regarding building
project procedures

Manage financials for the Building Committee

Provide recommendations to Town Council regarding the financing
of the project

Align Town staff support as necessary

Execute contracts and payments for professional services related to
the FHS Building Project

Align communications with the Building Committee strategic
messaging

Act as a champion for the project

Superintendent

Kathy Greider

Provide guidance to the Building Committee regarding educational
building project procedures

Provide guidance to the Building Committee regarding alignment
with the approved Statement of Needs and any additional studies

In collaboration with the Assistant Superintendent, FHS Principal and
the Architect, create and present the Educational Specifications
Align communications with the Building Committee strategic
messaging

Act as a champion for the project

Voting Resident

Johnny Carrier
Sharon Mazzochi
Garth Meehan
Michael Smith

Review all relevant documentation related to the Building
Committee

Select Owner’s Rep and Architects

Present conceptual design options to Town Council

Present schematic option to Town Council for referendum approval
Attend scheduled Building Committee Meetings

Participate in at least one sub-committee

Align communications with the Building Committee strategic
messaging

Act as a champion for the project

FHS Building Committee Responsibilities and Expectations 2/19/20




Role

Member

Phase 1 Responsibilities (Through Referendum)

Committee Chair

Meghan
Guerrera

Presides at meetings

Makes official communications on behalf of the committee

Works with Building Committee Members to drive progress toward
charge completion

All Voting Resident responsibilities

Owner’s Rep

CsG

Serve as a representative of the Town through the design and
construction of the FHS building project

Act in the town’s best interest to make sure Farmington receives the
best services and value for its money

Drive schedule and delivery

Manage the State Reimbursement process

Act as a champion for the project

Provide updates to the FHSBC

Architect

TSKP

Develop a schematic design in collaboration with the design working
group targeting the Net Municipal Cost Range set by Town Council
Provide updates to the FHSBC

Act as a champion for the project

Board of Ed
Member

Beth Kintner (NV)
Ellen Siuta (V)

Communicate committee status back to the Board of Ed
Communicate any questions/concerns expressed by the Board of Ed
to the committee

Align communications with the Building Committee strategic
messaging

Act as a champion for the project

Town Council
Liaison

Chris Fagan

Communicate committee status back to Town Council
Communicate any questions/concerns expressed by the Town
Council to the committee.

Align communications with the Building Committee strategic
messaging

Act as a champion for the project

FHSBC Design
Team Liaison

Johnny Carrier

Attend design working group sessions
Provide FHSBC prospective at design working group sessions
Provide updates at the full FHSBC meeting

FHSBC
Neighborhood
Outreach
Liaison(s)

Sharon Mazzochi
TBD

Act as community point person for the FHSBC Neighborhood
Engagement efforts

Attend Neighborhood Engagement scheduled events/meetings
Provide updates at the full FHSBC meeting

FHS Principal

Scott Hurwitz

Provide committee support as necessary

Align communications with the Building Committee strategic
messaging

In collaboration with the Superintendent, Assistant Superintendent
and the Architect, create and present the Educational Specifications
for the purpose of state-level reimbursement

Act as a champion for the project

FPS Business
Administrator

Alicia Bowman

Provide committee support as necessary

Work in collaboration with the Architect, Owner’s Representative,
etc. to meet, communicate and collaborate with DAS for the
purpose of state-level reimbursement

Act as a champion for the project

FHS Building Committee Responsibilities and Expectations 2/19/20




FPS Dir of Tim Harris ® Provide committee support as necessary
Facilities e Work in collaboration with the Architect, Owner’s Representative,
etc. to meet, communicate and collaborate with DAS for the
purpose of state-level reimbursement
Act as a champion for the project
Assistant Town Kathryn ® Provide committee support as necessary
Manager Krajewski e Align communications with the Building Committee strategic
messaging
® Act as a champion for the project
Clerk of Devon Aldave e Filing of approved minutes with the Town Clerk
Committee e Committee document management
Town Planning & | Appropriate e Review and approve the completed schematic drawings
Zoning members
State Legislative | Gennaro Bizzarro | @ Provide support regarding state funding options
Reps Mike Demicco e Align communications with the Building Committee strategic
Derek Slap messaging
Tammy Exum ® Act as a champion for the project

*Responsibilities of hired professional services will be included in the negotiated contact details

FHS Building Committee Responsibilities and Expectations 2/19/20




FHS Building Sub-Committees and Working Groups

Sub-Committees

Responsibilities

Communications e Define a strategic communications plan
e Financial Communications Team e Define strategic messaging
e Neighborhood Engagement Team e Identify and implement communication
e Messaging and Community Outreach Team methods
e Coordinate communications with Town
Council and Board of Ed
e Manage community outreach efforts
® Provide committee updates as required
Professional Partnership Committee e Create RFP Documents
e (Create Rating Forms
e Schedule interviews
e Manage partner relationships
e Create contract specs as required
® Provide committee updates as required

Working Group Members

Responsibilities

Design Working TSKP
Group CSG
BOE Rep

District Staff
FHS Faculty and Staff

Confirm the programming within the
design

Identify cost saving measures

Refine Schematic Design

Review project with local officials and
Zoning

Provide committee updates as required

FHS Building Committee Responsibilities and Expectations 2/19/20




FHSBC Information Sharing Diagram Attachment B

Board of Education
Chair: Ellen Siuta

Town Council
Chair: CJ Thomas

FHSBC Liaison
Ellen Siuta & Beth Kintner

§

FHSBC Liaison
Chris Fagan

1

FHSBC Communications Focus
Neighborhood Communications

Financial Communication Team Engagement Team
Neighborhood Reps

FHSBC Design Focus

Design Working Group

TSKP

Messaging &

Community Engagement Team Phase I: Abutting
Neighbors/Highlands

FHSBC Liaison: Sharon Mazzochi

CSG
District Staff
BOE Rep

FHS Faculty and Staff
FHSBC Liaison: Johnny Carrier

Survey Team

Phase 2: TBD
Town-wide Neighborhood Reps




Farmington High School Building Committee
Financial Report- February 19, 2020

Remaining balance from

Account Starting Balance 2018 $266,007.00 previous FHS committee
approved at 9/10/19 Town
Appropration from Town Council $199,000.00 Council Meeting
approved at 9/10/19 Town
Transfer from Town Council $256,000.00 Council Meeting

$721,007.00

Expenses from Ad Hoc Committees:
Amount Description

$17,000 Community Survey Contract

Expenses from this FHS Building Committee:

Amount Description
$33.75 2 year website Domain- fhsbuildingproject.org P-Card
$27.90 2 year website Domain- fhsbuildingproject.com P-Card
$27.90 2 year website Domian- fhsbuildingproject.net P-Card
$432.00 wix website hosting P-Card
-5432.00 wix credit Credit
$369.66 hartford courant legal notice for Architect RFP cu00254321
$1,993.00 FHS Building Committee Intern (Summer Work)
$218.16 Square Space website hosting P-Card
$14,850.00 PT Help-- For Committee Contract
$15.94 Staples- Poster for 10/16 Community Input Meeting P-Card
$105.10 Highland park Market- Dinner for Interviews P-Card

$25.47 Staples Poster Boards for Communtiy Input Meeting Staples Credit Card
$276.90 Amazon- Supplies for Community Input Meeting P-Card
$132.75 Chartwells- Coffee/Tea for Communtiy Input Meeting
$112.50 Chartwells from 1/25 Community meeting
$596.00 Nutmeg TV Meetings 1/8, 1/15, 1/22
Total Expense: $19,649.03

Current Account Balance $684,357.97

Attachment C



Farmington High School Building Committee
Financial Report- February 19, 2020

Professional Partners-Invocies Amount Billed to Date
CSG Invoice
QA+M
TSKP Studio
Total Invoices Approved to Date

Updated Account Balance (with invoices)

Encumbered Funds

CSG Phase 2*
TSKP Studio Phase 2
Total Encumbred Funds

Total On Hand

Total Contract Amount
(Part 1)
$89,109.00 $89,109.00
$47,000.00 $47,000.00
$120,000.00 $120,000.00
$256,109.00

$428,248.97

*Anticipated fee for
February-November
(subject to change based
$105,690.00 on date of referendum)
$130,000.00
$235,690.00

$192,558.97

Remaining Balance

$0.00
$0.00
$0.00



GSG

CONSTRUCTION SOLUTIONS GROUP

Farmington High School
Concept Deliverable Schedule V2.19.20

Attachment D

S

SUN MONDAY TUESDAY WEDNESDAY THURSDAY FRIDAY SAT |Week Notes/Activities
2/2 3-Feb 4-Feb 5-Feb 6-Feb 7-Feb 2/8
o . TC Selects TSKP Option 3 /
2 TC mtg FHS SBC mtg 6:30pm Net Cost $105 - $110 M
209 |10-Feb 11-Feb 12-Feb 13-Feb T4-Feb 2115
< TSKP Design mtg - 2:45 -
L. 4:30
2116 |1/-Feb 18-Feb 19-Feb 20-Feb 21-Feb 2122
Design Meeting w/ Dept
3 Presidents Day FHS SBC mtg 6:30pm | Heads @ HS - 9am - CSG ext contract through Referendum
@ ) .
_ _ _ _ 2om ) Coordinate Guilford HS Tour
2/23 |24-Feb 25-Feb 26-Feb 27-Feb 28-Feb 2/29
2 TSKP Design mtg - 2:45 -10SCG Concept/SD Communications
L 4:30 Meeting 10:30am SubComm mtg 9:15am
3/1 2-Mar 3-Mar 4-Mar 5-Mar 6-Mar 317
P Contract w/ CRPP for Survey - Begin
S .
= FHS SBC mtg 6:30pm Question Development
3/8 9-Mar 10-Mar 11-Mar 12-Mar 13-Mar 3/14
= TSKP Design mtg - 2:45 - Communications
= 4:30 SubComm mtg 9:15am
3/15 |16-Mar T7-Mar 18-Mar 19-Mar 20-Mar 3121
‘ET’ TC mtg FHS SBC mtg 6:30pm Publish %Zist|matlng Update TC on Status
3122 |23-Mar 24-Mar 25-Mar 26-Mar 27-Mar 328
= TSKP Design mtg - 2:45 - Communications
= 4:30 SubComm mtg 9:15am
3/29 |30-Mar 31-Mar 1-Apr 2-Apr 3-Apr 4/4
S FHS SBC mtg 6:30pm
3 6-Apr 7-Apr 8-Apr 9-Apr 10-Apr 4/11
= TSKP Design mtg - 2:45 - Communications
< 4:30 SubComm mtg 9:15am
412 |13-Apr T4-Apr 15-Apr 16-Apr 17-Apr 4718
g
<
4/19  |20-Apr 21-Apr 22-Apr 23-Apr 24-Apr 4125
T TSKP Design mtg - 2:45 - Communications
< 4:30 TC mtg SubComm mtg 9:15am HREOOUNSES
4126 |27-Apr 28-Apr 20-Apr 30-Apr T-May 52
E. FHS SBC mtg 6:30pm Survey released to Public
5/3 4-May E-S-May 6-May 7-May 8-May 5/9
> TSKP Design mtg - 2:45 -
= 4:30
I5/10 |11-May 12-May 13-May T4-May 15-May 5/16
- Communication
= TPZ Informal Meeting SubComm mtg 9:15a /
. FHS SBC mtg 6:300m -
5/17 [18-May 19-May 20-May 21-May 22-May 5/23
> TSKP Design mtg - 2:45 -
= 4:30
1522 |25-May 26-May 27-May 28-May 29-May 5730
- Communication
S SubComm mtg 9:15a /
FHS SBC mtg 6:30pm
o731 [1-Jun 2-Jun BT — . o T B-Jun o/
o TSKP Design mtg - 2:45 -| Survey Results DUE / TC review of total project cost and
3 4:30 TC mtg approval for grant submission
I677 [5-Jun o-Jun 10-Jun T1-Jun 12-Jun oIS
° Communication
S SubComm mtg 9:15a /
° FHS SBC mtg 6:30pm
[o71Z |15-Jun T6-Jun £ T 2V VT 19-Jun 6/20
o TSKP Design mtg - 2:45 -
3 4:30
Io21  |22-Jun 23-Jun 22-Jun 25-Jun 26-Jun 6127
o Communication
S SubComm mtg 9:15a /
3
FHS SBC mtq 6:30pm
16728 |29-Jun 30-Jun 13 um'zquu 33Ul 72
2 -
=3
3

This is a planning document that will be updated continually
2/19/2020




Agenda Item E-1

From: Squarespace

To: Kathryn Krajewski

Subject: Form Submission - New Form - Tennis/Pickleball Courts
Date: Thursday, February 20, 2020 2:44:46 PM

Name: Peter Arnold
Email Address: ctarnolds@comcast.net
Subject: Tennis/Pickleball Courts

Message: In the last Valley Press article about the school, it was mentioned that if the new
school goes forward as recommended, the existing tennis courts will be razed. | am assuming
that they will be rebuilt someplace. | would like to suggest the that if this happens, it would
prove to be an appropriate time to build some pickleball courts for the town as well. One
tennis court can just about fit 4 pickleball courts. | ask this because I think the tennis courts are
both a school and public resource. Presently, the town has no plans to add any outdoor
pickleball courts and there is a sizable pickleball audience in town. The addition of the courts
would not in the scheme of things add a disproportionate amount to the existing school budget
when one considers the recommended price tag.

Thank you...Pete Arnold

(Sent via EHS building project)


mailto:ctarnolds@comcast.net
mailto:Krajewskik@farmington-ct.org
https://fhsbuildingproject.org/
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From: Squarespace

To: Kathryn Krajewski

Subject: Form Submission - New Form - Time line
Date: Saturday, February 15, 2020 9:54:54 AM

Name: Tracy Frederick

Email Address: tracyphilly@gmail.com
Subject: Timeline

Message: Hi

| think it would be helpful to put atimeline on the website. When will this go to vote? When
will construction start if passed? When will it be complete? Thanks.

(Sent via EHS building project)
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From: Squarespace

To: Kathryn Krajewski

Subject: Form Submission - New Form - Universal Design
Date: Tuesday, February 25, 2020 9:30:17 PM
Name: Jay Tulin

Email Address: jayspay55@hotmail.com
Subject: Universal Design

Message: Thisis copy of letter the HRC has crafted. | will bring signed document and am
planning to read this ninto the record at the next meeting.

THE TOWN OF FARMINGTON

Farmington Community Services

1 MONTEITH DRIVE

FARMINGTON, CONNECTICUT 06032-1053
INFORMATION (860) 675-2390

FAX (860) 675-2323

On behalf of the 7 members of the Farmington Human Relations Commission, | am
writing to urge the FHS Building Committee.to contract for advisory services from
an accessibility consultant with extensive background in the concept of Universal
Design. We would ask you to use the consultant to review ongoing plans for the
high school and make recommendations as to specifications or configurations that
may inadvertently result in less than optimal access for students and visitors with a
wide range of disabilities and assistive devices.

Universal Design is both a philosophy and a practical approach to ensuring that the
built environment is equally accessible to all people, regardless of their physical
condition. Although it can sometimes result in specifications that exceed ADA
standards, it works ADA specifications into a holistic approach that includes detailed
technical knowledge about wheelchair and scooter design as well as practical
knowledge about the everyday challenges faced by people with disabilities. A more
detailed description of the Universal Design approach is attached to this |etter.
Thereis precedent for using this approach in our town, and in 2008 Farmington was
recognized by the ADA Coalition of Connecticut for its efforts to ensure optimal
accessibility for all its citizens. After input from an accessibility consultant to the
redevelopment of Unionville Center in 2007, our Town Planning and Zoning
Commission adopted "Enhanced Standards For Accessible and Universal Design.”
Sinceitsinception in 2018, the Village Center Committee has had a representative
from the Human Relations Commission as a voting member and has ensured that
Universal Design will be the standard for any development in that part of town.
Although the possibility of having to spend additional dollarsto exceed ADA
standards may seem questionable, we would argue that utilizing Universal Design
principlesis both amoral and a practical issue. After years of failing to meet ADA
requirements, it istime for Farmington's educational facilitiesto live up to the


mailto:jayspay55@hotmail.com
mailto:Krajewskik@farmington-ct.org

Town's other efforts to ensure equality of treatment and opportunity for its citizens
with disabilities. From a pragmatic standpoint, it iswiser to spend alittle extraon
achieving optimal accessibility than it is to make expensive adjustments and
reconfigurations when the original construction proves to be inadequate for some
category of user.

Our town buildings belong to all of Farmington's residents. We strongly urge the
Building Committee to ensure that thisistruly the reality for our citizens with
disabilities.

(Sent via EHS building project)


https://fhsbuildingproject.org/
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From: Squarespace

To: Kathryn Krajewski

Subject: Form Submission - New Form - Why w!ll other options not meet the stated needs
Date: Thursday, February 20, 2020 1:42:08 PM

Name: PatriciaMcKernan
Email Address: mckernan.patricia@gmail.com
Subject: Why w!ll other options not meet the stated needs

M essage: Please do a simple chart of the needs and whether or not each option meets that
need. A simple table with the needs listed down the side, the options (with cost) along the top
and a check mark in each square should do it.

(Sent via EHS building project)
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