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Special Meeting Agenda 

Farmington High School Building Committee Meeting 

Wednesday, October 14, 2020 

6:30 P.M. 

**PLEASE NOTE THE MEETING WILL BE HELD ONLINE** 

Please click the link below to join the webinar: 

https://us02web.zoom.us/j/86702462679 

Telephone Call in Information: 

Dial: +1 312 626 6799 

Webinar ID: 867 0246 2679 

A. Call to Order.

B. Pledge of Allegiance.

C. Public Comment.

D. Minutes.

1) To approve the attached September 9, 2020 minutes.

E. Correspondence.

1) Correspondence Received 9/7/2020 – 10/9/2020

F. Reports.

1) Chair Report.

2) Communications Subcommittee Report.

3) Board of Education Liaison Report.

4) Town Council Liaison Report.

5) Financial Report.

6) State/Legislative Update.

7) Industry Update.

G. Adjournment.

cc:  Committee Members 

 Paula Ray, Town Clerk 

 Interested Parties 

https://us02web.zoom.us/j/86702462679


FHS Building Committee Meeting Agenda 
October 14, 2020, Page 2 

MOTION:  Agenda Item D-1  

To approve the attached September 9, 2020 minutes. 

/Attachment 
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Meeting Minutes 
Farmington High School Building Committee Meeting 

Wednesday, September 9, 2020 
6:30 P.M. 

Attendees: 
Meg Guerrera, Chair 
Johnny Carrier 

Sharon Mazzochi 
Ellen Siuta 

Wendy Ku 
Michael Smith 
Chris Fagan, Town Council Liaison 

Beth Kintner, Board of Ed Liaison 
Kat Krajewski, Assistant Town Manager 

Alicia Bowman, Asst. Superintendent of Finance and Operations 
Tim Harris, Director of School Facilities 
Lisa Kapcinski, FHS Assistant Principal 

Devon Aldave, Clerk of the Committee 
Mark Garilli, Construction Solutions Group 

Ryszard Szczypek, TSKP Studio 

A. Call to Order.
The meeting was called to order at 6:31 P.M.

B. Pledge of Allegiance.
The committee members recited the Pledge of Allegiance.

C. Public Comment.
None.

D. Minutes.

1) To approve the attached August 12, 2020 minutes.
Upon a motion made and seconded (Mazzochi/Siuta) it was
unanimously VOTED: to approve the attached August 12, 2020

minutes.

E. Correspondence.
1) Correspondence Received 8/11/2020 – 9/7/2020

Meg Guerrera reviewed the correspondences received and will respond

accordingly.

F. Reports.
1) Chair Report.

Meg Guerrera welcomed Wendy Ku to the FHS Building Committee.

Wendy introduced herself to the committee.  Meg then gave her Chair
Report presentation, which is recorded with these minutes as

Attachment A.

Agenda Item D-1
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2) Communications Subcommittee Report.

Kat Krajewski stated that the Communications Subcommittee met in
August and discussed several items of business including website

updates, side-by-side comparison photos of the FHS facility with other
schools, and video tours of the FHS facility.  Kat stated that the
Communications Subcommittee will meet tomorrow.

3) Board of Education Liaison Report.

Beth Kintner reported that schools started up last Wednesday using a
hybrid schedule.  Beth stated that the older school facilities in Town
have not been as flexible and adaptable as the newer school facilities

in dealing with the challenges presented by COVID-19.  Beth reported
that the Board of Education created an ad hoc committee charged with

reviewing the use of the Indian mascot for the high school.  This
committee will hold its first meeting on September 15, 2020.

4) Town Council Liaison Report.
Chris Fagan welcomed Wendy to the committee.  Chris reiterated that

the Town will have a clearer sense of its financial situation when all
revenues from the tax deferment are collected after the October 1

deadline.

5) Financial Report.

Kat Krajewski gave the financial report which was included as an
attachment on the agenda.

6) State/Legislative Update.
Mark Garilli of Construction Solutions Group stated that there have not

been any relevant updates from the State regarding this project.

7) Industry Update.
Meg Guerrera stated that Kohler Ronan created a presentation
regarding design elements that can be included in new buildings to

mitigate the spread of COVID-19.  Meg stated that Kohler Ronan is
working to include the appropriate amount of detail and further

evaluation is needed regarding the appropriate amount of detail for the
FHS Building Committee. At this time, we do know that most potential
updates will have minimal impact to the overall cost of the new

building.

Ryszard Szczypek discussed activity going on in the construction 
industry.  Ryszard reported that TSKP Studio has monitored the impact 
of COVID-19 on escalation costs, and after consulting independent 

cost estimators, found that construction escalation costs have fallen 
for public building projects.  Ryszard stated that he will put this 

information together as a formal presentation. 
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Johnny Carrier stated that his experience on the residential side of 
construction has been the opposite of what Ryszard described.  Johnny 

stated that materials are more costly and harder to obtain.  Ryszard 
agreed that the cost of material has increased but noted that an 

industry report that he read stated that overall construction costs have 
dropped, which he believes demonstrates that contractors are cutting 
their profits in order to keep busy. 

Michael Smith shared that the escalation costs for a project in his 

industry (healthcare) is currently 1%.  Michael stated that he believes 
bringing in a pre-construction consultant would be valuable and would 
like to discuss the timing of this in the near future.  Meg Guerrera 

stated that she will reach out to CSG to discuss this.   

G. Adjournment.
Upon a motion made and seconded (Carrier/Mazzochi) it was unanimously
VOTED: to adjourn at 7:14 P.M.

Respectfully Submitted, 

Devon Aldave 

Clerk of the Committee 



Welcome Wendy Ku!

New FHSBC Resident Committee Member 
Attachment A



• Created a new project information landing page on fhsbuildingproject.org 

including FAQs and project information most relevant during the timeline 

pause

• Continues to meet monthly to evaluate new information as it is received

• Working collaboratively with the Town Council and Board of Ed to 

establish a new project timeline based on a projected referendum date

• Staying connected to the the Farmington community 

How is the FHSBC responding to the project pause?

http://fhsbuildingproject.org/


FHSBC Process and Timeline – 9/9/20

Conceptual Option Phase - Complete

Evaluate conceptual design options from multiple architects to provide 
Town Council with the information they need to set the net municipal 

project cost range and overall project scope.

Preliminary Plan Phase

Design a comprehensive solution to address the BOE Statement of 
Needs that falls within the net municipal project cost range and overall 

project scope set by Town Council

Town Council Unanimous Decision
TSKP New Build 

Net Municipal Cost Target Range:  $105M - $110M

✓ Establish FHSBC and Sub-Committees

✓ Begin Communications Planning

✓ Complete Site Analysis

✓ Select firm for Owner’s Representative Services (RFP & Interviews)

✓ Select firms for Architect Services (RFP & Interviews)

✓ Review Educational Specifications

✓ Create Conceptual Design Options  (Maintain/Renovate/New)

✓ Review and Analyze Conceptual Design Options

✓ Present Conceptual Design Options to Town Council

✓ Select Project Architect

✓ Schematic  Design Development

✓ Collaboration with Stakeholders 

Schematic Design Review and Analysis

PAUSE 
FHSBC Monthly Meetings to Evaluate New Info

Schematic Design and Budget Presented to Town Council 
(Projected – Q4 2020) 

Schematic Design and Budget Approved by Town Council          
Referendum Date Set  (Projected – Q4 2020)

Continued Community Education and Communication

DRAFT: This is a planning document that represents high-level tasks and will be updated continually based on new information.

Town Meeting/Referendum (Projected - 2Q 2021)

We 
are

here




