
Farmington High School Building Committee 

Chair Report- July 10, 2019 Meeting 

 

Welcome to the first Chair report! After each FHS Building Committee meeting, I will compose and 
distribute a concise summary of the meeting to keep everyone informed and up to date. The Chair Report 
is a communication tool that was recommended by the FHS Facility and Financial Ad Hoc Committee.  

Please visit the Town website for committee and subcommittee information, minutes, and agendas. A 
comment form is also available on the website if you have questions, comments, or suggestions for the 
committee. 

- Meg Guerrera, Chair 

Meeting Highlights: 

• The FHS Building Committee approved the architect RFP 
• The RFP is due on August 2, 2019 by 2:00 PM 
• The next FHS Building Committee meeting is scheduled for Wednesday, July 24, 2019 at 7:00 

PM in the FHS Library.  

 

http://www.farmington-ct.org/government/2019-farmington-high-school-building-committee
http://www.farmington-ct.org/government/2019-farmington-high-school-building-committee
http://www.farmington-ct.org/government/2019-farmington-high-school-building-committee/contact-the-fhs-building-committee
http://www.farmington-ct.org/government/2019-farmington-high-school-building-committee/contact-the-fhs-building-committee
http://www.fpsct.org/uploaded/faculty/RFPs/Architect_RFP-Final_approved_7.10.19.pdf
http://www.fpsct.org/uploaded/faculty/RFPs/Architect_RFP-Final_approved_7.10.19.pdf


Conceptual Options Phase

Evaluate conceptual design options from multiple architects to provide 
Town Council with the information they need to set the net municipal 

project cost range and overall project scope.

Preliminary Design Phase

Design a comprehensive solution to address the BOE Statement of 
Needs that falls within the net municipal project cost range and overall 

project scope set by Town Council

Town Council sets net municipal project 
cost range and overall project scope 

 Establish FHSBC and Sub-Committees

 Begin Communications Planning

 Complete Site Analysis

 Select firm for Owner’s Representative Services (RFP & Interviews)

Select firms for Architect Services (RFP & Interviews)

Create Conceptual Design Options  (Maintain/Renovate/New)

Review and Analyze Conceptual Design Options

Present Conceptual Design Options to Town Council

Select Project Architect

Schematic  Design Creation

Schematic Design Review and Analysis

Schematic Design and Budget Presented to Town Council

Schematic Design and Budget Approved by Town Council

FHS Building Committee Project Check-In:  July 10, 2019

(This is a planning document that represents high-level tasks and will be updated continually.)   

We are 
here

Town Meeting/Referendum
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