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Agenda
1928 Building Committee
Monday, December 16, 2024
ZOOM Webinar
3:00 P.M.

Please click the link below to access the webinar:

https://us02web.zoom.us/j/83881461528

Webinar ID: 838 8146 1528

. Call to Order.

. New Business.

1) To approve Payment Application #1 for J. Iapaluccio, Inc. in the amount of
$316,231.25.

. Other Business.

. Adjournment.

Maureen Frink, Town Clerk
Committee Members


https://us02web.zoom.us/j/83881461528
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MOTION: Agenda Item B-1

To approve Payment Application #1 for J. Iapaluccio, Inc. in the amount of
$316,231.25.

NOTE:

J. Tapaluccio, Inc. is the sitework contractor for the 1928 Building Project. This
application for payment is for sitework that has been completed to date.

Town staff will be available to answer any questions at the meeting.

/Attachment



Agenda Item B-1

Application and Certificate For Payment Page 1
To Owner: TOWN OF FARMINGTON Project: 1928 BLDG Application No: 1 Date: 11/30/2024
1 MONTEITH DRIVE 10 MONTEITH DRIVE )
FARMINGTON, CT 06032 FARMINGTON, CT Period To: 11/30/24
Architect's
Project No:
From J. IAPALUCCIO, INC. Contractor Job
(Contractor): 425 FEDERAL ROAD Number: 202903 Contract Date:
BROOKFIELD, CT 06804 , )
Via (Architect):
Phone: 203 775-1437 Contract For:

Contractor's Application For Payment

Change Order Summary Additions Deductions

Change orders approved in
previous months by owner

Original contract sum

Net change by change orders

1,325,000.00
0.00

Date Contract sum to date 1,325,000.00
Number Approved
Change Total completed and stored to date 332,875.00
orders
approved Retainage
this month g
5.0% of completed work 16,643.75
L 0.0% of stored material 0.00
Net:change by change arders Total retainage 16,643.75
The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, and Total earned less retainage 316,231.25
bellef the work covered by this Application for Payment has been completed in accordance with the £
Contract Documents, that all amounts have been pald by the Contractor for work for which previous ) i
Certificates for Payment were Issued and payments recelved from the Owner, and that current Less previous certificates of payment 0.00
payment shown hereln Is now due,
0.000% of taxable amount 0.00
} NG ik
18 Mikdsd 12/11/2024 Current sales tax 0.00
County of: Fa”fleld
o befufe me thi 11th day of cember’*"“"i‘]' | 7|__];‘li_)b'r{_;—7k
Julia Lambel ;
s Bublle, State of Connecticut Current payment due 316,231.25
My commission expires SeRTEMber 30, 2025 1 Gormiiasion Expires 09/30/2025 Balance to finish, including retainage 1,008,768.75
RS S
s
Architect's Certificate for Payment
In accordance with the Coitract' Documents, based on on-site observations and the Architect:
data compyising the above application the Architect certifies to the Owner that to the
best of the Architect's knowledge, information and belief the Work has progressed as By: Date:

indicated, the quality of the Waik is in accordance with the Contract Documents, and

the Contractor is entitied to payment of the Amount Certified. This Cerlification is not negotiable. The Amount Cerfified is payable only to the Contractor named herein. Issuance,

payment, and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this

Amount Certified: $ Contract.




Application and Certificate For Payment -~ page 2

To Owner: TOWN OF FARMINGTON Application No: 1

Date: 11/30/24

Period To: 11/30/24

From (Contractor): J. IAPALUCCIO, INC. Contractor's Job Number: 202404
Project: 1928 BLDG Architect's Project No:
JorkCompieted Materials Completed and
Item Scheduled Previous Presently Stored Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memo

1 Performance Bonds 11,000.00 0.00 11,000.00 0.00 11,000.00 100.00 0.00 550.00
10 Granite Stone Curb 235,000.00 0.00 94,000.00 0.00 94,000.00 40,00 141,000.00 4,700.00
11 Concrete Sidewalk (New) 105,000.00 0.00 0.00 0.00 0.00 0.00 105,000.00 0.00
12 Concrete Sidewalk (Repair) 3,200.00 0.00 0.00 0.00 0.00 0.00 3,200,00 0.00
13 Generator Pad 10,000.00 0.00 0.00 0.00 0.00 0.00 10,000.00 0.00
14 CIP Stairs 45,000.00 0.00 0.00 0.00 0.00 0.00 45,000.00 0.00
15 Brick Pavers 40,000.00 0.00 0.00 0.00 0.00 0.00 40,000.00 0.00
16 Drainage Pipe 75,000.00 0.00 41,250.00 0.00 41,250.00 55.00 33,750.00 2,062.50
17 Drainage Structures 24,000.00 0.00 18,000.00 0.00 18,000.00 75.00 6,000.00 900.00
18 Sewer MHs 23,000.00 0.00 4,600.00 0.00 4,600.00 20.00 18,400.00 230.00
19 Sewer Pipe 60,000.00 0.00 9,000.00 0.00 9,000.00 15.00 51,000.00 450.00
2 Project Supervision & Safety 25,000.00 0.00 2,000.00 0.00 2,000.00 8.00 23,000.00 100.00
20 Extend Fire Main (6™) 15,000.00 0.00 0.00 0.00 0.00 0.00 15,000.00 0.00
21 T&B for Gas 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00
22 T&B for ETC 37,000.00 0.00 7,400.00 0.00 7,400.00 20.00 29,600.00 370.00
23 F&I LPBs (Precast) 18,000.00 0.00 7,200.00 0.00 7,200.00 40.00 10,800.00 360.00
24 Electrical Work 38,000.00 0.00 0.00 0.00 0.00 0.00 38,000.00 0.00
25 Respread Topsoil 25,000.00 0.00 0.00 0.00 0.00 0.00 25,000.00 0.00
26 Landscaping 95,000.00 0.00 0.00 0.00 0.00 0.00 95,000,00 0.00
27 Site Furnishings 15,500.00 0.00 0.00 0.00 0.00 0.00 15,500.00 0.00
28 Bollards 2,500.00 0.00 0.00 0.00 0.00 0.00 2,500.00 0.00
29 Flag Poles 25,000.00 0.00 0.00 0.00 0.00 0.00 25,000.00 0.00
3 Construction Staking 35,000.00 0.00 8,750.00 0.00 8,750.00 25.00 26,250.00 437.50
30 Stair Railings 42,000.00 0.00 0.00 0.00 0.00 0.00 42,000.00 0.00
31 Door Pedestal 3,000.00 0.00 0.00 0.00 0.00 0.00 3,000.00 0.00
32 Site Signage 11,000.00 0.00 0.00 0.00 0.00 0.00 11,000.00 0.00



Application and Certificate For Payment -- page 3

To Owner: TOWN OF FARMINGTON Application No: 1 Date: 11/30/24 Period To: 11/30/24
From (Contractor): J. IAPALUCCIO, INC. Contractor's Job Number: 202404
Project: 1928 BLDG Architect's Project No:
Work Completed
Materials Completed and
Item Scheduled Previous Presently Stored ~ Stored to Date Balance to Finish
Number Description Value Application This Period % Retention Memo
33 Pavement Markings 5,800.00 0.00 0.00 0.00 0.00 0.00 5,800.00 0.00 1
4 Site Prep & Demo 11,600.00 0.00 7,475.00 0.00 7,475.00 65.00 4,025.00 373.75 1
5 E&S/ Dust Control 30,000.00 0.00 2,400.00 0.00 2,400.00 8.00 27,600.00 120.00 1
6 Earthwork 10,000.00 0.00 1,200.00 0.00 1,200.00 12.00 8,800.00 60.00 1
7 Pavement Base Materials 72,000.00 0.00 61,200.00 0.00 61,200.00 85.00 10,800.00 3,060.00 1
8 Pave Binder (2"") 82,000.00 0.00 57,400.00 0.00 57,400.00 70.00 24,600.00 2,870.00 1
9 Pave Top (2") 88,000.00 0.00 0.00 0.00 0.00 0.00 88,000.00 0.00 1
Application Total 1,325,000.00 0.00 332,875.00 0.00 332,875.00 2512 992,125.00 16,643.75



