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Agenda 
1928 Building Committee 
Tuesday, April 22, 2025 

Town Hall Council Chambers 
4:30 P.M. 

 
Please click the link below to access the webinar: 

 
https://us02web.zoom.us/j/88965386978  

 
Webinar ID: 889 6538 6978 

 
A. Call to Order.  

 
B. Pledge of Allegiance. 

 
C. Public Comment. 

 
D. Minutes. 

1) To approve the minutes from the March 25, 2025, meeting.  
 

E. Correspondence. 
 

F. Reports. 
1) Chair Report. (Mastrobattista) 
2) Town Council Liaison Report. (Capodiferro) 
3) FHS Building Committee Report. (Fagan) 
4) Architect Report. (Nardi) 
5) General Contractor Report. (KBE) 
6) Financial Subcommittee Report. (Fagan/Greco) 
7) Financial Report. (Blonski) 
 

G. New Business. 
1) To approve the following invoice package as presented: 

Name Amount Description 
Silver Petrucelli + 
Associates 

$22,000.00 Invoice #25-1764 
Professional 
Services through 
March 31, 2025 

Silver Petrucelli + 
Associates 

$3,259.47 Invoice # 25-1765 
Environmental CA 
through March 31, 
2025 

KBE Building 
Corporation 

$780,255.56 Application No. 2 

KBE Building 
Corporation  

$6,282.89 Change Order 
Request No. 2- 

https://us02web.zoom.us/j/88965386978
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Removal of 
Unforeseen steel 
columns and beam 
at room 206 

KBE Building 
Corporation 

$12,101.60 Change Order 
Request No. 3- 
Additional 
Abatement at 1st 
floor  

KBE Building 
Corporation 

-$1,580.52 (Credit) Change Order 
Request No. 4- 
EH-1 Delete in 
Vault 

KBE Building 
Corporation 

$3,765.30 Change Order 
Request No. 5-
Replace Fire Alarm 
Boxes per RFI 030 

 
H. Other Business. 

 
I. Adjournment. 

 
CC: Maureen Frink, Town Clerk 
 Committee Members 
 KBE Construction 
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MOTION:         Agenda Item D-1 
 
To approve the minutes from the March 25, 2025, meeting.  
 
/Attachment 
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MOTION:         Agenda Item G-1 
 
To approve the following invoice package as presented:  
 

Name Amount Description 
Silver Petrucelli + 
Associates 

$22,000.00 Invoice #25-1764 
Professional 
Services through 
March 31, 2025 

Silver Petrucelli + 
Associates 

$3,259.47 Invoice # 25-1765 
Environmental CA 
through March 31, 
2025 

KBE Building 
Corporation 

$780,255.56 Application No. 2 

KBE Building 
Corporation  

$6,282.89 Change Order 
Request No. 2- 
Removal of 
Unforeseen steel 
columns and beam 
at room 206 

KBE Building 
Corporation 

$12,101.60 Change Order 
Request No. 3- 
Additional 
Abatement at 1st 
floor  

KBE Building 
Corporation 

-$1,580.52 (Credit) Change Order 
Request No. 4- 
EH-1 Delete in 
Vault 

KBE Building 
Corporation 

$3,765.30 Change Order 
Request No. 5-
Replace Fire Alarm 
Boxes per RFI 030 

 
/Attachment 
 
 
 
 
 
 
 
 
 
 





Town of Farmington Invoice number 25-1764 Invoice date 04/01/2025

Page 1 of 2

Invoice total 22,000.00

G802 - Amendment 1 - Environmental CA [Hourly 
NTE]

30,000.00 8.46 2,538.25 2,538.25 0.00

G802 - Amendment 1 - Environmental Design 9,130.00 100.00 9,130.00 9,130.00 0.00

Construction Administration 300,000.00 26.67 80,000.00 58,000.00 22,000.00

Bid 25,000.00 100.00 25,000.00 25,000.00 0.00

Construction Documents 280,000.00 100.00 280,000.00 280,000.00 0.00

Design Development 280,000.00 100.00 280,000.00 280,000.00 0.00

Total 924,130.00 73.22 676,668.25 654,668.25 22,000.00

Description
Contract


Amount

Percent


Complete

Total


Billed

Prior


Billed

Current


Billed

Professional services through March 31, 2025.

Town of Farmington
Kathleen Blonski
Email Only

Invoice number 25-1764
Date 04/01/2025

Project 22.189  Farmington - 1928 School 
Building Office Conversion (Design)



Date 04/01/2025
Invoice number 25-1764Town of Farmington

22.189  Farmington - 1928 School Building Office Conversion (Design)Project

Town of Farmington Invoice number 25-1764 Invoice date 04/01/2025

Page 2 of 2

25-1640 03/01/2025 22,000.00 22,000.00

Total 22,000.00 0.00 22,000.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Approved by:

Christopher T. Nardi

Project Manager

G802 - Amendment 1 - Environmental CA [Hourly NTE] 30,000.00 2,538.25 2,538.25 0.00

G802 - Amendment 1 - Environmental Design 9,130.00 9,130.00 9,130.00 0.00

Construction Administration 300,000.00 80,000.00 58,000.00 22,000.00

Bid 25,000.00 25,000.00 25,000.00 0.00

Construction Documents 280,000.00 280,000.00 280,000.00 0.00

Design Development 280,000.00 280,000.00 280,000.00 0.00

Total 924,130.00 676,668.25 654,668.25 22,000.00

Invoice Summary

Description
Contract


Amount

Total


Billed

Prior


Billed

Current


Billed











1928 Building Project
Finance Subcommittee

4/16/2025

1928 Building Project

Contract Information
Contract Budget $12,775,000.00

Budget Adjustmnets $44,569.27
Current Contract Budget $12,819,569.27

Paid to Date $640,259.36
Balance $12,179,309.91
Pending $780,255.56

Balance After Pending $11,399,054.35

Invoice Date Invoice Number Pending Amount
3/5/2025 Application No. 1 $640,259.36

3/31/2025 Application No. 2 $780,255.56
$780,255.56 $640,259.36 Date Description Cost 

Pending Paid 2/19/2025

COR 01- Add of 
Builder's Risk 
Policy $24,000.00 

4/15/2025
Prime Contract 
Change Order $20,569.27 
Total $44,569.27

General Contractor KBE

Contract Amendment/Changes

Total:





CONTINUATION SHEET AIA DOCUMENT G703   PAGE  2 OF 4  PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2

Contractor's signed certification is attached. APPLICATION DATE: 3/31/2025

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 3/31/2025

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H I J K

Item Description of Work Subcontractor Original Materials Total Percentage Balance to Retainage

No. Scheduled From Previous This Period Presently Completed and Completed finish

Value Application in Place Stored  Stored To Date (G / C)

Date

1000 General Conditions 847,152.00$ 70,596.00$ 70,596.00$ -$ 141,192.00$ 16.67% 705,960.00$ 7,059.60$ 

1010 Final Cleaning 23,050.00$ -$ -$ -$ -$ 0.00% 23,050.00$ -$ 

1020 Selective Demo GE Construction LLC 508,195.00$ 250,000.00$ 150,000.00$ -$ 400,000.00$ 78.71% 108,195.00$ 20,000.00$ 

1030 Asbestos Abatement GE Construction LLC 359,704.00$ -$ 250,000.00$ -$ 250,000.00$ 69.50% 109,704.00$ 12,500.00$ 

1040 Shoring & Scaffolding 57,074.00$ -$ -$ -$ -$ 0.00% 57,074.00$ -$ 

1050 Cast in Place Concrete Seven Concrete 282,178.00$ -$ -$ -$ -$ 0.00% 282,178.00$ -$ 

1060 Hydraulic Cement Underlayment Union Flooring Installations

Underlayment - Labor 66,520.00$ -$ -$ -$ -$ 0.00% 66,520.00$ -$ 

Underlayment - Material 56,000.00$ -$ -$ -$ -$ 0.00% 56,000.00$ -$ 

1070 Unit Masonry Armani Masonry

Exterior - East Elevation 63,000.00$ -$ -$ -$ -$ 0.00% 63,000.00$ -$ 

Exterior - South Elevation 54,000.00$ -$ -$ -$ -$ 0.00% 54,000.00$ -$ 

Exterior - North Elevation 209,000.00$ -$ -$ -$ -$ 0.00% 209,000.00$ -$ 

Exterior - West Elevation 65,000.00$ -$ -$ -$ -$ 0.00% 65,000.00$ -$ 

Elevator Shaft 140,000.00$ -$ -$ -$ -$ 0.00% 140,000.00$ -$ 

Thin Stone @ New Lobby 116,000.00$ -$ -$ -$ -$ 0.00% 116,000.00$ -$ 

CMU Infill 26,000.00$ -$ -$ -$ -$ 0.00% 26,000.00$ -$ 

Set HMF in Masonry 21,500.00$ -$ -$ -$ -$ 0.00% 21,500.00$ -$ 

1080 Steel Framing XTX Associates

Drawings/Submittals 20,542.00$ -$ 7,500.00$ -$ 7,500.00$ 36.51% 13,042.00$ 375.00$ 

Structural Steel - Material 90,000.00$ -$ -$ -$ -$ 0.00% 90,000.00$ -$ 

Anchor Bolts - Material 12,000.00$ -$ -$ -$ -$ 0.00% 12,000.00$ -$ 

Metal Decking - Material 22,000.00$ -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

Steel Reinforcing - Material 19,000.00$ -$ -$ -$ -$ 0.00% 19,000.00$ -$ 

Installation (for items above) - Labor 75,000.00$ -$ -$ -$ -$ 0.00% 75,000.00$ -$ 

Stair Railings - Labor & Material 37,000.00$ -$ -$ -$ -$ 0.00% 37,000.00$ -$ 

Misc. Metals - Labor & Material 15,000.00$ -$ -$ -$ -$ 0.00% 15,000.00$ -$ 

1090 Rough Carpentry 138,036.00$ -$ -$ -$ -$ 0.00% 138,036.00$ -$ 

1100 Exterior Finish Carpentry 64,272.00$ -$ -$ -$ -$ 0.00% 64,272.00$ -$ 

1110 Interior Finish Carpentry DLZ Architectural Millwork 228,828.00$ -$ -$ -$ -$ 0.00% 228,828.00$ -$ 

1120 Self-Adhering Sheet WP 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

1130 Thermal Insulations 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

1140 Fluid-Applied Mbrn Air Barriers 9,000.00$ -$ -$ -$ -$ 0.00% 9,000.00$ -$ 

1150 Formed Metal Wall Panels 69,300.00$ -$ -$ -$ -$ 0.00% 69,300.00$ -$ 

1160 Soffit Panels 3,000.00$ -$ -$ -$ -$ 0.00% 3,000.00$ -$ 

1170 EPDM Roofing Young Developers, LLC 243,075.00$ -$ -$ -$ -$ 0.00% 243,075.00$ -$ 

1180 Joint Sealant 18,000.00$ -$ -$ -$ -$ 0.00% 18,000.00$ -$ 

1190 Expansion Control 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

1200 Hollow Metal Doors & Frames - Material Builder's Hardware 261,730.00$ -$ -$ -$ -$ 0.00% 261,730.00$ -$ 

1210 Aluminum Framed Entr & Sto Lizotte Glass

Shop Drawings 6,593.00$ -$ 5,000.00$ -$ 5,000.00$ 75.84% 1,593.00$ 250.00$ 

Shop Fabrication 4,000.00$ -$ -$ -$ -$ 0.00% 4,000.00$ -$ 

Windows - Labor 265,000.00$ -$ -$ -$ -$ 0.00% 265,000.00$ -$ 

Windows - Material 517,000.00$ -$ -$ -$ -$ 0.00% 517,000.00$ -$ 

Bullet Resistant Windows - Labor 31,000.00$ -$ -$ -$ -$ 0.00% 31,000.00$ -$ 

Bullet Resistant Windows - Material 8,000.00$ -$ -$ -$ -$ 0.00% 8,000.00$ -$ 

Storefront - Labor 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

Work Completed



Storefront - Material 29,000.00$ -$ -$ -$ -$ 0.00% 29,000.00$ -$ 

Aluminum Doors - Labor 65,000.00$ -$ -$ -$ -$ 0.00% 65,000.00$ -$ 

Aluminum Doors - Material 5,000.00$ -$ -$ -$ -$ 0.00% 5,000.00$ -$ 

Glass - Material 30,000.00$ -$ -$ -$ -$ 0.00% 30,000.00$ -$ 

Glass - Labor 5,000.00$ -$ -$ -$ -$ 0.00% 5,000.00$ -$ 

Sealants 7,000.00$ -$ -$ -$ -$ 0.00% 7,000.00$ -$ 

1220 Gypsum Board Shaft Wall Assmbly Interior Building Contractors

Drawings/Submittals 35,654.00$ -$ 25,000.00$ -$ 25,000.00$ 70.12% 10,654.00$ 1,250.00$ 

1st Fl. Framing - Labor 75,000.00$ -$ -$ -$ -$ 0.00% 75,000.00$ -$ 

1st Fl. Framing - Material 48,000.00$ -$ -$ -$ -$ 0.00% 48,000.00$ -$ 

1st Fl. Insulation - Labor 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

1st Fl. Insulation - Material 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

1st Fl. Blocking - Labor 80,000.00$ -$ -$ -$ -$ 0.00% 80,000.00$ -$ 

1st Fl. Blocking - Material 60,000.00$ -$ -$ -$ -$ 0.00% 60,000.00$ -$ 

1st Fl. Drywall - Labor 62,000.00$ -$ -$ -$ -$ 0.00% 62,000.00$ -$ 

1st Fl. Drywall - Material 62,000.00$ -$ -$ -$ -$ 0.00% 62,000.00$ -$ 

1st Fl. Taping - Labor 50,000.00$ -$ -$ -$ -$ 0.00% 50,000.00$ -$ 

1st Fl. Taping - Material 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

1st Fl. Door, Frame, Hardware - Labor 25,000.00$ -$ -$ -$ -$ 0.00% 25,000.00$ -$ 

2nd Fl. Framing - Labor 65,000.00$ -$ -$ -$ -$ 0.00% 65,000.00$ -$ 

2nd Fl. Framing - Material 25,000.00$ -$ -$ -$ -$ 0.00% 25,000.00$ -$ 

2nd Fl. Insulation - Labor 15,000.00$ -$ -$ -$ -$ 0.00% 15,000.00$ -$ 

2nd Fl. Insulation - Material 12,000.00$ -$ -$ -$ -$ 0.00% 12,000.00$ -$ 

2nd Fl. Blocking - Labor 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

2nd Fl. Blocking - Material 5,000.00$ -$ -$ -$ -$ 0.00% 5,000.00$ -$ 

2nd Fl. Drywall - Labor 43,000.00$ -$ -$ -$ -$ 0.00% 43,000.00$ -$ 

2nd Fl. Drywall - Material 32,000.00$ -$ -$ -$ -$ 0.00% 32,000.00$ -$ 

2nd Fl. Taping - Labor 35,000.00$ -$ -$ -$ -$ 0.00% 35,000.00$ -$ 

2nd Fl. Taping - Material 8,000.00$ -$ -$ -$ -$ 0.00% 8,000.00$ -$ 

2nd Fl. Door, Frame, Hardware - Labor 22,000.00$ -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

3rd Fl. Framing - Labor 65,000.00$ -$ 30,000.00$ -$ 30,000.00$ 46.15% 35,000.00$ 1,500.00$ 

3rd Fl. Framing - Material 25,000.00$ -$ 15,000.00$ -$ 15,000.00$ 60.00% 10,000.00$ 750.00$ 

3rd Fl. Insulation - Labor 15,000.00$ -$ -$ -$ -$ 0.00% 15,000.00$ -$ 

3rd Fl. Insulation - Material 12,000.00$ -$ -$ -$ -$ 0.00% 12,000.00$ -$ 

3rd Fl. Blocking - Labor 8,000.00$ -$ -$ -$ -$ 0.00% 8,000.00$ -$ 

3rd Fl. Blocking - Material 3,000.00$ -$ -$ -$ -$ 0.00% 3,000.00$ -$ 

3rd Fl. Drywall - Labor 32,000.00$ -$ -$ -$ -$ 0.00% 32,000.00$ -$ 

3rd Fl. Drywall - Material 22,000.00$ -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

3rd Fl. Taping - Labor 30,000.00$ -$ -$ -$ -$ 0.00% 30,000.00$ -$ 

3rd Fl. Taping - Material 7,000.00$ -$ -$ -$ -$ 0.00% 7,000.00$ -$ 

3rd Fl. Door, Frame, Hardware - Labor 22,000.00$ -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

1230 Tiling Union Flooring Installations

Tile - Labor 28,000.00$ -$ -$ -$ -$ 0.00% 28,000.00$ -$ 

Tile - Material 29,575.00$ -$ -$ -$ -$ 0.00% 29,575.00$ -$ 

1240 Accoustical Panel Ceiling Conn Acoustics 161,861.00$ -$ -$ -$ -$ 0.00% 161,861.00$ -$ 

1250 Resilient Tile Flooring Union Flooring Installations

Resilient Flooring - Labor 65,000.00$ -$ -$ -$ -$ 0.00% 65,000.00$ -$ 

Resilient Flooring - Material 80,590.00$ -$ -$ -$ -$ 0.00% 80,590.00$ -$ 

1260 Resilient Athletic Flooring Precision Athletic Flooring 52,850.00$ -$ -$ -$ -$ 0.00% 52,850.00$ -$ 

1270 Tile Carpeting Union Flooring Installations

Carpet - Labor 20,000.00$ -$ -$ -$ -$ 0.00% 20,000.00$ -$ 

Carpet - Material 57,907.00$ -$ -$ -$ -$ 0.00% 57,907.00$ -$ 

1280 Sound-Absorbing Wall Panel Conn Acoustics 99,921.00$ -$ -$ -$ -$ 0.00% 99,921.00$ -$ 

1290 Interior Painting 242,300.00$ -$ -$ -$ -$ 0.00% 242,300.00$ -$ 

1300 Visual Display Units Elite Construction 6,771.00$ -$ -$ -$ -$ 0.00% 6,771.00$ -$ 

1310 Signage 23,306.00$ -$ -$ -$ -$ 0.00% 23,306.00$ -$ 

1320 Plastic Toilet Compartments Elite Construction 28,539.00$ -$ -$ -$ -$ 0.00% 28,539.00$ -$ 

1330 Wall and Door Protection Elite Construction 8,000.00$ -$ -$ -$ -$ 0.00% 8,000.00$ -$ 

1340 Toilet,Bath, and Laundry Accs Elite Construction 17,314.00$ -$ -$ -$ -$ 0.00% 17,314.00$ -$ 

1350 Low Voltage Power Unlimited

Public Address System - Labor 60,790.00$                   -$ -$ -$ -$ 0.00% 60,790.00$ -$ 



Public Address System - Materials 21,000.00$                   -$ -$ -$ -$ 0.00% 21,000.00$ -$ 

Intercom System - Labor 26,000.00$                   -$ -$ -$ -$ 0.00% 26,000.00$ -$ 

Intercom System - Materials 15,000.00$                   -$ -$ -$ -$ 0.00% 15,000.00$ -$ 

Tele/Data - Labor 42,000.00$                   -$ -$ -$ -$ 0.00% 42,000.00$ -$ 

Tele/Data - Materials 90,000.00$                   -$ -$ -$ -$ 0.00% 90,000.00$ -$ 

Security/Access Control - Labor 85,000.00$                   -$ -$ -$ -$ 0.00% 85,000.00$ -$ 

Security/Access Control - Material 160,000.00$                 -$ -$ -$ -$ 0.00% 160,000.00$ -$ 

1360 Fire Protection Cabinets Elite Construction 12,815.00$ -$ -$ -$ -$ 0.00% 12,815.00$ -$ 

1370 Mobile Storage Shelving Spacesaver Storage Solutions 65,226.00$ -$ -$ -$ -$ 0.00% 65,226.00$ -$ 

1380 Residential Appliances Elite Construction 4,145.00$ -$ -$ -$ -$ 0.00% 4,145.00$ -$ 

1390 Gymnasium Equipment Elite Construction 38,319.00$ -$ -$ -$ -$ 0.00% 38,319.00$ -$ 

1400 Roller Window Shades 71,250.00$ -$ -$ -$ -$ 0.00% 71,250.00$ -$ 

1410 Vaults Firelock (Ultra Modum) 247,051.00$ -$ 123,668.00$ -$ 123,668.00$ 50.06% 123,383.00$ 6,183.40$ 

1420 Machine Room-Less Elec. Tract Schindler Elevator 137,460.00$ -$ 46,226.00$ -$ 46,226.00$ 33.63% 91,234.00$ 2,311.30$ 

1430 Fire Protection  Hartford Sprinkler

Drawings/Submittals 15,517.00$ -$ 13,500.00$ -$ 13,500.00$ 87.00% 2,017.00$ 675.00$ 

Demolition 12,000.00$ 9,000.00$ 2,000.00$ -$ 11,000.00$ 91.67% 1,000.00$ 550.00$ 

1st Fl. - Labor 40,000.00$ -$ -$ -$ -$ 0.00% 40,000.00$ -$ 

1st Fl. - Material 19,000.00$ -$ -$ -$ -$ 0.00% 19,000.00$ -$ 

2nd Fl. - Labor 39,000.00$ -$ -$ -$ -$ 0.00% 39,000.00$ -$ 

2nd Fl. - Material 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

3rd Fl. - Labor 25,000.00$ -$ -$ -$ -$ 0.00% 25,000.00$ -$ 

3rd Fl. - Material 9,000.00$ -$ -$ -$ -$ 0.00% 9,000.00$ -$ 

Attic - Labor 18,000.00$ -$ -$ -$ -$ 0.00% 18,000.00$ -$ 

Attic - Material 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

Clean Agent - Labor 29,000.00$ -$ -$ -$ -$ 0.00% 29,000.00$ -$ 

Clean Agent - Material 19,000.00$ -$ -$ -$ -$ 0.00% 19,000.00$ -$ 

1440 Plumbing B-G Mechanical

Drawings/Submittals 10,894.00$ -$ 6,750.00$ -$ 6,750.00$ 61.96% 4,144.00$ 337.50$ 

Demolition 25,000.00$ 15,000.00$ 7,000.00$ -$ 22,000.00$ 88.00% 3,000.00$ 1,100.00$ 

Basement - Labor 27,000.00$ -$ -$ -$ -$ 0.00% 27,000.00$ -$ 

Basement - Materials 33,000.00$ -$ -$ -$ -$ 0.00% 33,000.00$ -$ 

1st Fl. - Labor 44,000.00$ -$ -$ -$ -$ 0.00% 44,000.00$ -$ 

1st Fl. - Material 33,000.00$ -$ -$ -$ -$ 0.00% 33,000.00$ -$ 

2nd Fl. - Labor 24,000.00$ -$ -$ -$ -$ 0.00% 24,000.00$ -$ 

2nd Fl. - Material 21,000.00$ -$ -$ -$ -$ 0.00% 21,000.00$ -$ 

3rd Fl. - Labor 18,000.00$ -$ -$ -$ -$ 0.00% 18,000.00$ -$ 

3rd Fl. - Material 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

Plumbing Fixture - Material 60,000.00$ -$ -$ -$ -$ 0.00% 60,000.00$ -$ 

1st Fl. - Fixture Installation 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

2nd Fl. - Fixture Installation 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

3rd Fl. - Fixture Installation 10,000.00$ -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

Insulation - Labor 18,000.00$ -$ -$ -$ -$ 0.00% 18,000.00$ -$ 

Insulation - Material 20,000.00$ -$ -$ -$ -$ 0.00% 20,000.00$ -$ 

1450 HVAC Farenheit Mechanical

Drawings/Submittals 14,650.00$ -$ 10,000.00$ -$ 10,000.00$ 68.26% 4,650.00$ 500.00$ 

Demolition 80,000.00$ 50,000.00$ 15,000.00$ -$ 65,000.00$ 81.25% 15,000.00$ 3,250.00$ 

Basement - Ductwork Labor 19,000.00$ -$ -$ -$ -$ 0.00% 19,000.00$ -$ 

Basement - Ductwork Material 14,000.00$ -$ -$ -$ -$ 0.00% 14,000.00$ -$ 

1st Fl. - Ductwork Labor 59,000.00$ -$ -$ -$ -$ 0.00% 59,000.00$ -$ 

1st Fl. - Ductwork Material 50,000.00$ -$ -$ -$ -$ 0.00% 50,000.00$ -$ 

2nd Fl. - Ductwork Labor 34,000.00$ -$ -$ -$ -$ 0.00% 34,000.00$ -$ 

2nd Fl. - Ductwork Material 22,000.00$ -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

3rd Fl. - Ductwork Labor 34,000.00$ -$ -$ -$ -$ 0.00% 34,000.00$ -$ 

3rd Fl. - Ductwork Material 22,000.00$ -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

Attic - Ductwork Labor 46,000.00$ -$ -$ -$ -$ 0.00% 46,000.00$ -$ 

Attic - Ductwork Material 23,000.00$ -$ -$ -$ -$ 0.00% 23,000.00$ -$ 

Roof - Ductwork Labor 21,000.00$ -$ -$ -$ -$ 0.00% 21,000.00$ -$ 

Roof - Ductwork Material 11,000.00$ -$ -$ -$ -$ 0.00% 11,000.00$ -$ 

VRF Equipment 424,800.00$ -$ -$ -$ -$ 0.00% 424,800.00$ -$ 

RTU 82,000.00$ -$ -$ -$ -$ 0.00% 82,000.00$ -$ 



DOAS 110,050.00$ -$ -$ -$ -$ 0.00% 110,050.00$ -$ 

ERV & Louvers 16,000.00$ -$ -$ -$ -$ 0.00% 16,000.00$ -$ 

Electric Heaters 22,000.00$                   -$ -$ -$ -$ 0.00% 22,000.00$ -$ 

Basement - Mechanical Labor & Materials 8,000.00$                     -$ -$ -$ -$ 0.00% 8,000.00$ -$ 

1st Fl. - Mechanical Labor & Materials 79,000.00$                   -$ -$ -$ -$ 0.00% 79,000.00$ -$ 

2nd Fl. - Mechanical Labor & Materials 79,000.00$                   -$ -$ -$ -$ 0.00% 79,000.00$ -$ 

3rd Fl. - Mechanical Labor & Materials 79,000.00$                   -$ -$ -$ -$ 0.00% 79,000.00$ -$ 

Attic - Mechanical Labor & Materials 7,000.00$                     -$ -$ -$ -$ 0.00% 7,000.00$ -$ 

Roof - Mechanical Labor & Materials 34,000.00$                   -$ -$ -$ -$ 0.00% 34,000.00$ -$ 

Insulation 38,000.00$                   -$ -$ -$ -$ 0.00% 38,000.00$ -$ 

Controls Engineering & Programming 46,000.00$                   -$ -$ -$ -$ 0.00% 46,000.00$ -$ 

Basement - Controls Labor & Materials 12,000.00$                   -$ -$ -$ -$ 0.00% 12,000.00$ -$ 

1st Fl. - Controls Labor & Materials 73,000.00$                   -$ -$ -$ -$ 0.00% 73,000.00$ -$ 

2nd Fl. - Controls Labor & Materials 73,000.00$                   -$ -$ -$ -$ 0.00% 73,000.00$ -$ 

3rd Fl. - ControlsLabor & Materials 73,000.00$                   -$ -$ -$ -$ 0.00% 73,000.00$ -$ 

Attic - Controls Labor & Materials 15,000.00$                   -$ -$ -$ -$ 0.00% 15,000.00$ -$ 

1460 Electrical Power Unlimited

Drawings/Submittals 20,210.00$                   -$ 11,000.00$ -$ 11,000.00$ 54.43% 9,210.00$ 550.00$ 

Demolition 60,000.00$                   40,000.00$ 17,000.00$ -$ 57,000.00$ 95.00% 3,000.00$ 2,850.00$ 

Temp Power/Light 12,000.00$                   6,000.00$ -$ -$ 6,000.00$ 50.00% 6,000.00$ 300.00$ 

Basement Lighting & Controls - Labor 4,000.00$                     -$ -$ -$ -$ 0.00% 4,000.00$ -$ 

Basement Lighting & Controls - Material 26,000.00$                   -$ -$ -$ -$ 0.00% 26,000.00$ -$ 

1st Fl. Lighting & Controls - Labor 77,000.00$                   -$ -$ -$ -$ 0.00% 77,000.00$ -$ 

1st Fl. Lighting & Controls - Material 13,000.00$                   -$ -$ -$ -$ 0.00% 13,000.00$ -$ 

2nd Fl. Lighting & Controls - Labor 75,000.00$                   -$ -$ -$ -$ 0.00% 75,000.00$ -$ 

2nd Fl. Lighting & Controls - Material 64,000.00$                   -$ -$ -$ -$ 0.00% 64,000.00$ -$ 

3rd Fl. Lighting & Controls - Labor 21,000.00$                   -$ -$ -$ -$ 0.00% 21,000.00$ -$ 

3rd Fl. Lighting & Controls - Material 23,000.00$                   -$ -$ -$ -$ 0.00% 23,000.00$ -$ 

Lighting Fixures & Controls - Equipment 296,000.00$                 -$ -$ -$ -$ 0.00% 296,000.00$ -$ 

Basement Power - Labor 23,000.00$                   -$ -$ -$ -$ 0.00% 23,000.00$ -$ 

Basement Power - Materials 4,000.00$                     -$ -$ -$ -$ 0.00% 4,000.00$ -$ 

1st Fl. Power - Labor 57,000.00$                   -$ -$ -$ -$ 0.00% 57,000.00$ -$ 

1st Fl. Power - Materials 37,000.00$                   -$ -$ -$ -$ 0.00% 37,000.00$ -$ 

2nd Fl. Power - Labor 50,000.00$                   -$ -$ -$ -$ 0.00% 50,000.00$ -$ 

2nd Fl. Power - Materials 31,000.00$                   -$ -$ -$ -$ 0.00% 31,000.00$ -$ 

3rd Fl. Power - Labor 30,000.00$                   -$ -$ -$ -$ 0.00% 30,000.00$ -$ 

3rd Fl. Power - Materials 8,000.00$                     -$ -$ -$ -$ 0.00% 8,000.00$ -$ 

Fire Alarm - Labor 86,000.00$                   -$ -$ -$ -$ 0.00% 86,000.00$ -$ 

Fire Alarm - Materials 17,000.00$                   -$ -$ -$ -$ 0.00% 17,000.00$ -$ 

Fire Alarm - Equipment 49,000.00$                   -$ -$ -$ -$ 0.00% 49,000.00$ -$ 

HVAC Wiring - Labor 54,000.00$                   -$ -$ -$ -$ 0.00% 54,000.00$ -$ 

HVAC Wiring - Materials 85,000.00$                   -$ -$ -$ -$ 0.00% 85,000.00$ -$ 

Generator - Equipement & Materials 158,000.00$                 -$ -$ -$ -$ 0.00% 158,000.00$ -$ 

Generator - Labor 10,000.00$                   -$ -$ -$ -$ 0.00% 10,000.00$ -$ 

Electrical Distribution - Labor 19,000.00$                   -$ -$ -$ -$ 0.00% 19,000.00$ -$ 

Electrical Distribution - Materials 31,000.00$                   -$ -$ -$ -$ 0.00% 31,000.00$ -$ 

Elevator Connections - Labor 5,000.00$                     -$ -$ -$ -$ 0.00% 5,000.00$ -$ 

Elevator Connections - Material 5,000.00$                     -$ -$ -$ -$ 0.00% 5,000.00$ -$ 

1470 Sitework 194,364.00$ -$ -$ -$ -$ 0.00% 194,364.00$ -$ 

1480 Wood Deck Replacement - ALLOW Young Developers, LLC 5,900.00$ -$ -$ -$ -$ 0.00% 5,900.00$ -$ 

1490 Utility Connections - ALLOWANCE 25,000.00$ -$ -$ -$ -$ 0.00% 25,000.00$ -$ 

1500 Porcelain/Ceramic tile - ALLOWANC Union Flooring Installations 5,450.00$ -$ -$ -$ -$ 0.00% 5,450.00$ -$ 

1510 Building Permit 3,322.00$ 3,322.00$ -$ -$ 3,322.00$ 100.00% -$ 166.10$ 

1520 General Liability 114,974.00$ 114,974.00$ -$ -$ 114,974.00$ 100.00% -$ 5,748.70$ 

1530 Payment & Performance Bond 77,869.00$ 77,869.00$ -$ -$ 77,869.00$ 100.00% -$ 3,893.45$ 

1530 Fee 250,607.00$ 13,196.22$ 16,081.64$ -$ 29,277.86$ 11.68% 221,329.14$ 1,463.89$ 

12,775,000.00$ 649,957.22$ 821,321.64$ -$ 1,471,278.86$ 11.52% 11,303,721.14$ 73,563.94$ 
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 2

Contractor's signed certification is attached. APPLICATION DATE: 3/31/2025

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 3/31/2025

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H I J K

Item Description of Work Subcontractor Original Materials Total Percentage Balance to Retainage

No. Scheduled From Previous This Period Presently Completed and Completed finish

Value Application In Place Stored  Stored To Date (G / C)

Date

2001 Change Order #1 - Builders Risk 24,000.00$ 24,000.00$ -$ -$ 24,000.00$ 100.00% -$ 1,200.00$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

-$ -$ -$ -$ -$ -$ -$ 

$12,799,000 $673,957 $821,322 $0 $1,495,279 11.68% $11,303,721 $74,764

Work Completed



Schindler Elevator Corporation  
District Philadelphia – New Installation  
840 N. Lenola Rd. Suite 4 
Moorestown, NJ 08057   

Schindler Elevator Corporation    840 N Lenola Rd Ste 4   Moorestown NJ 08057 
 

April 14, 2025 
 
TO: KBE Building Corporation  
FROM: Schindler Elevator Corporation 
Matthew Falco (609)405-6347 
Matthew.Falco@schindler.com 
 
RE: Request for Sub-Tier Suppliers/Subcontractors 
Project Name: Farmington Town Hall   
Schindler GO# R5301 
 
Schindler Elevator is billing the down payment for elevator fabrication in the month of March in the 
amount of $46,225.01. 
 
Please let me know of any questions regarding this matter. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Kind Regards, 
Matthew Falco 
Associate Project Manager NI 
 



❖ 2427 Route 143 
Kempton, PA 19529 

❖ www.firelock.com 
❖ 484-793-2623 
❖ bjunge@firelock.com 

 

 

KBE Building Corporation 

76 Batterson Park Road 

Farmington, CT 06032 

 

 

I have attached the following invoice for the March 2025 deposit and downpayment for the Farmington Town Hall 

vault.  This downpayment will be for the materials for manufacturing to put the Firelock Vault into production. 

 

Best Regards, 

Bergen Junge 

President; FIRELOCK 



Date:

Qty Unit Price Value:

1 ######### 100,300.00$  

1 1,900.00$    1,900.00$      

1 9,800.00$    9,800.00$      

1 1,950.00$    1,950.00$      

1 1,869.00$    1,869.00$      

1 1,869.00$    1,869.00$      

1 6,000.00$    6,000.00$      

-$              -$                

-$              -$                

-$              -$                

-$              -$                

-$              -$                

-$              -$                

YesTax Exempt: 6% Sales Tax if Applicable: -$                                           

Total After Tax:…...............................................................................................................................

123,688.00$                            

123,688.00$                            

Total Before Tax:…...............................................................................................................................

76 Batterson Park Road

Farmington, CT 06032

860-284-7492

Materials

Materials

Scope of Work:

Vault Panels (Wall and Ceiling)

Stanchion

Outer Vault Door

Inner Door

Materials

Materials

Invoice

nabel@kbebuilding.com

Nicholas Abel

3/30/2025

Farmington Town Hall
KBE Building Corperation

Materials

Materials

Materials

Fire Dampers

Floor Track

Top Track

• PO Box 195
Kempton, PA 19529

• www.firelock.com
•  (484) 793-2623
•  bjunge@firelock.com

Payment Terms:

100% of the balance shall be paid within 30 days.

Interest will accrue at the rate of 6% per annum on any amount past due beyond 30 days. 

A 3.5% additional charge will be added to the overall amount if paying by credit card.

Please make checks payable to Ultra Modum Industries LLC

mailto:nabel@kbebuilding.com
mailto:nabel@kbebuilding.com
mailto:nabel@kbebuilding.com




 

1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: April 15, 2025  

 

Change Order Number: COR #002 

 

Change Order Name: Remove Unanticipated Steel Beam and Column in Existing Room 206 

 

Change Order Cost: $6,282.89 

 

Reason for Change Order: During demolition of the second floor, a steel beam and column were 

discovered in the wall.  This beam held up a movable partition wall between two class rooms, 206 and 

204.  These had to be removed as they were in the middle of proposed offices and existing window. 

 

 

Cost Source: 

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



03/25/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 002
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russell Arnold:

Enclosed is our proposal for COR 002 REV 1 for additional work described as:

Removal of Unforeseen steel columns and beam at room 206 

During a site walk through with the design team, there was an existing unforeseen steel beam and 2 columns that were 
used to support a partition door. The design team has instructed us to remove the steel columns and beam.

Our Cost breakdown for this additional work, totaling $6,282.89 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-893-3183

Respectfully,

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File

cordells
Text Box
Nick Abel



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

3/19/2025

COR # :  2

         6PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Unforeseen steel columns and beam removal at room 2061

1 Sub  5,711.72Phase: 02- 050-   6

 5,711.72Subtotal

 571.17Overhead & Profit  10.00%

Total For Change Order  6,282.89

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 3/25/2025 12:25:16 PM
[215014] Viewpoint Remote .rpt



CHANGE ORDER PROPOSAL WORKSHEET

To: KBE Building Corp From: GE Construction LLC

Project: Farmington Town Hall Date:

10 Monteith Dr, Farmington CT PCO/RFQ#: demo of steel beam

Description: Carefully demolish steel beam and columns on 2nd floor, cut the beam in small pieces to bring down to

dumpster

Quant. Unit Description of Material and Equipment (attached list if req'd) Unit Cost Total

32 Labor- 4 workers 8 hours each to take down and cut in small pieces  $         98.96 3,166.72$     

1 Equipment to hoist down beam, cut beam in small sections (duct lift,  $    1,250.00 1,250.00$     

saw-zall, etc. and cosumables such as blades, etc.,)

PPE (ear protectcion, gloves, face protection, etc.)  $       250.00 250.00$        

1 Haul out disposal

 $       300.00 300.00$        

Tax Exempt project

Line #1 Material and Equipment Subtotal 4,966.72$     

Crew Labor Classification Hours

Base 

Rate Fringe Unemp

WC & 

Liability Fica Total Rate Total

Davis bacon 

Common Labor 7/01/2024 34.50$    27.26$   5.75$      21.50$      9.95 98.96$               -$              

-$              

Line #2 Labor Subtotal

Line #3 Total Labor, Materials and Equipment

Line #3 Amt Overhead and Profit % Mark-up on Own Work

Allow 

% Applicable % Total

Total From Line #3 15% 745.00$        

Line #4 Total Mark-up on Contractor's Own Work

Subcontractor Cost (from attached subcontractors' change order proposal worksheet form)

Trade Name of Subcontractor Total

Line #5 Subcontractor Total 

Line #6 Contractor's Mark-up on Subcontractor Work (see note below) 5% -$              

Line #7 Total Proposed Change Order Amount 5,711.72

3/24/2025





 

1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: April 15, 2025  

 

Change Order Number: COR# 003 

 

Change Order Name: Additional Abatement in First Floor Corridor 

 

Change Order Cost: $12,101.60 

 

Reason for Change Order: During demolition of the first-floor corridor, tile and mastic was discovered 

under the carpet.  This area was not originally anticipated to have to be abated.  The contract has unit 

pricing for the abatement and applied those pricing units for this unanticipated work. 

 

 

Cost Source: 

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



04/08/2025

Town of Farmington – Building Department
1 Monteith Dr.
Farmington CT, 06032

RE: Change Order Request No. 3
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 003 for additional work described as:

Additional Abatement at 1st floor corridor

This COR is for the added cost to abate the hot tile and mastic that was underneath the 1st floor corridor carpet that 
had a total of 1,290 SF. This was an unforeseen area that was not shown on the drawings.
Per the contract, the unit prices listed below were used: 

• Unit Price Item 2. Medium containment preparation (for removal of >10SF/25LF but < 
500LF/1500SF) with decontamination unit (including remobilization, if necessary) – $5,600

• Unit Price Item 4. Asbestos-containing floor tile and mastic on concrete (most areas under carpet,) 
removal and disposal – $5.04 SF

Our cost breakdown for this additional work, totaling $12,101.60  is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-893-3183.

Respectfully,

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File

Nick Abel



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  3

         4PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Additional Abatement1

1 Sub  5,600.00Phase: 02- 051-   4

Additional Abatement2

1 Sub  6,501.60Phase: 02- 051-   4

 12,101.60Subtotal

Total For Change Order  12,101.60

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 4/8/2025 11:37:19 AM
[215014] Viewpoint Remote .rpt

$5.04 x 1,290 SF = $6,501.60



EMSL Analytical, Inc.
165 Gracey Avenue Meriden, CT  06451

Tel/Fax: (203) 284-5948 / (203) 284-5978

http://www.EMSL.com / meridenlab@emsl.com

242501606EMSL Order:

Customer ID: TIGH62

Customer PO: 15-0491-020

Project ID:

Attention: Phone:Meredith Febbraio (917) 440-6761

Fax:Tighe & Bond (860) 704-4775

Received Date:213 Court Street 03/27/2025  2:35 PM

Analysis Date:Suite 1100 03/28/2025

Collected Date:Middletown, CT  06457 03/26/2025

Project: 15-0491-020/ FARMINGTON TOWN HALL, 1928 BUILDING

Test Report: Asbestos Analysis of Bulk Materials via AHERA Method 40CFR 763 Subpart E 

Appendix E supplemented with EPA 600/R-93/116 using Polarized Light Microscopy

Sample Description Appearance % Fibrous % Non-Fibrous

Non-Asbestos Asbestos

% Type

25-0326-PLM-LG-01

242501606-0001

None DetectedQuartz

Non-fibrous (Other)

6%

94%

Gray/Tan

Non-Fibrous

Homogeneous

1st fl corridor-nw end 

- leveling compound 

red

25-0326-PLM-LG-02

242501606-0002

None DetectedQuartz

Non-fibrous (Other)

7%

93%

Gray/Tan

Non-Fibrous

Homogeneous

1st fl corridor-nw end 

- leveling compound 

red

25-0326-PLM-LG-03

242501606-0003

6% ChrysotileNon-fibrous (Other)94%Black

Non-Fibrous

Homogeneous

1st fl 

corridor-throughout - 

mastic on black 9x9 flt 

black

25-0326-PLM-LG-04

242501606-0004

Positive Stop (Not Analyzed)1st fl 

corridor-throughout - 

mastic on black 9x9 flt 

black

25-0326-PLM-LG-05

242501606-0005

8% ChrysotileNon-fibrous (Other)92%Gray

Non-Fibrous

Homogeneous

1st fl 

corridor-throughout - 

9x9 floor tile black

25-0326-PLM-LG-06

242501606-0006

Positive Stop (Not Analyzed)1st fl 

corridor-throughout - 

9x9 floor tile black

25-0326-PLM-LG-07

242501606-0007

7% ChrysotileNon-fibrous (Other)93%Black

Non-Fibrous

Homogeneous

1st fl 

corridor-throughout - 

mastic on brown 

12x12 ft black

25-0326-PLM-LG-08

242501606-0008

Positive Stop (Not Analyzed)1st fl 

corridor-throughout - 

mastic on brown 

12x12 ft black

25-0326-PLM-LG-09

242501606-0009

None DetectedNon-fibrous (Other)100%Brown/Tan

Non-Fibrous

Homogeneous

1st fl 

corridor-throughout - 

12x12 floor tile brown

25-0326-PLM-LG-10

242501606-0010

None DetectedNon-fibrous (Other)100%Tan

Non-Fibrous

Homogeneous

1st fl 

corridor-throughout - 

12x12 floor tile brown

25-0326-PLM-LG-11

242501606-0011

None DetectedQuartz

Non-fibrous (Other)

7%

93%

Red

Non-Fibrous

Homogeneous

1st fl corridor-se end - 

leveling comound 

pink

25-0326-PLM-LG-12

242501606-0012

None DetectedQuartz

Non-fibrous (Other)

5%

95%

Red

Non-Fibrous

Homogeneous

1st fl corridor-se end - 

leveling comound 

pink

Initial report from: 03/28/2025 13:51:28
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EMSL Analytical, Inc.
165 Gracey Avenue Meriden, CT  06451

Tel/Fax: (203) 284-5948 / (203) 284-5978

http://www.EMSL.com / meridenlab@emsl.com

242501606EMSL Order:

Customer ID: TIGH62

Customer PO: 15-0491-020

Project ID:

Analyst(s)

Hailey Rangel (3)

Leslie Tetrick (6)

Danny Sandhu, Asbestos Laboratory Manager

or Other Approved Signatory

EMSL maintains liability limited to cost of analysis . Interpretation and use of test results are the responsibility of the client. This report relates only to the samples reported above, and may not be 

reproduced, except in full, without written approval by EMSL. EMSL bears no responsibility for sample collection activities or analytical method limitations . The report reflects the samples as received. 

Results are generated from the field sampling data (sampling volumes and areas, locations, etc.) provided by the client on the Chain of Custody. Samples are within quality control criteria and met 

method specifications unless otherwise noted. The above analyses were performed in general compliance with Appendix E to Subpart E of 40 CFR (previously EPA 600/M4-82-020 “Interim Method”) 

but augmented with procedures outlined in the 1993 (”final”) version of the method.   This report must not be used by the client to claim product certification, approval, or endorsement by NVLAP, NIST 

or any agency of the federal government. Non- friable organically bound materials present a problem matrix and therefore EMSL recommends gravimetric reduction prior to analysis . Unless requested 

by the client, building materials manufactured with multiple layers (i.e. linoleum, wallboard, etc.) are reported as a single sample. Estimation of uncertainty is available on request.

Samples analyzed by EMSL Analytical, Inc. Meriden, CT NVLAP Lab Code 200700-0,

Initial report from: 03/28/2025 13:51:28
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3

Work.

[ X ]   By the following date:

§ 3.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the
Work are to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve
Substantial Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

§ 3.3.3 If the Contractor fails to achieve Substantial Completion as provided in this Section 3.3, liquidated
damages, if any, shall be assessed as set forth in Section 4.5.

ARTICLE 4   CONTRACT SUM
§ 4.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of
the Contract. The Contract Sum shall be Twelve Million Seven Hundred Seventy-Five Thousand Dollars and Zero
Cents          
($ 12,775,000.00), subject to additions and deductions as provided in the Contract Documents.

§ 4.2 Alternates
§ 4.2.1 Alternates, if any, included in the Contract Sum:

Item Price
None

§ 4.2.2 Subject to the conditions noted below, the following alternates may be accepted by the Owner following
execution of this Agreement. Upon acceptance, the Owner shall issue a Modification to this Agreement.
(Insert below each alternate and the conditions that must be met for the Owner to accept the alternate.)

Item Price Conditions for
Acceptance

None

§ 4.3 Allowances, if any, included in the Contract Sum:
(Identify each allowance.)

Item Price
Allowance #1: Wood Deck
Replacement (part of base bid)

$5,900.00

Allowance #2: Utility Connection
Charges (part of base bid)

$25,000.00

Allowance #3: Porcelain/Ceramic
Tile Replacement (part of base bid)

$5,450.00

§ 4.4 Unit prices, if any:
(Identify the item and state the unit price and quantity limitations, if any, to which the unit price will be
applicable.)

Item Units and Limitations Price per Unit
($0.00)

1. Large containment preparation (for
removal of >500 LF/1500 SF) with
decontamination unit (including
remobilization, if necessarv)

Containment $8,400.00

2. Medium containment preparation
(for removal of >10 SF/25 LF, but
<500 LF/1500 SF) with

decontamination unit

Containment $5,600.00



AIA Document A101 – 2017. Copyright © 1915, 1918, 1925, 1937, 1951, 1958, 1961, 1963, 1967, 1974, 1977, 1987, 1991, 1997, 2007 and 2017. All rights
reserved. “The American Institute of Architects,” “American Institute of Architects,” “AIA,” the AIA Logo, and “AIA Contract Documents” are trademarks of The
American Institute of Architects. This document was produced at 10:43:58 EST on 01/27/2025 under Subscription No.20240030923 which expires on
06/01/2025, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents® Terms of Service. To
report copyright violations, e-mail docinfo@aiacontracts.com.
User Notes: (6797a9a0e8132afea2c58f77)

4

(including remobilization, if
necessary)
3. Small containment preparation (for
removal of >3 LF/SF, but <10
SF/25 LF) with decontamination unit
(including remobilization, if necessary)

Containment $1,680.00

4. Asbestos-containing floor tile and
mastic on concrete (most areas under
carnet), removal and disposal

Sf $5.04

5. Asbestos-containing floor tile and
mastic on wood (most areas under
carpet), removal and disposal

Sf $8.96

6. Glove bag, removal and disposal as
ACM

Bag $280.00

7. Hydraulic oil associated with
elevator, removal and disposal

Gallon $3.36

8. Fire extinguishers, removal and
disposal

Ea $5.60

9. PCB capacitors at small motors,
removal and disposal

Unit $22.40

10. Refrigerants within HVAC units,
refrigerators, and water fountains,
removal and disposal

Gallon $336.00

11. Mercury thermostats/switches,
removal and disposal

Ea $336.00

12. Lead acid batteries at exit signs and
emergency lights, removal and disposal

Ea $16.80

13. Mercury containing fluorescent
light tubing, removal and disposal

Ea $2.24

14. Assumed PCB containing lighting
ballasts, removal and disposal

Ea $7.84

15. Lead-based painted exterior
wood window casing and frame
underneath aluminum, removal and
disposal

Sf $22.40

16. Lead-based painted wood from
exterior cupola, removal and
disposal

Sf $3.36

17. Exterior wood cupola repair and
stabilization, removal and disposal as
Lead Hazardous Waste
Contractor to be responsible for proper
handing and containerization of debris
and paint chips during the work and
cleanup. Contractor will stabilize loose
or
delaminated paint from wood cupola
using wet scraping method

Sf $16.80

18. Lead based paint on brick walls,
removal and disposal

Sf $13.44

19. Lead based paint on plaster walls,
removal and disposal

Sf $8.96

20. Asbestos-containing mirror glue,
removal and disposal

Sf $8.96

21. Asbestos-containing countertop
adhesive, removal and disposal

Sf $6.72

22. Asbestos-containing countertop,
removal and disposal

Sf $3.36
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SILVER  PETRUCELLI + ASSOCIATES

203 230 9007

3190 WHITNEY AVENUE  HAMDEN   CT 06518

silverpetrucelli.com
311 STATE STREET NEW LONDON CT 06320

ISSUED FOR BID 7/30/2024

As indicated A101
FIRST FLOOR PLAN

BJV

FARMINGTON TOWN HALL
RENOVATIONS TO THE 1928 BUILDING:

20 Monteith Dr, Farmington, CT 06032

22.189

07/30/2024

PROJECT
NORTH

1/8" = 1'-0"1 FIRST FLOOR PLAN

CONSTRUCTION NOTES - PLAN
1 APPROXIMATE LOCATIONS OF SLAB INFILL.  COORDINATE WITH M/E/P AND

STRUCTURAL. ALSO SEE DETAIL 3 ON A110
2 CLEAN, RESTORE & REPAIR EXISTING FLOOR, WALL & BASE

PORCELAIN/CERAMIC TILE. THE SCOPE OF WORK INCLUDES, BUT IS NOT
LIMITED TO THE REPLACEMENT OF DAMAGED TILES, ADDRESSING UNEVEN
SURFACES, CRACKS, DETERIORATION IN THE PATHWAY AS WELL AS
IDENTIFYING AND REPLACING BROKEN/WORN TILES.

3 ADD SKIM COAT ON WALLS TO COVER ALL SURFACE AREAS WHERE
WALLCOVERING WAS LOCATED. THIS MUST BE CONDUCTED BEFORE
APPLYING FINISHED PAINT ON THE WALLS.

4 EXPANSION JOINT - SEE DETAIL 6/A500
5 EXPANSION JOINT AT CORNER- SEE DETAIL 7/A500
6 PROVIDE LEVEL 3 BULLET RESISTANT PANEL WITH FINISHED GYPSUM BOARD

WALL ON UNSECURE SIDE (LOBBY OR CORRIDOR).  ALSO COORDINATE
COORDINATE WITH CASEWORK.

7 PROVIDE CMU INFILL PRIOR OPENING WITHIN INTERIOR LOAD BEARING CORE
MASONRY WALL

8 INFILL SLAB AT NEW STRUCTURAL COLUMN AND FOOTING LOCATION.
COORDINATE WITH STRUCTURAL.

9 INFILL SLAB AT FORMER ELEVATOR SHAFT / PIT LOCATION. COORDINATE
WITH STRUCTURAL.

10 INFILL FORMER DOOR OPENING WITH BRICK TO MATCH EXISTING AT
EXPOSED SIDE.  ALIGN INFILL WITH EXISTING AT EXPOSED FACE.  CMU CORE
AT CONCEALED SIDE - ALIGN CMU WITH EXISTING CORE MASONRY ON
CONCEALED FACE AS SHOWN IN PLAN.

11 INFILL FORMER OPENING WITH CMU.  ALIGN INFILL WITH BOTH FACES OF
CORE MASONRY WALL.

12 REPARGE ENTIRE FACE OF STUCCO WALL (AREAS TO REMAIN EXPOSED IN
THIS PROJECT SCOPE) TO PROVIDE UNIFORM SURFACE.  MATCH ADJACENT
STUCCO AREAS IN TEXTURE AND COLOR

13 INLAID MOBILE SHELVING TRACKS - COORDINATE WITH MOBILE SHELF
MANUFACTURER AND STRUCTURAL WHEN POURING SLAB.

14 ADHERE GYPSUM BOARD DIRECTLY TO CMU INFILL AT CORRIDOR SIDE TO
MATCH EXISTING.  ALIGN WITH EXISTING FACE TO ALLOW FOR UNIFORM
OVERALL WALL FINISH.

15 INSTALL NEW FIRE EXTINGUISHER CABINET AT EXISTING LOCATION

1 ADDENDUM #3 9/20/2024 BJV
2 ADDENDUM #4 9/27/2024 BJV
3 ADDENDUM #5 10/04/2024 BJV
4 Vault MEP Modifications 3/11/2025 BJV

1 RFI 006

1 RFI 032

2 RFI 114

2 RFI 123

2 RFI 081

OMIT

3

3

4

1,163.364 sf1290 SF



 

1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: April 15, 2025  

 

Change Order Number: COR #4 

 

Change Order Name: Delete Proposed Cove Heater in Vault 

 

Change Order Cost: ($1,580.52) 

 

Reason for Change Order: It was determined that this heater was not required due to the vault being 

conditioned space with duct work.  This result is a credit to the contingency. 

 

 

Cost Source: 

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



04/10/2025

Farmington, Town of - Building Department
1 Monteith Dr. Farmington, CT   06032 

RE: Change Order Request No. 4
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 004 for additional work described as:

PR #02- EH-1 Delete in Vault 

This COR is for the Proposal Request 002 –  Credit to eliminate Cove Heater EH-1 serving the vault from the project 
scope. This credit includes all work associated with EH-1, including installation, support, controls, and electrical 
circuit.

Our cost breakdown for this additional work, totaling -1,580.52 is attached.

If you have any questions regarding this Change Order Request, please contact me at 860-893-3183.

Respectfully,

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File

cordells
Text Box
Nick Abel



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  4

         3PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

PR #02- EH-1 Delete in Vault1

1 Sub -1,065.52Phase: 15- 500-   3

PR #02- EH-1 Delete in Vault2

1 Sub -515.00Phase: 16- 100-   3

-1,580.52Subtotal

Total For Change Order -1,580.52

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 4/10/2025 2:23:28 PM
[215014] Viewpoint Remote .rpt





Broad Brook, CT  06016

56 Depot Street

Ph : (860) 623-1991

Change Request

Phone:

Job: 25-110  Farmington Town Hall 1928Renov

Number:

Date:

2

3/31/25

To: Cordell Snow

KBE Building Corp.

30 Batterson Park Rd

 P.O. Box 4052

Farmington, CT  06034

Ph: 860-284-7418  Fax: 860-279-7180

Description: Vault Modifications

We are pleased to offer the following specifications and pricing to make the following changes:

Vault Modifications to include eliminating EH-1 with controls and adding a smoke damper

DEDUCTION: $1,889.02

Labor 4 hours - $580.00

Materials - $1,138.28

  Includes:

  EH-1 

  Controls

15% MU on materials $170.74

ADDITION:  $823.50

Labor 1 hours - $145.00

Materials - $590.00

  Includes:

  (1) Smoke damper 

15% MU on materials $88.50

The total amount to provide this work is .................................................................................................. $-1,065.52

If you have any questions, please contact me at (860) 623-1991.

Submitted by: Approved by:

Date:

Maurice Ahern

Fahrenheit Mechanical Services

Page 1 of 1



CHANGE ORDER

TO:

PROJECT: CHANGE ORDER #:

CHANGE ORDER DATE:

The Contract is changed as follows:

Not valid until signed by all parties below.

PROJECT #s:

DATE OF CONTRACT:

FOR:

The net change by previously authorized Change Orders is

The date of Substantial Completion as of this Change Order therefore is

days.

CONTRACTOR OWNER

ADDRESS ADDRESS

1928 Farmington Town Hall

20 Monteith Drive

Farmington CT 06032
24047LF-07

01/16/2025

1928 Farmington Town Hall

$2,120,000.00

$699.00

$2,120,699.00

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

04/08/2025

3

Unchanged

0

($515.00)

$2,120,184.00

Town Hall Renovation

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

Power Unlimited, Inc.

21 Industrial Drive

Avon, CT 06001

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

The Contract Sum will be decreased by this Change Order in the amount of

BY

DATE

(Signature)

(Typed Name)

BY

DATE

(Signature)

(Typed Name)

Stephen Mencio, President Nick Abel

The Contract Time will be unchanged.

Refer to attached proposed change order as referenced

- PCO 02 (PR 002 EH-1 Elimination)

The original Contract Sum was

The Contract Sum prior to this Change Order was

The new Contract Sum including this Change Order will be



21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

PR 002 EH-1 Elimination

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF-01

24047LF-07CONTRACT/PO:

DATE: 04/08/2025

NO. 2

PROPOSED CHANGE ORDER

ORIG: Contractor Request

DESCRIPTION

- Circuit breaker will be left as a spare

** Pricing valid for 14 days **

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) -94.551.000 LOT -94.55

2 MATTAX Material Tax 0.000.000 LOT 0.00

3 LBR(FMAN) Labor - Foreman -76.93-0.490 HRS 157.00

4 LBR(JOUR) Labor - Journeyman -329.22-2.790 HRS 118.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 ASBUILT As-Built Drawings 0.000.000 HRS 85.00

9 BND Bond Fee 0.000.000 LOT 0.00

10 PRMT Permit Fee 0.000.000 LOT 0.00

11 OHP Overhead & Profit -14.18-94.550 LOT 0.15

12 RND Round to Nearest Dollar -0.12-0.120 LOT 1.00

Total: ($515.00)

Date:

By:

Stephen Mencio

04/08/2025 Date:

By:

APPROVAL



Project:

Job ID:

Takeoff

Labor Level: PUI LABORVendor: PUI BIDDING

JOB-0067

1928 Farmington Town Hall Reno (Change Orders)

8 Apr 2025  15:43:22

Phase: BRANCH

SubPhase: PR 002 (EH-1 ELIMINATION )

Qty Size DescriptionItem # U/M Q/M

Material

Unit

Material

Result

Labor

Unit

Labor

Result

-135.00 12/2FT MC CABLE - ALUM  JKT W/G70518 M -93.15 -2.84 0.6900  0.0210

-2.00 3/8EA    BX /MC 1-SCR SNGL STR-CONN670030 M -1.40 -0.24 0.7008  0.1200

-2.00 SIZE 0EA    ANTI-SHORT 14/2 14/3 12/2670768 M  0.00 -0.04 0.0004  0.0200

-4.00 12EA WIRE TERMINATION LBR100565 M  0.00 -0.16 0.0000  0.0400

-94.55 -3.28Phase Totals:

-94.55 -3.28Job Totals:

21 Industrial Drive

Avon, CT  06001

Power Unlimited, Inc. Phone: 860-676-0206

Web: www.powerunlimitedinc.com
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1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: April 15, 2025  

 

Change Order Number: COR #005 

 

Change Order Name: Replace Existing Fire Alarm Electrical Boxes 

 

Change Order Cost: $3,765.30 

 

Reason for Change Order: The plans call for the existing electrical boxes for the new fire alarms were 

to be re-utilized.  The existing electrical boxes, (9 each) are too large for the new fire alarms and 

needed to be removed and replaced with smaller boxes to accept the newly ordered fire 

alarms.Exisitn 

 

Cost Source: 

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



04/10/2025

Farmington, Town of - Building Department
1 Monteith Dr. Farmington, CT   06032 

RE: Change Order Request No. 4
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 004 for additional work described as:

PR #02- EH-1 Delete in Vault 

This COR is for the Proposal Request 002 –  Credit to eliminate Cove Heater EH-1 serving the vault from the project 
scope. This credit includes all work associated with EH-1, including installation, support, controls, and electrical 
circuit.

Our cost breakdown for this additional work, totaling -1,580.52 is attached.

If you have any questions regarding this Change Order Request, please contact me at 860-893-3183.

Respectfully,

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File

cordells
Text Box
Nick Abel



04/10/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 5
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 005 for additional work described as:

Replace Fire Alarm Boxes Per RFI 030 

This COR is the added cost to replace existing fire alarm boxes per RFI 030.
The existing fire alarm boxes that were shown to remain and to be re used with the new fire alarm devices, these 
existing boxes are too large to receive the new devices, these existing boxes will be replaced with new ones.

Our cost breakdown for this additional work, totaling $3,765.30 is attached.

If you have any questions regarding this Change Order Request, please contact me at 860-893-3183.

Respectfully,

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File

cordells
Text Box
Nick Abel



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  5

        18PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Replace Fire Alarm Boxes Per RFI 0301

1 Sub  3,423.00Phase: 16- 100-  18

 3,423.00Subtotal

 342.30Overhead & Profit  10.00%

Total For Change Order  3,765.30

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 4/10/2025 8:06:09 AM
[215014] Viewpoint Remote .rpt



CHANGE ORDER

TO:

PROJECT: CHANGE ORDER #:

CHANGE ORDER DATE:

The Contract is changed as follows:

Not valid until signed by all parties below.

PROJECT #s:

DATE OF CONTRACT:

FOR:

The net change by previously authorized Change Orders is

The date of Substantial Completion as of this Change Order therefore is

days.

CONTRACTOR OWNER

ADDRESS ADDRESS

1928 Farmington Town Hall

20 Monteith Drive

Farmington CT 06032
24047LF-07

01/16/2025

1928 Farmington Town Hall

$2,120,000.00

$699.00

$2,120,699.00

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

04/08/2025

2

TBD

3

$3,423.00

$2,124,122.00

Town Hall Renovation

OWNER

ARCHITECT

CONTRACTOR

FIELD

OTHER

Power Unlimited, Inc.

21 Industrial Drive

Avon, CT 06001

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

The Contract Sum will be increased by this Change Order in the amount of

BY

DATE

(Signature)

(Typed Name)

BY

DATE

(Signature)

(Typed Name)

Stephen Mencio, President Nick Abel

The Contract Time will be increased by Three

Refer to attached proposed change order as referenced

- PCO 01 (RFI #30 Fire Alarm Speaker Box)

The original Contract Sum was

The Contract Sum prior to this Change Order was

The new Contract Sum including this Change Order will be



21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

RFI #30 Fire Alarm Speaker Box

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF-01

24047LF-07CONTRACT/PO:

DATE: 04/08/2025

NO. 1

PROPOSED CHANGE ORDER

ORIG: Contractor Request

DESCRIPTION

- Per RFI #30
- Boxes labeled as existing to remain incompatible with new system 
- Any existing wall repairs by others

** Pricing valid for 14 days **

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) 159.681.000 LOT 159.68

2 MATTAX Material Tax 0.000.000 LOT 0.00

3 LBR(FMAN) Labor - Foreman 615.443.920 HRS 157.00

4 LBR(JOUR) Labor - Journeyman 2,624.3222.240 HRS 118.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 ASBUILT As-Built Drawings 0.000.000 HRS 85.00

9 BND Bond Fee 0.000.000 LOT 0.00

10 PRMT Permit Fee 0.000.000 LOT 0.00

11 OHP Overhead & Profit 23.95159.680 LOT 0.15

12 RND Round to Nearest Dollar -0.39-0.390 LOT 1.00

Total: $3,423.00

Date:

By:

Stephen Mencio

04/08/2025 Date:

By:

APPROVAL








 


















































Project:

Job ID:

Takeoff

Labor Level: PUI LABORVendor: PUI BIDDING

JOB-0067

1928 Farmington Town Hall Reno (Change Orders)

8 Apr 2025  15:02:17

Phase: BRANCH

SubPhase: RFI 030 ( FA SPEAKER BOXES )

Qty Size DescriptionItem # U/M Q/M

Material

Unit

Material

Result

Labor

Unit

Labor

Result

 18.00 1/2-1EA CUT-OFF EXISTING CONDUIT380070 M  0.00  5.40 0.0000  0.3000

 9.00 6"EA REMOVE EXISTING JUNCTION-BOX380020 M  0.00  2.70 0.0000  0.3000

 9.00 3/4" EMT/P-STRINGEA 2G  STUB/4"sq BOX  /MTL-STD  TITLE M  0.00  0.00 0.0000  0.0000

 9.00 2-1/8"D  30.3-CIEA    4"SQ   CMB-KO  CV BRKT -RED3070363 M  49.47  2.70 5.4972  0.3000

 9.00 3/4"RISE  10.0-CIEA    2G  4"SQ PLASTER-RING150076 M  11.44  0.72 1.2716  0.0800

 54.00 #10 x 1"EA    TEK SCREW161269 M  2.66  1.30 0.0493  0.0240

 90.00 3/4FT    EMT -RED FIRE ALARM10074 M  67.07  4.60 0.7452  0.0512

 0.00 3/4EA    EMT STEEL-SS COUPLING30542 M  0.00  0.00 0.5083  0.0465

 18.00 3/4EA    COND SNP-CLOSE HGR TO SCR-ON STUD-WALL630064 M  17.97  4.50 0.9981  0.2500

 18.00 3/4EA    EMT STEEL SS CONNECTOR30667 M  8.91  1.80 0.4951  0.1000

 9.00 3/4EA    PLASTIC BUSHING40243 M  0.95  1.08 0.1059  0.1200

 9.00 3/4EA    EMT NM TERMINATOR40255 M  1.20  1.08 0.1331  0.1200

 108.00 FT    PULL LINE (STRING)500139 M  0.00  0.28 0.0000  0.0026

 159.68  26.16Phase Totals:

 159.68  26.16Job Totals:

21 Industrial Drive

Avon, CT  06001

Power Unlimited, Inc. Phone: 860-676-0206

Web: www.powerunlimitedinc.com

Page 1 of 1
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