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Agenda 
1928 Building Committee 

Tuesday, May 27, 2025 
Town Hall Council Chambers 

4:30 P.M. 
 

Please click the link below to access the webinar: 
 

https://us02web.zoom.us/j/88965386978  
 

Webinar ID: 889 6538 6978 
 

A. Call to Order.  

 
B. Pledge of Allegiance. 

 
C. Public Comment. 

 

D. Minutes. 
1) To approve the minutes from the April 22, 2025, meeting.  

 
E. Correspondence. 

 

F. Reports. 
1) Chair Report. (Mastrobattista) 

2) Town Council Liaison Report. (Capodiferro) 
3) FHS Building Committee Report. (Fagan) 
4) Architect Report. (Nardi) 

5) General Contractor Report. (KBE) 
6) Financial Subcommittee Report. (Fagan/Greco) 

7) Financial Report. (Blonski) 
 

G. New Business. 

1) To approve the following invoice package as presented: 

Name Amount Description 

Silver Petrucelli + 

Associates 

$42,457.24 Invoice #25-1998 

Professional 
Services through 

April 30, 2025 

IMTL $3,350.00 Invoice #6677-A 

KBE Building 
Corporation 

$1,570,028.94 Application No. 3 

KBE Building 
Corporation  

($5,175.12) Credit Change Order 
Request No. 6- 

Re-use Existing 
Plumbing Carriers 
in Bathroom 

https://us02web.zoom.us/j/88965386978
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KBE Building 

Corporation 

($1,780.34) Credit Change Order 

Request No. 7- 
Gym Floor Infill in 
Lieu of Cold 

Formed Framing 

KBE Building 

Corporation 

$5,545.10 Change Order 

Request No. 8- 
Furnish & Install 

MC Cable in Lieu 
of Conduit 

KBE Building 
Corporation 

($3,000.00) Credit Change Order 
Request No. 9- 
Foundation 

Waterproofing – 
Elevator Pit Credit 

KBE Building 
Corporation 

$3,133.91 Change Order 
Request No. 14- 

Attic Plywood and 
Emergency Access 
Hatch 

KBE Building 
Corporation 

$29,836.19 Change Order 
Request No. 15- 

Ceiling Patching 
with Sheetrock 

 
H. Other Business. 

 
I. Tour of 1928 Building (Committee Members Only).  

 

J. Adjournment. 
 

CC: Maureen Frink, Town Clerk 
 Committee Members 
 KBE Construction 
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MOTION:         Agenda Item D-1 
 

To approve the minutes from the April 22, 2025, meeting.  
 

/Attachment 
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https://acc.autodesk.com/build/rfis/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/?preview=91585765-87f8-47a1-9a7d-68ea2396a025


https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/117d20d7-381c-4270-955a-a78cb271f1cb


https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/21a010a8-9b24-4bf3-b32e-cc5851773c46


https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/7fa5b7fc-fb22-4dbe-86ee-9729377e82a6


https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/7c2c1bbe-cf17-4a54-b17a-cc9ecf4c412b


https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/183fc02c-a992-4947-b6c9-bed93aea1eb4
https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/129c3137-db5f-47a3-9662-1ee2b82fac0f


https://acc.autodesk.com/build/photos/projects/3244dbb6-d1bb-4a90-a569-7396b8542760/photos/facbe6e1-fd40-403f-ad8f-e038033e9b87
https://acc.autodesk.com/build/sheets/projects/3244dbb6-d1bb-4a90-a569-7396b8542760?entityId=bbc94cf6-1962-34b7-b26c-372407823d99&moduleId=2d
https://acc.autodesk.com/build/sheets/projects/3244dbb6-d1bb-4a90-a569-7396b8542760?entityId=bf40a43c-2a34-33af-8c33-a13bfa18b147&moduleId=2d
https://acc.autodesk.com/build/sheets/projects/3244dbb6-d1bb-4a90-a569-7396b8542760?entityId=51c1dd3a-0ec2-3ad1-b1f1-3fc453b75b41&moduleId=2d
https://acc.autodesk.com/build/sheets/projects/3244dbb6-d1bb-4a90-a569-7396b8542760?entityId=e21f9e44-6fa1-3ad4-bd16-33c96edc6f24&moduleId=2d
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Proposing to remove Cold formed framing and decking, and insulation.
We will install structural fill with a flush 6" concrete slab.
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UNDERSLAB 
WATERPROOFING MEMBRANE 








 



































































 

















































 

1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: May 21, 2025  

 

Change Order Number: COR #014 

 

Change Order Name: Attic Plywood and Emergency Access Hatch 

 

Change Order Cost: $3,133.91 

 

Reason for Change Order: During the review of the attic space for HVAC equipment to be installed, the 

location that it is being installed was open framed and the ceiling joists were exposed as well as the 

sheetrock to the 3rd floor ceiling.  There is also only one way of egress for the attic. In discussion with 

the Building Official, plywood flooring was determined to be required in the area for the HVAC 

equipment so that personnel would not step through the floor joists and a secondary means of egress 

was added by installed a hatch door in the 3rd floor ceiling.   

 

Cost Source: 

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



05/13/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 14
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 014 for additional work described as:

Attic Plywood and Access Panel Per RFI 016

This COR is for the added cost to install fastened plywood under the 2 HVAC units in the attic, along with an access 
panel per RFI 016.

Our cost breakdown for this additional work, totaling $3,133.91 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File

cordells
Text Box
Nick Abel



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith Drive1 Monteith Drive

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  14

         8PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Attic Plywood and Access Panel1

1 Sub  2,849.01Phase: 06- 100-   8

 2,849.01Subtotal

 284.90Overhead & Profit  10.00%

Total For Change Order  3,133.91

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 5/13/2025 8:12:20 AM
[215014] Viewpoint Remote .rpt



85 Fieldstone Court, Unit # 1, Cheshire, CT  06410                T 203.439.9410                    http://www.interiorbc.com

Run on: May 12, 2025 11:20 AM

Attic HVAC Access Option 1

UOM Rate
 24.00  86.00

Total
 $2,064.00

Unit Total
 24.00

 $2,064.00Total Labor  

Labor

 $2,477.40Subtotal for Detail

Hrs

Description:

 $413.40Material Total:
 $2,064.00Labor Total:

 $2,849.01Total: 
 $371.61  15.00%Mark Up:

Rough Carpentry

Unit Price Total
AC PLYWOOD FR 1/2"  SHEET
FASTENERS
MISC ITEM -

 $278.40
 $85.00
 $50.00

Quantity
 6.00
 1.00
 1.00

EA
EA
EA

UOM
4X8

-
-

Size
SQFT
EA
EA

 1.45
 85.00
 50.00

 $413.40Total Material  

Material 

To:

COR-1

Mar 25, 2025Date
Job # 25-002

KBE Building Corporation
76 Batterson Park Road

Project: Farmington Town Hall

Farmington, CT  06032
20 Monteith Drive

Farmington, CT  06032

External/RCO# COR-1

REQUEST FOR CHANGE ORDER
Ref.#

AUTHORIZED BY: 

ESTIMATOR: Patrick M. Ferland

ON BEHALF OF: KBE Building Corporation

PROJECT MANAGER: Joseph R. Nosal

 $2,477.40Sub Total:

Attic HVAC Access Cut/Frame opening with 30x30 Access Panel

Quantity

GC Ref#

Page 1 of 1



Request for Information

0016
Detailed with Comments and Links

Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive

Farmington, CT 06032

0016 - Plywood in Attic Space

Subject
Plywood in Attic Space

Status
Closed and Distributed  

n

Discipline

Architectural

LocationImportance

Created on

3/12/2025

Due date

3/17/2025

Date resolved

Author

Cordell Snow

KBE Building Corporation

Resolved by

QUESTION  Cordell Snow on 3/12/2025 02:02 PM

During a field walk through on 3/4/25, it was discussed to potentially add plywood in the attic for safe equipment 

access.

Please review and advise. See attached photo for reference.

File

3/12/2025 2:02 PM

Cordell Snow

COMMENT  Bob Washburn on 3/13/2025 08:43 AM

Contractor shall add 3/4" plywood sheathing, fastened to existing structure, at all areas requiring accessibility for 

current or future maintenance and equipment needs. Coordinate all locations with Farmington Public Works 

Department prior to procurement and installation.

CN/SP+A

File

RFI 0016 - Plywoo...

Bob Washburn

Page 1 of 2Printed on: 5/13/2025ProjectSight

https://prod.projectsightapp.trimble.com/web/recordopener.aspx?projid=93&PDT=180&orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&PKID=329126
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Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive

Farmington, CT 06032

0016 - Plywood in Attic Space

COMMENT  Cordell Snow on 4/11/2025 02:35 PM (Edited by Cordell Snow on 4/11/2025 02:48 PM)

During another field walk through, it was noted that the attic access hatch install location would be better at the end of 

the corridor instead of in the stair well due to fall protection concerns.

Please advise on this location for the attic access hatch in the corridor, please also provide a ceiling detail for this 

condition, we recommend at least a 3' soffit with 30" access panel to the attic above.

See attached for reference.

File

Attic Access Hatc...

Cordell Snow

COMMENT  Bob Washburn on 5/1/2025 09:11 AM

See attached RFI cover page & drawing A253.

File

RFI 0016 - Plywoo...

Bob Washburn

File

RFI 0016 - Plywoo...

Bob Washburn

ASSIGNMENTS

Bob Washburn (Silver Petrucelli + Associates)  Done on 5/2/2025

Page 2 of 2Printed on: 5/13/2025ProjectSight

https://prod.projectsightapp.trimble.com/web/app/Project?orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&projid=93&Key=415777
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SYMBOL LEGEND

- NEW METAL STUD PARTITIONS

- DOOR NUMBER

- WINDOW TYPE

- ROOM NUMBER

- PARTITION TYPE

- CONSTRUCTION NOTE

E3.0

ROOM NAME
101

- ROOM NAME

- NEW MASONRY WALL

- NEW CMU WALL

- WALL SECTION NUMBER
- SHEET NUMBER

- FIRE EXTINGUISHER CABINET - SEMI RECESSEDFEC1

1. READ ALL GENERAL NOTES ON ALL DRAWINGS.
2. CONTRACTORS SHALL FIELD VERIFY ALL CONDITIONS AND DIMENSIONS.
3. PATCH TO MATCH ALL EXISTING WALLS AND CEILINGS TO REMAIN 

AFFECTED BY NEW WORK.
4. ALL DIMENSIONS ARE TO OUTSIDE FACE OF BRICK, CONCRETE 

MASONRY UNITS AND METAL FRAMING UNLESS OTHERWISE NOTED.
5. ALL NEW WALL AND PARTITION ASSEMBLIES SHALL EXTEND TO 

UNDERSIDE OF DECK UNLESS OTHERWISE NOTED.
6. PROVIDE CMU WITH PRE-MANUFACTURED BULLNOSE AT ALL EXPOSED 

CORNERS.
7. WHERE THE WORD "ALIGN" IS INDICATED IT SHALL MEAN TO ALIGN BOTH 

SIDES OF WALL.
8. ALL COLUMN GRID NOTATIONS BEGINNING WITH "X" REFER TO EXISTING 

COLUMN LINES OR INTERIOR / EXTERIOR BEARING WALLS
9. ALL COLUMN GRID NOTATIONS ENDING WITH ' REFER TO NEW COLUMN 

LINES OR INTERIOR / EXTERIOR BEARING WALLS.  COORDINATE WITH 
STRUCTURAL.

10. ALL EXISTING WALLS & NEW WALLS MUST BE PREPPED ACCORDINGLY 
BEFORE FINISHES ARE APPLIED; REFER TO PROJECT MANUAL. 

11. PATCH ANY OPENINGS CREATED IN THE EXISTING PLASTER CEILING AS 
NEEDED TO FACILITATE THE INSTALLATION OF M/E/P EQUIPMENT, 
PIPING, HANGERS ETC. WITH RATED GYPSUM BOARD, FIRE SEALANT, 
ETC. TO PROTECT THE EXISTING COMBUSTIBLE FRAMING

12. ALL EXISTING AND RESTORED CERAMIC/PORCELAIN TILE MUST MATCH 
THE MAJORITY & GENERAL SIZE TILE. IF THERE ARE TILES THAT DO NOT
COORDINATE W/ THE MAJORITY OVERALL SIZE, THIS MUST BE REMOVED 
& REPLACE W/ APPROPRIATE SIZE.

13. APPLY SKIM COAT TO ALL WALL SURFACES WHERE  WALLCOVERING 
WAS PREVIOUSLY LOCATED. THIS STEP MUST BE COMPLETED BEFORE 
APPLYING THE FINAL COAT OF PAINT.

- FLOOR DRAIN - SLOPE TO DRAINFD

CX

XX

101
A

2
A101

- BUILDING SECTION NUMBER
- SHEET NUMBER

2
A101

- EXTERIOR ELEVATION NUMBER

- SHEET NUMBER

2

- INTERIOR ELEVATION NUMBER

- SHEET NUMBER

2

A101

- EXISTING RAIN LEADERE.R.L.

GENERAL NOTES

A101

- BOTTLE FILLERB.F.

- HIGH / LOW DRINKING FOUNTAINSH.L.D.F.

- RAIN LEADERR.L.

- FIRE EXTINGUISHER CABINET - RECESSEDFEC2
- FIRE EXTINGUISHER CABINET - SURFACE MOUNTEDFEC3

Drawing Title:Revised By:Date:Description:Revision:Project Title: Date:

Scale:

Drawn By:

Project Number:

Drawing Number:

SILVER  PETRUCELLI + ASSOCIATES

203 230 9007

3190 WHITNEY AVENUE  HAMDEN   CT 06518

silverpetrucelli.com
311 STATE STREET NEW LONDON CT 06320

ISSUED FOR BID 7/30/2024

As indicated A103
THIRD FLOOR PLAN

BJV

FARMINGTON TOWN HALL
RENOVATIONS TO THE 1928 BUILDING:

20 Monteith Dr, Farmington, CT 06032

22.189

07/30/2024

PROJECT
NORTH

1/8" = 1'-0"1 THIRD FLOOR PLAN

CONSTRUCTION NOTES - PLAN
1 APPROXIMATE LOCATIONS OF SLAB INFILL.  COORDINATE WITH M/E/P AND

STRUCTURAL.
2 CLEAN, RESTORE & REPAIR EXISTING FLOOR, WALL & BASE

PORCELAIN/CERAMIC TILE. THE SCOPE OF WORK INCLUDES, BUT IS NOT
LIMITED TO THE REPLACEMENT OF DAMAGED TILES, ADDRESSING UNEVEN
SURFACES, CRACKS, DETERIORATION IN THE PATHWAY AS WELL AS
IDENTIFYING AND REPLACING BROKEN/WORN TILES.

3 ADD SKIM COAT ON WALLS TO COVER ALL SURFACE AREAS WHERE
WALLCOVERING WAS LOCATED. THIS MUST BE CONDUCTED BEFORE
APPLYING FINISHED PAINT ON THE WALLS.

4 EXPANSION JOINT - SEE DETAIL 6/A500
5 EXPANSION JOINT AT CORNER- SEE DETAIL 7/A500
6 PROVIDE LEVEL 3 BULLET RESISTANT PANEL WITH FINISHED GYPSUM BOARD

WALL ON UNSECURE SIDE (LOBBY OR CORRIDOR).  ALSO COORDINATE
COORDINATE WITH CASEWORK.

7 PROVIDE CMU INFILL PRIOR OPENING WITHIN INTERIOR LOAD BEARING CORE
MASONRY WALL

8 INFILL SLAB AT NEW STRUCTURAL COLUMN AND FOOTING LOCATION.
COORDINATE WITH STRUCTURAL.

9 INFILL SLAB AT FORMER ELEVATOR SHAFT / PIT LOCATION. COORDINATE
WITH STRUCTURAL.

10 INFILL FORMER DOOR OPENING WITH BRICK TO MATCH EXISTING AT
EXPOSED SIDE.  ALIGN INFILL WITH EXISTING AT EXPOSED FACE.  CMU CORE
AT CONCEALED SIDE - ALIGN CMU WITH EXISTING CORE MASONRY ON
CONCEALED FACE AS SHOWN IN PLAN.

11 INFILL FORMER OPENING WITH CMU.  ALIGN INFILL WITH BOTH FACES OF
CORE MASONRY WALL.

12 REPARGE ENTIRE FACE OF STUCCO WALL (AREAS TO REMAIN EXPOSED IN
THIS PROJECT SCOPE) TO PROVIDE UNIFORM SURFACE.  MATCH ADJACENT
STUCCO AREAS IN TEXTURE AND COLOR

13 INLAID MOBILE SHELVING TRACKS - COORDINATE WITH MOBILE SHELF
MANUFACTURER AND STRUCTURAL WHEN POURING SLAB.

14 ADHERE GYPSUM BOARD DIRECTLY TO CMU INFILL AT CORRIDOR SIDE TO
MATCH EXISTING.  ALIGN WITH EXISTING FACE TO ALLOW FOR UNIFORM
OVERALL WALL FINISH.

15 INSTALL NEW FIRE EXTINGUISHER CABINET AT EXISTING LOCATION

1 ADDENDUM #5 10/04/2024 BJV

1
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Rectangle

cordells
Text Box
Please advise on location for access attic hatch at the end of the corridor, please also provide a ceiling detail for this condition, we recommend at least a 3' soffit with access panel to the attic above.
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30" X 30" ATTIC ACCESS HATCH, ADJUST 
SOFFIT TO ACCOMMODATE HATCH.  
LOCATE IN FIELD.

RCP SYMBOL LEGEND

- ROOM NUMBER
- ROOM NAME

1. FOR SEISMIC BRACING OF SUSPENDED CEILING SYSTEMS REFER TO 
DETAIL -

2. FOR TYPICAL ACOUSTIC CEILING TILE TO WALL CONDITIONS SEE 
DETAIL -  

3. FOR TYPICAL GYPSUM BOARD CEILING TO WALL CONDITIONS SEE 
DETAIL -  

- CEILING HEIGHT

GENERAL NOTES

- 2' X 2' ACOUSTICAL CEILING TILES & GRID W/ 
SUPPORTS

- OPEN CEILING

- EXIT SIGN, REFER TO ELECTRICAL DRAWINGS

- RECESSED LIGHT FIXTURES, REFER TO ELECTRICAL 
DRAWINGS

- 2' X 2' LIGHT FIXTURE, REFER TO ELECTRICAL 
DRAWINGS

- PENDENT STYLE LIGHT FIXTURE, REFER TO 
ELECTRICAL DRAWINGS

- SUPPLY DIFFUSER, REFER TO MECHANICAL 
DRAWINGS

- RETURN DIFFUSER, REFER TO MECHANICAL 
DRAWINGS

- CONCEALED SPINKLER HEAD, REFER TO FIRE 
PROTECTION DRAWINGS

- EXPOSED SPINKLER HEAD, REFER TO FIRE 
PROTECTION DRAWINGS

- CONSTRUCTION NOTE

X
Axxx

- PLAN/SECTION/DETAIL NUMBER
- SHEET NUMBER

- ACOUSTICAL CLOUDS  

/1 A260

/2 A260

/3 A260

CX

1'-0"ACT

ROOM NAME
101

- CEILING TYPE

- ACOUSTICAL CLOUDS  

- PAINTED GYPSUM BOARD CEILING ON SUSPENDED 
GRID UNLESS NOTED / DETAILED OTHERWISE
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SILVER  PETRUCELLI + ASSOCIATES

203 230 9007

3190 WHITNEY AVENUE  HAMDEN   CT 06518
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ISSUED FOR BID 7/30/2024

As indicated A253
THIRD FLOOR REFLECTED CEILING
PLAN

BJV

FARMINGTON TOWN HALL
RENOVATIONS TO THE 1928 BUILDING:

20 Monteith Dr, Farmington, CT 06032

22.189

07/30/2024

PROJECT
NORTH

1/8" = 1'-0"1 THIRD FLOOR REFLECTED CEILING PLAN

CONSTRUCTION NOTES - RCP
1 EXISTING WOOD CEILING STRUCTURE - SEE SCHEDULE FOR PAINT
2 EXISTING STEEL - SEE SCHEDULE FOR PAINT
3 EXISTING UNDERSIDE OF STAIRS / LANDING - SEE FINISH SCHEDULE FOR

PAINTING
5 CEILING WITHIN VAULT - GYPSUM BOARD ON 7/8" METAL HAT CHANNELS -

PAINTED
6 EXISTING OPEN CEILING STRUCTURE (OPEN WEB STEEL JOISTS AND

COMPOSITE ROOF DECK) - SEE SCHEDULE FOR PAINT

1 ATTIC ACCESS REVISION 4/29/2025 BJV
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





























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