1928 Building Committee
Financial Subcommittee Meeting Agenda
June 24, 2025
Agenda
1928 Building Committee
Financial Subcommittee
Tuesday, June 24, 2025
Town Hall Council Chambers
4:00 P.M.

Please click the link below to join the webinar:
https://us02web.zoom.us/j/88623825917
Telephone Call in Information:

Dial: +1 646 931 3860
Webinar ID: 886 2382 5917

A. Call to Order.

B. Minutes.
1) To approve the minutes from the May 27, 2025, meeting.

C. Invoices.
1) To approve the following invoice package as presented:

Name Amount Description

Silver Petrucelli + $24,418.28 Invoice #25-2063

Associates Professional
Services through
May 31, 2025

IMTL $4,092.00 Invoice #6677-B

KBE Building $1,735,184.80 Application No. 4

Corporation

KBE Building $1,313.38 Change Order

Corporation Request No. 16-
Add Storefront
Glass Tint

KBE Building $5,610.00 Change Order

Corporation Request No. 18-
Modifications to
Bathroom Door
Swings Doors 212,
214, 311, and 313

D. Other Business.
1) To review the attached contingency log and budget summary.


https://us02web.zoom.us/j/88623825917

1928 Building Committee
Financial Subcommittee Meeting Agenda
June 24, 2025

E. Adjournment.

cc: Subcommittee Members
Maureen Frink, Town Clerk



1928 Building Committee
Financial Subcommittee Meeting Agenda
June 24, 2025
MOTION: Agenda Item B-1

To approve the minutes from the May 27, 2025, meeting.

/Attachment



Agenda Item B-1

Minutes
1928 Building Committee
Financial Subcommittee
Tuesday, May 27, 2025
Town Hall Council Chambers
4:00 P.M.
Attendees:
Chris Fagan (via ZOOM)
Shari Greco (via ZOOM)
Kat Krajewski
Russ Arnold
Devon Aldave

A. Call to Order.
The meeting was called to order at 4:01 P.M.

B. Minutes.
1) To approve the minutes from the April 22, 2025, meeting.
Upon a motion made and seconded (Greco/Fagan) it was unanimously
VOTED: to approve the minutes from the April 22, 2025, meeting.

C. Invoices.
1) To approve the following invoice package as presented:

Name Amount Description
Silver Petrucelli + $42,457.24 Invoice #25-
Associates 1998

Professional
Services through
April 30, 2025

IMTL $3,350.00 Invoice #6677-A

KBE Building $1,570,028.94 Application No. 3

Corporation

KBE Building ($5,175.12) Credit | Change Order

Corporation Request No. 6-
Re-use Existing
Plumbing
Carriers in
Bathroom

KBE Building ($1,780.34) Credit | Change Order

Corporation Request No. 7-

Gym Floor Infill

in Lieu of Cold
Formed Framing |
KBE Building $5,545.10 Change Order
Corporation Request No. 8-
Furnish & Install




MC Cable in Lieu

of Conduit
KBE Building ($3,000.00) Credit | Change Order
Corporation Request No. 9-

Foundation
Waterproofing -
Elevator Pit

Credit
KBE Building $3,133.91 Change Order
Corporation Request No. 14-

Attic Plywood
and Emergency
Access Hatch
KBE Building $29,836.19 Change Order
Corporation Request No. 15-
Ceiling Patching
with Sheetrock
Kat Krajewski reviewed the invoices with the subcommittee. Russ
Arnold reviewed the change order requests with the subcommittee.

Upon a motion made and seconded (Fagan/Greco) it was unanimously
VOTED: to approve the following invoice package as presented.

D. Other Business.
1) To review the attached contingency log and budget summary.
Russ Arnold and Kat Krajewski reviewed the contingency log and
budget summary that was included in the agenda packet.

Russ Arnold explained that the contingency remains very strong at this
point in the project.

E. Adjournment.
Upon a motion made and seconded (Greco/Fagan) it was unanimously
VOTED: to adjourn the meeting at 4:12 P.M.
Respectfully Submitted,

Devon Aldave
Clerk of the Committee




1928 Building Committee
Financial Subcommittee Meeting Agenda
June 24, 2025
MOTION: Agenda Item C-1

To approve the following invoice package as presented:

Name Amount Description
Silver Petrucelli + $24,418.28 Invoice #25-2063
Associates Professional

Services through
May 31, 2025

IMTL $4,092.00 Invoice #6677-B

KBE Building $1,735,184.80 Application No. 4

Corporation

KBE Building $1,313.38 Change Order

Corporation Request No. 16-
Add Storefront
Glass Tint

KBE Building $5,610.00 Change Order

Corporation Request No. 18-

Modifications to
Bathroom Door
Swings Doors 212,
214, 311, and 313

/Attachment



Agenda Item C-1

1928 Building
Finance Subcommittee

6/24/2025

Architect Silver Petrucelli + Associates

Contract Information
Contract Budget $885,000.00
Budget Adjustmnets $39,130.00
Current Contract Budget $924,130.00
Paid to Date $722,384.96
Balance $201,745.04
Reimbursable Costs $0.00
Pending $24,418.28
Balance After Pending $177,326.76
Invoice Date Pending Amount
8/1/2023(23-829 $8,400.00
9/1/2023]23-1017 $33,600.00
10/1/2023[23-1151 $56,000.00
11/1/2023]23-1354 $84,000.00
12/1/2023|23-1489 $56,000.00
1/15/2024]24-026 $28,000.00
2/1/2024(24-258 $42,000.00 Contract Amendment/Changes
3/1/2024]23-1552 $86,739.00 Date|Description Cost
4/1/202424-352 $112,000.00 Environmental Design $9,130.00
5/1/2024]24-482 $33,280.00 Environmental CA $30,000.00
6/1/2024(24-682 $29,111.00 Total $39,130.00
7/1/2024]24-778 $15,038.25
9/1/2024{24-1051 $5,000.00
10/1/2024]24-1232 $7,500.00
12/1/202424-1420 $6,000.00 Reimbursible Costs
1/1/2025(25-093 $6,000.00 Inovice Number Consultant Amount
2/1/2025{25-1585 $24,000.00
3/1/2025]25-1640 $22,000.00
4/1/2025(25-1764 $22,000.00
4/15/2025]25-1765 $3,259.47
5/1/2025[25-1998 $42,457.24
6/1/2025 25-2063 $24,418.28
$24,418.28 $722,384.96 Total $0.00

Pending




SILVER PETRUCELLI + ASSOCIATES

.+ 3190 WHITNEY AVENUE HAMDEN CT 06518

Town of Farmington
Kathleen Blonski
Email Only

Professional services through May 31, 2025.

311 STATE STREET NEW LONDON CT 06320
203 230 9007 silverpetrucelli.com

Invoice number

Date

25-2063
06/01/2025

Project 22.189 Farmington - 1928 School
Building Office Conversion (Design)

Contract Percent Total Prior Current
Description Amount  Complete Billed Billed Billed
Design Development 280,000.00 100.00 280,000.00 280,000.00 0.00
Construction Documents 280,000.00 100.00 280,000.00 280,000.00 0.00
Bid 25,000.00 100.00 25,000.00 25,000.00 0.00
Construction Administration 300,000.00 41.33 124,000.00 102,000.00 22,000.00
G802 - Amendment 1 - Environmental Design 9,130.00 100.00 9,130.00 9,130.00 0.00
G802 - Amendment 1 - Environmental CA [Hourly 30,000.00 95.58 28,673.24 26,254.96 2,418.28
NTE]
Total 924,130.00 80.81 746,803.24 722,384.96 24,418.28
Invoice total 24,418.28

Town of Farmington

Invoice number 25-2063

Invoice date 06/01/2025

Page 1 of 2




Town of Farmington Invoice number 25-2063
Project 22.189 Farmington - 1928 School Building Office Conversion (Design) Date 06/01/2025
Invoice Summary
Contract Total Prior Current
Description Amount Billed Billed Billed
Design Development 280,000.00 280,000.00 280,000.00 0.00
Construction Documents 280,000.00 280,000.00 280,000.00 0.00
Bid 25,000.00 25,000.00 25,000.00 0.00
Construction Administration 300,000.00 124,000.00 102,000.00 22,000.00
G802 - Amendment 1 - Environmental Design 9,130.00 9,130.00 9,130.00 0.00
G802 - Amendment 1 - Environmental CA [Hourly NTE] 30,000.00 28,673.24 26,254.96 2,418.28
Total 924,130.00 746,803.24 722,384.96 24,418.28
Aging Summary
Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120
25-1998 05/01/2025 42,457.24 42,457.24
25-2063 06/01/2025 24,418.28 24,418.28
Total 66,875.52 24,418.28 42,457.24 0.00 0.00 0.00
Approved by:
Christopher T. Nardi
Project Manager
Town of Farmington Invoice number 25-2063 Invoice date 06/01/2025

Page 2 of 2



Tighe&Bond

Please Remit Payment to:

Tighe & Bond, Inc. 53 Southampton Road Westfield, MA 01085-5308

Attention: Christopher Nardi
Silver, Petrucelli & Associates

3190 Whitney Avenue
Building 2

Hamden, CT 06518
United States

jobNo: 22189

v

Base Contract: Line Item: AddlFee: __

Date: 06'”&'2% Initial: CTN

680 - AMENBRENT | - ENVIRRMENTAL CA
PLUS [0, Spth MARK-UP [“WM-‘{ NtE]

Invoice : TB-1020071
Invoice Date : 6/3/2025
Project: 150491020
Project Name : SILVER-Farmington Town Hall
HBMA Services

ﬁ

For Professional Services Rendered Through 5/3/2025

Email Invoice to:
cnardi@silverpetrucelli.com

Services rendered this period were performed in accordance with Agreement dated February 9, 2024.

CP - Hourly + Expense
Rate Labor
Expenses

Unit Rate Expense

Total Expense

LS - Lump Sum Services
01 - Additional HBMA
02 - Revised Abatement Design

Total Fee :
To Date Billings :

Total Remaining :

2,130.00
26.44

Current

Billings

2,198.44

Billings

Fee % Complete To Date Previous Current

4,800.00 100.00 4,800.00 4,800.00 0.00

3,500.00 100.00 3,500.00 3,500.00 0.00

Current Billings 2,198.44

Amount Due This Bill 219844
38,300.00
36,226.33
2,073.67

Outstanding Receivables Invoice Number Date Amount Balance Due

TB-1018668 5/7/2025 20,457.24 20,457.24

20,457.24




Project: 150491020 - SILVER-Farmington Town Hall HBMA Services Invoice: TB-1020071

03 - Abatement Monitoring

Rate Labor ‘ :

Class Hours Rate Amount
Inspector . T 100 145.00 145.00
Project Manager : 450 160.00 720.00
Project Monitor 11.00 115.00 1,265.00

ST i g0 Total Rate Labor 2,130.00

Expenses rmmmem————

ACF'_OPF’T Ao T 5 s WT VIR Yf"f "L'T?"“: L Cost Multiplier Amount

H - gut_g‘id-e?{- Support Services . - ’-- .. e . 24.04 1.100 2644
b ARF " pETTAT. UL oG +Total Expenses 26.44

Unit Rate Expenses

Account Quantity Amount

Mileage-Prevailing Rate 60.00 42.00

Total Unit Rate Expenses 42.00

Total Bill Task: 03 - Abatement Monitoring 2,198.44

Total Project: 150491020 - SILVER-Farmington Town Hall HBMA Services 2,198.44

Page: 1



Invoice Date

5/7/2025(6677-A

5/27/2025 6677-B

Independent Materials Testing Labs (IMTL)

1928 Building
Finance Subcommittee
6/24/2025

Contract Information [PO 00000573 Contract Amendment/Changes
PO Amount $21,875.00 Date | Desc Cost
Budget Adjustmnets $0.00
Current PO Budget $21,875.00
Paid to Date $3,350.00 Total $0.00
Balance $18,525.00
Reimbursable Costs
Pending
Balance After Pending $14,433.00 Reimbursible Costs
Inovice Number Consultant Amount
Pending Amount
Pending
Total $0.00




Independent Materials Testing Labs, Inc
57 N. Washington Street, PO Box 745
Plainville, CT 06062

+18607471000

amwebb@imtlct.com

|\\‘il \\ 'lf "

BILL TO

Town of Farmington
1 Monteith Dr
Farmington, CT 06032

DATE

04/29/2025
04/30/2025
05/01/2025
05/05/2025
05/05/2025
05/05/2025
05/06/2025
05/06/2025
05/06/2025
05/06/2025
05/06/2025
05/07/2025
05/07/2025
05/07/2025
05/08/2025
05/08/2025
05/08/2025
05/08/2025
05/13/2025

05/13/2025
05/13/2025
05/14/2025
05/15/2025

05/15/2025
05/15/2025
05/16/2025

SHIP TO

Farmington Town Hall 1928
Bldg Reno

10 Monteith Drive,
Farmington

SERVICES PROVIDED

Soil - Half Day #009

Soil - Half Day #010

Soil - Half Day #011

Concrete - Half Day #008

Cylinder(s) on above concrete report

Pick Up charge for Cylinder(s)/Sample(s)
Gradation w/ Wet Sieve #006

Proctor #007

Underpinning Grout - Half Day #012
Grout Specimens on above masonry report
Pick Up charge for Cylinder(s)/Sample(s)
Concrete - Half Day #013

Cylinder(s) on above concrete report

Pick Up charge for Cylinder(s)/Sample(s)
Underpinning Grout - Half Day #014

Grout Specimens on above masonry report
Pick Up charge for Cylinder(s)/Sample(s)
Curing Box Lease

Rebar and Concrete Combo - Half Day
Rebar #017, Concrete #018

Cylinder(s) on above concrete report
Pick Up charge for Cylinder(s)/Sample(s)
Concrete Curing #018-CC

Rebar and Concrete Combo - Half Day
Rebar #015, Concrete #016

Cylinder(s) on above concrete report
Pick Up charge for Cylinder(s)/Sample(s)
Concrete Curing #016-CC

IMTL

INVOICE # 6677-B

DATE 05/27/2025
DUE DATE 06/26/2025

TERMS Net 30

-t
_ o A ) = = Ul = A N = a4 A a N = = a4 o

- -k - O

RATE

225.00
225.00
225.00
225.00
18.00
70.00
130.00
140.00
225.00
18.00
70.00
225.00
18.00
70.00
225.00
18.00
70.00
275.00
225.00

18.00
70.00
155.00
225.00

18.00
70.00
155.00

AMOUNT

225.00
225.00
225.00
225.00
90.00
70.00
130.00
140.00
225.00
216.00
70.00
225.00
90.00
70.00
225.00
216.00
70.00
275.00
225.00

90.00
70.00
155.00
225.00

90.00
70.00
155.00



SUBTOTAL 4,092.00

TAX 0.00

TOTAL 4,092.00

BALANCE DUE $4 09200 —

PO 573 o By
// //
ﬂ }(f" '2’5 \\—]

C-\U \ \J\__jilf\r "



1928 Building Project
Finance Subcommittee

6/24/2025

General Contractor KBE

Contract Information
Contract Budget $12,775,000.00
Budget Adjustmnets $44,569.27
Current Contract Budget $12,819,569.27
Paid to Date $2,990,543.86
Balance 25.4

Pending
Balance After Pending

Invoice Date

Invoice Number Pending

3/5/2025| Application No. 1
3/31/2025 | Application No. 2
5/15/2025 | Application No. 3
6/17/2025 Application No. 4

Contract Amendment/Changes

Date | Descrij Cost

1,735,184.80

COR 01- Add of
Builder's Risk
$2,990,543.86 2/19/2025|Policy $24,000.00
Prime Contract
Pending Paid 4/15/2025| Change Order $20,569.27
Total $44,569.27

1,735,184.80




APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT G702 PAGE 1 OF 4 PAGES

TO OWNER Town of Farmington PROJECT: 24047B-01 1928 Farmington Town Hall APPLICATION NO 4 Distribution to

1 Monteith Drive OWNER

Farmington, CT 06032 Application Date 05/31/25 ARCHITECT

PERIOD TO 05/31/25 CONTRACTOR

FROM CONTRACTOR: KBE Building Corporation VIA Architect: Silver Petrucelli & Associates

76 Batterson Park Road

Farmington, CT 06032 PROJECT NOS
CONTRACT FOR: CONTRACT DATE: !
CONTRACTOR'S APPL'CATION FOR PAYMENT The undersigned Contractor certifies that to the best of the Contractor's knowledge,
Application i1s made for payment. as shown below, in connection with the Contract information and belief the Work covered by this Application for Payment has been
Continuation Sheet, AIA Document G703, is attached completed in accordance with the Contract Documents, that all amounts have been paid by

the Contractor for Work for which previous Certificates for Payment were issued and
payments received from the Owner, and that current payment shown herein i1s now due
All applicable sales and use tax included

1. ORIGINAL CONTRACT SUM $3 12,775,000.00
2. Net change by Change Orders $ $44,569 27 CONTRACTOR KBE Building Corpgpé
3 CONTRACT SUM TO DATE (Line 1 £ 2) $ $3 12,819,569 27 e -
4 TOTAL COMPLETED & STORED TO $ 3 4,974,451 22 u ’7 Q’S
DATE  (Column G on G703) By Date
"h YANIRA N. CORSON

5 RETAINAGE

e
a 5% % of Completed Work $ s 241,950.06 State of 0 { Coupty of Haﬂ'ﬁg NoTARY PUBLIC
s Ine o2

(Column D + E on G703) Subscribed and sworn to before day of State of Connecticut
b 5% % of Stored Material s s 6,772.50 Notary Public My Commission Expires
(Column F on G703) My Commission expires ) f 2 February 29, 2028
I
Total Cash Retainage (Lines 5a + 5b) In accordance with the Contract [J based on on-site observations and the data
cannot be less than zero $ S 248,722 56 compnising the appl the Al#hitect certifies to the Owner that to the best of the
6 TOTAL EARNED LESS RETAINAGE $3 4,725,728 66 Architect's knowledge, information and belief the Work has progressed as indicated,
(Line 4 Less Line 5 Total) the quality of the Work 15 in accordance with the Contract Documents, and the Contractor
7 LESS PREVIOUS CERTIFICATES FOR is entitled to payment of the AMOUNT CERTIFIED
PAYMENT (Line 6 from prior Certificate) $3 2,990,543 86
8 CURRENT PAYMENT DUE $$ 1,735,184 80 AMOUNT CERTIFIED $ 1,735,184 80
9 BALANCE TO FINISH, INCLUDING RETAINAGE $ $ 8,093,840 61
(Line 3 less Line 6) (Attach explanation if amount certified differs from the amount applied. Intnal all figures on this
Application and on the Continuation Sheel that are chy 1 to conform with the certified)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT
Total changes approved - .
1n previous months by Owner $24.000.00 $0 00 By Date \UHE rl , 2021;
~7
Total approved this Month $20,569.27 $0.00 Owner
TOTALS $44,569 27 $0.00 By Date
NET CHANGES by Change Order $44,569 27 This Certificate 1s not negotiable. The AMOUNT CERTIFIED 1s payable only to the
Contractor named herein Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract
AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1892 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE.. N.W.. WASHINGTON. DC 20006-5292

Users may obtain validation of this d by requesting a completed AlA Document D401 - Certification of D« t's Authenticity from the Li




CONTINUATION SHEET AIA DOCUMENT G703 PAGE 2 OF 4 PAGES
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3
Contractor's signed certification 1s attached APPLICATION DATE: 5/31/2025
In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 5/31/2025
Use Column I on Contracts where variable retainage for line items may apply ARCHITECT'S PROJECT NO:
A B C D E F G H 1 J K
Item Description of Work Subcontractor Original Work Completed Materials Total Percentage Balance to Retainage
No. Scheduled From Previous This Period Presently Completed and Completed finish
Value Application in Place Stored Stored To Date (G/C)
Date
1000 General Conditions $ 847,152.00 | $ 211,788.00 | $ 70,596.00 | $ - $ 282,384.00 33.33% $ 564,768.00 | $ 14,119.20
1010 Final Cleaning $ 23,050.00 | § - $ - $ - $ - 0.00% $ 23,050.00 | § -
1020 Selective Demo GE Construction LLC $ 508,195.00 | $ 470,000.00 | $ - 3 - $ 470,000.00 92.48% $ 38,195.00 | $ 23,500.00
1030 Asbestos Abatement GE Construction LLC $ 359,704.00 | § 359,704.00 | $ - $ - $ 359,704.00 100.00% $ - $ 17,985.20
1040 Shoring & Scaffolding $ 57,074.00 | § - $ - $ - $ - 0.00% $ 57,074.00 | $ -
1050 Cast in Place Concrete Seven Concrete $ 282,178.00 | $ - $ 200,000.00 | $ - $ 200,000.00 70.88% $ 82,178.00 | $ 10,000.00
1060 Hydraulic Cement Underlayment Union Flooring Instaliations
Underayment - Labor $ 66,520.00 - $ - $ - $ - 0.00% $ 66,520.00 | $ -
Underlayment - Material $ 56,000.00 - - $ - $ - 0.00% $ 56,000.00 | $ -
1070 Unit Masonry Armani Masonry
Exterior - East Elevation $ 63,000.00 | § - $ 27,000.00 | $ = $ 27,000.00 42.86% $ 36,000.00 | $ 1,350.00
Exterior - South Elevation $ 54,000.00 | $ - $ 12,000.00 | $ N $ 12,000.00 22.22% $ 42,000.00 | $ 600.00
Exterior - North Elevation $ 209,000.00 | $ - $ 75,000.00 | $ - $ 75,000.00 35.89% $ 134,000.00 | § 3,750.00
Exterior - West Elevation $ 65,000.00 | $ - $ 13,000.00 | $ - $ 13,000.00 20.00% $ 52,000.00 | § 650.00
Elevator Shaft $ 140,000.00 | $ - $ 35,000.00 | $ - $ 35,000.00 25.00% $ 105,000.00 | $ 1,750.00
Thin Stone @ New Lobby $ 116,000.00 | $ - $ - $ - $ - 0.00% $ 116,000.00 | $ -
ICMU Infill $ 26,000.00 | $ - $ 23,00000 | $ - $ 23,000.00 88.46% $ 3,000.00 | § 1,150.00
Set HMF in Masonry $ 21,500.00 | $ - $ 11,000.00 | $ - $ 11,000.00 51.16% $ 10,500.00 | $ 550.00
1080 Steel Framing XTX Associates
Drawings/Submittals $ 20,542.00 | $ 14,000.00 | $ 6,542.00 | § - $ 20,542.00 100.00% $ - $ 1,027.10
Structural Steel - Material $ 90,000.00 | $ - $ 75,000.00 | $ - $ 75,000.00 83.33% $ 15,000.00 | $ 3,750.00
Anchor Bolts - Material $ 12,000.00 | $ 9,000.00 | § 3,000.00 | $ - $ 12,000.00 100.00% $ - $ 600.00
Metal Decking - Material $ 22,000.00 | $ - $ 11,000.00 | § - $ 11,000.00 50.00% $ 11,000.00 | $ 550.00
Steel Reinforcing - Material $ 19,000.00 | $ - $ - $ - $ - 0.00% $ 19,000.00 | $ -
installation (for items above) - Labor $ 75,000.00 | $ - $ - $ - $ - 0.00% $ 75,000.00 | $ -
Stair Railings - Labor & Material $ 37,000.00 | $ - $ - $ - $ - 0.00% $ 37,000.00 | $ -
Misc. Metals - Labor & Material $ 15,000.00 | § 3,000.00 | $ - $ - $ 3,000.00 20.00% $ 12,000.00 | $ 150.00
1090 Rough Carpentry $ 138,036.00 | $ - $ - $ - $ - 0.00% $ 138,036.00 | $ -
1100 Exterior Finish Carpentry $ 64,272.00 | $ - $ - $ - $ - 0.00% $ 64,272.00 | $ -
1110 Interior Finish Carpentry DLZ Architectural Millwork $ 228,828.00 | $ - $ - $ - $ - 0.00% $ 228,828.00 | $ -
1120 Self-Adhering Sheet WP $ 10,000.00 | $ - $ 3,000.00 | $ - $ 3,000.00 30.00% $ 7,000.00 | $ 150.00
1130 Thermal Insulations $ 10,000.00 | $ - $ - $ - $ - 0.00% $ 10,000.00 | $ -
1140 Fluid-Applied Mbrn Air Barriers $ 9,000.00 | $ - $ - $ - $ - 0.00% 3$ 9,000.00 | $ -
1150 Formed Metal Wall Panels $ 69,300.00 | $ - $ - $ - $ - 0.00% $ 69,300.00 | $ -
1160 Soffit Panels $ 3.000.00 | $ - $ - $ - $ - 0.00% $ 3,000.00 [ $ -
1170 EPDM Roofing Young Developers, LLC $ 243,075.00 | $ - $ - $ - $ - 0.00% $ 243,075.00 | $ -
1180 Joint Sealant $ 18,000.00 | $ N $ - $ - $ - 0.00% $ 18,000.00 | $ -
1190 Expansion Control $ 16,000.00 | $ - $ - $ - $ - 0.00% $ 16,000.00 | $ -
1200 Hollow Metal Doors & Frames - Material Builder's Hardware $ 261,730.00 | $ - $ 80,000.00 | $ - $ 80,000.00 30.57% $ 181,730.00 | $ 4,000.00
1210 Aluminum Framed Entr & Sto Lizotte Glass
Shop Drawings $ 6,593.00 | $ 5,000.00 | $ - $ - $ 5,000.00 75.84% $ 1,593.001$ 250.00
Shop Fabrication $ 4,000.00 | $ - $ - $ - $ - 0.00% $ 4,000.00 | $ -
Windows - Labor $ 265,000.00 | $ - $ - $ - $ - 0.00% $ 265,000.00 | $ -
Windows - Material $ 517,000.00 | § - $ - $ - $ - 0.00% $ 517,000.00 | $ -
Bullet Resistant Windows - Labor $ 31,000.00 | $ - $ - $ - $ - 0.00% $ 31,000.00 | $ -
Bullet Resistant Windows - Material $ 8,000.00 | $ - $ - $ - $ - 0.00% $ 8,000.00 | § -
|Storefront - Labor $ 16,000.00 | $ - $ - $ - $ - 0.00% $ 16,000.00 | § -




1220

1230

1240
1250

1260
1270

1280
1280
1300
1310
1320
1330
1340
1350

Storefront - Material
Aluminum Doors - Labor
(Aluminum Doors - Material
Glass - Material

Glass - Labor

Sealants

Gypsum Board Shaft Wall Assmbly
Drawings/Submittals

1st FI. Framing - Labor

1st Fl. Framing - Material

1st FI. Insulation - Labor

1st Fi. Insulation - Materiat
1st Fi. Blocking - Labor

1st F. Blocking - Material
1st FI. Drywalt - Labor

1st FI. Drywall - Material

1st FL. Taping - Labor

1st Fl. Taping - Material

1st FI. Door, Frame, Hardware - Labor
2nd Fl. Framing - Labor

2nd Fl. Framing - Material
2nd FI. Insulation - Labor
2nd Fl. Insulation - Material
2nd Fl. Blocking - Labor

2nd FI. Blocking - Material
2nd FI. Drywall - Labor

2nd FI. Drywall - Material
2nd FI. Taping - Labor

2nd FI. Taping - Material
2nd Fl. Door, Frame, Hardware - Labor
3rd Fl. Framing - Labor

3rd Fl. Framing - Material
3rd FI. Insulation - Labor

3rd Fl. Insulation - Material
3rd FI. Blocking - Labor

3rd FI. Blocking - Material
3rd FI. Drywall - Labor

3rd FI. Drywall - Material

3rd Fl. Taping - Labor

3rd FI. Taping - Material

3rd FI. Door, Frame, Hardware - Labor
Tiling

Tile - Labor

Tile - Material

Accoustical Panel Ceiling
|Resilient Tile Flooring
IResilient Flooring - Labor
Resilient Flooring - Material
Resilient Athletic Flooring
Tile Carpeting

Carpet - Labor

Carpet - Material
Sound-Absorbing Wall Panel
Interior Painting

Visual Disptay Units
Signage

Plastic Toilet Compartments
Wall and Door Protection
Toilet,Bath, and Laundry Accs
Low Voltage

Public Address System - Labor

Interior Building Contractors

Union Flooring Installations

Conn Acoustics
Union Flooring Installations

Precision Athletic Flooring
Union Flooring Installations

Conn Acoustics

Elite Construction
Elite Construction
Elite Construction

Elite Construction
Power Unlimited
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29,000.00
65,000.00
5,000.00
30,000.00
5,000.00
7,000.00

35,654.00
75,000.00
48,000.00
16,000.00
16,000.00
80,000.00
60,000.00
62,000.00
62,000.00
50,000.00
10,000.00
25,000.00
65,000.00
25,000.00
15,000.00
12,000.00
10,000.00

5,000.00
43,000.00
32,000.00
35,000.00

8,000.00
22,000.00
65,000.00
25,000.00
15,000.00
12,000.00

8,000.00

3,000.00
32,000.00
22,000.00
30,000.00

7,000.00
22,000.00

28,000.00
29,575.00
161,861.00

65,000.00
80,590.00
52,850.00

20,000.00
57,907.00
99,921.00
242,300.00
6,771.00
23,306.00
28,539.00
8,000.00
17,314.00

60,790.00
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25,000.00
35,000.00
35,000.00

3,500.00
5,000.00
60,000.00
22,000.00
12,000.00
12,000.00
7,000.00
5,000.00
25,000.00
32,000.00
6,000.00
5,000.00
60,000.00
22,000.00
13,000.00
12,000.00
8,000.00
3,000.00
30,000.00
22,000.00
5,000.00
7,000.00
5,000.00
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10,654.00
25,000.00
7,000.00
12,000.00
12,000.00
50,000.00
40,000.00
30,000.00
40,000.00
5,000.00
5,000.00
2,500.00
2,500.00
3,000.00
1,500.00
3,000.00
15,000.00
18,000.00
2,000.00
2,500.00
2,500.00
3,000.00
1,500.00

20,000.00

2,500.00
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35,654.00
60,000.00
42,000.00
12,000.00
12,000.00
50,000.00
40,000.00
33,500.00
40,000.00

5,000.00

5,000.00

7,500.00
62,500.00
25,000.00
13,500.00
12,000.00
10,000.00

5,000.00
40,000.00
32,000.00
18,000.00

8,000.00

7,500.00
62,500.00
25,000.00
14,500.00
12,000.00

8,000.00

3,000.00
30,000.00
22,000.00
25,000.00

7,000.00

7,500.00

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

100.00%
80.00%
87.50%
75.00%
75.00%
62.50%
66.67%
54.03%
64.52%
10.00%
50.00%
30.00%
96.15%

100.00%
90.00%

100.00%

100.00%
100.00%
93.02%
100.00%
51.43%
100.00%
34.09%
96.15%
100.00%
96.67%
100.00%
100.00%
100.00%
93.75%
100.00%
83.33%
100.00%
34.09%

0.00%
0.00%
0.00%

0.00%
0.00%
0.00%

0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%
0.00%

0.00%
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29,000.00
65,000.00
5,000.00
30,000.00
5,000.00
7,000.00

15,000.00
6,000.00
4,000.00
4,000.00

30,000.00

20,000.00

28,500.00

22,000.00

45,000.00
5,000.00

17,500.00
2,500.00
1,500.00
3,000.00

17,000.00

14,500.00
2,500.00

500.00
2,000.00

5,000.00

14,500.00

28,000.00
29,575.00
161,861.00

65,000.00
80,590.00
52,850.00

20,000.00
57,907.00
99,921.00
242,300.00
6,771.00
23,306.00
28,539.00
8,000.00
17,314.00

60,790.00
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1,782.70
3,000.00
2,100.00
600.00
600.00
2,500.00
2,000.00
1,675.00
2,000.00
250.00
250.00
375.00
3,125.00
1,250.00
675.00
600.00
500.00
250.00
2,000.00
1,600.00
900.00
400.00
375.00
3,125.00
1,250.00
725.00
600.00
400.00
150.00
1,500.00
1,100.00
1,250.00
350.00
375.00




1360
1370
1380
1390
1400
1410
1420
1430

1440

1450

Public Address System - Materials
Intercom System - Labor
Intercom System - Materials
Tele/Data - Labor

Tele/Data - Materials
Security/Access Controf - Labor
Security/Access Control - Material
Fire Protection Cabinets
Mobile Storage Shelving
Residential Appliances
Gymnasium Equipment
Roller Window Shades
Vaults

Machine Room-Less Elec. Tract
Fire Protection
Drawings/Submittals
Demolition

1st Fl. - Labor

1st Fl. - Material

2nd FI. - Labor

2nd FI. - Material

3rd Fl. - Labor

3rd FI. - Material

Atlic - Labor

Attic - Material

Clean Agent - Labor

Clean Agent - Material
Plumbing
Drawings/Submittals
Demolition

Basement - Labor
Basement - Materials

1st Fl. - Labor

1st Fl. - Material

2nd FL. - Labor

2nd Fl. - Material

3rd Fl. - Labor

3rd Fl. - Material

Plumbing Fixture - Material
1st FI. - Fixture Instaliation
2nd Fl. - Fixture Installation
3rd FI. - Fixture Installation
Iinsulation - Labor

Insulation - Material

HVAC

Drawings/Submittals
Demolition

Basement - Ductwork Labor
Basement - Ductwork Material
1st Fl. - Ductwork Labor

1st F1. - Ductwork Material
2nd F). - Ductwork Labor
2nd FI. - Ductwork Material
3rd FI. - Ductwork Labor
3rd Fl. - Ductwork Material
Attic - Ductwork Labor

Attic - Ductwork Material
Roof - Ductwork Labor
Roof - Ductwork Material
VRF Equipment

RTU

Elite Construction
Spacesaver Storage Solutions
Elite Construction
Elite Construction

Firelock (Ultra Modum)
Schindler Elevator
Hartford Sprinkler

B-G Mechanical

Farenheit Mechanical
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21,000.00
26,000.00
15,000.00
42,000.00
90,000.00
85,000.00
160,000.00
12,815.00
65,226.00
4,145.00
38,319.00
71,250.00
247,051.00
137,460.00

15,517.00
12,000.00
40,000.00
19,000.00
39,000.00
16,000.00
25,000.00

9,000.00
18,000.00
10,000.00
29,000.00
19,000.00

10,894.00
25,000.00
27,000.00
33,000.00
44,000.00
33,000.00
24,000.00
21,000.00
18,000.00
16,000.00
60,000.00
10,000.00
10,000.00
10,000.00
18,000.00
20,000.00

14,650.00
80,000.00
19,000.00
14,000.00
59,000.00
50,000.00
34,000.00
22,000.00
34,000.00
22,000.00
46,000.00
23,000.00
21,000.00
11,000.00
424,800.00
82,000.00

P IR IR N7 W A A A R R PP BB DB DD DD PGSO

PP PP DD DD D DN DG BB G

DD DD DD D DD DD D PGPS

38,000.00

25,000.00

123,668.00
46,226.00

15,517.00
11,000.00
2,000.00
1,000.00
2,000.00
1,000.00
20,000.00
7,000.00
1,000.00

9,750.00
22,000.00

6,000.00

6,000.00

6,000.00

6,000.00

10.000.00
80,000.00

3,500.00
2,000.00
424,800.00
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7.000.00

12,000.00

1,000.00
10,000.00
9,000.00
32,000.00
13,000.00
2,000.00
1,000.00
14,000.00
8,000.00

1,144.00
3,000.00
30,000.00
20,000.00
15,000.00
6,000.00
12,000.00
6,000.00
30,000.00
2,500.00
2,500.00
2,500.00

4,650.00

8,000.00
8,000.00
10,000.00
7.000.00
20,000.00
13,000.00
8,000.00
5,000.00
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7,000.00

38,000.00

37,000.00

123,668.00
46,226.00

15,517.00
12,000.00
12,000.00
10,000.00
34,000.00
14,000.00
22,000.00

8,000.00
15,000.00

8,000.00

10,894.00
25,000.00
6,000.00
30,000.00
26,000.00
15,000.00
12,000.00
12,000.00
12,000.00
30,000.00
2,500.00
2,500.00
2,500.00

14,650.00
80,000.00

8,000.00
8,000.00
10,000.00
7,000.00
23,500.00
15,000.00
8,000.00
5,000.00

424,800.00

0.00%
26.92%
0.00%
0.00%
42.22%
0.00%
23.13%
0.00%
0.00%
0.00%
0.00%
0.00%
50.06%
33.63%

100.00%
100.00%
30.00%
52.63%
87.18%
87.50%
88.00%
88.89%
83.33%
80.00%
0.00%
0.00%

100.00%
100.00%
0.00%
18.18%
68.18%
78.79%
62.50%
57.14%
66.67%
75.00%
50.00%
25.00%
25.00%
25.00%
0.00%
0.00%

100.00%
100.00%
0.00%
0.00%
13.56%
16.00%
29.41%
31.82%
69.12%
68.18%
17.39%
21.74%
0.00%
0.00%
100.00%
0.00%
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21,000.00
19,000.00
15,000.00
42,000.00
52,000.00
85,000.00
123,000.00
12,815.00
65,226.00
4,145.00
38,319.00
71,250.00
123,383.00
91,234.00

28,000.00
9,000.00
5,000.00
2,000.00
3,000.00
1,000.00
3,000.00
2,000.00

29,000.00

19,000.00

27,000.00
27,000.00
14,000.00
7.000.00
9,000.00
9,000.00
6,000.00
4,000.00
30,000.00
7,500.00
7.500.00
7,500.00
18,000.00
20,000.00

19,000.00
14,000.00
51,000.00
42,000.00
24,000.00
15,000.00
10,500.00

7,000.00
38,000.00
18,000.00
21,000.00
11,000.00

82,000.00

PP DD DD DD BB GG

D PP DD DD B DD BB

PP PP OB PN D DD DG DB B

DD DD D DD DD DD D DD DS

350.00
1,800.00

1,850.00

6,183.40
2,311.30

775.85
600.00
600.00
500.00
1,700.00
700.00
1,100.00
400.00
750.00
400.00

544.70
1,250.00
300.00
1,500.00
1,300.00
760.00
600.00
600.00
600.00
1,500.00
125.00
125.00
125.00

732.50
4,000.00

400.00
400.00
500.00
350.00
1,175.00
750.00
400.00
250.00
21,240.00




DOAS $ 110,050.00 | $ - $ - $ 110,050.00 | $ 110,050.00 100.00% $ - $ 5,502.50
ERV & Louvers $ 16,000.00 | $ - $ - $ 14,400.00 | $ 14,400.00 90.00% $ 1,600.00 | $ 720.00
Electric Heaters $ 22,000.00 | $ - $ - $ 11,000.00 | $ 11,000.00 50.00% $ 11,000.00 | § 550.00
Basement - Mechanical Labor & Materials $ 8,000.00 | & - |8 - s - | - 0.00% $ 8,000.00 | § -
1st FI. - Mechanical Labor & Materials $ 79,000.00 | $ - $ - $ - $ - 0.00% $ 79,000.00 | $ -
2nd FI. - Mechanical Labor & Materials $ 79,000.00 | $ - |® - | - | - 0.00% $ 79,000.00 | $ -
3rd Fl. - Mechanical Labor & Materials $ 79,000.00 | $ 10,000.00 | $ 45,000.00 | $ - $ 55,000.00 69.62% $ 24,000.00 | $ 2,750.00
Attic - Mechanical Labor & Materials $ 7,000.00 | $ - $ - $ - $ - 0.00% $ 7,000.00 | $ -
Roof - Mechanical Labor & Materials $ 34,000.00 | $ - $ - $ - $ - 0.00% $ 34,000.00 | $ -
Insulation $ 38,000.00 | $ - $ - $ - $ - 0.00% $ 38,000.00 | $ -
Controls Engineering & Programming $ 46,000.00 | $ - $ 10,000.00 | $ - $ 10,000.00 21.74% $ 36,000.00 | $ 500.00
B - Controls Labor & Materials $ 12,000.00 | $ - $ - $ - $ - 0.00% $ 12,000.00 | $ -
1st Fl. - Controls Labor & Materials $ 73,000.00 | $ - $ 6,000.00) 8 - $ 6,000.00 8.22% $ 67,000.00 | § 300.00
2nd FI. - Controls Labor & Materials $ 73,000.00 | § - $ 6,000.001 8 - $ 6,000.00 8.22% $ 67,000.00 | § 300.00
3rd FI. - ControlsLabor & Materials $ 73,000.00 | $ N $ 10,000.00 | $ - $ 10,000.00 13.70% $ 63,000.00 | § 500.00
Attic - Controls Labor & Materials $ 15,000.00 | $ - $ - $ - $ - 0.00% $ 15,000.00 | $ -
1460 Electrical Power Unlimited
Drawings/Submittals $ 20,210.00 | $ 19,000.00 | $ 1,210.00 | $ - $ 20,210.00 100.00% $ - $ 1,010.50
Demolition $ 60,000.00 | § 57,000.00 | $ 3,000.00 | $ - $ 60,000.00 100.00% $ - $ 3,000.00
Temp Power/Light $ 12,000.00 | $ 11,000.00 | $ 1,000.00 | $ - $ 12,000.00 100.00% $ - $ 600.00
|Basement Lighting & Controls - Labor $ 4,000.00 | $ - $ - $ - $ - 0.00% $ 4,000.00 | $ -
Basement Lighting & Controls - Material $ 26,000.00 | $ - $ - $ - $ - 0.00% $ 26,000.00 | $ -
1st FI. Lighting & Controls - Labor $ 77,000.00 | $ - s 17,000.00 | § - |s 17,000.00 22.08% $ 60,000.00 | $ 850.00
1st Fl. Lighting & Controls - Material $ 13,000.00 | $ - $ 4,000.00 | 8 - $ 4,000.00 30.77% $ 9,000.00 | $ 200.00
2nd FI. Lighting & Controls - Labor $ 75,000.00 | $ 16,000.00 | $ 4,000.00 | $ - $ 20,000.00 26.67% $ 55,000.00 | $ 1,000.00
2nd Fi. Lighting & Controls - Material $ 64,000.00 | $ 10,000.00 | $ 5,000.00 | § - $ 15,000.00 23.44% $ 49,000.00 | $ 750.00
3rd FI. Lighting & Controls - Labor $ 21,000.00 | $ 3,000.00 | $ 3,000.00 | $ - $ 6,000.00 28.57% $ 15,000.00 | $ 300.00
3rd FI. Lighting & Controls - Material $ 23,000.00 | $ 6,000.00 | $ 2,000.00 | $ - $ 8,000.00 34.78% $ 15,000.00 | $ 400.00
Lighting Fixures & Controls - Equipment $ 296,000.00 | $ 192,400.00 | § 51,000.00 | $ - £ 243,400.00 82.23% $ 52,600.00 | $ 12,170.00
Basement Power - Labor $ 23,000.00 | $ - $ - $ - $ - 0.00% $ 23,000.00 | $ -
Basement Power - Materials $ 4,000.00 | $ - $ - $ - $ - 0.00% $ 4,000.00| % -
1st Fl. Power - Labor $ §7,000.00 | $ - $ 20,000.00 | $ - $ 20,000.00 35.09% $ 37,000.00 { $ 1,000.00
1st Fl. Power - Materials $ 37,000.00 | $ 5,000.00 | $ 13,000.00 | $ - $ 18,000.00 48.65% $ 19,000.00 { $ 900.00
2nd Fl. Power - Labor $ 50,000.00 | $ 21,000.00 | $ 5,000.00 | $ - $ 26,000.00 52.00% $ 24,000.00 | $ 1,300.00
2nd FI. Power - Materials $ 31,000.00 | $ 13,000.00 | $ 5,000.00 | § - $ 18,000.00 58.06% $ 13,000.00 | $ 900.00
3rd FI. Power - Labor $ 30,000.00 | $ 22,000.00 | $ - $ - $ 22,000.00 73.33% $ 8,000.00 | $ 1,100.00
3rd Fl. Power - Materials $ 8,000.00 | $ 8,000.00 | $ - $ - $ 8,000.00 100.00% $ - $ 400.00
Fire Alarm - Labor $ 86,000.00 | $ 15,000.00 | $ - $ - $ 15,000.00 17.44% $ 71,000.00 | $ 750.00
Fire Alarm - Materials $ 17,000.00 | $ 3,000.00 | $ - $ - $ 3,000.00 17.65% $ 14,000.00 | $ 150.00
Fire Alarm - Equipment $ 49,000.00 | $ - $ - $ - $ - 0.00% $ 49,000.00 | $ -
HVAC Wiring - Labor $ 54,000,00 | $ - $ - $ - $ - 0.00% $ 54,000.00 | $ -
HVAC Wiring - Materials $ 85,000.00 | $ - $ 15,000.00 | $ - $ 15,000.00 17.65% $ 70,000.00 | $ 750.00
Generator - Equipement & Materials $ 158,000.00 | $ - $ 10,000.00 | $ - $ 10,000.00 6.33% $ 148,000.00 | $ 500.00
Generator - Labor $ 10,000.00 { $ - $ - $ - $ - 0.00% $ 10,000.00 | $ -
Electrical Distribution - Labor $ 19,000.00 | $ - $ - $ - $ - 0.00% $ 19,000.00 | $ -
Electrical Distribution - Materials $ 31,000.00 | $ 18,000.00 | $ 7.000.00 | $ - $ 25,000.00 80.65% $ 6,000.00 | $ 1,250.00
|Elevator Connections - Labor $ 5,000.00 | $ - $ - $ - $ - 0.00% $ 5,000.00 | $ -
Elevator Connections - Material $ 5000.00 | $ - $ - $ - $ - 0.00% $ 5,000.00 | § -
1470 Sitework $ 194,364.00 | $ - $ 130,000.00 | $ - $ 130,000.00 66.88% $ 64,364.00 | § 6,500.00
1480 Wood Deck Replacement - ALLOW Young Developers, LLC $ 5,900.00 | $ - $ - 3 - $ - 0.00% $ 5,900.00 | $ -
1490 Utility Connections - ALLOWANCE $ 25,000.00 | $ - $ - $ - $ - 0.00% $ 25,000.00 | $ -
1500 Porcelain/Ceramic tile - ALLOWANC Union Flooring Installations $ 5,450.00 | $ - $ - $ - $ - 0.00% $ 5,450.00 | $ -
1510 Building Permit $ 3,322.00 | $ 332200 (% - $ - $ 3,322.00 100.00% $ - $ 166.10
1520 General Liability $ 114,974.00 | § 114,974.00 | $ - s - s 114,974.00 100.00% $ - s 5,748.70
1630 Payment & Performance Bond $ 77,869.00 | $ 77.869.00 | $ - $ - $ 77,869.00 100.00% $ - $ 3,893.45
1530 Fee $ 250,607.00 | $ 61,538.42 | $ 35489.89 | $ - $ 97,028.31 38.72% $ 153,578.69 | $ 4,851.42
$ 12,775,000.00 | $ 3,105,556.42 ) $ 1,693,285.89 | § 135,450.00 | $ 4,934,292.31 38.62% $ 7,840,707.69 | $ 246,714.62




CONTINUATION SHEET AIA DOCUMENT G703 PAGE 40F 4 PAGES
AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 3
Contractor's signed certification ts attached. APPLICATION DATE: 5/31/2025
In tabulations below, amounts are stated to the nearest dollar PERIOD TO: 5/31/2025

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:
A B C D E F G H 1 J K
Item Description of Work Subcontractor Original Work Completed Materials Total Percentage Balance to Retainage
No. Scheduled From Previous This Period Presently Completed and Completed finish
Value Application In Place Stored Stored To Date (G/C)
Date

2001 Change Order #1 - COR #1 Builders Risk $ 24,000.00 | $ 24,000.00 | $ - $ - $ 24,000.00 100.00% $ - $ 1,200.00

Change Order #2 $ - $ - $ - $ - $ - $ - $ -
2002 COR #4 - PR#02 - EH-1 Delete in Vault $ (1.580.52)| $ - $ (1.580.52)f $ - $ (1,580.52) 100.00% $ - $ (79.03)
2003 COR #3 - 1st Fl. Cor. Abatement $ 12,101.60 | $ 12,10160 | $ - $ - $ 12,101.60 100.00% $ - $ 605.08
2004 COR #2 - Demo Clm & Beam in 206 $ 6,282.89 | $ 6,282.89 | $ - $ - $ 6,282.89 100.00% $ - $ 314.14
2005 COR #5 - Replace FA Boxes per RFI 030 $ 3,765.30 | $ - $ 3,765.30 | $ - $ 3,765.30 100.00% $ - $ 188.27

Change Order #3 $ - s - $ - | - $ - $ - 1 -

2006 COR #14 - Attic Plywood and Hatch $ 3,133.91|$ - $ - $ - $ - 0.00% $ 3133918 -

2007 COR #15 - Ceiling Patching $ 29,836.19 | $ - $ - $ - $ - 0.00% $ 29,836.19 | $ -
2008 COR #7 - Gym Floor Infill $ (1,780.34)f $ - $ (1,780.34)| $ - $ (1,780.34) 100.00% $ - $ (89.02)
2009 COR #6 - Existing Plumbing Carriers $ (5,175.12) § - $ (5.175.12)| $ - $ (56,175.12) 100.00% $ - $ (258.76)
2010 COR #8 - MC for Wall Packs $ 554510 | $ - $ 554510 | $ - $ 5,545.10 100.00% $ - $ 277.26
2011 COR #9 - Waterproofing Credit $ (3,000.00)f $ - $ (3,000.00)| $ - $ (3,000.00) 100.00% $ - $ (150.00)

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -

$ - $ - $ - $ - $ - $ - $ -
$12,848,129.01 $3,147,940.91 $1,691,060.31 $135,450.00 $4,974,451.22 $0.39 $7,873,677.79 $248,722.56




EXHIBIT M

CONDITIONAL PARTIAL WAIVER OF MECHANICS LIEN

The undersigned, KBE BUILDING CORPORATION (“CONTRACTOR”) located at 76 Batterson Park Road,
Farmington, Connecticut, having performed or furnished, or having caused to be performed or furnished, labor, services
or materials in the construction, alteration or improvement of that property, the fee interest of which is owned by
Town of Farmington (“Owner”) and is described as 1928 Farmington Town Hall located at 20 Monteith Drive, in
Farmington, Connecticut ,1928 Farmington Town Hall (the “Project” which term includes the real property on which
construction is taking place) hereby certifies, conditioned upon actual receipt of payment, that the CONTRACTOR
has been paid by Owner pursuant to a Contract with Owner for labor, materials or services performed on or
furnished to the Project in the amount of $1,735,184.80 (referred to hereinafter as the “Amount Paid™).

Further, conditioned upon receipt of payment, the CONTRACTOR certifies, under oath, and in accordance with
all applicable statutes, laws and regulations, that all laborers, subcontractors or materialmen retained by Contractor on
the Project, have been paid all amounts due them pursuant to the terms of their respective subcontract agreements with
Contractor up to and through the date Contractor last received payment from Owner, 05/05/25 pursuant to
Contractor’s Requisition or invoice to Owner dated 3/31/25 and that Contractor is aware of no liens, causes for liens
or claims against the Property.

Further, conditioned upon receipt of payment, Contractor does hereby release and discharge the Project from
any and all liens and claims of liens, equitable or legal, which the undersigned has or may have against the Project for
labor, services or material, but only in the amount of, and to the extent of, the Amount Paid to contractor by Owner.
Lien rights which the Contractor has or may acquire for labor, services or materials furnished to the Project for which
payment has not been made by Owner are not released by this instrument.

Further, conditioned upon receipt of payment, the Contractor warrants that no assignment of claims for
payments or rights to perfect a lien against the Project has been made, and that the undersigned has the authority to
execute this Partial Waiver of Mechanics Lien and has performed the labor and services supplied and the materials
required of the Contractor to the state of completion of said improvements for which payment is being applied. The
undersigned has personal knowledge that the statements made herein are true and correct.

Dated: \/]:,JN“Q fl)t\’\ , 2025.

KBE BUILDING CORPORATION

Tit;e?@@f)f I‘/)crxﬁ&(S“

STATE OF CONNECTICUT
COUNTY OF

The foregomg instrument was acknowledg before me this l ) day oﬂ._xuu , 2025 by
M bk , of KBE BUILDING
CORPORATION a CONNECTICUT corporatlon on behalf of the corporatlon

My Commission Expires: [\ M l ( 2
YANIRA N. CORSON e

i NOTARY PUBLIC [/ [Signature)
tate of Connecticut
My Commission Expires Name: U/] N H@u (:O fdﬁ"]

February 29, 2028

(Leglw Prmted)
REV 07/01/09



1928 Building
Finanical Subcommittee
6/24/2025

1928 Building Project

Change Orders
PCO Number Description Cost Cost Source Decision Making Group
COR#016 COR#016- Add Storefront Glass Tint $1,313.38 Owner Contingency Yes
COR#018 COR#018- Modifications to Bathroom Door Swings Doors 212, 214, 311, and 313

$5,610.00 Owner Contingency Yes




1928 Building Committee
Recommendation for Change Order

Date: June 15, 2025

Change Order Number: COR #016

Change Order Name: Add Storefront Glass Tint
Change Order Cost: $1,313.38

Reason for Change Order: As part of the submittal process, staff agreed to add tint to the storefront
windows.

Cost Source:
Owner contingency

[] Other (please specify):

Approvals:

Reviewed with General Contractor: X
Reviewed by Architect/Design Team: X
1928 Decision Making Group: O

Notes:



BUILDING
CORPORATION

06/02/2025

Farmington, Town of - Building Department
1 Monteith Dr.
Farmington, CT 06032

RE: Change Order Request No. 16
Job# 24047B-01 - 1928 Farmington Town Hall
Dear Russ Arnold:
Enclosed is our proposal for COR 016 for additional work described as:
Storefront Glass Tint and Change to Obscure Glass at Type Q Windows

This COR is the added cost to add gray tint and obscure glass at the new main entrance and at the type “Q” windows
on the 1% floor bathrooms, per the town of Farmington’s request.

Our cost breakdown for this additional work, totaling $1,313.38 is attached.
We enclose a copy of this Change Order Request for your review. Please acknowledge your acceptance of this

Change Order Request by signing on the appropriate line found on the Change Order Request form then return one
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,
Nick Abel
Nicholas Abel

Project Manager
KBE Building Corporation

cc: File
KBE Building Corporation // One of the KBE Companies // Tel: 860.284.7110 // Fax: 860.284.1174 [/ info@kbebuilding.com // www.kbebuilding.com
76 Batterson Park Road, Farmington, CT 06032 Affirmative Action

Equal Opportunity Employer



CORPORATION

KBE BUILDING Change Order Request

KBE Building Corporation // One of the KBE Companies

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : Town of Farmington Project: 24047B-01 / 1928 Farmington Town Hall
1 Monteith Drive 20 Monteith Drive
Farmington, CT 06032 Farmington, CT 06032
PCO# : 22 AJE Req# : Days Requested : 0
COR#: 16
Item Phase Subcontractor Cost Type Amount
1 Storefront Tint and Obscure Glass at Type Q windows
Phase: 08- 800- 22 1 Sub 1,193.98
Subtotal 1,193.98
Overhead & Profit 10.00% 119.40
Total For Change Order 1,313.38

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Accepted

Denied

Revise & Resubmit

Date:

1 KBE Building Corporation Page 1 6/2/2025 10:22:00 AM
[215014] Viewpoint Remote .rpt



‘ m Lizotte Glass

INCORPORATED

390 Race Street, Holyoke, MA 01040

Since 1944 (413) 5632-2737 D.C.P.O. Certified
(Fax) 532-0069

May 29, 2025

To: KBE Building Corporation.
76 Batterson Park Rd.
Farmington, CT 0603

Attn: Cordell Snow

Re: Farmington Town Hall- Gray Tinted

Below is the cost to add gray tint and obscure glass.

- Tinted Glass
e Window Type Q- $840.56
e Main Entrance S8B- $244.72

Total: $ 1,085.44

Glass Add Total: $1,085.44
Markup 10% OH & P: $ 108.54
Grand Total: $ 1,193.98

If you have any questions or need additional information, please let me know.

S[ncerely,

%\)aw\ Ondersin—
David Anderson
Project Manager
Lizotte Glass Inc.



..
m 1000 County Road | Monett, MO 65708 | 800.221.4169 | eftocorpoom

May 21, 2025

Sent via: E-Mail
Dave Anderson
Lizotte Glass, Inc
390 Race St
Holyoke, MA 01040

Project Name: Farmington Town Hall

EFCO Project Number: K614301

Project Location: Farmington, CT 06032 FOB: EFCO Dock
Change Order Number: 5

Dear Dave Anderson

As requested, EFCO LLC herein submits Change Order (CO) # 5
which represents a change in scope for the above referenced project.

Scope Change Add/Deduct $ Value
Changes to GL-44/GL-45 Glass Add $840.56

$840.56
Net Change

Time / Schedule Change: 1300 / 5/21/2025

Acknowledgement of this change order is requested within 10 business days. EFCO LLC will not proceed
with the work defined herein until receipt of customer's formal change order and will not be responsible for project
delays or overtime required due to untimely change order approval and/or incomplete information.

EFCO LLC reserves the right to adjust the scope and price of the above change if not accepted
within 30 days. Should you have any questions please contact me at your convenience.
EFCO Terms & Conditions are incorporated as if fully written herein.

Respectfully,

EFCO LLC

Dave Anderson Project Manager
Bryan Orwig
Project Manager Date:

Attachments(s): None



Snow, Cordell

From: Russ Arnold <ArnoldR@farmington-ct.org>

Sent: Friday, April 18, 2025 12:42 PM

To: Chris Nardi

Cc: Staples, Mark; Abel, Nicholas; Snow, Cordell; Russ Arnold; Kathryn Krajewski
Subject: Re: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

The Town agrees to move forward with the tinted windows per Chris’s recommendation below.
Russ

Russell M. Arnold, Jr., P.E.
Director/Town Engineer
Department of Public Works
Town of Farmington

1 Monteith Drive
Farmington, CT 06032
Telephone 860-675-2305

On Apr 18, 2025, at 11:54 AM, Chris Nardi <cnardi@silverpetrucelli.com> wrote:

Mark,

We had discussed internally, and agree, if the Town would like to move forward with a tint at these windows, we recommend SolarGrey or
similar, as that will work well with the spandrel.

Chris



Christopher Nardi

Principal, Project Architect
* 203 230 9007 x 209

ARCHITECTS
ENGINEERS
INTERIORS

From: Staples, Mark <mstaples@kbebuilding.com>

Sent: Wednesday, April 16, 2025 1:23 PM

To: Russ Arnold <ArnoldR@farmington-ct.org>; Chris Nardi <cnardi@silverpetrucelli.com>
Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com>
Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

WARNING: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the
content is safe.

Russ,

My Storefront subcontractor says an order of mag would be an add of around $2,800 in the grey tint (color tint would be more) to do the
new Main Entrance area glass and the Q windows on the 1 floor east side at the bathroom/Rec offices. He based this off looking at the
spandrel glass to try and keep the colors close.

Mark




s N
Mark Staples | Superintendent

K BE C:860.250.3780 | E: mstaples@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

BEUILDING
TaRFOEATIZN - KBE Building Corporation // One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ
www.kbebuilding.com

We’re hiring!
Let’s Build Excellence Together
Check out our open positions here Today

From: Staples, Mark <mstaples@kbebuilding.com>

Sent: Wednesday, April 16, 2025 10:49 AM

To: Russ Arnold <ArnoldR@farmington-ct.org>; cnardi@silverpetrucelli.com

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com>
Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

| am waiting on the pricing, | had asked him for it after getting email from him

Mark Staples | Superintendent

e —
K B E C:860.250.3780 | E: mstaples@kbebuilding.com
76 Batterson Park Road, Farmington, CT 06032

BUILDING
TaRFORATIZN  KBE Building Corporation // One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ
www.kbebuilding.com

We’re hiring!
Let’s Build Excellence Together
Check out our open positions here Today

From: Russ Arnold <ArnoldR@farmington-ct.org>

Sent: Wednesday, April 16, 2025 10:03 AM

To: Staples, Mark <mstaples@kbebuilding.com>; cnardi@silverpetrucelli.com

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com>
Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info




Thanks Mark. Any idea on what the additional cost would be?

Russell M. Arnold, Jr., P.E.
Director/Town Engineer
Department of Public Works
Town of Farmington

1 Monteith Drive
Farmington, CT 06032

Tel: 860.675.2305

b% Please consider the environment - Do you really need to print this email?

From: Staples, Mark <mstaples@kbebuilding.com>
Sent: Wednesday, April 16, 2025 9:26 AM
To: cnardi@silverpetrucelli.com; Russ Arnold <ArnoldR@farmington-ct.org>

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Show, Cordell <CSnow@kbebuilding.com>
Subject: FW: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

Chris and Russ,

| got response back from subcontractor on the tinting of the glass, please see his response below

Mark

KBE

TORPORATION

Mark Staples | Superintendent
C:860.250.3780 | E: mstaples@kbebuilding.com
76 Batterson Park Road, Farmington, CT 06032

KBE Building Corporation // One of the KBE Companies
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ
www.kbebuilding.com

We’re hiring!
Let’s Build Excellence Together
Check out our open positions here Today



From: Dave Anderson <danderson@lizotteglass.net>

Sent: Wednesday, April 16, 2025 8:42 AM

To: Staples, Mark <mstaples@kbebuilding.com>

Cc: Snow, Cordell <CSnow@kbebuilding.com>; Abel, Nicholas <nabel@kbebuilding.com>
Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

Good morning Mark,

There would be an added cost for tinted glass in those locations. The storefront glass hasn’t been ordered
yet, so changing it there wouldn’t be an issue. Changing the glass in the Q window would delay the order up
to 4-6 weeks, if the architect/ owner wanted samples. If they have a glass make up in mind and don’t want
samples, we could probably get it included in the order, but there’d still be an added cost, and it would
delay the order a week or so, due to manufacturers quoting department.

Let me know if anyone has any questions or need additional information.

Truly,

David Anderson

David Anderson
Project Manager

137 Armory St
Springfield, Ma 01105
P.413.532.2737 ext 3003

www.lizotteglass.net

From: Staples, Mark <mstaples@kbebuilding.com>
Sent: Tuesday, April 15, 2025 2:05 PM
To: Dave Anderson <danderson@lizotteglass.net>




Cc: Snow, Cordell <CSnow@kbebuilding.com>; Abel, Nicholas <nabel@kbebuilding.com>
Subject: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

Dave,

The Owner and Architect have a question on the store front glass at the main entrance and the Q windows, as the glass is not ordered yet,
is there any savings/cost to have the glass with a tint and not clear?

Mark

Mark Staples | Superintendent
C:860.250.3780 | E: mstaples@kbebuilding.com
76 Batterson Park Road, Farmington, CT 06032

‘N‘
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EUILDING

TARFORATIZ®N  KBE Building Corporation // One of the KBE Companies
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ
www.kbebuilding.com

We’re hiring!
Let’s Build Excellence Together
Check out our open positions here Today



1928 Building Committee
Recommendation for Change Order

Date: June 15, 2025
Change Order Number: COR #018

Change Order Name: Modifications to Bathroom Door Swings Doors 212, 214, 311 and 313

Change Order Cost: $5,610.00

Reason for Change Order: The plans indicate that the four-bathroom doors were to be replaced,
including hardware as well as the swing to meet ADA requirements. The frames are to remain, but the
plans did not direct the frames to be modified for the revised swing. In an effort to keep costs down,
in lieu of replacing the door frames, which would turn into more additional work: tile, grout, frame
costs and time, it was decided to modify the frames in the field to accommodate the new required
door swing.

Cost Source:
Owner contingency

[] Other (please specify):

Approvals:

Reviewed with General Contractor: X
Reviewed by Architect/Design Team: X
1928 Decision Making Group: Ol

Notes:



BUILDING
CORPORATION

06/11/2025

Farmington, Town of - Building Department
1 Monteith Dr.
Farmington, CT 06032,

RE: Change Order Request No. 18
Job# 24047B-01 - 1928 Farmington Town Hall
Dear Russ Arnold:
Enclosed is our proposal for COR 018 for additional work described as:
RFI 046 Existing Men's and Women's Bathroom (4) Door Swings
The existing men’s and women’s bathroom doors swing opposite of what the design drawings show, the drawings call
for these existing frames to be left and re used. This COR is for the added cost to switch the hinge and latch side of
the bathroom doors due to ADA clearance requirements, Per RFI 046. Frame preparations will need to be modified to

accommodate new hinge and strike locations for the reverse swing to meet ADA.

Our cost breakdown for this additional work, totaling $5,610.00 is attached.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,
Nick Abel
Nicholas Abel

Project Manager
KBE Building Corporation

cc: File
KBE Building Corporation // One of the KBE Companies // Tel: 860.284.7110 // Fax: 860.284.1174 [/ info@kbebuilding.com // www.kbebuilding.com
76 Batterson Park Road, Farmington, CT 06032 Affirmative Action

Equal Opportunity Employer



KBE BUILDING Change Order Request

CORPORATION

KBE Building Corporation // One of the KBE Companies

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : Town of Farmington Project: 24047B-01 / 1928 Farmington Town Hall
1 Monteith Drive 20 Monteith Drive
Farmington, CT 06032 Farmington, CT 06032
PCO# : 48 AJE Req# : Days Requested : 0
COR#: 18
Item Phase Subcontractor Cost Type Amount
1 RFI 046 Existing Men's and Women's Bathroom Door Swings
Phase: 08- 100- 48 1 Sub 5,100.00
Subtotal 5,100.00
Overhead & Profit 10.00% 510.00
Total For Change Order 5,610.00

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Accepted

Denied

Revise & Resubmit

Date:

1 KBE Building Corporation Page 1 6/11/2025 4:30:15 PM
[215014] Viewpoint Remote .rpt



PROPOSAL Page: 1
Submitted To: KBE Building Corporation Proposal Number: B-4439
76 Batterson Park Road Proposal Change Number: 2
Farmington, CT 06032 Customer P.O. No. 24047PO-01
Ashley Burr/Judy Raymond Proposal Date: 06/11/25
Customer ID: A-08310
SalesPerson: ALAN GUILD
Job Description: FARMINGTON TOWN HALL
RFI # 0046 Change swing of (4) bathroom door frames.
Item/Description Unit Quantity
P-LABOR-HM Field work to change swing on (4) HM Frames to EA 4
accomodate new doors
Accepted By: Subtotal: 5,100.00
Sales Tax: 0.00
Date: Purchase Order No. Total: 5,100.00




Request for Information
BUILDING Detailed with Comments and Links
CORPORATION 0046

Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive
Farmington, CT 06032

0046 - Existing Men's and Women's Bathroom Door Swings Clarification

Subject Status
Existing Men's and Women's Bathroom Door Swings Clarification Submitted @
Discipline Importance Location

Architectural

Created on Due date Date resolved
4/7/2025 4/11/2025
Author Resolved by

Cordell Snow
KBE Building Corporation

QUESTION Cordell Show on 4/7/2025 04:17 PM

Per the drawings the existing Men’s and Women's bathroom door swing opposite of the design drawings, but drawings
call for door frames to be left and reused.
Please review and advise.

ASSIGNMENTS
Bob Washburn (Silver Petrucelli + Associates) Due on 4/11/2025

Hinge and latch side of the doors were switched due to ADA clearance requirements.
Frame preparations will need to be modified to accommodate new hinge and strike locations for the

reverse swing to meet ADA.

ProjectSight Printed on: 4/7/2025 Page 1 of 1



1928 Building Committee
Financial Subcommittee Meeting Agenda
June 24, 2025
MOTION: Agenda Item D-1

To review the attached contingency log and budget summary.

/Attachment



Agenda Item D-1

1928 Building Project
Owner's Contingency Log
Updated 6/24/2025

Starting Owner Contingency: $705,000.00
Approved-Change Orders Subtotal: $57,552.39
Approved-Other Subtotal: $0.00
Pending Change Orders Subtotal: $0.00
Forecasted Change Orders Subtotal: $0.00
Remaining Owner Contingency: $647,447.61

CT T Owner's Contingency Activity- Change Orders i
COR # 001- Add of Builder's Risk Policy 1,500.00
COR # 002-Removal of unforseen steel columns and beam at room 206 6,282.89
COR # 003- Additional abatement at 1st floor 12,101.60
COR # 004- EH-1 Delete in Vault (1,580.52)
COR #005-Replace Fire Alarm Boxes per RFI 030 3,765.30
COR#006- Re-use Existing Plumbing Carriers in Bathroom (5,175.12)
COR#007- Gym Floor in Lieu of Cold Formed Framing (1,780.34)
COR#008- Furnish & Install MC Cable in Liue of Conduit 5,545.10
COR#009- Foundation Waterproofing - Elevator Pit Credit (3,000.00)
COR#014- Attic Plywood and Emergency Access Hatch 3,133.91
COR#015- Ceiling Patching with Sheetrock 29,836.19
COR#016- Add Storefront Glass Tint 1,313.38
COR#018- Modifications to Bathroom Door Swings Doors 212, 214, 311, and 313 5,610.00
Change Order Subtotal 57,552.39

T Owner's Contingency Activity- Other 1 !
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Forecasted Change Orders 1

Description Total

| Subtotal 0.00|




1928 Building

Budget Summary
6/24/2025

&

1928 Building Project

Construction Cost Budget Spentto Date % Used

KBE Bulidng Corporation $12,819,569.27 $4,725,728.66 37%
J. lapaluccio, Inc. $1,325,000.00 $210,791.25 16%
Soft Costs Budget Spentto Date % Used

A/E Design Fees (inc. Tighe & Bond) $924,130.00 $746,803.24 81%
Bonding and Legal Fees $10,000.00 $0.00 0%
3rd Party Review (Colliers) $25,591.00 $25,591.00 100%
Commissioning Agent (IES) $43,750.00 $3,001.50 7%
Testing and Inspections $12,500.00 $7,442.00 60%
Builders Risk Insurance $22,500.00 $22,500.00 100%
Moving and Relocation Costs $25,000.00 $0.00 0%
Furniture $200,000.00 $0.00 0%
Technology Equipment $265,000.00 $0.00 0%

Owner's Contingency $705,000.00 $57,552.39 8%
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