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Agenda 
1928 Building Committee 

Tuesday, June 24, 2025 
Town Hall Council Chambers 

4:30 P.M. 
 

Please click the link below to access the webinar: 
 

https://us02web.zoom.us/j/88965386978  
 

Webinar ID: 889 6538 6978 
 

A. Call to Order.  

 
B. Pledge of Allegiance. 

 
C. Public Comment. 

 

D. Minutes. 
1) To approve the minutes from the May 27, 2025, meeting.  

 
E. Correspondence. 

 

F. Reports. 
1) Chair Report. (Mastrobattista) 

2) Town Council Liaison Report. (Capodiferro) 
3) FHS Building Committee Report. (Fagan) 
4) Architect Report. (Nardi) 

5) General Contractor Report. (KBE) 
6) Financial Subcommittee Report. (Fagan/Greco) 

7) Financial Report. (Blonski) 
 

G. New Business. 

1) To approve the following invoice package as presented: 

Name Amount Description 

Silver Petrucelli + 

Associates 

$24,418.28 Invoice #25-2063 

Professional 
Services through 

May 31, 2025 

IMTL $4,092.00 Invoice #6677-B 

KBE Building 
Corporation 

$1,735,184.80 Application No. 4 

KBE Building 
Corporation  

$1,313.38 Change Order 
Request No. 16- 

Add Storefront 
Glass Tint 

https://us02web.zoom.us/j/88965386978
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KBE Building 

Corporation 

$5,610.00 Change Order 

Request No. 18- 
Modifications to 
Bathroom Door 

Swings Doors 212, 
214, 311, and 313 

 
H. Other Business. 

 
I. Adjournment. 

 

CC: Maureen Frink, Town Clerk 
 Committee Members 

 KBE Construction 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 















Starting Owner Contingency: $705,000.00
Approved-Change Orders Subtotal: $57,552.39 

Approved-Other Subtotal: $0.00
Pending Change Orders Subtotal: $0.00

Forecasted Change Orders Subtotal: $0.00 
Remaining Owner Contingency: $647,447.61

Description Total

COR # 001- Add of Builder's Risk Policy 1,500.00

COR # 002-Removal of unforseen steel columns and beam at room 206 6,282.89

COR # 003- Additional abatement at 1st floor 12,101.60

COR # 004- EH-1 Delete in Vault (1,580.52)

COR #005-Replace Fire Alarm Boxes per RFI 030 3,765.30

COR#006- Re-use Existing Plumbing Carriers in Bathroom (5,175.12)

COR#007- Gym Floor in Lieu of Cold Formed Framing (1,780.34)

COR#008- Furnish & Install MC Cable in Liue of Conduit 5,545.10

COR#009- Foundation Waterproofing - Elevator Pit Credit (3,000.00)

COR#014- Attic Plywood and Emergency Access Hatch 3,133.91

COR#015- Ceiling Patching with Sheetrock 29,836.19

COR#016- Add Storefront Glass Tint 1,313.38

COR#018- Modifications to Bathroom Door Swings Doors 212, 214, 311, and 313 5,610.00
Change Order Subtotal 57,552.39 

Description Total 

Other Subtotal

Description Total 

 Subtotal 0.00 

Owner's Contingency Activity- Change Orders

Owner's Contingency Activity- Other

Forecasted Change Orders

Owner's Contingency Snapshot

1928 Building Project 
Owner's Contingency Log

Updated 6/24/2025

Agenda Item F-7
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MOTION: Agenda Item G-1 

To approve the following invoice package as presented: 

Name Amount Description 

Silver Petrucelli + 
Associates 

$24,418.28 Invoice #25-2063 
Professional 

Services through 
May 31, 2025 

IMTL $4,092.00 Invoice #6677-B 

KBE Building 

Corporation 

$1,735,184.80 Application No. 4 

KBE Building 

Corporation  

$1,313.38 Change Order 

Request No. 16- 
Add Storefront 
Glass Tint 

KBE Building 
Corporation 

$5,610.00 Change Order 
Request No. 18- 

Modifications to 
Bathroom Door 

Swings Doors 212, 
214, 311, and 313 

/Attachment 



















1928 Building Project
Finance Subcommittee

6/24/2025

1928 Building Project

Contract Information
Contract Budget $12,775,000.00

Budget Adjustmnets $44,569.27
Current Contract Budget $12,819,569.27

Paid to Date $2,990,543.86
Balance $9,829,025.41
Pending $1,735,184.80

Balance After Pending $8,093,840.61

Invoice Date Invoice Number Pending Amount
3/5/2025 Application No. 1 $640,259.36

3/31/2025 Application No. 2 $780,255.56
5/15/2025 Application No. 3 $1,570,028.94 Date Description Cost 
6/17/2025 Application No. 4 1,735,184.80$                                 

1,735,184.80$                                 $2,990,543.86 2/19/2025

COR 01- Add of 
Builder's Risk 
Policy $24,000.00 

Pending Paid 4/15/2025
Prime Contract 
Change Order $20,569.27 
Total $44,569.27

General Contractor KBE

Contract Amendment/Changes

Total:

















1928 Building
Finanical Subcommittee

6/24/2025

1928 Building Project

PCO Number Description Cost Cost Source Decision Making Group
COR#016 COR#016- Add Storefront Glass Tint $1,313.38 Owner Contingency Yes
COR#018 COR#018- Modifications to Bathroom Door Swings Doors 212, 214, 311, and 313 $5,610.00 Owner Contingency Yes

Change Orders



 

1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: June 15, 2025  

 

Change Order Number: COR #016 

 

Change Order Name: Add Storefront Glass Tint 

 

Change Order Cost: $1,313.38 

 

Reason for Change Order: As part of the submittal process, staff agreed to add tint to the storefront 

windows.   

 

 

Cost Source: 

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



06/02/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT 06032  

RE: Change Order Request No. 16
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 016  for additional work described as:

Storefront Glass Tint and Change to Obscure Glass at Type Q Windows

This COR is the added cost to add gray tint and obscure glass at the new main entrance and at the type “Q” windows 
on the 1st floor bathrooms, per the town of Farmington’s request.

Our cost breakdown for this additional work, totaling $1,313.38 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nick Abel

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith Drive1 Monteith Drive

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  16

        22PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Storefront Tint and Obscure Glass at Type Q windows1

1 Sub  1,193.98Phase: 08- 800-  22

 1,193.98Subtotal

 119.40Overhead & Profit  10.00%

Total For Change Order  1,313.38

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 6/2/2025 10:22:00 AM
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May 29, 2025 

 
  To: KBE Building Corporation. 
        76 Batterson Park Rd. 
        Farmington, CT 0603 
Attn: Cordell Snow 
 
Re: Farmington Town Hall- Gray Tinted  
 
 

Below is the cost to add gray tint and obscure glass. 
 

- Tinted Glass 
• Window Type Q- $840.56 
• Main Entrance S8B- $244.72 

        Total: $ 1,085.44 
 
 

Glass Add Total: $1,085.44 
Markup 10% OH & P: $ 108.54 
Grand Total: $ 1,193.98 

 
 

If you have any questions or need additional information, please let me know. 
 
Sincerely, 

 
David Anderson 
Project Manager 
Lizotte Glass Inc.   



May 21, 2025

Sent via: E-Mail
Dave Anderson
Lizotte Glass, Inc
390 Race St
Holyoke, MA 01040

Project Name: Farmington Town Hall
EFCO Project Number: K614301
Project Location: Farmington, CT 06032 FOB: EFCO Dock
Change Order Number: 5

Dear Dave Anderson

As requested, EFCO LLC herein submits Change Order (CO) # 5
which represents a change in scope for the above referenced project.  

Scope Change Add/Deduct $ Value
Changes to GL-44/GL-45 Glass Add $989.75

Net Change $989.75

EFCO Terms & Conditions are incorporated as if fully written herein.

Respectfully,
EFCO LLC

Dave Anderson Project Manager
Bryan Orwig
Project Manager Date:

Attachments(s): None

within 30 days. Should you have any questions please contact me at your convenience.  

Time / Schedule Change: 1300 / 5/21/2025

Acknowledgement of this change order is requested within 10 business days.  EFCO LLC will not proceed 
with the work defined herein until receipt of customer's formal change order and will not be responsible for project 
delays or overtime required due to untimely change order approval and/or incomplete information.  

EFCO LLC reserves the right to adjust the scope and price of the above change if not accepted

$840.56

$840.56
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Snow, Cordell

From: Russ Arnold <ArnoldR@farmington-ct.org>

Sent: Friday, April 18, 2025 12:42 PM

To: Chris Nardi

Cc: Staples, Mark; Abel, Nicholas; Snow, Cordell; Russ Arnold; Kathryn Krajewski

Subject: Re: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info

The Town agrees to move forward with the tinted windows per Chris’s recommendation below.   

 

Russ 

 

Russell M. Arnold, Jr., P.E.  

Director/Town Engineer 

Department of Public Works 

Town of Farmington 

1 Monteith Drive 

Farmington, CT 06032 

Telephone 860-675-2305 

 

 

 

On Apr 18, 2025, at 11:54 AM, Chris Nardi <cnardi@silverpetrucelli.com> wrote: 

  
Mark, 
  
We had discussed internally, and agree, if the Town would like to move forward with a tint at these windows, we recommend SolarGrey or 

similar, as that will work well with the spandrel. 
  
Chris 
  



2

Christopher Nardi 
Principal, Project Architect 
203 230 9007 x 209 
  

  
  

From: Staples, Mark <mstaples@kbebuilding.com>  

Sent: Wednesday, April 16, 2025 1:23 PM 

To: Russ Arnold <ArnoldR@farmington-ct.org>; Chris Nardi <cnardi@silverpetrucelli.com> 

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com> 

Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info 

  

WARNING: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and know the 

content is safe. 

  
Russ, 
  
My Storefront subcontractor says an order of mag would be an add of around $2,800 in the grey tint (color tint would be more) to do the 

new Main Entrance area glass and the Q windows on the 1st floor east side at the bathroom/Rec offices.  He based this off looking at the 

spandrel glass to try and keep the colors close. 
  
  
  
Mark  
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Mark Staples | Superintendent 
C: 860.250.3780 | E: mstaples@kbebuilding.com 
76 Batterson Park Road, Farmington, CT 06032 
  
KBE Building Corporation   //  One of the KBE Companies 
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ 
www.kbebuilding.com 
  

  We’re hiring! 

Let’s Build Excellence Together 
Check out our open positions here Today 
  

  
  

From: Staples, Mark <mstaples@kbebuilding.com>  

Sent: Wednesday, April 16, 2025 10:49 AM 

To: Russ Arnold <ArnoldR@farmington-ct.org>; cnardi@silverpetrucelli.com 

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com> 

Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info 

  
I am waiting on the pricing, I had asked him for it after getting email from him 
  

 

Mark Staples | Superintendent 
C: 860.250.3780 | E: mstaples@kbebuilding.com 
76 Batterson Park Road, Farmington, CT 06032 
  
KBE Building Corporation   //  One of the KBE Companies 
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ 
www.kbebuilding.com 
  

  We’re hiring! 

Let’s Build Excellence Together 
Check out our open positions here Today 
  

  
  

From: Russ Arnold <ArnoldR@farmington-ct.org>  

Sent: Wednesday, April 16, 2025 10:03 AM 

To: Staples, Mark <mstaples@kbebuilding.com>; cnardi@silverpetrucelli.com 

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com> 

Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info 
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Thanks Mark.  Any idea on what the additional cost would be? 
  

Russell M. Arnold, Jr., P.E. 
Director/Town Engineer 
Department of Public Works 
Town of Farmington 
1 Monteith Drive 
Farmington, CT 06032 
Tel: 860.675.2305 
  

 Please consider the environment - Do you really need to print this email? 

  
  

From: Staples, Mark <mstaples@kbebuilding.com>  

Sent: Wednesday, April 16, 2025 9:26 AM 

To: cnardi@silverpetrucelli.com; Russ Arnold <ArnoldR@farmington-ct.org> 

Cc: Abel, Nicholas <nabel@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com> 

Subject: FW: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info 

  
Chris and Russ, 
  
I got response back from subcontractor on the tinting of the glass, please see his response below 
  
  
  
Mark 
  

 

Mark Staples | Superintendent 
C: 860.250.3780 | E: mstaples@kbebuilding.com 
76 Batterson Park Road, Farmington, CT 06032 
  
KBE Building Corporation   //  One of the KBE Companies 
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ 
www.kbebuilding.com 
  

  We’re hiring! 

Let’s Build Excellence Together 
Check out our open positions here Today 
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From: Dave Anderson <danderson@lizotteglass.net>  

Sent: Wednesday, April 16, 2025 8:42 AM 

To: Staples, Mark <mstaples@kbebuilding.com> 

Cc: Snow, Cordell <CSnow@kbebuilding.com>; Abel, Nicholas <nabel@kbebuilding.com> 

Subject: RE: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info 

  

Good morning Mark, 

  

There would be an added cost for tinted glass in those locations. The storefront glass hasn’t been ordered 

yet, so changing it there wouldn’t be an issue. Changing the glass in the Q window would delay the order up 

to 4-6 weeks, if the architect/ owner wanted samples. If they have a glass make up in mind and don’t want 

samples, we could probably get it included in the order, but there’d still be an added cost, and it would 

delay the order a week or so, due to manufacturers quoting department. 

  

Let me know if anyone has any questions or need additional information. 

  
Truly, 

David Anderson 

David Anderson 
Project Manager 
  

 
137 Armory St 
Springfield, Ma 01105 
P. 413.532.2737 ext 3003 
          
    www.lizotteglass.net 

  

From: Staples, Mark <mstaples@kbebuilding.com>  

Sent: Tuesday, April 15, 2025 2:05 PM 

To: Dave Anderson <danderson@lizotteglass.net> 
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Cc: Snow, Cordell <CSnow@kbebuilding.com>; Abel, Nicholas <nabel@kbebuilding.com> 

Subject: 1928 Building - Farmington Townhall Renovation - Store Front glass - Need info 

  
Dave, 
  
The Owner and Architect have a question on the store front glass at the main entrance and the Q windows, as the glass is not ordered yet, 

is there any savings/cost to have the glass with a tint and not clear? 
  
  
  
Mark 
  

 

Mark Staples | Superintendent 
C: 860.250.3780 | E: mstaples@kbebuilding.com 
76 Batterson Park Road, Farmington, CT 06032 
  
KBE Building Corporation   //  One of the KBE Companies 
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ 
www.kbebuilding.com 
  

  We’re hiring! 

Let’s Build Excellence Together 
Check out our open positions here Today 
  

  

  



 

1928 Building Committee  

Recommendation for Change Order 

 
 

 

 

Date: June 15, 2025  

 

Change Order Number: COR #018 

 

Change Order Name: Modifications to Bathroom Door Swings Doors 212, 214, 311 and 313 

 

Change Order Cost: $5,610.00 

 

Reason for Change Order: The plans indicate that the four-bathroom doors were to be replaced, 

including hardware as well as the swing to meet ADA requirements. The frames are to remain, but the 

plans did not direct the frames to be modified for the revised swing.  In an effort to keep costs down, 

in lieu of replacing the door frames, which would turn into more additional work: tile, grout, frame 

costs and time, it was decided to modify the frames in the field to accommodate the new required 

door swing.   

 

Cost Source:  

☒ Owner contingency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



06/11/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 18
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 018 for additional work described as:

RFI 046 Existing Men's and Women's Bathroom (4) Door Swings 

The existing men’s and women’s bathroom doors swing opposite of what the design drawings show, the drawings call 
for these existing frames to be left and re used. This COR is for the added cost to switch the hinge and latch side of 
the bathroom doors due to ADA clearance requirements, Per RFI 046.  Frame preparations will need to be modified to 
accommodate new hinge and strike locations for the reverse swing to meet ADA.

Our cost breakdown for this additional work, totaling $5,610.00 is attached.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nick Abel

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith Drive1 Monteith Drive

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  18

        48PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

RFI 046 Existing Men's and Women's Bathroom Door Swings1

1 Sub  5,100.00Phase: 08- 100-  48

 5,100.00Subtotal

 510.00Overhead & Profit  10.00%

Total For Change Order  5,610.00

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________
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Submitted To:

Job Description:

KBE Building Corporation
76 Batterson Park Road
Farmington, CT  06032
Ashley Burr/Judy Raymond

FARMINGTON TOWN HALL

PROPOSAL

Proposal Change Number:
Proposal Number:

Proposal Date:
Customer ID:
SalesPerson:

A-08310
ALAN GUILD

B-4439

06/11/25

2

Page: 1

24047PO-01Customer P.O. No.

RFI # 0046 Change swing of (4) bathroom door frames.

QuantityUnitItem/Description

4EAField work to change swing on (4) HM Frames to
accomodate new doors

P-LABOR-HM

5,100.00Subtotal:Accepted By:
0.00Sales Tax:

5,100.00Total:Purchase Order No.Date:








 









































Hinge and latch side of the doors were switched due to ADA clearance requirements.   
Frame preparations will need to be modified to accommodate new hinge and strike locations for the 
reverse swing to meet ADA.  
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