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KBE Building 

Corporation 

$4,106.54 Change Order 

Request No. 19- 
Basement Infills 
Per RFI 081 

KBE Building 
Corporation 

$8,000.00 Change Order 
Request No. 23- 

Storm Drainage 
Modifications 

KBE Building 
Corporation  

$1,039.50 Change Order 
Request No. 38- 

Added Arc Fault 
Circuit Breaker 
at Vault 

KBE Building 
Corporation 

$62,481.10 Change Order 
Request No. 39- 

HVAC Ductwork 
Changes per 

MEP 
Coordination 

KBE Building 
Corporation 

$11,514.88 Change Order 
Request No. 40- 
Cupola Repairs 

due to 
Unforeseen 

Conditions 

KBE Building 

Corporation 

($6,888.80) Change Order 

Request No. 43- 
Stairwell 
Modifications 

Credit 

KBE Building 

Corporation 

$3,044.55 Change Order 

Request No. 44- 
Exterior Wall 

Thickness 
Change 

KBE Building 
Corporation 

$21,600.00 Change Order 
Request No. 48- 
Additional 

Precast Stone 
Replacements 

Kat Krajewski reviewed the invoices with the committee.  Russ Arnold 
reviewed the change order requests with the committee.    

 
Russ explained that COR No. 39 is one of the larger change orders to 
date.  He and Chris Nardi explained that this change would completely 

replace all of the old ductwork with new ductwork.  The original plan 
was to reuse a significant amount of old ductwork, so although this is 























































09/16/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 41
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 041 for additional work described as:

Floor Leveling and added plywood sub-floors due to Unforeseen Field Conditions REV 2 

This COR is the added cost to shot blast, prime, and self-level the concrete floors throughout the building and to also 
provide additional plywood subfloors at the wood flooring. This is needed to provide adequate substrate for the final 
finish flooring.

Please note this COR excludes the vault flooring and classroom/studio room #122 pricing, these will be submitted 
under a separate COR.

Our cost breakdown for this additional work, totaling $47,789.17 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nick Abel

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

9/4/2025

COR # :  41

         7PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Floor leveling and added plywood subfloors1

1 Sub  53,444.70Phase: 09- 650-   7

Additional Base Bid Floor Prep Credit2

1 Sub -10,000.00Phase: 09- 650-   7

 43,444.70Subtotal

 4,344.47Overhead & Profit  10.00%

Total For Change Order  47,789.17

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________
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Union Flooring Installations, LLC. 
40 Callender Rd. Watertown, CT 06795   Tel: (860) 274.0202   Fax: (860) 274.0071 

With offices in Watertown, CT, Dedham, MA and Westchester County, NY 
Flooring Materials and Installation                 Surface Prep Specialists 

 
September 2, 2025    RE: 1928 Building Reno 
                                                                                    Farmington Town Hall 
KBE Building Corp.       
30 Batterson Park Rd.             
Farmington CT 06032             
Phone: 860-284-7446 
Attn: Mark Staples 
Email:  mstaples@kbebuilding.com   
        
                                                    
                           Proposed Change Order #3 (revised 8/18/2025) 
 
Concrete areas: 
Provide equipment, materials & labor to shot-blast, prime & self-level  
throughout all surveyed areas. Leveling thickness ranging from ¼” to 
½” as necessary. 

• Leveling is included to make substrate smooth (not level) 
 
Wood areas: 
Provide plywood subfloor thickness ranging from ¼” to ½” as needed 
to provide adequate substrate for finished flooring 

• Backscrewing existing substrate as necessary included 
ADD Alternate: 
Supply and install moisture mitigation at 1st floor  

• building does not have proper climate conditions to test for  
moisture issues at this time and would be highly recommended 
as a precautionary measure  

          
Notes 

• Self-leveling has been included utilizing Mapei Nova Plan.  

• Vestibule / lobby security area has been carried and is included as an allowance price 
of self leveling not to exceed 3/8” average thickness. (100, 101, 102, 103, 104) 

• Rooms 120, 121, 122, 123 not included  
 
Submitted by 
J-R Laliberte 
JLaliberte@unionflr.com 
Mobile 860.309.0378 
 
 
JL/dm 
 
 
                   
        
 
 
 
 
 

mailto:JLaliberte@unionflr.com


BREAKOUT 
 
        MATERIALS  LABOR 
 
Self-Leveling Portion 
Shotblast/grind (11,125sf)     $1,100 
60 hours @$115.00         $5,520 
 
Apply Primer       $2,200 
24 hours @$115.00         $2,760 
 
Fiber mesh       $500 
850 bags self-leveling @$27.00    $22,950 
190 hours @$115.00         $21,850 
Misc supplied per pour 6 @$125    $750 
Material handling 20 hours @$115.00      $2,300 
Freight to UFI warehouse     $475 
4 shuttles @$175.00         $700 
 
Manual Prep/Fine prep portion 
All self leveled room pour steps, edges, 
Doorways plus rooms as follows: 
105,106,106C,107,107B,108,108B, 
108C,109,111,119,119A,119B,200,203, 
210,308 
2 pails primer       $550 
125 bags Rampstar @$45     $5,625 
60 bags Fine Patch @$17     $1,020 
2 chipping bits @$110     $220 
Misc supplies       $125 
Material/equipment deliveries 2       $450 
Labor chip, grind, prime, mix, patch, and sand      
276 hours @$115         $31,740 
 
Plywood repair portion 
Rooms: 201,202,205,205A,205B, 
205C,205D,205E,205F,206,207,208, 
208A,208B,208C,208D,209,29A,209B, 
300,301,302,303,304,304A,304B,305,306, 
307,307A,307B,307C,307D,307E,307F, 
307G,307H,308 
Back screw existing plywood     $137 
24 hours @$115         $2,760 
84 sheets new 3/8” ply @$28     $2,352 
4 sheets new ½” ply @$32     $128 
284 sheets ¼” subfloor @$24    $6,816 
Screws/staples      $1,100 
Saw blades       $450 
Demo edges bad ply       
Install 3/8”, ½” & ¼” 160 hours @$115      $18,400 
Delivery and material handling       $1,200  
        $46,498  $87,680 
     15% OH & P  $6,974.70  $13,152 
        $53,477.70  $100,832 
 
         $154,309.70 
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bvarano
Text Box
Please proceed using the same type of soffit as all the other office areas.
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cnardi
Highlight
PROVIDE WATERPROOFING ALONG ENTIRE FACE OF NEWLY EXPOSED 
FOUNDATION WALL (INCLUDING NEW INFILL) WHERE BASEMENT IS PRESENT
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