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Agenda 
1928 Building Committee 

Tuesday, December 16, 2025 
Town Hall Council Chambers 

4:30 P.M. 
 

Please click the link below to access the webinar: 
 

https://us02web.zoom.us/j/86052192616  
 

Webinar ID: 860 5219 2616 
 

A. Call to Order.  

 
B. Pledge of Allegiance. 

 
C. Public Comment. 

 

D. Minutes. 
1) To approve the minutes from the November 25, 2025, meeting.  

 
E. Correspondence. 

 

F. Reports. 
1) Chair Report. (Mastrobattista) 

2) Town Council Liaison Report. (Capodiferro) 
3) FHS Building Committee Report. (Fagan) 
4) Architect Report. (Nardi) 

5) General Contractor Report. (KBE) 
6) Financial Subcommittee Report. (Fagan/Greco) 

7) Financial Report. (Blonski) 
 

G. New Business. 

1) To approve the invoice package as presented: 

Name Amount Description 

Silver Petrucelli + 

Associates 

$22,000.00 Invoice #25-2954 

Professional 
Services through 

November 30, 
2025 

J. Iapaluccio, Inc. $107,207.50 Application No. 9 

KBE Building 

Corporation 

$1,071,294.99 Application No. 10 

KBE Building 

Corporation 

$2,119.64 Change Order 

Request No. 73- 
Add of new 
antifreeze at attic 

https://us02web.zoom.us/j/86052192616
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sprinkler and re-

piping of test drain 
piping per request 
of the Fire Marshal 

KBE Building 
Corporation 

$4,513.30 Change Order 
Request No. 74- 

Swap Strobes to 
Speaker Strobes in 

Rooms #108, 109, 
and 307 per 
request of the Fire 

Marshal 

 

2) To approve the 1928 Building Committee 2026 Meeting Schedule. 
 

H. Other Business. 
 

I. Adjournment. 

 
CC: Maureen Frink, Town Clerk 

 Committee Members 
 KBE Construction 
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MOTION:         Agenda Item D-1 
 

To approve the minutes from the November 25, 2025, meeting.  
 

/Attachment 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 



Minutes 
1928 Building Committee 

Tuesday, November 25, 2025 
Town Hall Council Chambers/ZOOM 

4:30 P.M. 
Attendees: 
Peter Mastrobattista, Chair 

Joe Capodiferro, Town Council Liaison 
Chris Fagan, FHS Building Committee Liaison 

Jack Kemper, Resident 
Jean Baron, Resident 
Dan Kleinman, Resident 

Kat Krajewski, Assistant Town Manager 
Russ Arnold, Director of Public Works/Town Engineer 

Mason Coudriet, Project Superintendent 
Devon Aldave, Clerk of the Committee 
Chris Nardi, Silver Petrucelli + Associates 

Nick Abel, KBE Building Corporation 

A. Call to Order.
The meeting was called to order at 4:30 P.M.

B. Pledge of Allegiance.
The committee members recited the Pledge of Allegiance.

C. Public Comment.

None.

D. Minutes.

1) To approve the minutes from the October 28, 2025, meeting.
Upon a motion made and seconded (Baron/Kleinman) it was unanimously

VOTED: to approve the minutes from the October 28, 2025, meeting.

E. Correspondence.

None.

F. Reports.
1) Chair Report. (Mastrobattista)

Peter Mastrobattista reported that the project is making great progress.

2) Town Council Liaison Report. (Capodiferro)

Joe Capodiferro reported that the Town Council will take a tour of the
1928 Building in December.

3) FHS Building Committee Report. (Fagan)
Chris Fagan reported that the FHS Building Committee continues to meet

to review and approve invoice packages and change orders.

Agenda Item D-1



4) Architect Report. (Nardi) 
Chris Nardi reported that the State will be conducting an inspection of the 

vault on December 5th.   
 

5) General Contractor Report. (KBE) 
Nick Abel reported that all the blinds are in throughout the building.  
Cleaners are working on the 3rd floor offices and will make their way down 

to each floor.   
 

1st floor updates: 
• Flooring is going in at the corridor 
• The gym wall panels and pads are in 

• Acoustical panels are going in at the gym 
• Appliances are in at the break room 

• Elevator contractors are on site and hope to complete their week 
next week.  

 

6) Financial Subcommittee Report. (Fagan/Greco) 
Chris Fagan reported that the subcommittee met to review the invoice 

package and change orders.   
 

7) Financial Report. (Blonski) 
Russ Arnold and Kat Krajewski reviewed the contingency log and budget 
summary with the committee after reviewing the invoice package and 

new business items.   
 

G. New Business. 
1) To approve the invoice package as presented: 

Name Amount Description 

Silver Petrucelli + 
Associates 

$22,000.00 Invoice #25-
2827 
Professional 

Services through 
October 31, 

2025 

IMTL $350.00 Invoice #6677-G 

J. Iapaluccio, Inc. $72,390.00 Application No. 8 

KBE Building 

Corporation 

$1,316,151.86 Application No. 9 

KBE Building 

Corporation 

$8,887.51 Change Order 

Request No. 30- 
Changes at 
Bearing Walls 

and Floor Joists 
at Old Elevator 

Shaft 
 



KBE Building 

Corporation  

$5,715.75 Change Order 

Request No. 54- 
Window Type E 
Change with 

Added Break 
Metal and Sill 

Trim Credit 

KBE Building 

Corporation 

($4,500.00) Change Order 

Request No. 60- 
Credit for Lintels 

KBE Building 
Corporation 

$7,926.05 Change Order 
Request No. 67- 
Sprinkler Room 

Heater 

KBE Building 

Corporation 

$3,859.59 Change Order 

Request No. 68- 
Added Soffits in 

Rooms 106 & 
109 and Gym 
Drywall Patches 

KBE Building 
Corporation 

$1,794.68 Change Order 
Request No. 69- 

FRP Relocations 
at Water 

Fountains 

KBE Building 

Corporation 

$3,412.20 Change Order 

Request No. 72- 
Additional Data 
Rack, Digital 

Display Outlets, 
and BMS Data 

Drops 

Russ Arnold reviewed the invoice package and change orders with the 

committee.   

Upon a motion made and seconded (Capodiferro/Baron) it was 

unanimously VOTED: to approve the invoice package as presented. 

2) To approve the attached proposal from Donnegan Systems, Inc. in
the amount of $8,451.52.
Upon a motion made and seconded (Kleinman/Capodiferro) it was

unanimously VOTED: to approve the attached proposal from Donnegan
Systems, Inc. in the amount of $8,451.52

3) To approve the attached quote from William B. Meyer, Inc. for
moving services not to exceed $48,586.90 under State Contract

24PSX0141.



Upon a motion made and seconded (Baron/Capodiferro) it was 
unanimously VOTED: to approve the quote from William B. Meyer, Inc. for 

moving services not to exceed $48,586.90 under state contract 
24PSX0141. 

4) To approve the attached quote from Interscape Commercial
Environments for furniture not to exceed $213,337.07 under State

of Connecticut Contract #16PSX0190.
Upon a motion made and seconded (Baron/Capodiferro) it was

unanimously VOTED: to approve the quote from Interscape Commercial
Environments for furniture not to exceed $213,337.07 under State of
Connecticut Contract #16PSX0190.

5) To approve the attached quote from Northeastern

Communications & Electrical LLC in the amount of $6,738.61.
Upon a motion made and seconded (Capodiferro/Baron) it was
unanimously VOTED: to approve the quote from Northeastern

Communications & Electrical LLC in the amount of $6,738.61.

6) To reschedule the December 9, 2025, meeting to December 16,
2025, at 4:30 p.m. in the Town Hall Pavilion.

Upon a motion made and seconded (Baron/Capodiferro) it was
unanimously VOTED: to reschedule the December 9, 2025, meeting to
December 16, 2025, at 4:30 p.m. in the Town Hall Pavilion.

7) To cancel the December 23, 2025, meeting.

Upon a motion made and seconded (Baron/Capodiferro) it was
unanimously VOTED: to cancel the December 23, 2025, meeting.

H. Other Business.
None.

I. Adjournment.
Upon a motion made and seconded (Kemper/Capodiferro) it was

unanimously VOTED: to adjourn at 5:02 P.M.

Respectfully Submitted, 

Devon Aldave 

Clerk of the Committee 
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MOTION: Agenda Item F-7 

FINANCIAL REPORT: 

/Attachments 

1. Budget Summary

2. Contingency Log
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MOTION:         Agenda Item G-1 
 

To approve the invoice package as presented:  
 

Name Amount Description 

Silver Petrucelli + 
Associates 

$22,000.00 Invoice #25-2954 
Professional 

Services through 
November 30, 
2025 

J. Iapaluccio, Inc. $107,207.50 Application No. 9 

KBE Building 
Corporation 

$1,071,294.99 Application No. 10 

KBE Building 
Corporation 

$2,119.64 Change Order 
Request No. 73- 
Add of new 

antifreeze at attic 
sprinkler and re-

piping of test drain 
piping per request 
of the Fire Marshal 

KBE Building 
Corporation 

$4,513.30 Change Order 
Request No. 74- 

Swap Strobes to 
Speaker Strobes in 

Rooms #108, 109, 
and 307 per 
request of the Fire 

Marshal 

 

/Attachment 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 



1928 Building
Finance Subcommittee

12/12/2025

1928 Building Project

Contract Information
Contract Budget $885,000.00

Budget Adjustmnets $39,130.00
Current Contract Budget $924,130.00

Paid to Date $858,130.00
Balance $66,000.00

Reimbursable Costs $0.00
Pending $22,000.00

Balance After Pending $44,000.00

Invoice Date Invoice Number Pending Amount
8/1/2023 23-829 $8,400.00
9/1/2023 23-1017 $33,600.00

10/1/2023 23-1151 $56,000.00
11/1/2023 23-1354 $84,000.00
12/1/2023 23-1489 $56,000.00
1/15/2024 24-026 $28,000.00

2/1/2024 24-258 $42,000.00
3/1/2024 23-1552 $86,739.00 Date Description Cost 
4/1/2024 24-352 $112,000.00 Environmental Design $9,130.00
5/1/2024 24-482 $33,280.00 Environmental CA $30,000.00
6/1/2024 24-682 $29,111.00 Total $39,130.00
7/1/2024 24-778 $15,038.25
9/1/2024 24-1051 $5,000.00

10/1/2024 24-1232 $7,500.00
12/1/2024 24-1420 $6,000.00

1/1/2025 25-093 $6,000.00 Inovice Number Consultant Amount
2/1/2025 25-1585 $24,000.00
3/1/2025 25-1640 $22,000.00
4/1/2025 25-1764 $22,000.00

4/15/2025 25-1765 $3,259.47
5/1/2025 25-1998 $42,457.24
6/1/2025 25-2063 $24,418.28
7/1/2025 25-2190 $22,000.00 Total $0.00
8/1/2025 25-2330 $23,077.78
9/1/2025 25-2507 $22,000.00

10/1/2025 25-2674 $22,248.98
11/1/2025 25-2827 $22,000.00
12/1/2025 25-2954 $22,000.00

$22,000.00 $858,130.00
Pending Paid

Reimbursible Costs

Contract Amendment/Changes

Architect Silver Petrucelli + Associates

Total:



Town of Farmington Invoice number 25-2954 Invoice date 12/01/2025

Page 1 of 2

Invoice total 22,000.00

G802 - Amendment 1 - Environmental CA [Hourly 
NTE]

30,000.00 100.00 30,000.00 30,000.00 0.00

G802 - Amendment 1 - Environmental Design 9,130.00 100.00 9,130.00 9,130.00 0.00

Construction Administration 300,000.00 85.33 256,000.00 234,000.00 22,000.00

Bid 25,000.00 100.00 25,000.00 25,000.00 0.00

Construction Documents 280,000.00 100.00 280,000.00 280,000.00 0.00

Design Development 280,000.00 100.00 280,000.00 280,000.00 0.00

Total 924,130.00 95.24 880,130.00 858,130.00 22,000.00

Description
Contract


Amount

Percent


Complete

Total


Billed

Prior


Billed

Current


Billed

Professional services through November 30, 2025.

Town of Farmington
Kathleen Blonski
Email Only

Invoice number 25-2954
Date 12/01/2025

Project 22.189  Farmington - 1928 School 
Building Office Conversion (Design)



Date 12/01/2025
Invoice number 25-2954Town of Farmington

22.189  Farmington - 1928 School Building Office Conversion (Design)Project

Town of Farmington Invoice number 25-2954 Invoice date 12/01/2025

Page 2 of 2

25-2827 11/01/2025 22,000.00 22,000.00

25-2954 12/01/2025 22,000.00 22,000.00

Total 44,000.00 22,000.00 22,000.00 0.00 0.00 0.00

Aging Summary

Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120

Approved by:

Christopher T. Nardi

Project Manager

G802 - Amendment 1 - Environmental CA [Hourly NTE] 30,000.00 30,000.00 30,000.00 0.00

G802 - Amendment 1 - Environmental Design 9,130.00 9,130.00 9,130.00 0.00

Construction Administration 300,000.00 256,000.00 234,000.00 22,000.00

Bid 25,000.00 25,000.00 25,000.00 0.00

Construction Documents 280,000.00 280,000.00 280,000.00 0.00

Design Development 280,000.00 280,000.00 280,000.00 0.00

Total 924,130.00 880,130.00 858,130.00 22,000.00

Invoice Summary

Description
Contract


Amount

Total


Billed

Prior


Billed

Current


Billed



1928 Building Project
Finance Subcommittee

12/12/2025

1928 Building Project

Contract Information
Contract Budget $1,325,000.00

Budget Adjustments $0.00
Current Contract Budget $1,325,000.00

Paid to Date $1,014,505.00
Balance $310,495.00
Pending $107,207.50

Balance After Pending $203,287.50

Invoice Date Invoice Number Pending Amount
12/16/2024 Application No. 1 $316,231.25

2/25/2025 Application No. 2 $194,560.00
6/30/2025 Application No. 3 $36,883.75 Date Description Cost 
7/31/2025 Application No. 4 $59,897.50
8/20/2025 Application No. 5 $32,852.90
9/30/2025 Application No. 6 $118,624.60 Total $0.00

10/30/2025 Application No. 7 $183,065.00
11/30/2025 Application No. 8 $72,390.00
12/31/2025 Application No. 9 $107,207.50

$107,207.50 $1,014,505.00
Pending Paid

Sitework Contractor J. Iapaluccio

Contract Amendment/Changes

Total:



In accordance with the Contract Documents, based on on-site observations and the 
data comprising the above application the Architect certifies to the Owner that to the 
best of the Architect's knowledge, information and belief the Work has progressed as 
indicated, the quality of the Work is in accordance with the Contract Documents, and 
the Contractor is entitled to payment of the Amount Certified.

1,325,000.00

0.00

1,325,000.00

1,180,750.00

59,037.50

1,121,712.50

1,014,505.00

203,287.50

0.00

59,037.50

0.00

Page 1

Contractor:

By: ____________________________________ Date: _____________

State of: __________________ County of: ______________________

Subscribed and sworn to before me this _____ day of ____________,

_________ (year).  Notary public: _____________________________

My commission expires ____________________.

Original contract sum

Net change by change orders

Contract sum to date

Total completed and stored to date

Retainage

5.0% of completed work	

0.0% of stored material	

Total retainage

Total earned less retainage

Less previous certificates of payment

0.000% of taxable amount	

Current payment due

Balance to finish, including retainage

Architect's Certificate for Payment

Architect:

By: _____________________________ Date: ____________

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information, and 
belief the work covered by this Application for Payment has been completed in accordance with the 
Contract Documents, that all amounts have been paid by the Contractor for work for which previous 
Certificates for Payment were issued and payments received from the Owner, and that current 
payment shown herein is now due.

Amount Certified: $ ___________________________

107,207.50

This Certification is not negotiable.  The Amount Certified is payable only to the Contractor named herein.  Issuance, 
payment, and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this 
Contract.

0.00

Date:  12/31/2025

J. IAPALUCCIO, INC.
425 FEDERAL ROAD
BROOKFIELD, CT 06804

TOWN OF FARMINGTON
1 MONTEITH DRIVE
FARMINGTON, CT 06032

To Owner:

From
(Contractor):

Phone:

Project: 1928 BLDG
10 MONTEITH DRIVE
FARMINGTON, CT

Via (Architect):

Application No:   9

Architect's 
Project No:

Contract For:

Contract Date:     

Contractor's Application For Payment

Number
Date 

Approved

Additions Deductions

Change 
orders 
approved 
this month 

Totals

Net change by change orders

Contractor Job 
Number:

202404

Current sales tax

  203 775-1437

Application and Certificate For Payment

Period To: 12/31/25

Change Order Summary

Change orders approved in 
previous months by owner



1 11,000.00 11,000.00 0.00 0.00 11,000.00 100.00 0.00 550.00

10 235,000.00 235,000.00 0.00 0.00 235,000.00 100.00 0.00 11,750.00

11 105,000.00 99,750.00 0.00 0.00 99,750.00 95.00 5,250.00 4,987.50

12 3,200.00 3,200.00 0.00 0.00 3,200.00 100.00 0.00 160.00

13 10,000.00 10,000.00 0.00 0.00 10,000.00 100.00 0.00 500.00

14 45,000.00 45,000.00 0.00 0.00 45,000.00 100.00 0.00 2,250.00

15 40,000.00 0.00 0.00 0.00 0.00 0.00 40,000.00 0.00

16 75,000.00 75,000.00 0.00 0.00 75,000.00 100.00 0.00 3,750.00

17 24,000.00 24,000.00 0.00 0.00 24,000.00 100.00 0.00 1,200.00

18 23,000.00 23,000.00 0.00 0.00 23,000.00 100.00 0.00 1,150.00

19 60,000.00 60,000.00 0.00 0.00 60,000.00 100.00 0.00 3,000.00

2 25,000.00 22,500.00 0.00 0.00 22,500.00 90.00 2,500.00 1,125.00

20 15,000.00 15,000.00 0.00 0.00 15,000.00 100.00 0.00 750.00

21 7,500.00 0.00 0.00 0.00 0.00 0.00 7,500.00 0.00

22 37,000.00 37,000.00 0.00 0.00 37,000.00 100.00 0.00 1,850.00

23 18,000.00 18,000.00 0.00 0.00 18,000.00 100.00 0.00 900.00

24 38,000.00 38,000.00 0.00 0.00 38,000.00 100.00 0.00 1,900.00

25 25,000.00 22,500.00 0.00 0.00 22,500.00 90.00 2,500.00 1,125.00

26 95,000.00 47,500.00 0.00 0.00 47,500.00 50.00 47,500.00 2,375.00

27 15,500.00 0.00 0.00 0.00 0.00 0.00 15,500.00 0.00

28 2,500.00 2,500.00 0.00 0.00 2,500.00 100.00 0.00 125.00

29 25,000.00 6,000.00 0.00 0.00 6,000.00 24.00 19,000.00 300.00

3 35,000.00 33,250.00 1,750.00 0.00 35,000.00 100.00 0.00 1,750.00

30 42,000.00 35,700.00 6,300.00 0.00 42,000.00 100.00 0.00 2,100.00

31 3,000.00 0.00 0.00 0.00 0.00 0.00 3,000.00 0.00

32 11,000.00 0.00 11,000.00 0.00 11,000.00 100.00 0.00 550.00

To Owner: TOWN OF FARMINGTON		
From (Contractor): J. IAPALUCCIO, INC.
Project: 1928 BLDG

Date:  12/31/25 Period To: 12/31/25

Architect's Project No:	
Contractor's Job Number: 202404

Item
Number Description

Scheduled
Value

Work Completed

Previous 
Application This Period

Materials 
Presently Stored

Completed and 
Stored to Date

%
Balance to Finish

Retention Memo

1Performance Bonds 

1Granite Stone Curb 

1Concrete Sidewalk (New) 

1Concrete Sidewalk (Repair) 

1Generator Pad 

1CIP Stairs 

1Brick Pavers 

1Drainage Pipe 

1Drainage Structures 

1Sewer MHs 

1Sewer Pipe 

1Project Supervision & Safety 

1Extend Fire Main (6"") 

1T&B for Gas 

1T&B for ETC 

1F&I LPBs (Precast) 

1Electrical Work 

1Respread Topsoil 

1Landscaping 

1Site Furnishings 

1Bollards 

1Flag Poles 

1Construction Staking 

1Stair Railings 

1Door Pedestal 

1Site Signage 

Application and Certificate For Payment -- page 2

Application No:   9



33 5,800.00 0.00 5,800.00 0.00 5,800.00 100.00 0.00 290.00

4 11,500.00 11,500.00 0.00 0.00 11,500.00 100.00 0.00 575.00

5 30,000.00 28,500.00 0.00 0.00 28,500.00 95.00 1,500.00 1,425.00

6 10,000.00 10,000.00 0.00 0.00 10,000.00 100.00 0.00 500.00

7 72,000.00 72,000.00 0.00 0.00 72,000.00 100.00 0.00 3,600.00

8 82,000.00 82,000.00 0.00 0.00 82,000.00 100.00 0.00 4,100.00

9 88,000.00 0.00 88,000.00 0.00 88,000.00 100.00 0.00 4,400.00

1,325,000.00 1,067,900.00 112,850.00 0.00 1,180,750.00 89.11 59,037.50144,250.00

To Owner: TOWN OF FARMINGTON		
From (Contractor): J. IAPALUCCIO, INC.
Project: 1928 BLDG

Date:  12/31/25 Period To: 12/31/25

Architect's Project No:	
Contractor's Job Number: 202404

Item
Number Description

Scheduled
Value

Work Completed

Previous 
Application This Period

Materials 
Presently Stored

Completed and 
Stored to Date

%
Balance to Finish

Retention Memo

1Pavement Markings 

1Site Prep & Demo 

1E&S/ Dust Control 

1Earthwork 

1Pavement Base Materials 

1Pave Binder (2"") 

1Pave Top (2"") 

Application Total

Application and Certificate For Payment -- page 3

Application No:   9



1928 Building Project
Finance Subcommittee

12/12/2025

1928 Building Project

Contract Information Date Description Cost 
Contract Budget $12,775,000.00 2/19/2025 COR 01- Add of $24,000.00 

Budget Adjustmnets $44,569.27 4/15/2025 Prime Contract $20,569.27 
Current Contract Budget $12,819,569.27 Total $44,569.27

Paid to Date $10,943,615.85
Balance $1,875,953.42
Pending $1,071,294.99

Balance After Pending $804,658.43

Invoice Date Invoice Number Pending Amount
3/5/2025 Application No. 1 $640,259.36

3/31/2025 Application No. 2 $780,255.56
5/15/2025 Application No. 3 $1,570,028.94
6/17/2025 Application No. 4 $1,735,184.80
6/30/2025 Application No. 5 $924,071.16
7/31/2025 Application No. 6 $1,718,911.59
8/31/2025 Application No. 7 $1,159,997.12
9/30/2025 Applcation No. 8 $1,098,755.46

10/31/2025 Application No. 9 $1,316,151.86
11/30/2025 Application No. 10 $1,071,294.99

$1,071,294.99 $10,943,615.85
Pending Paid

General Contractor KBE Contract Amendment/Changes

Total:





CONTINUATION SHEET AIA DOCUMENT G703   PAGE  2 OF 4  PAGES

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 10

Contractor's signed certification is attached. APPLICATION DATE: 11/21/2025

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2025

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H I J K

Item Description of Work Subcontractor Original Materials Total Percentage Balance to Retainage

No. Scheduled From Previous This Period Presently Completed and Completed finish

Value Application in Place Stored  Stored To Date (G / C)

Date

1000 General Conditions 847,152.00$ 635,364.00$ 70,596.00$ 705,960.00$ 83.33% 141,192.00$ 35,298.00$ 

1010 Final Cleaning 23,050.00$ -$ 5,000.00$ 5,000.00$ 21.69% 18,050.00$ 250.00$ 

1020 Selective Demo GE Construction LLC 508,195.00$ 495,000.00$ 13,195.00$ 508,195.00$ 100.00% -$ 25,409.75$ 

1030 Asbestos Abatement GE Construction LLC 359,704.00$ 359,704.00$ 359,704.00$ 100.00% -$ 17,985.20$ 

1040 Shoring & Scaffolding 57,074.00$ 57,074.00$ 57,074.00$ 100.00% -$ 2,853.70$ 

1050 Cast in Place Concrete Seven Concrete 282,178.00$ 272,178.00$ 10,000.00$ 282,178.00$ 100.00% -$ 14,108.90$ 

1060 Hydraulic Cement Underlayment Union Flooring Installations

Underlayment - Labor 66,520.00$ 66,520.00$ 66,520.00$ 100.00% -$ 3,326.00$ 

Underlayment - Material 56,000.00$ 56,000.00$ 56,000.00$ 100.00% -$ 2,800.00$ 

1070 Unit Masonry Armani Masonry

Exterior - East Elevation 63,000.00$ 59,000.00$ 4,000.00$ 63,000.00$ 100.00% -$ 3,150.00$ 

Exterior - South Elevation 54,000.00$ 50,500.00$ 3,500.00$ 54,000.00$ 100.00% -$ 2,700.00$ 

Exterior - North Elevation 209,000.00$ 172,000.00$ 37,000.00$ 209,000.00$ 100.00% -$ 10,450.00$ 

Exterior - West Elevation 65,000.00$ 58,000.00$ 7,000.00$ 65,000.00$ 100.00% -$ 3,250.00$ 

Elevator Shaft 140,000.00$ 130,000.00$ 10,000.00$ 140,000.00$ 100.00% -$ 7,000.00$ 

Thin Stone @ New Lobby 116,000.00$ -$ 16,000.00$ 16,000.00$ 13.79% 100,000.00$ 800.00$ 

CMU Infill 26,000.00$ 26,000.00$ 26,000.00$ 100.00% -$ 1,300.00$ 

Set HMF in Masonry 21,500.00$ 21,500.00$ 21,500.00$ 100.00% -$ 1,075.00$ 

1080 Steel Framing XTX Associates

Drawings/Submittals 20,542.00$ 20,542.00$ 20,542.00$ 100.00% -$ 1,027.10$ 

Structural Steel - Material 90,000.00$ 90,000.00$ 90,000.00$ 100.00% -$ 4,500.00$ 

Anchor Bolts - Material 12,000.00$ 12,000.00$ 12,000.00$ 100.00% -$ 600.00$ 

Metal Decking - Material 22,000.00$ 22,000.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

Steel Reinforcing - Material 19,000.00$ 19,000.00$ 19,000.00$ 100.00% -$ 950.00$ 

Installation (for items above) - Labor 75,000.00$ 75,000.00$ 75,000.00$ 100.00% -$ 3,750.00$ 

Stair Railings - Labor & Material 37,000.00$ 8,000.00$ 23,000.00$ 31,000.00$ 83.78% 6,000.00$ 1,550.00$ 

Misc. Metals - Labor & Material 15,000.00$ 15,000.00$ 15,000.00$ 100.00% -$ 750.00$ 

1090 Rough Carpentry (LVL & Cupola Work) 138,036.00$ 138,036.00$ 138,036.00$ 100.00% -$ 6,901.80$ 

1100 Exterior Finish Carpentry 64,272.00$ 50,000.00$ 5,000.00$ 55,000.00$ 85.57% 9,272.00$ 2,750.00$ 

1110 Interior Finish Carpentry DLZ Architectural Millwork 228,828.00$ 160,000.00$ 60,000.00$ 220,000.00$ 96.14% 8,828.00$ 11,000.00$ 

1120 Self-Adhering Sheet WP 10,000.00$ 10,000.00$ 10,000.00$ 100.00% -$ 500.00$ 

1130 Thermal Insulations 10,000.00$ -$ 10,000.00$ 10,000.00$ 100.00% -$ 500.00$ 

1140 Fluid-Applied Mbrn Air Barriers 9,000.00$ -$ 9,000.00$ 9,000.00$ 100.00% -$ 450.00$ 

1150 Formed Metal Wall Panels 69,300.00$ 42,500.00$ 18,000.00$ 60,500.00$ 87.30% 8,800.00$ 3,025.00$ 

1160 Soffit Panels 3,000.00$ -$ 3,000.00$ 3,000.00$ 100.00% -$ 150.00$ 

1170 EPDM Roofing Young Developers, LLC 243,075.00$ 218,000.00$ 218,000.00$ 89.68% 25,075.00$ 10,900.00$ 

1180 Joint Sealant 18,000.00$ 7,000.00$ 5,000.00$ 12,000.00$ 66.67% 6,000.00$ 600.00$ 

1190 Expansion Control 16,000.00$ -$ 12,000.00$ 12,000.00$ 75.00% 4,000.00$ 600.00$ 

1200 Hollow Metal Doors & Frames - Material Builder's Hardware 261,730.00$ 261,730.00$ 261,730.00$ 100.00% -$ 13,086.50$ 

1210 Aluminum Framed Entr & Sto Lizotte Glass

Shop Drawings 6,593.00$ 6,593.00$ 6,593.00$ 100.00% -$ 329.65$ 

Shop Fabrication 4,000.00$ 4,000.00$ 4,000.00$ 100.00% -$ 200.00$ 

Windows - Labor 265,000.00$ 255,000.00$ 255,000.00$ 96.23% 10,000.00$ 12,750.00$ 

Windows - Material 517,000.00$ 517,000.00$ 517,000.00$ 100.00% -$ 25,850.00$ 

Bullet Resistant Windows - Material 31,000.00$ 29,390.00$ 29,390.00$ 94.81% 1,610.00$ 1,469.50$ 

Bullet Resistant Windows - Labor 8,000.00$ -$ -$ 0.00% 8,000.00$ -$ 

Work Completed



Storefront - Labor 16,000.00$ 13,000.00$ 13,000.00$ 81.25% 3,000.00$ 650.00$ 

Storefront - Material 29,000.00$ 29,000.00$ 29,000.00$ 100.00% -$ 1,450.00$ 

Aluminum Doors - Material 65,000.00$ 65,000.00$ 65,000.00$ 100.00% -$ 3,250.00$ 

Aluminum Doors - Labor 5,000.00$ 5,000.00$ 5,000.00$ 100.00% -$ 250.00$ 

Glass - Material 30,000.00$ 23,000.00$ 23,000.00$ 76.67% 7,000.00$ 1,150.00$ 

Glass - Labor 5,000.00$ 4,000.00$ 4,000.00$ 80.00% 1,000.00$ 200.00$ 

Sealants 7,000.00$ 2,000.00$ 2,000.00$ 4,000.00$ 57.14% 3,000.00$ 200.00$ 

1220 Gypsum Board Shaft Wall Assmbly Interior Building Contractors

Drawings/Submittals 35,654.00$ 35,654.00$ 35,654.00$ 100.00% -$ 1,782.70$ 

1st Fl. Framing - Labor 75,000.00$ 75,000.00$ 75,000.00$ 100.00% -$ 3,750.00$ 

1st Fl. Framing - Material 48,000.00$ 48,000.00$ 48,000.00$ 100.00% -$ 2,400.00$ 

1st Fl. Insulation - Labor 16,000.00$ 16,000.00$ 16,000.00$ 100.00% -$ 800.00$ 

1st Fl. Insulation - Material 16,000.00$ 16,000.00$ 16,000.00$ 100.00% -$ 800.00$ 

1st Fl. Blocking - Labor 80,000.00$ 80,000.00$ 80,000.00$ 100.00% -$ 4,000.00$ 

1st Fl. Blocking - Material 60,000.00$ 60,000.00$ 60,000.00$ 100.00% -$ 3,000.00$ 

1st Fl. Drywall - Labor 62,000.00$ 62,000.00$ 62,000.00$ 100.00% -$ 3,100.00$ 

1st Fl. Drywall - Material 62,000.00$ 62,000.00$ 62,000.00$ 100.00% -$ 3,100.00$ 

1st Fl. Taping - Labor 50,000.00$ 50,000.00$ 50,000.00$ 100.00% -$ 2,500.00$ 

1st Fl. Taping - Material 10,000.00$ 10,000.00$ 10,000.00$ 100.00% -$ 500.00$ 

1st Fl. Door, Frame, Hardware - Labor 25,000.00$ 13,500.00$ 10,500.00$ 24,000.00$ 96.00% 1,000.00$ 1,200.00$ 

2nd Fl. Framing - Labor 65,000.00$ 65,000.00$ 65,000.00$ 100.00% -$ 3,250.00$ 

2nd Fl. Framing - Material 25,000.00$ 25,000.00$ 25,000.00$ 100.00% -$ 1,250.00$ 

2nd Fl. Insulation - Labor 15,000.00$ 15,000.00$ 15,000.00$ 100.00% -$ 750.00$ 

2nd Fl. Insulation - Material 12,000.00$ 12,000.00$ 12,000.00$ 100.00% -$ 600.00$ 

2nd Fl. Blocking - Labor 10,000.00$ 10,000.00$ 10,000.00$ 100.00% -$ 500.00$ 

2nd Fl. Blocking - Material 5,000.00$ 5,000.00$ 5,000.00$ 100.00% -$ 250.00$ 

2nd Fl. Drywall - Labor 43,000.00$ 43,000.00$ 43,000.00$ 100.00% -$ 2,150.00$ 

2nd Fl. Drywall - Material 32,000.00$ 32,000.00$ 32,000.00$ 100.00% -$ 1,600.00$ 

2nd Fl. Taping - Labor 35,000.00$ 35,000.00$ 35,000.00$ 100.00% -$ 1,750.00$ 

2nd Fl. Taping - Material 8,000.00$ 8,000.00$ 8,000.00$ 100.00% -$ 400.00$ 

2nd Fl. Door, Frame, Hardware - Labor 22,000.00$ 13,500.00$ 8,500.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

3rd Fl. Framing - Labor 65,000.00$ 65,000.00$ 65,000.00$ 100.00% -$ 3,250.00$ 

3rd Fl. Framing - Material 25,000.00$ 25,000.00$ 25,000.00$ 100.00% -$ 1,250.00$ 

3rd Fl. Insulation - Labor 15,000.00$ 15,000.00$ 15,000.00$ 100.00% -$ 750.00$ 

3rd Fl. Insulation - Material 12,000.00$ 12,000.00$ 12,000.00$ 100.00% -$ 600.00$ 

3rd Fl. Blocking - Labor 8,000.00$ 8,000.00$ 8,000.00$ 100.00% -$ 400.00$ 

3rd Fl. Blocking - Material 3,000.00$ 3,000.00$ 3,000.00$ 100.00% -$ 150.00$ 

3rd Fl. Drywall - Labor 32,000.00$ 32,000.00$ 32,000.00$ 100.00% -$ 1,600.00$ 

3rd Fl. Drywall - Material 22,000.00$ 22,000.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

3rd Fl. Taping - Labor 30,000.00$ 30,000.00$ 30,000.00$ 100.00% -$ 1,500.00$ 

3rd Fl. Taping - Material 7,000.00$ 7,000.00$ 7,000.00$ 100.00% -$ 350.00$ 

3rd Fl. Door, Frame, Hardware - Labor 22,000.00$ 12,500.00$ 9,500.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

1230 Tiling Union Flooring Installations

Tile - Labor 28,000.00$ 15,000.00$ 5,000.00$ 20,000.00$ 71.43% 8,000.00$ 1,000.00$ 

Tile - Material 29,575.00$ 23,276.00$ 2,000.00$ 25,276.00$ 85.46% 4,299.00$ 1,263.80$ 

1240 Accoustical Panel Ceiling Conn Acoustics 161,861.00$ 132,000.00$ 20,000.00$ 152,000.00$ 93.91% 9,861.00$ 7,600.00$ 

1250 Resilient Tile Flooring Union Flooring Installations

Resilient Flooring - Labor 65,000.00$ 40,000.00$ 18,000.00$ 58,000.00$ 89.23% 7,000.00$ 2,900.00$ 

Resilient Flooring - Material 80,590.00$ 80,590.00$ 80,590.00$ 100.00% -$ 4,029.50$ 

1260 Resilient Athletic Flooring Precision Athletic Flooring 52,850.00$ 27,000.00$ 27,000.00$ 51.09% 25,850.00$ 1,350.00$ 

1270 Tile Carpeting Union Flooring Installations

Carpet - Labor 20,000.00$ 13,271.00$ 4,000.00$ 17,271.00$ 86.36% 2,729.00$ 863.55$ 

Carpet - Material 57,907.00$ 57,907.00$ 57,907.00$ 100.00% -$ 2,895.35$ 

1280 Sound-Absorbing Wall Panel Conn Acoustics 99,921.00$ -$ 99,921.00$ 99,921.00$ 100.00% -$ 4,996.05$ 

1290 Painting M Brett 242,300.00$ 165,000.00$ 60,000.00$ 225,000.00$ 92.86% 17,300.00$ 11,250.00$ 

1300 Visual Display Units Elite Construction 6,771.00$ 2,000.00$ 4,000.00$ 6,000.00$ 88.61% 771.00$ 300.00$ 

1310 Signage 23,306.00$ -$ -$ 0.00% 23,306.00$ -$ 

1320 Plastic Toilet Compartments Elite Construction 28,539.00$ -$ -$ 0.00% 28,539.00$ -$ 

1330 Wall and Door Protection Elite Construction 8,000.00$ 4,000.00$ 4,000.00$ 8,000.00$ 100.00% -$ 400.00$ 



1340 Toilet,Bath, and Laundry Accs Elite Construction 17,314.00$ -$ 12,000.00$ 12,000.00$ 69.31% 5,314.00$ 600.00$ 

1350 Low Voltage Power Unlimited

Public Address System - Materials 60,790.00$                    49,000.00$ 11,790.00$ 60,790.00$ 100.00% -$ 3,039.50$ 

Public Address System - Labor 21,000.00$                    11,500.00$ 5,000.00$ 16,500.00$ 78.57% 4,500.00$ 825.00$ 

Intercom System - Materials 26,000.00$                    26,000.00$ 26,000.00$ 100.00% -$ 1,300.00$ 

Intercom System - Labor 15,000.00$                    8,000.00$ 2,000.00$ 10,000.00$ 66.67% 5,000.00$ 500.00$ 

Tele/Data - Materials 42,000.00$                    38,000.00$ 4,000.00$ 42,000.00$ 100.00% -$ 2,100.00$ 

Tele/Data - Labor 90,000.00$                    75,000.00$ 10,000.00$ 85,000.00$ 94.44% 5,000.00$ 4,250.00$ 

Security/Access Control - Labor 85,000.00$                    64,000.00$ 16,000.00$ 80,000.00$ 94.12% 5,000.00$ 4,000.00$ 

Security/Access Control - Material 160,000.00$                  160,000.00$ 160,000.00$ 100.00% -$ 8,000.00$ 

1360 Fire Protection Cabinets Elite Construction 12,815.00$ 12,815.00$ 12,815.00$ 100.00% -$ 640.75$ 

1370 Mobile Storage Shelving Spacesaver Storage Solutions 65,226.00$ 16,000.00$ 49,226.00$ 65,226.00$ 100.00% -$ 3,261.30$ 

1380 Residential Appliances Elite Construction 4,145.00$ 2,000.00$ 2,145.00$ 4,145.00$ 100.00% -$ 207.25$ 

1390 Gymnasium Equipment Elite Construction 38,319.00$ -$ 38,319.00$ 38,319.00$ 100.00% -$ 1,915.95$ 

1400 Roller Window Shades Elite Construction 71,250.00$ 15,000.00$ 53,000.00$ 68,000.00$ 95.44% 3,250.00$ 3,400.00$ 

1410 Vaults Firelock (Ultra Modum) 247,051.00$ 247,051.00$ 247,051.00$ 100.00% -$ 12,352.55$ 

1420 Machine Room-Less Elec. Tract Schindler Elevator 137,460.00$ 46,226.00$ 91,234.00$ 137,460.00$ 100.00% -$ 6,873.00$ 

1430 Fire Protection  Hartford Sprinkler

Drawings/Submittals 15,517.00$ 15,517.00$ 15,517.00$ 100.00% -$ 775.85$ 

Demolition 12,000.00$ 12,000.00$ 12,000.00$ 100.00% -$ 600.00$ 

1st Fl. - Labor 40,000.00$ 38,000.00$ 2,000.00$ 40,000.00$ 100.00% -$ 2,000.00$ 

1st Fl. - Material 19,000.00$ 18,000.00$ 1,000.00$ 19,000.00$ 100.00% -$ 950.00$ 

2nd Fl. - Labor 39,000.00$ 39,000.00$ 39,000.00$ 100.00% -$ 1,950.00$ 

2nd Fl. - Material 16,000.00$ 16,000.00$ 16,000.00$ 100.00% -$ 800.00$ 

3rd Fl. - Labor 25,000.00$ 25,000.00$ 25,000.00$ 100.00% -$ 1,250.00$ 

3rd Fl. - Material 9,000.00$ 9,000.00$ 9,000.00$ 100.00% -$ 450.00$ 

Attic - Labor 18,000.00$ 18,000.00$ 18,000.00$ 100.00% -$ 900.00$ 

Attic - Material 10,000.00$ 10,000.00$ 10,000.00$ 100.00% -$ 500.00$ 

Clean Agent - Labor 29,000.00$ 29,000.00$ 29,000.00$ 100.00% -$ 1,450.00$ 

Clean Agent - Material 19,000.00$ 19,000.00$ 19,000.00$ 100.00% -$ 950.00$ 

1440 Plumbing B-G Mechanical

Drawings/Submittals 10,894.00$ 10,894.00$ 10,894.00$ 100.00% -$ 544.70$ 

Demolition 25,000.00$ 25,000.00$ 25,000.00$ 100.00% -$ 1,250.00$ 

Basement - Labor 27,000.00$ 27,000.00$ 27,000.00$ 100.00% -$ 1,350.00$ 

Basement - Materials 33,000.00$ 33,000.00$ 33,000.00$ 100.00% -$ 1,650.00$ 

1st Fl. - Labor 44,000.00$ 44,000.00$ 44,000.00$ 100.00% -$ 2,200.00$ 

1st Fl. - Material 33,000.00$ 33,000.00$ 33,000.00$ 100.00% -$ 1,650.00$ 

2nd Fl. - Labor 24,000.00$ 24,000.00$ 24,000.00$ 100.00% -$ 1,200.00$ 

2nd Fl. - Material 21,000.00$ 21,000.00$ 21,000.00$ 100.00% -$ 1,050.00$ 

3rd Fl. - Labor 18,000.00$ 18,000.00$ 18,000.00$ 100.00% -$ 900.00$ 

3rd Fl. - Material 16,000.00$ 16,000.00$ 16,000.00$ 100.00% -$ 800.00$ 

Plumbing Fixture - Material 60,000.00$ 60,000.00$ 60,000.00$ 100.00% -$ 3,000.00$ 

1st Fl. - Fixture Installation 10,000.00$ 8,500.00$ 1,500.00$ 10,000.00$ 100.00% -$ 500.00$ 

2nd Fl. - Fixture Installation 10,000.00$ 3,500.00$ 3,500.00$ 7,000.00$ 70.00% 3,000.00$ 350.00$ 

3rd Fl. - Fixture Installation 10,000.00$ 3,500.00$ 3,500.00$ 7,000.00$ 70.00% 3,000.00$ 350.00$ 

Insulation - Labor 18,000.00$ 18,000.00$ 18,000.00$ 100.00% -$ 900.00$ 

Insulation - Material 20,000.00$ 20,000.00$ 20,000.00$ 100.00% -$ 1,000.00$ 

1450 HVAC Farenheit Mechanical

Drawings/Submittals 14,650.00$ 14,650.00$ 14,650.00$ 100.00% -$ 732.50$ 

Demolition 80,000.00$ 80,000.00$ 80,000.00$ 100.00% -$ 4,000.00$ 

Basement - Ductwork Labor 19,000.00$ -$ 19,000.00$ 19,000.00$ 100.00% -$ 950.00$ 

Basement - Ductwork Material 14,000.00$ -$ 14,000.00$ 14,000.00$ 100.00% -$ 700.00$ 

1st Fl. - Ductwork Labor 59,000.00$ 59,000.00$ 59,000.00$ 100.00% -$ 2,950.00$ 

1st Fl. - Ductwork Material 50,000.00$ 50,000.00$ 50,000.00$ 100.00% -$ 2,500.00$ 

2nd Fl. - Ductwork Labor 34,000.00$ 34,000.00$ 34,000.00$ 100.00% -$ 1,700.00$ 

2nd Fl. - Ductwork Material 22,000.00$ 22,000.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

3rd Fl. - Ductwork Labor 34,000.00$ 34,000.00$ 34,000.00$ 100.00% -$ 1,700.00$ 

3rd Fl. - Ductwork Material 22,000.00$ 22,000.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

Attic - Ductwork Labor 46,000.00$ 30,000.00$ 16,000.00$ 46,000.00$ 100.00% -$ 2,300.00$ 



Attic - Ductwork Material 23,000.00$ 16,000.00$ 7,000.00$ 23,000.00$ 100.00% -$ 1,150.00$ 

Roof - Ductwork Labor 21,000.00$ 21,000.00$ 21,000.00$ 100.00% -$ 1,050.00$ 

Roof - Ductwork Material 11,000.00$ 11,000.00$ 11,000.00$ 100.00% -$ 550.00$ 

VRF Equipment 424,800.00$ 424,800.00$ 424,800.00$ 100.00% -$ 21,240.00$ 

RTU 82,000.00$ 82,000.00$ 82,000.00$ 100.00% -$ 4,100.00$ 

DOAS 110,050.00$ 110,050.00$ 110,050.00$ 100.00% -$ 5,502.50$ 

ERV & Louvers 16,000.00$ 16,000.00$ 16,000.00$ 100.00% -$ 800.00$ 

Electric Heaters 22,000.00$                    22,000.00$ 22,000.00$ 100.00% -$ 1,100.00$ 

Basement - Mechanical Labor & Materials 8,000.00$                      -$ 8,000.00$ 8,000.00$ 100.00% -$ 400.00$ 

1st Fl. - Mechanical Labor & Materials 79,000.00$                    79,000.00$ 79,000.00$ 100.00% -$ 3,950.00$ 

2nd Fl. - Mechanical Labor & Materials 79,000.00$                    79,000.00$ 79,000.00$ 100.00% -$ 3,950.00$ 

3rd Fl. - Mechanical Labor & Materials 79,000.00$                    79,000.00$ 79,000.00$ 100.00% -$ 3,950.00$ 

Attic - Mechanical Labor & Materials 7,000.00$                      7,000.00$ 7,000.00$ 100.00% -$ 350.00$ 

Roof - Mechanical Labor & Materials 34,000.00$                    34,000.00$ 34,000.00$ 100.00% -$ 1,700.00$ 

Insulation 38,000.00$                    38,000.00$ 38,000.00$ 100.00% -$ 1,900.00$ 

Controls Engineering & Programming 46,000.00$                    36,000.00$ 5,000.00$ 41,000.00$ 89.13% 5,000.00$ 2,050.00$ 

Basement - Controls Labor & Materials 12,000.00$                    9,000.00$ 2,000.00$ 11,000.00$ 91.67% 1,000.00$ 550.00$ 

1st Fl. - Controls Labor & Materials 73,000.00$                    49,500.00$ 20,000.00$ 69,500.00$ 95.21% 3,500.00$ 3,475.00$ 

2nd Fl. - Controls Labor & Materials 73,000.00$                    61,500.00$ 10,000.00$ 71,500.00$ 97.95% 1,500.00$ 3,575.00$ 

3rd Fl. - ControlsLabor & Materials 73,000.00$                    66,500.00$ 6,500.00$ 73,000.00$ 100.00% -$ 3,650.00$ 

Attic - Controls Labor & Materials 15,000.00$                    10,100.00$ 4,900.00$ 15,000.00$ 100.00% -$ 750.00$ 

1460 Electrical Power Unlimited

Drawings/Submittals 20,210.00$                    20,210.00$ 20,210.00$ 100.00% -$ 1,010.50$ 

Demolition 60,000.00$                    60,000.00$ 60,000.00$ 100.00% -$ 3,000.00$ 

Temp Power/Light 12,000.00$                    12,000.00$ 12,000.00$ 100.00% -$ 600.00$ 

Basement Lighting & Controls - Material 4,000.00$                      4,000.00$ 4,000.00$ 100.00% -$ 200.00$ 

Basement Lighting & Controls - Labor 26,000.00$                    -$ 20,000.00$ 20,000.00$ 76.92% 6,000.00$ 1,000.00$ 

1st Fl. Lighting & Controls - Labor 77,000.00$                    61,000.00$ 10,000.00$ 71,000.00$ 92.21% 6,000.00$ 3,550.00$ 

1st Fl. Lighting & Controls - Material 13,000.00$                    13,000.00$ 13,000.00$ 100.00% -$ 650.00$ 

2nd Fl. Lighting & Controls - Labor 75,000.00$                    73,000.00$ 73,000.00$ 97.33% 2,000.00$ 3,650.00$ 

2nd Fl. Lighting & Controls - Material 64,000.00$                    64,000.00$ 64,000.00$ 100.00% -$ 3,200.00$ 

3rd Fl. Lighting & Controls - Labor 21,000.00$                    19,500.00$ 19,500.00$ 92.86% 1,500.00$ 975.00$ 

3rd Fl. Lighting & Controls - Material 23,000.00$                    23,000.00$ 23,000.00$ 100.00% -$ 1,150.00$ 

Lighting Fixures & Controls - Equipment 296,000.00$                  296,000.00$ 296,000.00$ 100.00% -$ 14,800.00$ 

Basement Power - Labor 23,000.00$                    6,000.00$ 12,000.00$ 18,000.00$ 78.26% 5,000.00$ 900.00$ 

Basement Power - Materials 4,000.00$                      4,000.00$ 4,000.00$ 100.00% -$ 200.00$ 

1st Fl. Power - Labor 57,000.00$                    54,000.00$ 1,000.00$ 55,000.00$ 96.49% 2,000.00$ 2,750.00$ 

1st Fl. Power - Materials 37,000.00$                    37,000.00$ 37,000.00$ 100.00% -$ 1,850.00$ 

2nd Fl. Power - Labor 50,000.00$                    50,000.00$ 50,000.00$ 100.00% -$ 2,500.00$ 

2nd Fl. Power - Materials 31,000.00$                    31,000.00$ 31,000.00$ 100.00% -$ 1,550.00$ 

3rd Fl. Power - Labor 30,000.00$                    30,000.00$ 30,000.00$ 100.00% -$ 1,500.00$ 

3rd Fl. Power - Materials 8,000.00$                      8,000.00$ 8,000.00$ 100.00% -$ 400.00$ 

Fire Alarm - Labor 86,000.00$                    56,000.00$ 25,000.00$ 81,000.00$ 94.19% 5,000.00$ 4,050.00$ 

Fire Alarm - Materials 17,000.00$                    17,000.00$ 17,000.00$ 100.00% -$ 850.00$ 

Fire Alarm - Equipment 49,000.00$                    49,000.00$ 49,000.00$ 100.00% -$ 2,450.00$ 

HVAC Wiring - Materials 54,000.00$                    54,000.00$ 54,000.00$ 100.00% -$ 2,700.00$ 

HVAC Wiring - Labor 85,000.00$                    83,000.00$ 2,000.00$ 85,000.00$ 100.00% -$ 4,250.00$ 

Generator - Equipement & Materials 158,000.00$                  158,000.00$ 158,000.00$ 100.00% -$ 7,900.00$ 

Generator - Labor 10,000.00$                    -$ 5,000.00$ 5,000.00$ 50.00% 5,000.00$ 250.00$ 

Electrical Distribution - Labor 19,000.00$                    16,000.00$ 1,500.00$ 17,500.00$ 92.11% 1,500.00$ 875.00$ 

Electrical Distribution - Materials 31,000.00$                    31,000.00$ 31,000.00$ 100.00% -$ 1,550.00$ 

Elevator Connections - Labor 5,000.00$                      2,500.00$ 2,500.00$ 5,000.00$ 100.00% -$ 250.00$ 

Elevator Connections - Material 5,000.00$                      5,000.00$ 5,000.00$ 100.00% -$ 250.00$ 

1470 Sitework 194,364.00$ 194,364.00$ 194,364.00$ 100.00% -$ 9,718.20$ 

1480 Wood Deck Replacement - ALLOW Young Developers, LLC 5,900.00$ -$ -$ 0.00% 5,900.00$ -$ 

1490 Utility Connections - ALLOWANCE 25,000.00$ -$ -$ 0.00% 25,000.00$ -$ 

1500 Porcelain/Ceramic tile - ALLOWANC Union Flooring Installations 5,450.00$ -$ -$ 0.00% 5,450.00$ -$ 

1510 Building Permit 3,322.00$ 3,322.00$ 3,322.00$ 100.00% -$ 166.10$ 

1520 General Liability 114,974.00$ 114,974.00$ 114,974.00$ 100.00% -$ 5,748.70$ 



1530 Payment & Performance Bond 77,869.00$ 77,869.00$ 77,869.00$ 100.00% -$ 3,893.45$ 

1530 Fee 250,607.00$ 217,719.76$ 20,825.61$ 238,545.37$ 95.19% 12,061.63$ 11,927.27$ 

12,775,000.00$ 11,070,890.76$ 1,087,151.61$ -$ 12,158,042.37$ 95.17% 616,957.63$ 607,902.12$ 
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AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing APPLICATION NO: 10

Contractor's signed certification is attached. APPLICATION DATE: 11/21/2025

In tabulations below, amounts are stated to the nearest dollar. PERIOD TO: 11/30/2025

Use Column I on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

A B C D E F G H I J K

Item Description of Work Subcontractor Original Materials Total Percentage Balance to Retainage

No. Scheduled From Previous This Period Presently Completed and Completed finish

Value Application In Place Stored  Stored To Date (G / C)

Date

2001 Change Order #1 - COR #1 Builders Risk 24,000.00$ 24,000.00$ 24,000.00$ 100.00% -$ 1,200.00$ 

Change Order #2

2002 COR #4 - PR#02 - EH-1 Delete in Vault (1,580.52)$ (1,580.52)$ (1,580.52)$ 100.00% -$ (79.03)$ 

2003 COR #3 - 1st Fl. Cor. Abatement 12,101.60$ 12,101.60$ 12,101.60$ 100.00% -$ 605.08$ 

2004 COR #2 - Demo Clm & Beam in 206 6,282.89$ 6,282.89$ 6,282.89$ 100.00% -$ 314.14$ 

2005 COR #5 - Replace FA Boxes per RFI 030 3,765.30$ 3,765.30$ 3,765.30$ 100.00% -$ 188.27$ 

Change Order #3

2006 COR #14 - Attic Plywood and Hatch 3,133.91$ 3,133.91$ 3,133.91$ 100.00% -$ 156.70$ 

2007 COR #15 - Ceiling Patching 29,836.19$ 29,836.19$ 29,836.19$ 100.00% -$ 1,491.81$ 

2008 COR #7 - Gym Floor Infill (1,780.34)$ (1,780.34)$ (1,780.34)$ 100.00% -$ (89.02)$ 

2009 COR #6 - Existing Plumbing Carriers (5,175.12)$ (5,175.12)$ (5,175.12)$ 100.00% -$ (258.76)$ 

2010 COR #8 - MC for Wall Packs 5,545.10$ 5,545.10$ 5,545.10$ 100.00% -$ 277.26$ 

2011 COR #9 - Waterproofing Credit (3,000.00)$ (3,000.00)$ (3,000.00)$ 100.00% -$ (150.00)$ 

Change Order #4

2012 COR #16 - Storefront Glass Tint 1,313.38$ 1,313.38$ 1,313.38$ 100.00% -$ 65.67$ 

2013 COR #18 - Existing Bathroom Hinges 5,610.00$ 5,610.00$ 5,610.00$ 100.00% -$ 280.50$ 

Change Order #5

2014 COR #10 - Fused Disconnect 2,415.60$ 2,415.60$ 2,415.60$ 100.00% -$ 120.78$ 

2015 COR #11 - Existing ATS-1 14,319.80$ 14,319.80$ 14,319.80$ 100.00% -$ 715.99$ 

2016 COR #12 - ETR Equip. in MDP1 5,824.50$ 5,824.50$ 5,824.50$ 100.00% -$ 291.23$ 

2017 COR #27 - Parapet Wall @ Gym 18,370.00$ 18,370.00$ 18,370.00$ 100.00% -$ 918.50$ 

2018 COR #24 - Basketball Hoop Change 18,105.70$ 12,000.00$ 6,105.70$ 18,105.70$ 100.00% -$ 905.29$ 

2019 COR #20 - Abuse Resistant Drywall 13,795.46$ 13,795.46$ 13,795.46$ 100.00% -$ 689.77$ 

2020 COR #21 - Parge Window Surrounds 17,905.62$ 17,905.62$ 17,905.62$ 100.00% -$ 895.28$ 

2021 COR #22- Gym Roof Blocking 5,961.95$ 5,961.95$ 5,961.95$ 100.00% -$ 298.10$ 

Change Order #6

2022 COR #17 - Water Heater Modifications 24,173.92$ 24,173.92$ 24,173.92$ 100.00% -$ 1,208.70$ 

2023 COR #29 - Gym Wall Revisions 19,842.20$ 19,842.20$ 19,842.20$ 100.00% -$ 992.11$ 

2024 COR #35 - Additional Asbestos 19,196.80$ 19,196.80$ 19,196.80$ 100.00% -$ 959.84$ 

2025 COR #28 - Copper Flashing Credit (15,500.00)$ (15,500.00)$ (15,500.00)$ 100.00% -$ (775.00)$ 

2026 COR #33 - Repair ETR Vents & Risers 4,858.40$ 4,858.40$ 4,858.40$ 100.00% -$ 242.92$ 

2027 COR #32 - Drinking Fountain Alterations 3,870.90$ 3,870.90$ 3,870.90$ 100.00% -$ 193.55$ 

2028 COR #36 - Gym Pier Structural 1,411.74$ 1,411.74$ 1,411.74$ 100.00% -$ 70.59$ 

Change Order #7 -$ -$ -$ 

2029 COR #38 - Arc Fault Circuit Breaker 1,039.50$ 1,039.50$ 1,039.50$ 100.00% -$ 51.98$ 

2030 COR #23 - Storm Drainage Mods. 8,000.00$ 8,000.00$ 8,000.00$ 100.00% -$ 400.00$ 

2031 COR #43 - Stairwell Mods. (6,888.80)$ -$ (6,888.80)$ (6,888.80)$ 100.00% -$ (344.44)$ 

2032 COR #19 - Basement CMU Infills 4,106.54$ 4,106.54$ 4,106.54$ 100.00% -$ 205.33$ 

2033 COR #44 - Exterior Wall Change 3,044.55$ 3,044.55$ 3,044.55$ 100.00% -$ 152.23$ 

2034 COR #39 - Ductwork Changes 62,481.10$ 62,481.10$ 62,481.10$ 100.00% -$ 3,124.06$ 

2035 COR #40 - Cupola Repairs 11,514.88$ 11,514.88$ 11,514.88$ 100.00% -$ 575.74$ 

2036 COR #48 - Cast Stone Replacement 21,600.00$ 21,600.00$ 21,600.00$ 100.00% -$ 1,080.00$ 

Change Order #8

Work Completed



2037 COR #41 - Floor Leveling 47,789.17$ 25,000.00$ 17,000.00$ 42,000.00$ 87.89% 5,789.17$ 2,100.00$ 

2038 COR #45 - Window Soffits on 1st Fl. 9,501.55$ 9,501.55$ 9,501.55$ 100.00% -$ 475.08$ 

2039 COR #47 - Elevator Opening Mods. 15,708.23$ 15,708.23$ 15,708.23$ 100.00% -$ 785.41$ 

2040 COR #51 - RFI #109 Added Lintels 2,160.54$ 2,160.54$ 2,160.54$ 100.00% -$ 108.03$ 

2041 COR #53 - RFI #111 Room #104 Finishes 3,616.55$ 3,616.55$ 3,616.55$ 100.00% -$ 180.83$ 

2042 COR #58 - Waterproofing Credit (7,000.00)$ (7,000.00)$ (7,000.00)$ 100.00% -$ (350.00)$ 

Change Order #9

2043 COR #56 - Demo Existing Walls 18,291.08$ 18,291.08$ 18,291.08$ 100.00% -$ 914.55$ 

2044 COR #25 - Rev. Attic Hatch Location 2,812.25$ -$ 2,812.25$ 2,812.25$ 100.00% -$ 140.61$ 

2045 COR #34 - Steel Joist Support 8,097.83$ 8,097.83$ 8,097.83$ 100.00% -$ 404.89$ 

2046 COR #37 - Struct. Support RFI #31 9,381.04$ 9,381.04$ 9,381.04$ 100.00% -$ 469.05$ 

2047 COR #46 - RTU Framing 9,884.71$ 9,884.71$ 9,884.71$ 100.00% -$ 494.24$ 

2048 COR #52 - Parapet Walls @ Gym 6,121.95$ 6,121.95$ 6,121.95$ 100.00% -$ 306.10$ 

2049 COR #55 - Added Struct. Steel 3,946.44$ 3,946.44$ 3,946.44$ 100.00% -$ 197.32$ 

2050 COR #59 - Cupola Lighting 4,186.60$ -$ -$ 0.00% 4,186.60$ -$ 

2051 COR #61 - Misc. Data Additions 5,954.30$ -$ 5,954.30$ 5,954.30$ 100.00% -$ 297.72$ 

2052 COR #62 - Steel Posts Rm #307 1,540.62$ 1,540.62$ 1,540.62$ 100.00% -$ 77.03$ 

2053 COR #63 - Relocate Wall Packs 1,002.10$ -$ 1,002.10$ 1,002.10$ 100.00% -$ 50.11$ 

2054 COR #64 - Door Power Supply Credit (8,900.00)$ (8,900.00)$ (8,900.00)$ 100.00% -$ (445.00)$ 

2055 COR #65 - Added Soffits 1st Fl. 11,068.50$ 11,068.50$ 11,068.50$ 100.00% -$ 553.43$ 

Change Order #10

2056 COR #30 - Bearing Walls @ Old Elev. 8,887.51$ 8,887.51$ 8,887.51$ 100.00% -$ 444.38$ 

2057 COR #54 - Type E Window Change 5,715.75$ 3,500.00$ 3,500.00$ 61.23% 2,215.75$ 175.00$ 

2058 COR #69 - Added FRP 1,794.68$ 1,794.68$ 1,794.68$ 100.00% -$ 89.73$ 

2059 COR #60 - Lintel Credit (4,500.00)$ (4,500.00)$ (4,500.00)$ 100.00% -$ (225.00)$ 

2060 COR #67 - Sprinkler Room Heat 7,926.05$ -$ 0.00% 7,926.05$ -$ 

2061 COR #68 - Added Soffits & Gym Patch 3,859.59$ 3,859.59$ 3,859.59$ 100.00% -$ 192.98$ 

2062 COR #72 - Data Changes 3,412.20$ 1,000.00$ 1,000.00$ 29.31% 2,412.20$ 50.00$ 

$13,286,761.99 $11,519,595.65 $1,127,678.94 $0.00 $12,647,274.59 95.19% $639,487.40 $632,363.73





1928 Building

Finanical Subcommittee

12/12/2025

1928 Building Project

PCO Number Description Cost Cost Source Decision Making Group

COR#073 COR#073- Antifreeze in Attic Sprinkler System & Re-piping of Inspectors Test Drain $2,119.64 Owner Contingency Yes

COR#074 COR#074- Fire Alarm Speaker Strobes in Rooms 108, 109, & 307 $4,513.30 Owner Contingency Yes

Change Orders



 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: December 8, 2025  

 

Change Order Number: COR #073 

 

Change Order Name: An�freeze in A'c Sprinkler System & Re-piping of Inspectors Test Drain 

 

Change Order Cost: $2,119.64 

 

Reason for Change Order: This COR is the cost to add new an�freeze to the exis�ng sprinkler system in 

the a'c space to prevent freezing. It also includes the cost to re-pipe the sprinkler system inspec�on 

test drain to the exis�ng sump pump pit to prevent basement flooding, as the exis�ng floor drain 

cannot handle the required GPM. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



12/05/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 73
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 073 for additional work described as:

Add of new antifreeze at attic sprinkler and re-piping of test drain piping per request of the Fire Marshal

This COR is the added cost to add new antifreeze at attic sprinkler system and re-piping of test drain piping per request 
of the Fire Marshal.

Our cost breakdown for this additional work, totaling $2,119.64 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  73

       128PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Add of new antifreeze at attic sprinkler system1

1 Sub  281.66Phase: 15- 300- 128

repipe inpectors test drain piping2

1 Sub  1,645.28Phase: 15- 300- 128

 1,926.94Subtotal

 192.70Overhead & Profit  10.00%

Total For Change Order  2,119.64

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 12/5/2025 1:20:55 PM
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12/08/2025

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032

RE: Change Order Request No. 74
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 074 for additional work described as:

Swap Strobes to Speaker Strobes in room #s 108, 109,  and 307 Per the request of the Fire Marshal

Our cost breakdown for this additional work, totaling $4,513.30 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  74

       126PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Swap Strobes to Speaker Strobes in room #s 108 and 1091

1 Sub  1,922.00Phase: 16- 100- 126

Swap Strobes to Speaker Strobes office and and passage room #3072

1 Sub  2,181.00Phase: 16- 100- 126

 4,103.00Subtotal

 410.30Overhead & Profit  10.00%

Total For Change Order  4,513.30

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 12/11/2025 1:26:02 PM
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21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

FM Speaker Strobes

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF

24047LF-07CONTRACT/PO:

DATE: 12/05/2025

NO. 26

PROPOSED CHANGE ORDER

ORIG: Architect Revision

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) 109.481.000 LOT 109.48

2 EQUIP ITS Fire Alarm Equipment 825.001.000 LOT 825.00

3 LBR(FMAN) Labor - Foreman 162.001.000 HRS 162.00

4 LBR(JOUR) Labor - Journeyman 685.645.620 HRS 122.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 BND Bond Fee 0.000.000 LOT 0.00

9 OHP Overhead & Profit 140.17934.480 LOT 0.15

10 RND Round To Nearest Whole Dollar -0.291.000 LOT -0.29

Total: $1,922.00

Date:

By:

Stephen Mencio

12/05/2025 Date:

By:

Nick Abel

12/05/2025

APPROVAL



Project:

Job ID:

Takeoff

Labor Level: PUI BIDVendor: PUI BIDDING

JOB-0067

1928 Farmington Town Hall Reno (Change Orders)

5 Dec 2025  10:47:23

Phase: BRANCH

SubPhase: FM SPEAKER STROBES

Qty Size DescriptionItem # U/M Q/M

Material

Unit

Material

Result

Labor

Unit

Labor

Result

 2.00 EA REMOVE EXISTING FIRE ALARM DEVICE380012 M  0.00  0.30 0.0000  0.1500

 2.00 EA FIRE ALARM STROBE/SPEAKER3070105 M  0.00  1.10 0.0000  0.5500

 2.00 1-1/2"DEA 4"SQ   CV BRKT BX/MC CLAMP150037 M  6.60  0.24 3.2986  0.1200

 12.00 #10 x 1"EA TEK SCREW161269 M  0.59  0.20 0.0493  0.0170

 68.00 14/2FT FIRE ALARM MC/FPLP CABLE -RED3070391 M  57.92  0.87 0.8517  0.0127

 9.00 14>10-3 (2-CBL)EA AC/MC HMR-ON BOT-MTD 1/4-FLNG HGR PSH-IN630329 M  11.05  0.29 1.2275  0.0320

 4.00 14-2>10-3 & 3/8EA AC/FLEX HGR PUSH-IN MTL/WOOD/STUD630295 M  1.70  0.13 0.4254  0.0320

 4.00 3/8EA BX /MC 2-SCR SNGL STR-CONN670041 M  3.32  0.31 0.8298  0.0770

 4.00 3/8-1/2EA ANTI-SHORT670767 M  0.00  0.05 0.0000  0.0120

 8.00 #18 to 10EA WIRE-NUT SML -YELLOW100137 M  0.77  0.28 0.0964  0.0350

 1.00 1EA FIRE STOP WALL/FLOOR SEAL LBR740109 M  1.80  0.77 1.8000  0.7700

 11.00 2EA CADDY MAC 211 M  25.74  2.09 2.3400  0.1900

 109.48  6.62Phase Totals:

 109.48  6.62Job Totals:

21 Industrial Drive

Avon, CT  06001

Power Unlimited, Inc. Phone: 860-676-0206

Web: www.powerunlimitedinc.com

Page 1 of 1



 

Integrated Technical Systems, Inc. 

Eight Capital Drive   •   Wallingford, CT  06492   •   Tel: (203): (-8100   •   Fax: (203) 949-4710 

 

 
 
 
 
 
Power Unlimited 
Steve Mencio                                                                       December 4, 2025 
 
 
Subject; Farmington 
Town Hall Fire 
Alarm Additions 
 
 
I-T-S will provide the added listed fire alarm equipment and services for the Farmington 
Town Hall project. 
 
 
2 Fire Alarm Horn Strobes 
1 Testing 
 
Project Cost 825.00 
 
 
 
 



Steve Mencio <smencio@powerunlimitedinc.com>

RE: 1928 Building - Farmington Townhall Renovation - Fire Alarm inspection - Only a Partial Pass
1 message

Staples, Mark <mstaples@kbebuilding.com> Thu, Dec 4, 2025 at 12:07 PM
To: Steve Mencio <smencio@powerunlimitedinc.com>, Sebastian Gawek <sgawek@powerunlimitedinc.com>
Cc: "Abel, Nicholas" <nabel@kbebuilding.com>, "Mancini, Tony" <tmancini@kbebuilding.com>, "Snow, Cordell" <CSnow@kbebuilding.com>

Steve,

 

Per the Town, please give cost to swap the Strobes to Horn/Strobes in room #108 and #109

 

 

Cordell,

Please set up a PCO number for this work

 

Mark

 

 

Mark Staples | Superintendent

C: 860.250.3780 | E: mstaples@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

 

KBE Building Corporation   //  One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ

www.kbebuilding.com

 

  We’re hiring!
Let’s Build Excellence Together

Check out our open positions here Today

 

 

 

From: Staples, Mark
Sent: Thursday, December 4, 2025 11:46 AM
To: Steve Mencio <smencio@powerunlimitedinc.com>; Sebastian Gawek <sgawek@powerunlimitedinc.com>
Cc: Abel, Nicholas <nabel@kbebuilding.com>; Mancini, Tony <tmancini@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com>
Subject: 1928 Building - Farmington Townhall Renovation - Fire Alarm inspection - Only a Partial Pass

 

Steve,

 

Here is the notes from the Fire Marshall’s Fire Alarm inspection today.  See below, of items still needing to be inspected for Fire Alarm
system

 

12/5/25, 10:51 AM Power Unlimited, Inc. Mail - RE: 1928 Building - Farmington Townhall Renovation - Fire Alarm inspection - Only a Partial Pass
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Mark

 

Mark Staples | Superintendent

C: 860.250.3780 | E: mstaples@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

 

KBE Building Corporation   //  One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ

www.kbebuilding.com

 

  We’re hiring!
Let’s Build Excellence Together

Check out our open positions here Today

 

 

 

12/5/25, 10:51 AM Power Unlimited, Inc. Mail - RE: 1928 Building - Farmington Townhall Renovation - Fire Alarm inspection - Only a Partial Pass
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21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

Town Manager Speaker Strobes

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF

24047LF-07CONTRACT/PO:

DATE: 12/11/2025

NO. 27

PROPOSED CHANGE ORDER

ORIG: Architect Revision

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) 175.861.000 LOT 175.86

2 EQUIP ITS Fire Alarm Equipment 825.001.000 LOT 825.00

3 LBR(FMAN) Labor - Foreman 194.401.200 HRS 162.00

4 LBR(JOUR) Labor - Journeyman 835.706.850 HRS 122.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 BND Bond Fee 0.000.000 LOT 0.00

9 OHP Overhead & Profit 150.131,000.860 LOT 0.15

10 RND Round To Nearest Whole Dollar -0.091.000 LOT -0.09

Total: $2,181.00

Date:

By:

Stephen Mencio

12/11/2025 Date:

By:

Nick Abel

12/11/2025

APPROVAL



Project:

Job ID:

Takeoff

Labor Level: PUI BIDVendor: PUI BIDDING

JOB-0067

1928 Farmington Town Hall Reno (Change Orders)

11 Dec 2025  10:47:07

Phase: BRANCH

SubPhase: TOWN MANAGERS WING SPEAKER STROBES

Qty Size DescriptionItem # U/M Q/M

Material

Unit

Material

Result

Labor

Unit

Labor

Result

 2.00 EA REMOVE EXISTING FIRE ALARM DEVICE380012 M  0.00  0.30 0.0000  0.1500

 2.00 EA REINSTALL EXISTING FIRE ALARM DEVICE380139 M  0.00  1.00 0.0000  0.5000

 2.00 EA FIRE ALARM STROBE/SPEAKER3070105 M  0.00  1.10 0.0000  0.5500

 2.00 2-1/8"DEA 4"SQ  CMB-KO  CV- BRKT150047 M  4.57  0.24 2.2833  0.1200

 2.00 EA FAR SIDE BOX SUPPORT161522 M  0.93  0.06 0.4662  0.0300

 2.00 1.0"RISE      7.5-CIEA 1G  4"SQ PLASTER-RING150068 M  2.46  0.10 1.2322  0.0500

 12.00 #10 x 1"EA TEK SCREW161269 M  0.59  0.20 0.0493  0.0170

 70.00 14/4FT FIRE ALARM MC/FPLP CABLE -RED3070392 M  127.40  1.48 1.8200  0.0212

 9.00 14>10-3 (2-CBL)EA AC/MC HMR-ON BOT-MTD 1/4-FLNG HGR PSH-IN630329 M  11.05  0.29 1.2275  0.0320

 4.00 14-2>10-3 & 3/8EA AC/FLEX HGR PUSH-IN MTL/WOOD/STUD630295 M  1.70  0.13 0.4254  0.0320

 4.00 3/8EA BX /MC 2-SCR SNGL STR-CONN670041 M  3.32  0.31 0.8298  0.0770

 4.00 3/8-1/2EA ANTI-SHORT670767 M  0.00  0.05 0.0000  0.0120

 1.00 EA METAL/WOOD STUD PROTECTION PLATE630310 M  0.21  0.03 0.2100  0.0320

 1.00 1EA FIRE STOP WALL/FLOOR SEAL LBR740109 M  1.80  0.77 1.8000  0.7700

 9.00 2EA CADDY MAC 211 M  21.06  1.71 2.3400  0.1900

 8.00 #18 to 10EA WIRE-NUT SML -YELLOW100137 M  0.77  0.28 0.0964  0.0350

 175.86  8.05Phase Totals:

 175.86  8.05Job Totals:

21 Industrial Drive

Avon, CT  06001

Power Unlimited, Inc. Phone: 860-676-0206

Web: www.powerunlimitedinc.com

Page 1 of 1



 

Integrated Technical Systems, Inc. 

Eight Capital Drive   •   Wallingford, CT  06492   •   Tel: (203): (-8100   •   Fax: (203) 949-4710 

 

 
 
 
 
 
Power Unlimited 
Steve Mencio                                                                       December 4, 2025 
 
 
Subject; Farmington 
Town Hall Fire 
Alarm Additions 
 
 
I-T-S will provide the added listed fire alarm equipment and services for the Farmington 
Town Hall project. 
 
 
2 Fire Alarm Horn Strobes 
1 Testing 
 
Project Cost 825.00 
 
 
 
 



Steve Mencio <smencio@powerunlimitedinc.com>

RE: 1928 Building - Farmington Townhall Renovation - Items from F.M. today after his inspction
1 message

Snow, Cordell <csnow@kbebuilding.com>
To: Steve Mencio <smencio@powerunlimitedinc.com>, "Staples, Mark" <MStaples@kbebuilding.com>
Cc: "Abel, Nicholas" <nabel@kbebuilding.com>, "Mancini, Tony" <tmancini@kbebuilding.com>, Kathy Chan <kat.chan@powerunlimitedinc.com>, Sebastian Gawek <sgawek@powerunlimitedin

Hi Steve,

 

Can you please send this today, so we can submit to the town and the committee.

 

Thank you,

 

 

Cordell H Snow | Assistant Project Manager

P: 860.284.7431 | M: 860.964.9368 | E: Csnow@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

 

KBE Building Corporation   //  One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ

www.kbebuilding.com

 

We’re hiring! Let’s Build Excellence Together.

Check out our open positions today.

 

 

 

 

 

 

From: Snow, Cordell
Sent: Tuesday, December 9, 2025 4:17 PM
To: 'Steve Mencio' <smencio@powerunlimitedinc.com>; Staples, Mark <MStaples@kbebuilding.com>
Cc: Abel, Nicholas <nabel@kbebuilding.com>; Mancini, Tony <tmancini@kbebuilding.com>; Kathy Chan <kat.chan@powerunlimitedinc.com>; Sebastian Gawek <sgawek@powe
Subject: RE: 1928 Building - Farmington Townhall Renovation - Items from F.M. today after his inspction

 

Thanks Steve, please send in a change order for these and we will add it to the CO you already  submitted on the horn strobes.

 

Best Regards,

Cordell Snow | APM

P: 860.964.9368  | E: csnow@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

 

KBE Building Corporation   //  One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ

 

We’ve Rebranded! Check out our new website!

www.kbebuilding.com

 

12/11/25, 11:03 AM Power Unlimited, Inc. Mail - RE: 1928 Building - Farmington Townhall Renovation - Items from F.M. today after his inspction
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From: Steve Mencio <smencio@powerunlimitedinc.com>
Sent: Tuesday, December 9, 2025 4:05 PM
To: Staples, Mark <mstaples@kbebuilding.com>
Cc: Abel, Nicholas <nabel@kbebuilding.com>; Mancini, Tony <tmancini@kbebuilding.com>; Snow, Cordell <CSnow@kbebuilding.com>; Kathy Chan <kat.chan@powerunlimited
<sgawek@powerunlimitedinc.com>
Subject: Re: 1928 Building - Farmington Townhall Renovation - Items from F.M. today after his inspction

 

Mark,

 

Per our conversation at the meeting this morning.

 

ROM Price per Each $960.00

 

 

 

 

Thank you, 

Steve
 

 

 

 

STEVE MENCIO  | PRESIDENT

smencio@powerunlimitedinc.com

Office: 860.676.0206   

Direct: 860.670.5267

Mobile: 860.883.6999

 

Power Unlimited, Inc.

21 Industrial Drive 
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Avon, Connecticut 06001

www.powerunlimitedinc.com

 

Affirmative Action  ·  Equal Opportunity Employment

SBE Enterprise  ·  DAS Certified

 

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized representat
are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments from 

 

On Thu, Dec 4, 2025 at 5:06 PM Steve Mencio <smencio@powerunlimitedinc.com> wrote:

Mark,

 

The speakers are operating normal as designed. The only option would be to add more

 

 

Thank you, 

Steve
 

 

 

 

STEVE MENCIO  | PRESIDENT

smencio@powerunlimitedinc.com

Office: 860.676.0206   

Direct: 860.670.5267

Mobile: 860.883.6999

 

Power Unlimited, Inc.

21 Industrial Drive 

Avon, Connecticut 06001

www.powerunlimitedinc.com

 

Affirmative Action  ·  Equal Opportunity Employment

SBE Enterprise  ·  DAS Certified

 

This message and any attachments are intended only for the use of the addressee and may contain information that is privileged and confidential. If the reader of the message is not the intended recipient or an authorized represe
are hereby notified that any dissemination of this communication is strictly prohibited. If you have received this communication in error, notify the sender immediately by return email and delete the message and any attachments fr

 

 

On Thu, Dec 4, 2025 at 2:24 PM Staples, Mark <mstaples@kbebuilding.com> wrote:

Jim B. – Please make sure the guys remove the tape

 

Steve – Is the speaker giving out the correct volume as the others?  If it is please price out the cost to change out the horns in the town managers office wing

 

Chris – F.M. noted he received your paperwork
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Mark Staples | Superintendent

C: 860.250.3780 | E: mstaples@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

 

KBE Building Corporation   //  One of the KBE Companies

Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ

www.kbebuilding.com

 

  We’re hiring!
Let’s Build Excellence Together

Check out our open positions here Today
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1928 Building Committee Meeting Agenda 
December 16, 2025, Page 6 

MOTION:         Agenda Item G-2 
 

To approve the 1928 Building Committee 2026 Meeting Schedule. 
 

/Attachment 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 



1928 Building Committee Meeting Agenda 
December 16, 2025, Page 7 

              Agenda Item G-2 
    

1928 Building Committee 
2026 Meeting Schedule 

Town Hall Council Chambers  
4:30 P.M. 

 
January 13, 2026 

January 27, 2026 

February 10, 2026 

February 24, 2026 

March 10, 2026 

March 24, 2026 

April 14, 2026 

April 28, 2026 

May 12, 2026 

May 26, 2026 

June 9, 2026 

June 23, 2026 
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