




 
 

Union Flooring Installations, LLC.  
40 Callender Rd. Watertown, CT 06795   Tel: (860) 274.0202   Fax: (860) 274.0071 

With offices in Watertown, CT, Dedham, MA and Westchester County, NY 
Flooring Materials and Installation                 Surface Prep Specialists 

 
December 31, 2025     RE: 1928 Building Reno 
                                                                                    Farmington Town Hall 
KBE Building Corp.       
30 Batterson Park Rd.             
Farmington CT 06032             
Phone: 860-284-7446 
Email:  Nabel@kbebuilding.com 
Attn: Nick 
 
 
 
                                                    
                                Change Order # 19 
        
 
 
Supply and install vinyl wedge piece to facilitate installation 
of rubber stair treads and risers as installed on mock up 
 
Transition wedge Tarkett CRS – 40- D 39 pcs. x  $   44.52 =  $     1,736.28 
Power tape        3 rolls x  $   39.00 = $        117.00 
Freight        1 ea.   x  $   75.00 = $          75.00 
Material handling       1 ea.  x  $ 125.00 =  $        125.00 
 
Man hours     20 hrs   x  $ 115.00 = $      2,300.00 
 

Total $     4,353.28 
15 % OH&P $        652.99 

Tax $       exempt 
Total $     5,006.27 
 

Notes: 
This change order does not include any demolition or preparation work needed to prepare 
stairs for installation of rubber treads and risers. 
 
Submitted by 
Jim Tucker 
Estimator 
JTucker@unionflr.com 
860-274-0202 x 26 
 
 
JT/cl 
 
 



Request for Information

0145
Detailed with Comments and Links

Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive

Farmington, CT 06032

0145 - Existing Stairs Tread and Riser Clarification

Subject
Existing Stairs Tread and Riser Clarification

Status
Submitted  n

Discipline

Architectural

LocationImportance

Urgent

Created on

12/2/2025

Due date

12/9/2025

Date resolved

Author

Cordell Snow

KBE Building Corporation

Resolved by

QUESTION  Cordell Snow on 12/2/2025 07:37 AM

In taking a closer look at the existing stairs, we believe we may need to modify them to accept the specified treads 

and risers. 

The existing risers have a recessed rectangle design and two protruding fasteners on each side. This creates an 

uneven surface which we will be unable to adhere the riser material to.  

A possible solution would be to secure a piece of 3/8" thick plywood to the riser itself to make a flat surface. (We 

would router the back out for the protruding fasteners). The nose of the existing stairs has an approximate 3/8" 

overhang. We would set the plywood directly under the nose to create a flat riser. (My only concern is this would 

decrease the tread depth by 3/8".)

Please reference photos attached to help clarify. 

Please let us know if this would be acceptable or we can try to come up with an alternative solution

File

stair tread rfi.p...

Cordell Snow

ASSIGNMENTS

Bob Washburn (Silver Petrucelli + Associates)  Due on 12/9/2025

Page 1 of 1Printed on: 12/2/2025ProjectSight

Please add plywood as long as the finished treads are 9 inches deep
or greater - per NFPA 101 existing stairs.

https://prod.projectsightapp.trimble.com/web/app/Project?orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&projid=93&Key=545419


 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: January 20th, 2026  

 

Change Order Number: COR #085 

 

Change Order Name: Gypsum Liner Panel at Corridor 115 Credit 

 

Change Order Cost: ($1,800.00) 

 

Reason for Change Order: This Change Order provides a credit for not installing the rated 1-inch 

horizontal sha3 wall assembly in Corridor 115. Following further review by the Building Official and 

the design team, it was determined that this assembly is not required to meet applicable code 

requirements. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



01/13/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032 

RE: Change Order Request No. 85
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 085 for additional work described as:

Credit for Gypsum Liner Panel at corridor 115 + storage 113 

Our cost breakdown for this additional work, totaling -1800.00 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  85

       107PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Credit for Gypsum Liner Panel at corriidor 115 + storage 1131

1 Sub -1,800.00Phase: 09- 250- 107

-1,800.00Subtotal

Total For Change Order -1,800.00

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 1/13/2026 8:59:53 AM
[215014] Viewpoint Remote .rpt



1

Snow, Cordell

From: Snow, Cordell

Sent: Thursday, January 8, 2026 7:43 AM

To: 'joe@interiorbc.com'; 'Patrick Ferland'; 'Francis Perdomo'

Cc: Mancini, Tony; Abel, Nicholas

Subject: RE:  1928 Building - Farmington Townhall Renovation - Credit for (2) Items

Hi Joe and Pat, 

 

Just following up on the credit below that the town and architect is requesting, please see below and send in by 

end of the week if possible. 

 

Labor and materials not to install 1” gypsum liner panel and steel J-Runner to the top of the 6” studs in 

corridor 115 and storage 113 

 

 
 

 

 

 

 

cordells
Text Box



10 McKee Place, Cheshire, CT  06410                T 203.439.9410                    http://www.interiorbc.com

Run on: January 9, 2026 5:11 PM

UOM Rate
-8.00  86.00

Total
-$1,376.00

# of Men
 2

Unit Total
-16.00

-$1,376.00Total Labor  

Labor
Hrs

Description:

-$424.00Material Total:
-$1,376.00Labor Total:

-$1,800.00Total: 
 $0.00  .00%Mark Up:

Shaftwall

Unit Price Total
1" SHAFTWALL LINER USG MOLDTOUGH
6" J-RUNNER - 20 GA. (18 MILS)
6" CT STUD - 20 GA. (33 MILS)
Fasteners

-$178.56
-$107.52
-$112.00

-$25.92

Quantity
-10.00

-8.00
-10.00

-1.00

EA
PCS
PCS
EA

UOM
12' X 24"

12'
10'
-

Size
SQFT
LF
LF
EA

 .744
 1.12
 1.12

 25.92

-$424.00Total Material  

Material 

To:

COR-50

Jan 09, 2026Date
Job # 25-002

KBE Building Corporation
76 Batterson Park Road

Project: Farmington Town Hall

Farmington, CT  06032
20 Monteith Drive

Farmington, CT  06032

External/RCO#

REQUEST FOR CHANGE ORDER
Ref.#

AUTHORIZED BY: 

ESTIMATOR: Patrick M. Ferland

ON BEHALF OF: KBE Building Corporation

PROJECT MANAGER: Joseph R. Nosal

-$1,800.00Sub Total:

Credit to Furnish and Install horizontal shaft wall assembly at corridor 115 and storage

Quantity

GC Ref#

Page 1 of 1



 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: January 15th, 2026  

 

Change Order Number: COR #087 

 

Change Order Name: ATS Pre-signal Contact for Elevator 

 

Change Order Cost: $1,687.40 

 

Reason for Change Order: The exis�ng Automa�c Transfer Switch (ATS) did not include pre-signal 

auxiliary contacts required for the new elevator to interface with the ATS and emergency generator. 

Code requires the elevator to be connected to emergency backup power. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



01/15/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032

RE: Change Order Request No. 87
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 087 for additional work described as:

RFI 0151 Elevator Pre Signal 

Our cost breakdown for this additional work, totaling $1,687.40 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  87

       143PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

RFI 0151 Elevator Pre Signal1

1 Sub  1,534.00Phase: 16- 100- 143

 1,534.00Subtotal

 153.40Overhead & Profit  10.00%

Total For Change Order  1,687.40

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 1/15/2026 10:09:12 AM
[215014] Viewpoint Remote .rpt
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21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

RFI 151 Elevator Pre Signal

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF

24047LF-07CONTRACT/PO:

DATE: 01/14/2026

NO. 32

PROPOSED CHANGE ORDER

ORIG: Architect Revision

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) 917.171.000 LOT 917.17

2 MATTAX Material Tax 0.000.000 LOT 0.00

3 LBR(FMAN) Labor - Foreman 97.200.600 HRS 162.00

4 LBR(JOUR) Labor - Journeyman 381.863.130 HRS 122.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 BND Bond Fee 0.000.000 LOT 0.00

9 OHP Overhead & Profit 137.58917.170 LOT 0.15

10 RND Round To Nearest Whole Dollar 0.191.000 LOT 0.19

Total: $1,534.00

Date:

By:

Stephen Mencio

01/14/2026 Date:

By:

Nick Abel

01/14/2026

APPROVAL



Project:

Job ID:

Takeoff

Labor Level: PUI LABORVendor: PUI BIDDING

JOB-0067

1928 Farmington Town Hall Reno (Change Orders)

14 Jan 2026  14:05:50

Phase: BRANCH

SubPhase: RFI 151 ELEVATOR PRE SIGNAL

Qty Size DescriptionItem # U/M Q/M

Material

Unit

Material

Result

Labor

Unit

Labor

Result

 1.00 K-1265EA ZENITH CONTROLS K-126524 M  477.30  2.11 477.3000  2.1100

 20.00 16/6CFT CONTROL CABLE90226 M  22.60  0.34 1.1300  0.0170

 12.00 #22 to 14EA WIRE-NUT SMALL -BLUE100135 M  1.27  0.48 0.1056  0.0400

 4.00 FP6X88MTG-XEA TX6A UTP FIELD TERM PLUG -STRAIGHT1740571 M  66.00  0.80 16.5000  0.2000

 1.00 PTLT PRO TECH28 M  350.00  0.00 350.0000  0.0000

 917.17  3.73Phase Totals:

 917.17  3.73Job Totals:

21 Industrial Drive

Avon, CT  06001

Power Unlimited, Inc. Phone: 860-676-0206

Web: www.powerunlimitedinc.com

Page 1 of 1



21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

STARTED:

COMPLETED:

REQUIRED:

Request for Information

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

01/12/2026

01/12/2026

01/12/2026

24047LF

24047LF-07CONTRACT/PO:

DATE: 01/12/2026

NO. 28

REQUEST FOR INFORMATION

REQUEST:

The existing ATS was not provided with the required Pre Signal Auxiliary Contacts for the Elevator 
System

This option could be added with the approval of a Change Order

Please notify us if a decision on this matter has been made

Date:Signed:

Requested By: Power Unlimited, Inc.

Stephen Mencio

01/12/2026

Scheduling Impact: Monetary Impact:
Note: Costs cannot be 

determined at this time.

ANSWER:

Date:Signed:

Answered By: KBE Building Corporation

Nick Abel

01/12/2026

Page 1 of 1



 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: January 21st, 2026  

 

Change Order Number: COR #088 

 

Change Order Name: DOAS Breaker Change 

 

Change Order Cost: $605.00 

 

Reason for Change Order: The DOAS unit commissioning report iden�fied that the specified circuit 

breaker exceeded the unit’s 150-amp capacity. This Change Order includes the cost to replace the 

circuit breaker with an appropriately sized breaker. 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



01/19/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032  

RE: Change Order Request No. 088
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 088 for additional work described as:

DOAS Breaker Change 

Our cost breakdown for this additional work, totaling $605.00 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  88

       144PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

DOAS Breaker Change1

1 Sub  550.00Phase: 16- 100- 144

 550.00Subtotal

 55.00Overhead & Profit  10.00%

Total For Change Order  605.00

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 1/19/2026 9:24:30 AM
[215014] Viewpoint Remote .rpt
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21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

DOAS Breaker Change

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF

24047LF-07CONTRACT/PO:

DATE: 01/13/2026

NO. 31

PROPOSED CHANGE ORDER

ORIG: Architect Revision

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) 272.601.000 LOT 272.60

2 MATTAX Material Tax 0.000.000 LOT 0.00

3 LBR(FMAN) Labor - Foreman 43.740.270 HRS 162.00

4 LBR(JOUR) Labor - Journeyman 192.761.580 HRS 122.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 BND Bond Fee 0.000.000 LOT 0.00

9 OHP Overhead & Profit 40.89272.600 LOT 0.15

10 RND Round To Nearest Whole Dollar 0.011.000 LOT 0.01

Total: $550.00

Date:

By:

Stephen Mencio

01/13/2026 Date:

By:

Nick Abel

01/13/2026

APPROVAL



Project:

Job ID:

Takeoff

Labor Level: PUI LABORVendor: PUI BIDDING

JOB-0067

1928 Farmington Town Hall Reno (Change Orders)

12 Jan 2026  16:37:40

Phase: BRANCH

SubPhase: DOAS BREAKER PLUG

Qty Size DescriptionItem # U/M Q/M

Material

Unit

Material

Result

Labor

Unit

Labor

Result

 1.00 150AMPEA 150AMP BREAKER PLUG GE23 M  272.60  1.85 272.6000  1.8500

 272.60  1.85Phase Totals:

 272.60  1.85Job Totals:

21 Industrial Drive

Avon, CT  06001

Power Unlimited, Inc. Phone: 860-676-0206

Web: www.powerunlimitedinc.com

Page 1 of 1

















Description Total 
COR #31- Install 2-4" EMT and pull boxes for fiber 15,616.70
COR #50- Attic stock Credits- Flooring and ACT (5,847.20)
COR #66- Putty Pad Credit (6,042.00)
COR #86-PR #007 T101 and T102 revisions 46,471.70
COR #70-  RFI #0132 and #134 Room 119A teledata and HVAC changes 10,519.30
COR #76- PR #008 Additional Data Drops 4,283.40
COR #83- Gym Floor Leveling 21,710.00
COR #84- Bathroom Wet Wall Tile Modifications 16,098.07

Subtotal 102,809.97 




