










1928 Building
Finanical Subcommittee

1/23/2026

1928 Building Project

PCO Number Description Cost Cost Source Decision Making Group
COR#071 COR#071- Vault Slab Modifications $2,972.20 Owner Contingency Yes
COR#075 COR#075- Additional Signage per Shop Drawing Review $2,996.72 Owner Contingency Yes
COR#077 COR#077- Add of 2" PRV per RFI 148 $11,260.90 Owner Contingency Yes
COR#078 COR#078- Expansion Tank and Mixing Valve Credit -$1,995.18 Owner Contingency Yes
COR#079 COR#079- Revised Sprinkler Room Heater Credit -$3,952.32 Owner Contingency Yes
COR#080 COR#080- PR #10 Corridor 307E Light Fixture Changes $2,149.40 Owner Contingency Yes
COR#081 COR#081- Structural Steel Modifications $2,736.25 Owner Contingency Yes
COR#082 COR#082- Vinyl Wedges at Existing Stair Treads & Risers $5,506.90 Owner Contingency Yes
COR#085 COR#085- Gypsum Liner Panel at Corridor 115 Credit -$1,800.00 Owner Contingency Yes
COR#087 COR#087- ATS Pre-signal Contact for Elevator $1,687.40 Owner Contingency Yes
COR#088 COR#088- DOAS Breaker Change $605.00 Owner Contingency Yes

Change Orders



 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: January 14th, 2026  

 

Change Order Number: COR #071 

 

Change Order Name: Vault Slab Modifica�ons 

 

Change Order Cost: $2,972.20 

 

Reason for Change Order: It was determined that LVT flooring should not be installed in the vault, as it 

is not an allowable material approved by the state. This Change Order includes the cost difference 

associated with the credit for the LVT flooring and the added cost to polish the exis�ng concrete floor. 

It was also determined that a por�on of the exis�ng slab did not require demoli�on or replacement 

based on the exis�ng slab thickness, and a credit for this work is included in this Change Order. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



1/9/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 71
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 071 for additional work described as:

Vault Slab Modifications REV 1

Our cost breakdown for this additional work, totaling $2,972.20 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nick Abel

Nicholas Abel
Project Manager
KBE Building Corporation

cc:   File



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  71

        40PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Vault Slab Modifications- Demo1

1 Sub -1,000.00Phase: 02- 050-  40

Vault Slab Modifications- LVT flooring credit2

1 Sub -5,198.00Phase: 09- 650-  40

Vault Slab Modifications- Concrete Slab Credit3

1 Sub -8,600.00Phase: 03- 300-  40

Vault Slab Modifications- Polish Flooring4

1 Sub  17,500.00Phase: 09- 700-  40

 2,702.00Subtotal

 270.20Overhead & Profit  10.00%

Total For Change Order  2,972.20

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 11/13/2025 10:43:17 AM
[215014] Viewpoint Remote .rpt



CHANGE ORDER PROPOSAL WORKSHEET

To: KBE From: GE Construction LLC

Project: Farmignton Town Hall Date:

Farmington CT PCO/RFQ#: Vault area demo slab

Description: Credit fo NOT demo section of concrete slab on vault area

Quant. Unit Description of Material and Equipment (attached list if req'd) Unit Cost Total

1 Mobilization

Credit for NOT demo section of concrete slab ($1,000.00)

Line #1 Material and Equipment Subtotal (1,000.00)$    

Crew Labor Classification Hours Base rate Fringe Unemp

WC & 

Liability FICA TOTAL Total

-$              

Line #2 Labor Subtotal

Line #3 Total Labor, Materials and Equipment

Line #3 Amt Overhead and Profit % Mark-up on Own Work

Allow 

% Applicable % Total

Total From Line #3

Line #4 Total Mark-up on Contractor's Own Work

Subcontractor Cost (from attached subcontractors' change order proposal worksheet form)

Trade Name of Subcontractor Total

-$              

Line #5 Subcontractor Total 

Line #6 Contractor's Mark-up on Subcontractor Work (see note below) 5% -$              

Line #7 Total Proposed Change Order Amount -1,000.00

10/7/2025



Union Flooring Installations, LLC. 
40 Callender Rd. Watertown, CT 06795   Tel: (860) 274.0202   Fax: (860) 274.0071 

With offices in Watertown, CT, Dedham, MA and Westchester County, NY 
Flooring Materials and Installation                 Surface Prep Specialists 

 
July 21, 2025     RE: 1928 Building Reno 
                                                                                    Farmington Town Hall 
KBE Building Corp.       
30 Batterson Park Rd.             
Farmington CT 06032             
Phone: 860-284-7446 
Attn: Mark Staples 
Email:  mstaples@kbebuilding.com   
        
                                                    

Change Order #7 
 
Deduct LVT-2 in vault area  
 
969sf materials & labor       $-5,038.00 
1 pail LVT adhesive        $-   160.00 
          $-5,198.00 
 
      Total Change Order  $-5,198.00 
 
 
Submitted by 
J-R Laliberte 
JLaliberte@unionflr.com 
Mobile 860.309.0378 
 
 
JL/dm 
 
 
                   
        

mailto:JLaliberte@unionflr.com


PROJECT NAME Farmington Town Hall Date: 9/8/2025
CO # 2025

SUBCONTRACTOR KBE
Project 
Number:

Deduction of vault slab

Addition of slab and topping slab at rails

Quantity Unit Unit Cost Item Cost 

-3200 lbs

Deduct Rebar at 10" Vault slab -1700sf x 10" thk

0.65$     (2,080.00)   

-52 cy
Deduct concrete at 10" Vault slab -1700sf x 10" thk

185.00$     (9,620.00)   

3200 lbs Add Rebar  Topping Slab 0.65$     2080.00 

9 cy Add Concrete at  Slab rails 200.00$     1,800.00   

12 cy Add Concrete at Topping Slab 185.00$     2,220.00   

-   

-   

Total Material(s) Cost    (5600.00)

No. of Workers Total Hours  Labor Rate WC, GL, UMB, 
INS., FICA

Hourly Cash 
Benefits Labor Cost

- 

- 

- 

Total Labor Cost (500)

Quantity Unit Unit Cost Item Cost 

-1 2,500.00$            (2,500.00)             

- 

- 

- 

- 

Total Equipment Cost

Total Charge $

Overhead and Profit 

Additional Bond Premium Cost

Total Proposed Change Order Charge $  (8,600)

Submitted By: Date:

Approved By: Date:

THIS IS A PRELIMINARY PROPOSAL FOR THE SUBJECT SCOPED TO BE REVIEWD AND APPROVED BY THE OWNER, THIS DOES NOT CONSTITUTE AN AGREEMENT FOR PAYMENT.

Proposed Equipment 

deduct concrete pump for original vault design 

EQUIPMENT

Alvarez Industries LLC Change Order Proposal

DESCRIPTION

MATERIAL
Proposed Material 

LABOR
Labor Classification

add -- detailing

deduct slab prep for vault slab

add slab finishing for vault slab rails

add slab prep for 3"  topping slab at the 
vault 

add slab finishing for 3"  topping slab at the 
vault 

duduct slab finishing for vault slab 

add slab prep for vault  slab rails 

(2500)



10 McKee Place, Cheshire, CT  06410                T 203.439.9410                    http://www.interiorbc.com

Run on: October 29, 2025 12:18 PM

Description:

 $0.00Material Total:
 $0.00Labor Total:

 $15,000.00Misc. Total:

 $17,250.00Total: 
 $2,250.00  15.00%Mark Up:

Unit Price Total
CONCRETE POLISHING  $15,000.00

Quantity
 1.00 EA

UOM
EA 15,000.00

 $15,000.00Total Miscellaneous  

Miscellaneous 

To:

COR-42

Oct 28, 2025Date
Job # 25-002

KBE Building Corporation
76 Batterson Park Road

Project: Farmington Town Hall

Farmington, CT  06032
20 Monteith Drive

Farmington, CT  06032

External/RCO# COR-42

REQUEST FOR CHANGE ORDER
Ref.#

AUTHORIZED BY: 

ESTIMATOR: Patrick M. Ferland

ON BEHALF OF: KBE Building Corporation

PROJECT MANAGER: Joseph R. Nosal
 $15,000.00Sub Total:

General Flooring

GC Ref#

Page 1 of 1



 

 

420 Transylvania Road 
Woodbury CT 06798 

 
(203) 592-8475 

 

SOLD TO: 

Interior Building Contractors 

85 Fieldstone CT 

Cheshire, CT 06410 
 

 
SHIPPED TO: 

Farmington Town Hall 

Farmington CT 

 

 
Sales Tax Rate: NIA  

 
INVOICE NUMBER 

INVOICE DATE 

OUR ORDER NO. 

YOUR ORDER NO. 

TERMS 

SALES REP 

 
14327 

October 14, 2025 

1 

signed proposal 

Net 10 

Andrew Del Negro 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

DIRECT ALL INQUIRIES TO: 

Andrew Del Negro 
(203) 592-8475 
email. generalfloońngsales@gmail.com 

MAKE ALL CHECKS PAYABLE TO: 

General Flooring, LLC. 
Attn: Accounts Receivable 
420 Transylvania Road 
Woodb» , cz o67 I 

 
77fANX '¥'OU FOR '¥'OUR BUS/NESSf 

DESCRIPTION UNłT PRICE AMOUNT 

1 Concrete Polishing 

3 Guys for 5 Days for total of  120 Man Hours 

Floor Polisher and Grinders Equipment 

Mobilization  

  

 

$103.46 

 

$2,084.80 

 

$500.00 

 

$12,415.20 

$2,084.80 

$500.00 

 
SUBTOTAL 

TAX 

FREIGHT 

15,000.00 

 

 

 $15,000.00 
PAY THIS 

AMOUNT 

cordells
Snapshot



toneill
Text Box
$15,000.00

toneill
Text Box
$ 15,000.00

toneill
Text Box
$ 15,000.00





 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: January 14th, 2026  

 

Change Order Number: COR #075 

 

Change Order Name: Addi�onal Signage per Shop Drawing Review 

 

Change Order Cost: $2,996.72 

 

Reason for Change Order: A0er signage shop drawing review by the project team, it was determined 

that some addi�onal signage was required to meet code and revised layouts. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



1/8/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 75
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 075 for additional work described as:

Additional Signage Per Shop Drawing Review and RFI #0147 REV 1 

Our cost breakdown for this additional work, totaling $2,996.72 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  75

       133PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Additional signage per shop drawing review1

1 Sub  2,724.29Phase: 10- 440- 133

 2,724.29Subtotal

 272.43Overhead & Profit  10.00%

Total For Change Order  2,996.72

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 1/8/2026 1:32:55 PM
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DATE

7-Jan-26

Add 1 Ea. Sign Type S6 $158.77

Add NEW Sign Type S8, Quantity = 10 $1,918.40

Add NEW Sign Type S21, Quantity = 2 $713.82

Add 2 Ea. Sign Type S23 $270.92

Delete 13 Ea. Sign Type S1 ($882.96)

Design, 8 Hours @ $95/Hr $190.00

Sub Total $2,368.95

OH&P $355.34

Total $2,724.29

REVISED CONTRACT AGREEMENT

Increased

              By  By

Name

Date Date

Name

AFFIRMATIVE ACTION/ EQUAL OPPORTUNITY EMPLOYER

The new contract Sum including this Change Order will be………….…...…………….

1/7/2026

Kira Young

Sign Pro, INC.

IN WITNESS WHEREOF the said parties have caused this agreement to be executed as of the day and year signed below

The contract Sum will be

The work and terms of payment covered by this order shall be performed under the same Terms and Conditions as that included in the Original Contract

$48,724.29

$2,724.29    by this change order …………………………….

Re:

WORK ORDER NUMBER

The Contract Sum prior to this Change Order……...….….……………………………….

DATE NEED BY

9-Jan-26WO#85686

15% Per Contract

This PCO includes the added cost to provide additional signage as directed in the shop drawing review comments and 

RFI#001.

Farmington Town Hall 1928 Building 

Renovations

PCO#001 Rev1 for Sign Type and 

Quantity Changes

Attn: Cordell Snow

KBE Building Corporation

76 Batterson Park Road

Farmington, CT 06032

Via E-mail

Change Order Valid for 5 days.  Schedule to be mutually agreed upon.

$46,000.00

CHANGE-ORDER No.

CHANGE ORDER:

Please expedite Change-Order, work can not be performed until written consent is received.
Please have an Authorized Company representative sign and return for billing.

PCO #001



Page 1 of 3

Estimate #: 66127
60 Westfield Drive
Plantsville, CT 06479
Ph:  (860) 229-1812
FAX:  (860) 223-1812
Web:  http://www.signpro-usa.com

Sign Pro, Inc.

Email:

Salesperson: Peter Rappoccio

12/10/2025  11:54:00AMCreated Date: KBE Building CorporationPrepared For:

Shaun St. Lawrence, Project ManagerContact:

Email:

Address:

sstlawrence@kbebuilding.com

pete@signpro-usa.com

(860) 223-1812

(860) 426-3001

Office Fax:

Office Phone:

Cell Phone: (860) 250-7595

76 Batterson Park Road
EMAIL INVOICE TO: jperez@kbebuilding.com
Farmington, CT  06032

Entered by: Kira Young

Description: Add CO for MO#85686 Added and New Sign Types

 2Product:

Subtotal

$95.00 

Unit Price

$190.00 1

Quantity

Description:

Design / Setup

Pre-press setup fee required for creating production files and programming.

Estimated Design Time is Based on the Initial Information Provided at the Time of the Order. 

Additional Design Time Required will be Added to the Final Invoice at an Hourly Rate of $95/hr.

• 2 Files 

• 30 min Setup Time Per File. 

• 30 min Creative Design Time Per File. 

 1Product:

Subtotal

$158.77 

Unit Price

$158.77 2

Quantity

Description:

Misc

Misc

• 1 Ea., Sign Type S6 

 10Product:

Subtotal

$191.84 

Unit Price

$1,918.40 3

Quantity

Description:

Misc

Misc

• 10 Ea., Sign Type S8 

 2Product:

Subtotal

$356.91 

Unit Price

$713.82 4

Quantity

Description:

Misc

Misc

• 2 Ea., Sign Type S21 

 2Product:

Subtotal

$135.46 

Unit Price

$270.92 5

Quantity

Description:

Misc

Misc

• 2 Ea., Sign Type S23 

Print Date:  1/7/2026   8:27:57AM

Exceeding Your Expectations

AN EQUAL OPPORTUNITY EMPLOYER

Please note Sign Pro cannot show a negative quoted amount,
so the deducted sign type S1 is not listed. Please Reference
the PCO for the proposed deduction



Page 2 of 3

Estimate #: 66127
60 Westfield Drive
Plantsville, CT 06479
Ph:  (860) 229-1812
FAX:  (860) 223-1812
Web:  http://www.signpro-usa.com

Sign Pro, Inc.

Notes SIGN PRO proposes to furnish products and services based on this estimate, the products and services to complete the above 
specifications for the total sum indicated and line-item verbiage for optional services.
Estimates are valid for 30 days from receipt.

TERMS AND CONDITIONS: 
1. AGREEMENT: When this estimate/contract is being signed by a duly authorized person, all provisions contained herein become 
integral parts of this contract and there is no other agreement or understanding or any nature concerning same unless such agreement or 
understanding, if any, is specifically incorporated herein.
2. INSURANCE: The client shall carry fire, tornado, earthquake, and all necessary insurance. Sign Pro is not liable for Acts of God. 
Sign Pro carries Workman's Compensation insurance on ALL employees
a. INDEMNIFICATION OF SELLER: Client shall indemnify, protect and hold harmless Sign Pro Inc., its agents, servants, successors 
and assigns from and against all losses, damages, injuries, claims, demands and expenses, including legal expenses, of whatever 
nature, arising out of the use, condition or operation of any item of the signage, regardless of where, how and by whom installed. Buyer 
shall assume the settling of, and the defense of any lawsuits or other legal proceedings brought to enforce all such losses, damages, 
injuries, claims, demands and expenses and shall pay all judgments entered in the suit for other legal proceedings. The indemnification 
and assumptions of liability and obligation herein provided shall continue in full force and effect notwithstanding the termination of this 
agreement, whether by expiration of time, by operation of law or otherwise.
3. PAYMENT TERMS AND CONDITIONS:
• 50% deposit required with signed estimate and to start production; balance due upon completion of work or delivery of goods; OR
• Purchase Order document provided and approved by Sign Pro, Inc.; OR
• Payment Terms:  Credit Application completed, and terms and credit line approved by Sign Pro, Inc.
• Payment can be made via Credit Card, ACH, check, bank check or cash.  A credit card processing fee may apply for any transaction 
over $10,000.00.
4. SERVICE CHARGE: If the balance of the agreement is not paid within 30 days of completion the above-mentioned warranty will be 
void. Service charge will be computed on Past Due balances at 1.50% PER MONTH. On all balances that go past 55 days a Mechanical 
Lien may be filed until payment is received.
5. CANCELLATION: This proposal is made for especially unique items therefore, once accepted is not subject to cancellations. The 
product will be produced and the only service that can be credited is for a portion of installation labor not completed once formal notice 
from the client is received by Sign Pro.
6. ENFORCEMENT: Should client fail to perform any terms of this agreement and should Sign Pro be obligated to employ an attorney 
to enforce performance or collection thereof, reasonable attorney fees and costs of collection shall be added to the balance due thereon.
7. PERMITS: The client agrees to secure all necessary governmental permits that my include and/or limited to: City, Right of Way, 
Encroachment, Sidewalk, Parking Meters, Traffic Control - Arrow Boards, Safety Barrels, Police Officer and or Airport Authority and/or all 
necessary permits from the building owner whose permission is required for the installation of the products and assumes all liability with 
regard to same and liability, public and otherwise, for damages caused by the products or by reason of it being on or attached to the 
premises. This authority can include 3rd party subcontractors. Client agrees to secure all necessary permission for use of all registered 
trademarks or copyrights used on the products. Sign Pro offers the above procurement of these services to the client if the client would 
like Sign Pro to provide these services and agrees to pay for the services and per the verbiage and cost in the line item of the estimate. 
Permits procured in Sign Pro’s name are not transferrable to any other party.
8. ELECTRICAL AGREEMENT: All necessary electrical wiring, outlets, and connections to the product from the building electrical 
panel will be properly provided to the product specifications and installed at the expense of the client Electrical service per the NEC 600 
Electrical code is required within 5’ of sign locations for final connection by SIGN PRO. If electrical is not provided at the time of 
installation, the electrical final connection is to be performed and paid for by others.
9. FIELD SURVEY: This Proposal is subject to the completion of a field survey. After the survey, if any price changes or design 
modifications are needed, notice will be provided in writing for approval prior to any additional work being performed.
10. ENGINEERING AGREEMENT: It may be deemed necessary to have the client’s products design reviewed and sealed by a licensed 
engineer. Engineering fees are not included in the estimate/contract price unless identified in the line item and will be additional at the 
expense of the client. The client will be given advance notice in writing should engineering become necessary and any additional fees 
may apply.
11. DELIVERY: Sign Pro will not be responsible for delays in shipments caused by delays created by supplies or transportation services 
or by labor disputes or due to any other circumstances beyond its control. The provisions of this warranty are void.
a. Jobs completed on schedule, but not able to be shipped and/or installed due to delays caused by the customer will be invoiced 
(except shipping and installation) on schedule and demurrage charges will be incurred.
b. Sign Pro will not be liable for any delays in job completion caused by the customer, its subcontractors, acts of God, or inaccessibility 
to the job.
12. TITLE: Title to all materials and property covered by this contract shall remain in Sign Pro’s name and shall be deemed to constitute 
a Sign Pro asset in which it may be attached until the purchase price is paid in full. Sign Pro is given an express security interest in said 
material and property both erected, non-erected, not installed or in storage notwithstanding the way such personal property shall be 
annexed or installed on the site or building. In the event of default by client , including, but not limited to, payment of any amounts due 
and payable, Sign Pro  may at once (and without process of law) take possession or and remove as and when it sees fit and wherever 
found, all materials used or intended for use in the construction of said equipment and all property called for in this contract without being 
deemed guilty of trespass.
13. GUARANTEE: Sign Pro warrants the products against defective workmanship in construction and assembly for one year from date 
of shipment or installation, if installation is made by Sign Pro. Sign Pro shall not be liable for any damages or losses other than the 
replacement of such defective work or material. Whenever there is any circumstance on which a claim might be based, Sign Pro must be 

Print Date:  1/7/2026   8:27:57AM

Exceeding Your Expectations

AN EQUAL OPPORTUNITY EMPLOYER



Page 3 of 3

Estimate #: 66127
60 Westfield Drive
Plantsville, CT 06479
Ph:  (860) 229-1812
FAX:  (860) 223-1812
Web:  http://www.signpro-usa.com

Sign Pro, Inc.

informed immediately, or the provisions of this warranty are void.
14. INSTALLATION: PRICES QUOTED ARE SUBJECT TO REVISION WHERE EXCESS ROCK OR OTHER UNFORSEEABLE 
FOUNDATION OR WALL CONDITIONS ARE ENCOUNTERED.
15. WALL GRAPHIC EXCLUSION: Sign Pro will warranty vinyl material to be free of manufacturing defects per manufacturer warranty. 
However, Sign Pro cannot definitively determine compatibility of vinyl products when applied to painted wall surfaces. Sign Pro is not 
liable for any paint or wall damage during application or removal of vinyl products.
16. VEHICLE/WINDOWS ETC. GRAPHICS EXCLUSION: Sign Pro will warranty vinyl material to be free of manufacturing defects per 
manufacturer warranty. However, Sign Pro cannot definitively determine compatibility of vinyl products when applied to vehicles/windows 
etc. with Sign Pro is not liable for any paint damage during application or removal of vinyl media. Sign Pro warrants media films based of 
the media manufacturers. All media is not warrantied for horizontal sun surface exposure.
17. GRAPHIC FILM WARRANTY: The graphic media warranty period is the period of time from the printing and of the graphic media 
that warrants when used in graphic means and methods per the media graphic current standards, product bulletins, and applied 
according to the media products standards and instruction bulletins. Sign Pro handles the warranty claims with the graphic media 
manufacturer. The warranty period is based on the media selected for the project. 
Sign Pro does not warranty any graphic media or installation of the client supplied media. No exceptions. 
18.    SALES AND USE TAX: Customer shall bear responsibility for payment of all sales and use tax. Sign Pro shall be entitled to revise 
and amend the sales tax portion of this estimate in accordance with applicable national, foreign, municipal, state, federal or other 
Governmental Authority requirements. Customer is responsible to make payment for any sales tax revisions or amendments to the 
estimate contained herein.

January 1, 2024

;
$3,251.91 Estimate Total:

$3,251.91 Subtotal:

Total: $3,251.91 

Payment Terms: Net 30; Balance due in 30 days. All signs are property of SIGN PRO, INC. and deposits will be considered rental for use of signs until 
payment is made in full.  SIGN PRO INC. reserves the right to remove any signage for the lack of payment. A credit card processing fee 
may apply if paid by credit card.

Client Reply Request

Estimate Accepted "As Is".  Please proceed with Order.

Changes required, please contact me.

Other:

/    /SIGN: Date:

Print Date:  1/7/2026   8:27:57AM

Exceeding Your Expectations

AN EQUAL OPPORTUNITY EMPLOYER



Request for Information

0147
Detailed with Comments and Links

Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive

Farmington, CT 06032

0147 - Sign Type Clarificaition

Subject
Sign Type Clarificaition

Status
Submitted  n

Discipline

Architectural

LocationImportance

Created on

12/5/2025

Due date

12/12/2025

Date resolved

Author

Cordell Snow

KBE Building Corporation

Resolved by

QUESTION  Cordell Snow on 12/5/2025 07:56 AM

Please advise quantity and location for Sign Types: S7 Handicap Exit/Stair, S18 Exit with Arrow and S21 Two-Way 

Help Calling Device shown on Sheet A950. Additionally, for Sign Type S21 advise exact sign language. Confirm that 

sign types S8, S15 and S20 are not required, as they are crossed out and noted to omit on Sheet A950. If required, 

please provide quantity and location as they are not listed in the schedule sheet A930 or other plan sheets. See 

attached for reference.

File

Signage RFI #001 ...

Cordell Snow

ASSIGNMENTS

Bob Washburn (Silver Petrucelli + Associates)  Due on 12/12/2025

Page 1 of 1Printed on: 12/5/2025ProjectSight

CORRECTION SIGN S7 IS NOT USED 
CORRECTION - SIGN S8 WILL BE USED (SEE DOOR SCHEDULE)
SIGN S15 - NOT USED
SIGN S18 - SEE ATTACHED PLANS FOR INDICATED LOCATIONS
SIGN S20 - NOT USED
SIGN S21 - COORDINATE SIGN TEXT INDICATING FLOOR WITH  
                   ACTUAL FLOOR (SECOND OR THIRD FLOOR)

 "PERSONS ABLE TO USE THE EXIT STAIRWAY DO
SO AS SOON AS POSSIBLE, UNLESS THEY ARE
ASSISTING OTHERS. 

AFTER ACTIVATING THE TWO-WAY EMERGENCY
COMMUNICATION SYSTEM, WAIT HERE FOR
ASSISTANCE"

TYPICAL OF (2) TYPE S21 SIGNS 2ND AND 3RD
FLOOR ONLY

KEEP
S8

OMIT
S8

SIGN TYPE 5 -NOTE RELOCATION
OF SIGNS TO INTERIOR OR ROOMS -
INDICATED ON FLOOR PLANS

RFI 0147 - Sign Type Clarification
Revised Response 12-08-2025

https://prod.projectsightapp.trimble.com/web/app/Project?orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&projid=93&Key=546864


DATE

11-Dec-25

$527.44

Add 6 Ea. Sign Type S6 $1,142.34

Add NEW Sign Type S8, Quantity = 11 $2,110.24

Add 1 Ea. Sign Type S9 $618.33

Add NEW Sign Type S13, Quantity = 2 $489.52

Add NEW Sign Type S14, Quantity = 2 $467.52

Add NEW Sign Type S18, Quantity = 4 $487.76

Add NEW Sign Type S21, Quantity = 2 $713.82

Add 2 Ea. Sign Type S23 $1,880.30 includes 6 ea. blank inserts

Delete 13 Ea. Sign Type S1 ($882.96)

Design, 8 Hours @ $95/Hr $760.00

Sub Total $8,314.31

OH&P $105.00

Total $8,419.31

REVISED CONTRACT AGREEMENT

Decreased

              By  By

Name

Date Date

$46,000.00

CHANGE-ORDER No.

CHANGE ORDER:

Please expedite Change-Order, work can not be performed until written consent is received.
Please have an Authorized Company representative sign and return for billing.

PCO #001

Re:

WORK ORDER NUMBER

The Contract Sum prior to this Change Order……...….….……………………………….

DATE NEED BY

17-Dec-25WO#85686

15% Per Contract

Add 2 Ea. Sign Type S5

This PCO includes the added cost to provide additional signage as directed in the shop drawing review comments and 

RFI#001.

Farmington Town Hall 1928 Building 

Renovations

PCO#001 for Sign Type and Quantity 

Changes

Attn: Cordell Snow

KBE Building Corporation

76 Batterson Park Road

Farmington, CT 06032

Via E-mail

Change Order Valid for 5 days.  Schedule to be mutually agreed upon.

The contract Sum will be

The work and terms of payment covered by this order shall be performed under the same Terms and Conditions as that included in the Original Contract

$54,419.31

$8,419.31    by this change order …………………………….

Name

AFFIRMATIVE ACTION/ EQUAL OPPORTUNITY EMPLOYER

The new contract Sum including this Change Order will be………….…...…………….

12/16/2025

Kira Young

Sign Pro, INC.

IN WITNESS WHEREOF the said parties have caused this agreement to be executed as of the day and year signed below

cnardi
Text Box
(6) S5 signs were identified in Contract Documents and (6) remain. There should be no added charge. We can eliminate (2) of these signs for Credit

cnardi
Text Box
(1) Sign "Exit up to First Floor" was added - there is no need for (3) of these signs. The other exits signs were discussed at our meeting with SignPro to be provided at no charge to owner for use in other areas 

cnardi
Text Box
(10) S8 signs were indicated in Sheet A930 Contract Documents. This quantity has not changed.

cnardi
Line

cnardi
Line

cnardi
Text Box
($527.44)

cnardi
Text Box
$190.39

cnardi
Line

cnardi
Text Box
(3) S9 signs were indicated in Sheet A443 Contract Documents - (1) at each elevator door. This quantity has not changed.

cnardi
Line

cnardi
Text Box
(2) S13 signs were indicated on Sheet A930 Contract Documents. This quantity has not changed

cnardi
Text Box
(2) S14 signs were indicated on Sheet A930 Contract Documents. This quantity has not changed

cnardi
Line

cnardi
Line

cnardi
Text Box
These signs are not required by Code and can be omitted

cnardi
Line

cnardi
Text Box
These signs were added during Construction by Design Team and added costs are justified

cnardi
Text Box
These signs were added by Owner during Construction and added costs are justified. Spare blank inserts are not required. Revise price accordingly 

cnardi
Line

cnardi
Text Box
Adjust per edits above

cnardi
Text Box
Adjust per edits above

cnardi
Line

cnardi
Line

cnardi
Line

cnardi
Text Box
Amount per sign is not proportional, revise 
accordingly

cnardi
Line

cnardi
Text Box
Reduct proportionally to added signs above (25% = 2 hours)

cordells
Text Box
SPA Comments from previous COR Submission
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SIGNAGE GENERAL NOTES

1. FIELD VERIFY ALL DIMENSIONS AT EACH SIGN MOUNTING LOCATION PRIOR TO 
FABRICATION AND INSTALLATION

2. REFER TO INTERIOR ELEVATIONS & SIGNAGE DETAILS FOR PLACEMENT, DETAILED 
LOCATIONS & DIMENSIONS. 
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SIGN TYPE AND LOCATION - REFER TO A960 SIGNAGE 
DETAILS FOR FURTHER INFORMATION 
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SIGNAGE GENERAL NOTES

1. FIELD VERIFY ALL DIMENSIONS AT EACH SIGN MOUNTING LOCATION PRIOR TO 
FABRICATION AND INSTALLATION

2. REFER TO INTERIOR ELEVATIONS & SIGNAGE DETAILS FOR PLACEMENT, DETAILED 
LOCATIONS & DIMENSIONS. 

SIGNAGE LEGEND

SIGN TYPE AND LOCATION - REFER TO A960 SIGNAGE 
DETAILS FOR FURTHER INFORMATION 
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