
Minutes 
Farmington High School Building Committee 

Financial Subcommittee 
ZOOM Webinar 

Friday, July 17, 2026 
9:00 A.M. 

Attendees: 

Meg Guerrera, Chair 
Michael Smith 

Suraj Kurtakoti 
Russ Arnold 
Archana Pai 

Nelson Reis 
Emily Sifuentes  

Devon Aldave 
 

A. Call to Order. 

The meeting was called to order at 9:03 A.M. 
 

B. Minutes. 
1) To approve the June 12, 2026, Financial Subcommittee 

minutes.  
Upon a motion made and seconded (Kurtakoti/Smith) it was 
unanimously VOTED: to approve the June 12, 2026, Financial 

Subcommittee minutes.   
 

C. Invoices. 
1) To approve the invoice package for Farmington High School as 

presented: 

 

Name Amount Description 

Project Manager $1,903.04 Invoice #33 

Innovative 
Engineering 

Services 

$1,150.00 Invoice No. 
20535 

Innovative 

Engineering 
Services 

$2,845.00 Invoice No. 

20651 

Innovative 
Engineering 
Services 

$11,700.00 Invoice No. 
21612 

O&G Industries $0.00 PCO 296- Trade 
Allowance #28 

(HS) 
Reconciliation 

O&G Industries ($17,201.00) PCO 319R- Trade 
Allowance #16 



(HS) 

Reconciliation 

O&G Industries $14,443.00 PCO 343- 

Additional Bond 
Premium 
Reconciliations 

O&G Industries ($6,496.00) PCO 346- Trade 
Allowance #20, 

21, & 22 (HS) 
Reconciliation 

O&G Industries ($22,561.00) PCO 350- Trade 
Allowance #44 

(HS) 
Reconciliation 

   Russ Arnold reviewed the invoice package with the subcommittee.   
 

Upon a motion made and seconded (Kurtakoti/Smith) it was 

unanimously VOTED: to approve the invoice package for Farmington 
High School as presented.   

 
2) To approve the invoice package for Central Office as presented: 

Name Amount Description 

Arcadis $526.25 Invoice 
#36139352 

O&G Industries ($12,500.00) PCO 347- Trade 

Allowance #22, 
& 23 (CO) 

Reconciliation 

O&G Industries ($2,500.00) PCO 351- Trade 

Allowance #44 
(CO) 
Reconciliation 

 Russ Arnold reviewed the invoice package with the subcommittee.   
 

Upon a motion made and seconded (Kurtakoti/Smith) it was 
unanimously VOTED: to approve the invoice package for Central 

Office as presented.   
 

D. Other Business. 
1) To review the Owner and CM Contingency Logs (to be provided 

at the meeting). 

Russ reviewed the contingency logs with the subcommittee which are 
recorded with these minutes as Attachment A. 

 
2) To review and discuss the Change Order Analysis (to be 

provided at the meeting).   

No action. 



The subcommittee discussed pushing the August meeting to late 
August.  Additionally, it is anticipated that there will be two September 

meetings.   
 

E. Adjournment. 
The meeting adjourned at 9:15 A.M. 

 

Respectfully Submitted, 
 

Devon Aldave 
Clerk of the Committee 
 



Owner's Contingency Log
Farmington High School 

Updated 7/17/26

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Starting Owner Contingency*: 6,234,286.00 
Approved-Change Orders Subtotal: 3,141,818.12 

Approved-Other Subtotal: 1,506,794.55 
Forecasted Change Orders Subtotal: 40,537.00 

Remaining Owner Contingency: 1,545,136.33 

Description Total
PCO #2- PR#1- Track & Field Throwing Area 110,459.00 
PCO #3-PR#2- Grease Trap & SMH 11,680.00 
PCO #4-PR#2- Footing Drains at Areas C&D-Credit (30,838.00)
PCO #6-CE-050-UG Storm & Sanitary-Cast Iron to PVC-Credit (54,321.00)
PCO #7-CE-051-Ferguson Plumbing Hangers-Credit (18,972.00)
PCO #8-CE-052- Ferguson HVAC Hangers-Credit (31,454.00)
PCO #9-PR #9-Eversource Revisions to Electrical Primary 242,506.00 
PCO #10R-PR #6-Deletion of Bi-Polar Ionization (37,568.00)
PCO #12-BP 2.07n-Roofing Cost Savings (new HS)-Credit (71,031.00)
PCO #13- PR#11- Carbon Monoxide Detectors 6,357.00 
PCO #14-CE-061-BO 2.06- VE Display Case & Grade 1 Locks- Credit (74,277.00)
PCO #15R-PR #10- Plumbing Revisions 67,028.00 
PCO #16-CE-056-RFI #70- Fire Wrap Clarification-Credit (15,688.00)
PCO #17-CE-059-ASI #11- Sprinkler System in Lieu of Fire Shutters-Credit (84,101.00)
PCO #18-PR#5- Car Charging Station Relocation 3,812.00 
PCO #19-CE-065-Alt 5 18ga Metal Stud Backup Credit (14,104.00)
PCO #21- PR #3- Miscellaneous Equipment 106,278.00 
PCO #22- PR #14- Flagpole Lighting 21,277.00 
PCO #23-PR #15- Auditorium Movable Lighting 23,069.00 
PCO #26-PR #18- Timeclocks in Area D Team Rooms (RFI #059) 1,152.00 
PCO #27- PR #13- Revisions to Typical Classroom Casework (547.00)
PCO #28-PR #17- Changes to Curtain Wall in Area C (RFI #202 & #203) 485.00 
PCO #25-PR #8R- Eyewash Covers with Electric Alarm Notification 39,436.00 
PCO #29-PR #21-Interior Lighting Upgrades 34,434.00 
PCO #30-RFI #161-AV System Volume Control (Low Voltage) 1,666.00 
PCO #31-RFI #172- AV System-QSC Core 110f Discontinued (Low Voltage) 1,029.00 

PCO #32- RFI #222- AV System- Addition of 2 UPS Units with 2 Additional 120V Circuits 6,903.00 
PCO #33- End Curtains with Logo 7,032.00 
PCO #34- Media Center Telescoping Seating Custom Color Carpet 6,107.00 
PCO #40-Ceiling Mounted Urinal Screens 1,336.00 
PCO #41- RFI #192-AED Cabinet- Misc. Equipment Defibrillator 1,076.00 
PCO #39-Changes to White Boards and Data Drops 56,882.00 
PCO #49- Communications, Racks, Frames & Enclosures 8,615.00 
PCO #51- PR#25-RFI#266- AV SR Devices Added & Relocated in Small Group Rooms in 
Area A 1,855.00 

PCO #54-PR #33- Main Office Room #1321- Millwork Desk Removal in Area C (20,662.00)

PCO #035-PR #16- Existing Utilities vs. Proposed Grading (RFI#194 & RFI #269 RFI #275) (62,762.00)
PCO #44- RFI #146 & RFI #199 Modify Kiln Vent System (General Trades) 5,908.00 

Owner's Contingency Snapshot

Approved- Change Orders

Attachment A



PCO #45-RFI #266-Added Stainless Steel Hand Dryers 27,105.00 
PCO #46-RFI#281 Auto Shop Welding Curtain Discrepancy 2,014.00 
PCO#48- PR #19- Poke Thru Locations & Revisions (Electrical New HS)- (18,019.00)
PCO #50-PR #28- Camera Type Change Security Advanced Featured Multi-Unit (Low- 
Voltage)- 34,728.00 
PCO #55-RFI #329 Stair 5 Ramp Rail Approval Comments 6,406.00 
PCO #57- Door & Hardware Review Comments (Return submittal) 11,010.00 
PCO #58- PR #27R- Library/Media- Work Room #2410 Revision 591.00 
PCO #59- PR #26- Door Hardware revisions 15,075.00 
PCO #61-PR #35- PE Additions- Ice Machine & Washer/Dryer 72,736.00 
PCO # 64-RFI #352-Additional Classroom Elevations (Changed Wall Types- Cost Credit 
Area A)- (4,086.00)
PCO #66- PR #37-(Returned Submittal) Misc. Metals Cost Credit Auditorium HHS Wall 
Framing/Post (2,733.00)
PCO#67R- (ASI-17) Commercial Showers & Basins Type (SH-3) Provide SH1- Non-ADA 
w/ Full Enclosure 19,920.00 
PCO #70- ASI-009R Type 3 Concealed Mount Linears 8,327.00 
PCO #72- PR #40 FHS Tech Ed Classrooms/STEAM Maker Space 105,619.00 

PCO #84- CE-150-PR#32 EDGE STUDIO/RFI #406-Edge Studio 2420 Clarifications 71,388.00 
PCO #74: Returned Submittal Black Box Seat Upholstery 5,018.00 
PCO #79: PR #43 (FF&E) Digital Signage Displays 17,314.00 
PCO #81:PR #20 AN1 Acid Neutralization Tanks 35,942.00 
PCO #83: RFI 408 Added Touch Panel Room 5,712.00 
PCO #85:Cost Credit PLAM Windowsill Wood Edge (5,390.00)
PCO #88: PR #38R Ambient Collectors 22,326.00 
PCO#89: ASI #028 Delete Horizontal Sunshade 2,294.00 
PCO #90: RFI #449 Stub Up in Casework In Chem Lab Rooms 11,922.00 
PCO #77: Add Accent Paint to the walls in Area A 2,675.00 

PCO #78: RFI #411 Add Magnetic Dry Erase Boards in lieu of Magnetic Paint 11,190.00 
PCO #93: RFI #387 Won Door Stair 3- 2 Hour Fire Rating Assembly 2,816.00 
PCO #103: Add Masonry enclosures in Auto and Wood Shop areas 4,118.00 
PCO#63: PR#23 Add Power & Data Outlets per FF&E Layout 27,093.00 
PCO#71: PR#24 & #36 Add ADA Equipment Stands/Delete Curtain 0.00 
PCO#75: PR#42 Maintenance Strip Adjustment Area A & B 0.00 
PCO#76: RFI#429 Delete Expansion Joint @ Granite Curb & Sidewalk (10,535.00)
PCO#91: RFI#419 Missing Floor between Rooms 2471/2473 @ hr. Rating 2,396.00 
PCO#92:RFI#440 Modification to HMF Room 2477 & 2475 740.00 
PCO#99: RFI#199 Delete Downdraft for Kiln (2,634.00)
PCO#100: RFI#413 Add Baffles for Sprinklers at Deluge Wall 4,782.00 
PCO#101: PR#47R RFI#452 Delete Ceiling in IT Rooms 6,940.00 
PCO#105: PR#49 Add Card Reader at Weight Room Door 3,557.00 
PCO #94: Key Punch and 500 Key Blanks 6,719.00 
PCO #95: Modifications to Teaching Walls Area D and E Power & Data Outlets 6,886.00 
PCO #106: Revisions to Weight Room Flooring 6,099.00 
PCO #107: Ceiling Mounted Black-Out Curtain 5,089.00 
PCO #110: Overhead Door Stop Hardware Change 1,507.00 
PCO#112: CE 210-PR #51- Add Power & data outlets to ceiling mounted displays in 
Kitchen Servery 1460 9,007.00 
PCO 115 CE-242 RFI #0466- Data Drops for Projectors 9,258.00 
PCO 119-Building Signage Changes 8,456.00 
PCO 120-Revised Spiral Stair Landing 5,345.00 
PCO 122-Aluminum Exterior Door Hinges 3,962.00 
PCO 125-Blue Light Strobes 594.00
PCO 127R-Transplant Memorial Tree 8,595.00
PCO 129-Wall Pad Mounting Detail at Sky fold Partition (19,863.00)
PCO 130-Generator Alternator Change (3,501.00)
PCO 131- Translucent Window Film & (Credit) Signage 4,837.00 
PCO 128R-Revised Guardrail and Gate at Ships Ladder 7,401.00 



PCO 132- Stair 2A Guardrail Revision 2,649.00 
PCO 133- Mixing Console Change 24,937.61 
PCO 135-Credit for Gym Floor Thickness (29,300.00)
PCO 136-Revised Electronic Gate for Upper Field Access 14,688.00 
PCO 121R-Credit for Discontinued Camera (6,620.00)
CE 261- Edge Studio AV Changes 12,601.00 
PCO 140 Reception Desk Electrical Clarification 2,019.00 
PCO 141 R- Mount Projector Screen, Ampitheater 7,084.00
PCO 148- Credit for Revised Fence Panel at Drop-Off Loop (5,074.00)
PCO 150- CT DOT Monteith Drive Revisions for Permit 60,534.00
PCO 152- Five Additional Data Drops 4,456.00
PCO 154- Additional Rack for Clock and PA Equipment 1,592.00
PCO 155- Credit for Window Shade Channel (8,520.00)
PCO 156- Ambient Collectors in Ceramics Room 10,482.00
PCO 157- HW Recirculation Piping Field House 13,878.51
PCO 146- Motorized Door Operators & Magnetic Door Holders @ Auditorium 33,402.00
PCO 153- Relocate A/V & WAP Devices on Gym Wall above step seating 4,960.00
PCO 162- Add Retaining Wall at Turf Field and Roadway 94,853.00
PCO 167- Temporary Generator Power for Turf Field Lights 35,239.00
FF&E 3- Floor Sweeper for Ceramic Tile 21,277.09
PCO 171- Demo/Construct New Masonry Wall (Field House) 9,101.00
PCO 174R- Replace Existing Grandstands & Press Box 1,313,753.43
PCO 178- Waterproofing and stabilization of Existing Foundation 22,087.00
PCO 181- Restore Existing Irriation 60,188.00
PCO 182- Additional AED Cabinet (Field House) 821.00
PCO 186- Remove and Dispose of unanticipated underground storage tank 1,702.00
Pco 187-Additional Badminton net and posts (small gym) 1,536.00
PCO 189-Delete Motorized Shade in Theater (5,883.00)
PCO 191-Add Window sills at Special Education Classrooms 6,104.00
PCO 196-Additionall Wireless Access Points 10,723.00
PCO 183- Additional Fiber Cable to AV Network in Edge Studio 1,496.79
PCO 172- Furnish and Install AED Cabinet in Field House 596.00
PCO 176-Furnish and Install Additional Knox Boxes 2,536.00
PCO 180- Goggle Cabinet Relocation in Science Labs 5,816.00
PCO 185-Additional Tree Removal for Fill Placement 18,348.00
PCO 199-Additional Badminton Net and Posts 1,535.97
PCO 204- Install Masonry Knee Wall and Wood Set in Field House for Lockers 24,696.00
PCO 212-Additional Cane Rail at Stair #2 6,433.45
PCO 192: Musco Tennis Court Lights 264,051.00 
PCO 206: Goggle Cabinet Relocation in Science Labs 15,336.50 
PCO 208: Add Door and Frame at Counseling Cooridoor Second Floor 6,001.07 
PCO 209: Add Hand Dryer and Electrical Power in Field House Bathroom 1,996.87 
PCO 213: Delete Tennis Court Locks (1,451.00)
PCO 215: Provide Electrical Power for IR ALS in Gym 2,204.00 
PCO 216: Provide Electrical Power to Condensors and Freezers & Refrig's 6,361.00 
PCO 218: Edge Studio Curtain 3,314.01 
PCO 219: Provided Additional Signage in FHS 48,555.00 
PCO 223: Relocate and Provide Power for Compressor for Custodian 3,206.00 
PCO 224: Provide New Flooring in Field House Bath 4,697.93 
PCO 52: PR #4 - 1928 Scope Impact for FHS (CE-062) (215,477.97)
PCO 228:Additional Door Hardware at Stair and Shop Doors 20,073.00 
PCO 230:Revise Projection Screen Mounting to coordinate w/Base  Radiator 390.00 
PCO 211: GFCMU Anti-Graffiti Coating Credit (12,422.86)
PCO 226: Add VFC to Area C Shop Hoods 5,882.00 
PCO 229- Alteration to Millwork and Power Relocated for staff Workstation @ Main Offi 1,996.00
PCO 234: Furnish and Install Additional Knox Box at Area F – Field House 1,047.00 
PCO 239: Furnish and Install Auditorium Mid-Stage Traveler Curtain 15,294.00 
PCO 242: Mat Hoist Conflict in Large Gym - Credit (10,169.00)



PCO 245: Install Fiber Loop Connection between Central Office & 1928 Building 26,305.00 

PCO 249: Add Motorized Door Operator and ADA Switches at Door S61A Stair 6 5,302.00 
PCO Technology Change Order #4: Furnish and Install Culinary Display Monitor and 
Camera 7,445.00 

PCO 111: Add Cross Bracing & Composite Decking for the Bleacher Access Walkway 75,338.00 
PCO 159: New Greenhouse & Relocated Shed 74,502.00 
PCO 252: Field House Improvements 72,456.00 
PCO 253: Add Security Wiring to Eleveators 26,530.50 
PCO 240: Add Additional Floor Outlets for Coffee Bar Area 3,029.00 
PCO 241: Credit for Tennis Court Lights for Base Bid (48,769.00)
PCO 250: Furnish and Install Additional Door at SLC Room #1217 12,623.40 
PCO 258: Building Dedication Plaque 2,954.00 

PCO 260: Furnish and Install Additional Acoustic Wall Panels- Black Box Theater 16,419.00 
PCO 233: Attic Stock Glazing (5,818.00)
PCO 254: Furnish and Install Bollards at Gas Meters and Adjust Sidewalks 15,870.00 
PCO 257: Revise Fire Alarm Programming 11,294.00 
PCO 228: Door Hardware at Stair and Shop Doors 20,073.00 
PCO 264: Power for AV Racks 4,185.00 
PCO 265: Temporary Heat - GMP Allowance 2,997.00 
PCO 267: Brake Metal Enclosure at Security Nook 1,012.00 
PCO 271: Separate Exhaust System for Chemical Storage 15,708.00 
PCO 276: Flexi- Pave Attic Stock Credit (2,398.00)
PCO 266R1: Credit for Deleting Wood Path to Grandstand (44,150.00)
PCO 280: Wood Shop Dust Collector Revised Duct Arrangements 11,709.00 
PCO 283: Air Compressor Power 439.00 
PCO 284: Credit for Discolored Gym Floor Planks (1,217.00)
PCO 285: Additional Curtain Tracks in Edge Studio 6,671.00 
PCO 286: ADA/Handicap Accessible Parking spaces at West Entrance 114,267.00 
PCO 269R1: Temorary Water Feed to Concessions 1,892.00 
PCO 274R1: Replace Existing Call for Aid in Field House 1,213.00 
PCO 287: Security Camera Install in Elevators 929.61 
PCO 288: Added Silencer at Tail Pipe Exhaust Fan 4,479.00 
PCO 293L Library Garden Resoration 15,346.00 
PCO 279: Replace Heat Pump & Valves in Area F 13,550.67 
PCO 289: Reduced Painting Scope in Area F HS Electrical & Mechanical Rooms (2,653.00)
PCO 300: Field House Improvements Final Cleaning 352.00 
PCO 312: Attic Stock Relocation & Additional Storage Room Signage 3,038.00 
PCO 268R2: PR #017 Field House Revisions 2,313.00 
PCO 282: Trade Allowance #3 (HS) Reconciliation 0.00 
PCO 294: Trade Allowance #4 (HS) Reconciliation 0.00 
PCO 295: Trade Allowance #9 (HS) Reconciliation 0.00 
PCO 298: Trade Allowance #31 (HS) Reconciliation 0.00 
PCO 302R: Trade Allowance #8 (HS) Reconciliation (5,035.00)
PCO 303: Trade Allowance #7 (HS) Reconciliation 0.00 
PCO 305: Trade Allowance #5 (HS) Reconciliation (30,743.00)
PCO 318: Trade Allowance #10 (HS) Reconciliation (2,358.00)
PCO 299R: Library Garden Fencing 25,122.00 
PCO 301: Trade Allowance #2 (HS) Reconciliation (15,000.00)
PCO 323: RFI #379 Credit 4" CMU Enclosure in Storage 1401 (747.00)
PCO 324: Trade Allowance #6 (HS) Reconciliation (3,500.00)
PCO 327: Trade Allowance #2 (HS) Reconciliation (3,000.00)
PCO 238R: Trade Allowance #42 (HS) Reconciliation (9,760.25)

PCO 210: Tasks Associated with the Investigation & Mitigation of Recurring Odors 13,794.00 
PCO 337: Trade Allowance #28 (HS) Reconciliation 0.00 



PCO 314: Trade Allowance #40 (HS) Reconciliation 0.00 
PCO 339: Electrical & Low Voltage Reno Bond Reconiciliation 519.00 
PCO 340: Trade Allowance #43 (HS) Reconcilation (5,689.21)
PCO 325: Trade Allowance #33 (HS) Reconciliation 0.00 
PCO 342: Acrylic Panels at Media Circulation Desk Credit (1,625.00)
PCO 296: Trade Allowance #28 (HS) Reconciliation 0.00 
PCO 319R: Trade Allowance #16 (HS) Reconciliation (17,201.00)
PCO 343: Additional Bond Premium Reconciliations 14,443.00 
PCO 346: Trade Allowance #20, 21, & 22 (HS) Reconciliation (6,496.00)
PCO 350: Trade Allowance #44 (HS) Reconciliation (22,561.00)

Approved-Change Orders Subtotal: 3,141,818.12 

Description Total 
Correct total budget amount 13,000.00 
Correct total budget amount 19,305.00 
Third Party Code Reviewer 40,650.00 
Professional Engineering Reviewer 64,500.00 
Structural Peer Reviewer 24,000.00 
Amendment 2- Environmental Consultant 26,400.00 
Amendment 2- Food Service 29,920.00 
Amendment 2- Universal Design Consultant 12,469.00 
Amendment 2- Theater Design Consultant 37,400.00 
Amendment 3- Early Site Package 106,740.00 
Adjustments based on re-bid results (misc. metals) (400,310.00)
Builder's Risk Insurance-Additional Cost for New Policy- April 2023 118,491.00 
Structural Steel Pre-Detailing-Added to O&G's Scope of Services 223,000.00 
Amendment- Additional Design Services 12,240.00 
Amendment- 1928 Building revisions 103,143.00 
Amendment- STEAM & TECH ED ROOMS 18,720.00 
IMTL PO Increase 20,000.00 
Norcom radio communication system 66,852.31 

Amendment- Additional Services required for Program Renovations- FHS Portion 9,900.00 
Move Management 105,000.00 
Move Contract- Meyer 90,721.00 
Environmental Remediation Monitoring - Atlas 125,000.00 
Vehicular Access Gate 3,190.00 
Improvements to Monteith/Route 4 Intersection 19,800.00 
Upper Campus Traffic and Queuing Review 21,604.00 
Greenhouse and Storage Shed at Area C 24,940.00 
New Grandstands 40,900.00 
Add Service- Meyer 10,500.00 
Meyer- PO Increase 37,350.00 
Hillyard New England- Classroom trash receptacles 9,285.20 
PowerStation Events-Convocation 6,080.00 
IMTL PO Increase- September 2024 20,000.00 
PowerStation Events- College Information Night 2,535.00 
Meyer- PO Increase 32,895.00 
C&A Distributors- Paper Towel Dispensers 9,190.00 
C&A Distributors- Saloon Style Doors 7,460.00 
Misc. FHS Requested Items 79,310.53 
Builder's Hardware (Faculty Bathrooms) 3,060.00 
United Ag & Truf Mower 2,534.54 
Technology Change Order #4- Culinary Display Monitor and Camera 7,445.00 
TSKP Add Service- Additional Acessible Parking- pending 8,310.00 
Technology Change Order #5- Vintage King Increase 1,960.09 
Project Manager (2023) 75,000.00 

Approved-Other



Project Manager (2024) 75,000.00 
Project Manager (2025) 75,000.00 
Interscape-Furniture for Athletic Offices (PO#247) 4,005.64 
Fastsigns- Athletic Facility Signage 1,612.17 
Eversource- electric silos 16,186.07 
IES additional work 44,500.00 

Approved-Other Subtotal: 1,506,794.55 

Description Total 

CE 237: Large & SmalL Gym AV Ceiling Equipment 2,403.00 
CE 359:  Fiber Cable for Gateway (480.00)
CE 368: Exhisting AHU-4 Freeze Pump 13,551.00 
CE 370: Electrical Layout @ Kiln Room 891.00 
CE 380: Permanent Power for Lighting @ Football Field & Concession Stand 24,056.00 
CE 492: Data Drops excluded in Approved PCO 229 2,519.00 

Forecasted Order Subtotal: 40,537.00 

Forecasted Change Orders



Owner's Contingency Log
Central Office

Updated 7/17/26

Farmington High School
10 Monteith Drive, Farmington CT 06032
State Project No. 052-0076N

Starting Owner Contingency: $260,000.00
Approved-Change Orders Subtotal: $176,048.72 

Approved-Other Subtotal: $73,610.00
Pending Change Orders Subtotal: $0.00

Forecasted Change Orders Subtotal: $6,932.00 
Remaining Owner Contingency: $3,409.28

Description Total 

PCO #11-PR #7- Deletion of Bi-Polar Ionization-BOE (3,633.00)

PCO 104R- Central Office Changes 60,818.00

PCO 143- Area F Relocate Existing Duct 22,895.00

CE #254- Area F Credit- ERV Duct Static Pressure (525.00)

PCO 184- Flooring and Door Revisions 14,762.00 

PCO 177-Knox Boxes @ Central Office 660.00 

PCO 182-Furnish and Install AED Cabinet at Central Office 605.00 

PCO 232-Relocate Power & Data Outlets and Millwork 18,462.00 

PCO 217-Additional Signage for Security 1,396.00 

PCO 202- Credit for Reduced Quantity of Tackboards in Central Office  (187.00)
PCO 214: Additional Millwork Changes – Area F 1,512.00 
PCO 235: Central Office Vestibule Finishes 36,527.00 
PCO 221: Remove and Replace Ceramic Tile in Area F Bathrooms 11,618.00 
PCO 243: Install Plumbing and Drain Pump in Area F Breakroom #4135 11,179.75 
PCO 247: Install Column Enclosures in Area F Vestibule 2,293.00 
PCO 263- Perimeter Fall Protection 8,221.00 
PCO 270: Additional Speaker Strobe 1,294.00 
PCO 273- Fire Protection Scope of Work 6,706.00 
PCO 281R1: Added Gaskets & Sweeps-Office Room Doors 2,948.00 
PCO 251R: Misc. General Trades T&M Work Central Office 1,079.00 
PCO 256R: Replace Existing Doors and Patch CMU Walls 9,476.00 
PCO 304: Trade Allowance #31 (CO) Reconciliation 0.00 
PCO 313: Trade Allowance #8 (CO) Reconciliation (10,000.00)
PCO 317: Trade Allowance #10 (CO) Reconciliation (1,375.00)
PCO 290R: Trade Allowance #2 (CO) Reconciliation 0.00 
PCO 292R: Trade Allowance #42 (CO) Reconciliation (223.03)
PCO 320: Trade Allowance #16 (CO) Reconciliation (1,900.00)
PCO 326R: Removal of Carpet in Existing Vestibule 1,940.00 
PCO 341: Trade Allowance #43 (CO) Reconciliation (2,500.00)
PCO 330: Trade Allowance #41 (CO) Reconciliation (3,000.00)
PCO 344: Trade Allowance #32 (CO) Reconciliation 0.00 
PCO 347: Trade Allowance #22 & 23 (CO) Reconciliation (12,500.00)
PCO 351: Trade Allowance #44 (CO) Reconciliation (2,500.00)

Change Order Subtotal 176,048.72 

Description Total 
Amendment- Additional Services required for Program Renovations 7,560.00 
Commissioning Agent Contract 38,950.00 

Owner's Contingency Activity- Change Orders

Owner's Contingency Activity- Other

Owner's Contingency Snapshot



Diversified Technology Consultants, Inc. (Prof. Engineering Review) 18,500.00 
Versteeg Associates (Code Review) 4,800.00 
TSKP Add Service- Additional Systems at Area F Vestibule 3,800.00 

Other Subtotal 73,610.00 

Description Total 
CE #362 New Millwork Only v Furniture Layout 1,512.00
CE # 451: Painting Credit Per 3/10/25 OAC Meeting 4,207.00
CE #489: AHJ Request: TCO Punchlist 1,213.00

 Subtotal 6,932.00 

Forecasted Change Orders
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