

STATE OF CT DOT ROAD PROJECT SUMMARY
Updated July 2010

PROJECT	STATE PROJECT NUMBER	HIGHLIGHTS	Estimated Construction Start Date
Replace bridge over Roaring Brook	51-258	<ul style="list-style-type: none"> ▪ Replace Route 4 Bridge over Roaring Brook in front of Sanford and Hawley ▪ Total reconstruction 	State will complete design phase. Hold on construction phase. No funding available for construction.
Bridge over Farmington River and improvements from bridge to Town Farm Road	51-257 51-262	<ul style="list-style-type: none"> ▪ Replace Route 4 Bridge over Farmington River. Total reconstruction of bridge over Farmington River including additional travel lanes in the east bound direction; bump outs, decorative lighting and sidewalks. ▪ Add turn lanes at Route 4/Town Farm Road intersection ▪ Dedicated turning lanes east/west into Town Farm Road ▪ Traffic light upgrades incorporating turning arrows 	Construction completion anticipated November 2010
Route 4 improvements from Garden Street to Mountain Spring Road	51-260	<ul style="list-style-type: none"> ▪ Add turn lanes to Route 4/Route 10 intersection ▪ Signalize Route 4/High Street intersection ▪ Construction Farmington Village Backage Road ▪ Intersection improvements on Route 10/Waterville Road at Route 4. New left turn lanes and straight/right turn lane 	No funding for design. No funding for acquisition. No funding for construction. Entire project on hold.
I-84 Interchange improvements at Route 4, 6, and 9	51-259	<ul style="list-style-type: none"> ▪ Provide direct access to Route 9 via I-84 from Route 4 on ramp (East Bound). Leaving Farmington east bound will be able to access Route 9 South from new connector road. ▪ Eliminate left hand exit 39 entering Route 4 from I-84 ▪ Eliminate left hand entrance exit 39 onto I-84 from Route 4. New entrance from right hand lane to I-84 near South Road from new connector road. 	No funding. Project on hold.