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Meeting Minutes 
Farmington High School Building Committee Meeting 

Wednesday, August 12, 2020 
Online- Web Conference 

6:30 P.M. 
Attendees:  
Meg Guerrera, Chair 

Ellen Siuta 
Michael Smith 

Johnny Carrier 
Sharon Mazzochi 
Devon Aldave, Clerk of the Committee 

Kat Krajewski, Assistant Town Manager 
Kathy Greider, Superintendent 

Scott Hurwitz, FHS Principal 
Mark Garilli, Construction Solutions Group 
Ryszard Szczypek, TSKP Studio 

A. Call to Order.

The meeting was called to order at 6:31 P.M.

B. Pledge of Allegiance.
The committee members recited the Pledge of Allegiance.

C. Public Comment.
None.

D. Minutes.
1) To approve the attached July 15, 2020 minutes.

Upon a motion made and seconded (Mazzochi/Siuta) it was 
unanimously VOTED: to approve the July 15, 2020 minutes.

E. Correspondence.
1) Correspondence Received 7/14/2020 – 8/10/2020

None.  Meg Guerrera stated that several comments were received after 
the 8/10/2020 deadline to be included on this agenda.  These 
comments will be included in the September agenda.

F. Reports.

1) Chair Report.
Meg Guerrera and the committee members welcomed Kat Krajewski 
back to the committee.

2) Communications Subcommittee Report.
Meg Guerrera stated that the FHS Building Committee postcard was 
sent out from the post office and that residents should receive them in 
the mail this week.  The postcard design is recorded with these 
minutes as Attachment A.
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Meg Guerrera and Mark Garilli presented the new landing page of the 

committee website found at fhsbuildingproject.org.    

The Communications Subcommittee will meet tomorrow, August 13, 
2020 at 9:15 A.M.   

3) Board of Education Liaison Report.
Ellen Siuta stated that there was nothing to report.

4) Town Council Liaison Report.
Meg Guerrera stated that Chris Fagan was not able to attend today’s 
meeting.  She stated that no Town Council meeting will be held in 
August so there is nothing to report.

5) State/Legislative Update.
Mark Garilli stated that there has not been any new State legislation 
regarding school bonding projects.

6) Industry Update.

Ryszard Szczypek stated that TSKP Studio had a bid opening on a 
public project in Hartford that involves State DOT and City money. 
TSKP Studio expected 4-5 bidders and ended up having 11.  Ryszard 
was surprised by the turnout but stated that many of the bidders were 
not qualified for the project and were not familiar with the public 
bidding process.  Ryszard stated that this could reflect a buyers’ 
market, but we should remain cautious about who the bidders are. 
Ryszard stated that Kohler Ronan was approached to give a 
presentation about mechanical systems to address COVID-19.  After 
reviewing Kohler Ronan’s presentation with Mark Garilli from CSG, the 
two determined that the presentation was too in-depth and technical 
for non-industry individuals to understand.  Ryszard suggested holding 

a working meeting with CSG and Kohler Ronan to make the 

presentation more intelligible.

G. New Business.
1) To approve the attached invoice from Briarwood Printing in the

amount of $1,198.00.

Kat Krajewski provided a verbal financial update.  She stated that the
committee has roughly $135,000 on hand.  Kat stated that she will

have a more formal financial update at the September meeting.

Upon a motion made and seconded (Mazzochi/Carrier) it was

unanimously VOTED: to approve the attached invoice from Briarwood
Printing in the amount of $1,198.00.

fhsbuildingproject.org
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H. Adjournment.
Upon a motion made and seconded (Carrier/Mazzochi) it was unanimously

VOTED: to adjourn at 6:54 P.M.

Respectfully Submitted, 

Devon Aldave 

Clerk of the Committee 



Farmington High School 
Building Committee Update 

The FHS Building Committee continues to meet monthly to prepare for a new
referendum date.  
The schematic design report can be found on the FHS Building Committee's landing
page.  To view the completed design, visit: fhsbuildingproject.org

(Architectural rendering of the main entrance)

QR Code

Attachment A



Town of Farmington
1 Monetith Drive

Farmington, CT 06032

Stay Informed & Engaged

www.fhsbuildingproject.org

@fhsbuildingproj

@FHSBuildingProject

@fhsbuildingproject

The FHS Building Committee meets
monthly via Zoom.

(Architectural rendering of the community entrance)




