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MOTION: Agenda Item D-1
To approve the minutes from the October 28, 2025, meeting.

/Attachment



Agenda Item D-1

Minutes
1928 Building Committee
Tuesday, October 28, 2025
Town Hall Council Chambers
4:30 P.M.
Attendees:
Peter Mastrobattista, Chair
Joe Capodiferro, Town Council Liaison
Chris Fagan, FHS Building Committee Liaison (via ZOOM)
Shari Greco (via ZOOM)
Jean Baron
Dan Kleinman
Jack Kemper
Russ Arnold, Director of Public Works/Town Engineer
Mason Coudriet, Project Superintendent
Devon Aldave, Clerk of the Committee
Chris Nardi, Silver Petrucelli + Associates
Nick Abel, KBE Building Corporation
Mark Staples, KBE Building Corporation

A. Call to Order.
The meeting was called to order at 4:32 P.M.

B. Pledge of Allegiance.
The committee members recited the Pledge of Allegiance.

C. Public Comment.
None.

D. Minutes.

1) To approve the minutes from the September 23, 2025, meeting.
Upon a motion made and seconded (Baron/Capodiferro) it was
unanimously VOTED: to approve the minutes from the September 23,
2025, meeting.

E. Correspondence.
None.

F. Reports.
1) Chair Report. (Mastrobattista)
Peter Mastrobattista reported that the building committee toured the
1928 Building last month and was pleased with the progress.

2) Town Council Liaison Report. (Capodiferro)
No report.

3) FHS Building Committee Report. (Fagan)
No report.



4) Architect Report. (Nardi)

No report.

5) General Contractor Report. (KBE)
Nick Abel reported that a lot of progress has been made this month.

Building Exterior Updates:
e Cast stone was completed
e Storefront is in at the main entrance and above the two new
exterior stairways
e The mason started on the stucco work at the north elevation of the

gym

Building Interior Updates:
e The trim has gone on in the gym and the metal panels are
scheduled to get started next week.
e The 2"¥ and 3™ floors are in a similar spot.

Casework is in

O
o Above ceiling inspections passed and the ceiling tiles are in
o Flooring and base is in throughout most places
o Doors, frames, floors, hardware, and card readers are going
on
o 15t floor:
o Gym ceiling was painted this week
o Passed above ceiling inspection - tiles are being installed
o Flooring will start next week
o Delivery of elevator will occur next week - will take roughly 3

O

weeks to install
Vault was installed and passed inspection by the state

6) Financial Subcommittee Report. (Fagan/Greco)
Chris Fagan reported that the subcommittee met immediately before this
meeting to review the invoice package, change orders, and contingency

log.

7) Financial Report. (Blonski)

No report.

G. New Business.

1) To approve the invoice package as presented:

Name Amount Description
Silver Petrucelli + $22,248.98 Invoice #25-
Associates 2674

Professional
Services through
September 30,
2025




IMTL

$350.00

Invoice #6677-F

IMTL

$1,100.00

Invoice #6678-C

J. Iapaluccio, Inc.

$183,065.00

Application No. 7

KBE Building $1,098,755.46 Application No. 8

Corporation

KBE Building $2,812.25 Change Order

Corporation Request No. 25-
Revised Attic
Hatch Location

KBE Building $8,097.83 Change Order

Corporation Request No. 34-
Existing Steel
Joist Support

KBE Building $9,381.04 Change Order

Corporation Request No. 37-
Structural
Support per RFI
031

KBE Building $9,884.71 Change Order

Corporation Request No. 46-
Additional LVL
Structural
Support for RTU
#1

KBE Building $6,121.95 Change Order

Corporation Request No. 52-
Parapet Walls at
Gym Roof

KBE Building $3,946.44 Change Order

Corporation Request No. 55-
Added Structural
Steel for Support
at Existing Wall

KBE Building $18,291.08 Change Order

Corporation Request No. 56-
Demo of Existing
Walls & New
Lintel Beam

KBE Building $4,186.60 Change Order

Corporation Request No. 59-
Cupola Light
Fixture
Replacements

KBE Building $5,954.30 Change Order

Corporation

Request No. 61-
Additional Data




Drops, Panic
Button, and 25
Pair Cat Cable

KBE Building $1,540.62 Change Order

Corporation Request No. 62-
Steel Posts for
Room #307
Knee Wall

KBE Building $1,002.10 Change Order

Corporation Request No. 63-

Relocate Wall
Pack Lighting

Fixtures
KBE Building ($8,900.00) Change Order
Corporation Request No. 64-

Door Power
Supply Credit

KBE Building $11,068.50 Change Order

Corporation Request No. 65-
Additional
Soffits at the 1t
Floor

Russ Arnold reviewed the invoice package and change order requests
with the committee.

Upon a motion made and seconded (Baron/Capodiferro) it was
unanimously VOTED: to approve the invoice package as presented.

2) To approve the attached quote from CDW-G in the amount of
$9,918.52.
Russ Arnold reviewed the quote from CDW-G with the committee.

Upon a motion made and seconded (Baron/Capodiferro) it was
unanimously VOTED: to approve the invoice from CDW-G in the amount
of $9,918.52.

3) To approve the attached quote from Northeastern
Communications & Electrical LLC in the amount of $11,335.48.
Russ Arnold reviewed the quote from Northeastern Communications &
Electrical LLC with the committee.

Upon a motion made and seconded (Baron/Capodiferro) it was
unanimously VOTED: to approve the invoice from Northeastern
Communications & Electrical LLC in the amount of $11,335.48.

4) To cancel the November 11, 2025, meeting.
Upon a motion made and seconded (Capodiferro/Kleinman) it was
unanimously VOTED: to cancel the November 11, 2025, meeting.



H. Other Business.
Joe Capodiferro recommended that the 1928 Building Committee invite the
Town Council to take a tour of the 1928 Building Committee at the December
9t meeting.

Jean Baron inquired about the plans for the Town Hall Annex. Russ Arnold
explained that the plan is still flexible, however the current plan calls for the
following:

e Probate staff to relocate to the space previously occupied by the Board
of Education Central Office

e The Farmington Food Pantry to move into the building
The Community Services Department to move into the building

e Other existing space will be transitioned to needed storage space

I. Adjournment.
Upon a motion made and seconded (Kemper/Capodiferro) it was
unanimously VOTED: to adjourn the meeting at 5:01 P.M.
Respectfully Submitted,

Devon Aldave
Clerk of the Committee



MOTION:
FINANCIAL REPORT:
/Attachments

1. Budget Summary
2. Contingency Log
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Agenda Item F-7

1928 Building Project
Owner's Contingency Log
11/21/2025

Starting Owner Contingency: $705,000.00

Approved-Change Orders Subtotal: $485,315.35
Approved-Other Subtotal: $41,811.82
Forecasted Change Orders Subtotal: $17,219.00

Remaining Owner Contingency: $160,653.83

LTI Owner's Contingency Activity- Change Orders i
Description GIE]
COR # 001- Add of Builder's Risk Policy 1,500.00
COR # 002-Removal of unforeseen steel columns and beam at room 206 6,282.89
COR # 003- Additional abatement at 1st floor 12,101.60
COR # 004- EH-1 Delete in Vault (1,580.52)
COR #005-Replace Fire Alarm Boxes per RFI 030 3,765.30
COR#006- Re-use Existing Plumbing Carriers in Bathroom (5,175.12)
COR#007- Gym Floor in Lieu of Cold Formed Framing (1,780.34)
COR#008- Furnish & Install MC Cable in Lieu of Conduit 5,545.10
COR#009- Foundation Waterproofing - Elevator Pit Credit (3,000.00)
COR#014- Attic Plywood and Emergency Access Hatch 3,133.91
COR#015- Ceiling Patching with Sheetrock 29,836.19
COR#016- Add Storefront Glass Tint 1,313.38
COR#018- Modifications to Bathroom Door Swings Doors 212, 214, 311, and 313 5,610.00
COR#010- Add of new fused disconnect switch 2,415.60
COR#011- Removal of portable generator connection box and wiring 14,319.80
COR#012- Remove existing wire and conduit at switchboard 5,824.50
COR#027- Add a parapet wall above the gym roof 18,370.00
COR#024- Basketball Hoop Modifications and Added Support Brace Locations 18,105.70
COR#020- Add of Abuse Resistant Drywall Panels in Lieu of Skimcoat at 2nd and 3rd floc 13,795.46
COR#021- Parge 11 windows surrounds/sills 17,905.62
COR#022- Gym Roof Blocking 5,961.95
COR#017- Water Heater Modifications 24,173.92
COR#028- Credit for Copper Flashing at Cupola (15,500.00)
COR#029- Gym Wall Structural Revisions 19,842.00
COR#032- Existing Drinking Fountain Adjustments to meet ADA requirements 3,870.90
COR#033- Repairs and replacement of existing sanitary bends 4,858.40
COR#035- Additional Asbestos Removal 19,196.80
COR#036- Gym Piers Structural Modifications 1,411.74
COR#019- Basement CMU Infills Per RFI 081 4,106.54
COR#038- Added Arc Fault Circuit Breakers at Vault 1,039.50
COR#040- Cupola Repairs due to Unforeseen Conditions 11,514.88
COR#043- Stairwell Modifications Credit (6,888.80)

COR #023- Storm Drainage Modifications 8,000.00



COR #55 Exterior wall change from 4" to 6" and added concrete

3,044.55

COR #58- HVAC Ductwork Changes per MEP Coordination drawings 62,481.10
COR #083- Existing Cast Stone Replacements 21,600.00
COR#041- Floor Leveling due to Unforeseen Conditions 47,789.17
COR#045- Window Soffits in Rooms 117, 118, 119A, 1198 9,501.55
COR#047- 3rd Floor Elevator Opening Structural Modifications 15,708.23
COR#051- Added Lintels 2,160.54
COR#053- Room #104 Finishes 3,616.55
COR#058- Existing Foundation Waterproofing Credit (7,000.00)
COR #56- Structural RFI #s 32 Demo of Existing Walls 18,291.08
COR #25-RFI 091 Revised Attic Access Location 2,812.25
COR #34- RFI 041 Existing Steel Joist Support 8,097.83
COR #37-Structural Support Per RFI 031 9,381.04
COR #46-RFI 0100 RTU Framing & Demo 9,884.71
COR #52-RFI #102 Parapet Walls at Gym Roof 6,121.95
COR #59- RFI #013 Cupola Light Fixture Replacements 4,186.60
COR #61- Room #209 Data Drops, Room #302 Panic Button, Added 25 Cat 5 5,954.30
COR #62-Steel Posts for Rom #307 Wall 1,540.62
COR #63- Relocate Wall Packs Per RFI #124 1,002.10
COR #64- Door Power Supply Credit (8,900.00)
COR #65- Additional Soffits at the 1st Floor 11,068.50
COR #30- Changes at Bearing Walls and Floor Joists at Old Elevator Shaft 8,887.51
COR #54- Window Type E Change with Added Break Metal and Still Trim Credit 5,715.75
COR #60- Credit for Lintels (4,500.00)
COR #67- Sprinkler Room Heater 7,926.05
COR #68- Added Soffits in Rooms 106& 109 and Gym Drywall Patches 3,859.59
COR #69-FRP Relocations at Water Fountains 1,794.68
COR #72-Additional Data Rack, Digital Display Outlets, and BMS Data Drops 3,412.20
| Change Order Subtotal 485,315.35|
T Owner's Contingency Activity- Other 7] ;
Grainger Drinking Fountains w/ Bottle Filler 4,814.55
IMTL- Materials Testing Invoices- September 2025 3,158.85
IMTL-Materials Testing Invocies- October 2025 1,450.00
IMTL-Materials Testing Invoice- November 2025 350.00
William B. Meyer- Moving Balance 23,586.90
Donnegan Systems, Inc. (Town Clerk Vault Book Rollers) 8,451.52
| Other Subtotal 41,811.82|
[T Forecasted Change Orders 77 )
Description Total
COR #31- Install 2-4" EMT and pull boxes for fiber 15,616.70
COR #50- Attic stock Credits- Flooring and ACT (5,847.20)
COR #66- Putty Pad Credit (6,042.00)
COR #70- RFI #0132 and #124 room 119A teledata and HVAC changes 10,519.30
COR #71- Vault Slab Modifications 2,972.20
Credit for Gypsum Liner Panel at corridor 115 + storage 113 0.00
PR 008 Additional Data Drops 0.00
| Subtotal 17,219.00|













Town of Farmington Invoice number 25-2827
Project 22.189 Farmington - 1928 School Building Office Conversion (Design) Date 11/01/2025
Invoice Summary
Contract Total Prior Current
Description Amount Billed Billed Billed
Design Development 280,000.00 280,000.00 280,000.00 0.00
Construction Documents 280,000.00 280,000.00 280,000.00 0.00
Bid 25,000.00 25,000.00 25,000.00 0.00
Construction Administration 300,000.00 234,000.00 212,000.00 22,000.00
G802 - Amendment 1 - Environmental Design 9,130.00 9,130.00 9,130.00 0.00
G802 - Amendment 1 - Environmental CA [Hourly NTE] 30,000.00 30,000.00 30,000.00 0.00
Total 924,130.00 858,130.00 836,130.00 22,000.00
Aging Summary
Invoice Number Invoice Date Outstanding Current Over 30 Over 60 Over 90 Over 120
25-2674 10/01/2025 22,248.98 22,248.98
25-2827 11/01/2025 22,000.00 22,000.00
Total 44,248.98 22,000.00 22,248.98 0.00 0.00 0.00
Approved by:
Christopher T. Nardi
Project Manager
Town of Farmington Invoice number 25-2827 Invoice date 11/01/2025

Page 2 of 2
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APPLICATION AND CERTIFICATION FOR PAYMENT AIA DOCUMENT (G702 PAGE 1 OF 4 PAGES
TO OWNER Town of Farmington PROJECT 24047B-01 1928 Farmington Town Hall APPLICATION NO 9 Distrtbution to:

I Monteith Drive OWNER

Farmington, CT 06032 Application Date 10/23/25 ARCHITECT

PERIOD TO 10/31/25 CONTRACTOR

FROM CONTRACTOR: KBE Building Corporation VIA Architect: Silver Petrucelli & Associates

76 Batterson Park Road

Farmington, CT 06032 PROJECT NOS: 24047B-01

CONTRACT FOR.

CONTRACT DATE 12127/2024

CONTRACTOR'S APPLICATION FOR PAYMENT

Application s made for payment, as shown below, in conniection with the Contract

Continuation Sheet, AIA Document G703, s attached

The undersigned Contractor certifies that to the best of the Contractor's knowledge,
mformation and belief the Work covered by this Application for Payment has been
completed in accordance with the Contract Documents, that all amounts have been paid by
the Contractor for Work for which previous Certsficates for Payment were 1ssued and
payments received from the Owner, and that current payment shown heretn 1s now due
All applicable sales and use tax included

I ORIGINAL CONTRACT SUM $ 3 12,775,000 00
2 Net change by Change Orders 3 $484,666.21 CONTRACTOR KBE Building Corporation
3 CONTRACT SUM TO DATE (Line | £ 2) $ $ 3 13,259,666.21 /
4+ TOTAL COMPLETED & STORED TO $ 8 11,519,595.65 py
DATE  (Column G on G703) By 4\/ Date: I\ / [ q / QSN
5 RETAINAGE ¥ T 1
a. 5% % of Completed Work $ $ 575,979 78 State of Connecticut County of Hartford MchAEL JOHN EMY
{Column D + E on G703) Subscribed and sworn to before me this 14th day of November, 2025 NOTARY FUBLIC
b 5% % of Stored Matenal s s Notary Public Btate of Connestiéiil
(Column F on G703) My Commussion eXpires. Midvermber 30th, 2028 ? cmioﬂ Eitp (-1
Total Cash Retainage (Lines 5a + 5b) In accordance with the Contract Documents, based on on-site observations and the data
cannot be less than zero $3 575,979 78 comprising the application, the Architect certifies to the Owner that to the best of the
6 TOTAL EARNED LESS RETAINAGE 53 10,943,615.86 Architect's knowledge, information and belief the Work has progressed as indicated,
{Line 4 Less Line 5 Total) the quahty of the Work 1s in accordance with the Contract Documents, and the Contractor
7 LESS PREVIOUS CERTIFICATES FOR 1s entitled to payment of the AMOUNT CERTIFIED
PAYMENT (Line 6 from prior Certificate) $ s 9,627,464 00
8 CURRENT PAYMENT DUE $ 3 1,316,151 86 AMOUNT CERTIFIED $ 1,316,151 86
9 BALANCE TO FINISH, INCLUDING RETAINAGE 3 $ 2,316,050.35
(Line 3 iess Line 6) (Attach explanation if amount cevitied differs from the amount applicd. Imuial all figures on this
Application and on the Continuation Sheet that are changed 10 conform with the amount certified.)
CHANGE ORDER SUMMARY ADDITIONS DEDUCTIONS ARCHITECT
Total changes approved N .
n previous months by Owner $411,278 79 30 .00 By / Date: | l 10 ,LO?—‘;
Total approved this Month 57338742 S0 00 Owner
TOTALS $484,666 21 $0.00 By Date
NET CHANGES by Change Order $484 666.21 This Certificate is not negotiable The AMOUNT CERTIFIED s payable only to the

Contractor named herewn. Issuance, payment and acceptance of payment are without
prejudice to any rights of the Owner or Contractor under this Contract

AlA DOCUMENT G702 - APPLICATION AND CERTIFICATION FOR PAYMENT - 1992 EDITION - AlA - ©1982

THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE.. N.W. WASHINGTON, DC 20006-5292

Users may obtain validation of this document by requesting a compieted AlIA Document D401 - Certification of Document's Authenticity from the Licensee.

































11/20/2025

Farmington, Town of - Building Department
1 Monteith Dr.
Farmington, CT 06032

RE: Change Order Request No. 30 REV 1
Job# 24047B-01 - 1928 Farmington Town Hall
Dear Russ Arnold:
Enclosed is our proposal for COR 030 for additional work described as:
Changes at Bearing Walls and Floor Joists at old Elevator Location Per Structural Drawings Dated 6.23.25 REV 1
Our cost breakdown for this additional work, totaling $8,887.51 is attached.

This COR is the added cost for the changes at the bearing walls and floor joists at the old elevator area, per structural
drawings dated 6.23.25.

We enclose a copy of this Change Order Request for your review. Please acknowledge your acceptance of this
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,
Nick Abel
Nicholas Abel
Project Manager

KBE Building Corporation

cC: File

KBE Building Corporation // One of the KBE Companies // Tel: 860.284.7110 // Fax: 860.284.1174 [/ info@kbebuilding.com // www.kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032 Affirmative Action
Equal Opportunity Employer
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POWER

ELECTR AL CO RA (
21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

TITLE: Additional Four Post Rack

PROJECT: 1928 Farmington Town Hall
Town Hall Renovation

TO: Attn: Nick Abel
KBE Building Corporation
76 Batterson Park Road
Farmington CT 06032
Phone:860-893-3183

PROPOSED CHANGE ORDER
NO. 23

DATE: 11/10/2025

JOB: 24047LF

CONTRACT/PO: 24047LF-07
ORIG: Architect Revision

Num Item Description Ref Qty Unit Unit Price Amount
1 MATLOT Lot of Material (see takeoff) 0.000 LOT 0.00 0.00
2 QTE KGS Proposal 1.000 LOT 1,195.43 1,195.43
3 LBR(FMAN) Labor - Foreman 0.000 HRS 162.00 0.00
4 LBR(JOUR) Labor - Journeyman 0.000 HRS 122.00 0.00
5 PM Project Management 0.000 HRS 96.00 0.00
6 EST Estimating 0.000 HRS 85.00 0.00
7 CAD CAD Coordination 0.000 HRS 85.00 0.00
8 BND Bond Fee 0.000 LOT 0.00 0.00
9 OHP Overhead & Profit 1,195.430 LOT 0.15 179.31
10 RND Round To Nearest Whole Dollar 1.000 LOT 0.26 0.26
Total: $1,375.00
APPROVAL
By: By:
Stephen Mencio Nick Abel
Date: 11/10/2025 Date: 11/10/2025




KGS
ASSOCIATES, LLC

Job Name: Farmington Town Hall Job Number: 121 Date: 11/5/2025
Job Description:
Additional 4 Post Rack for the Town of Farmington.
Description Dollar Value
Material: $845.00
Quotes:
+
+
General Conditions & Sub Contract Work:
Sub Total: ( Materials, Equipment & General Conditions) $845.00
Sales Tax: (If required) +
Sub Total: (On Materials & Equipment including sales tax) $845.00
Labor Rate: 2.00 MH@ $95.00 + $190.00
Foreman: MH@ $110.00 + $0.00
Gen. Foreman: MH@ + $0.00
Labor Sub Total Only: $190.00
Sub Total:  (labor material, general conditions) $1,035.00
Overhead: 5% _ $51.75
Sub Total: _ $1,086.75
Profit: 10% ) $108.68
Sub Total: $1,195.43
Permits:
Payments & Performance Bonds: $0.00
Total: $1,195.43
Conditions:

Approved by:

Authorized Signiture

PO Box 776 Plainville CT 06062 Phone/Fax 860-479-5927

CT Lic 02030000-E1




KGS
ASSOCIATES, LLC

Pricing Sheet

Project Name:

Farmington Town Hall

Job Number: 121
Date: 11/5/25
ltem # Material Description Quantity Matferlal Per Materllal Labor Unit|Per
Price Extension
1|{Hubbell 4 Post Rack 1| $795.00|each $795.00 1|each
2|Grounding of Rack 1 $50.00|each $50.00 1|each

Material Total:

$845.00




Labor
Extension

1

1

2.00




POWER

]

21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

TITLE: BMS Data Cabling PROPOSED CHANGE ORDER
NO. 20
PROJECT: 1928 Farmington Town Hall DATE: 11/07/2025
Town Hall Renovation
JOB: 24047LF
TO: Attn: Nick Abel CONTRACT/IPO: 24947LF-07
KBE Building Corporation ORIG: Architect Revision
76 Batterson Park Road
Farmington CT 06032
Phone:860-893-3183
DESCRIPTION

BMS Data Cabling

-Per project superintendent email
-No information on drawings

-Off hours exIcuded

-NOT RESPONSIBLE FOR DAMAGES TO CEILING TILES

** Pricing valid for 14 days **

Num Item Description Ref Qty Unit Unit Price Amount
1 MATLOT Lot of Material (see takeoff) 0.000 LOT 0.00 0.00
2 QTE KGS Proposal 1.000 LOT 523.50 523.50
3 LBR(FMAN) Labor - Foreman 0.000 HRS 162.00 0.00
4 LBR(JOUR) Labor - Journeyman 0.000 HRS 122.00 0.00
5 PM Project Management 0.000 HRS 96.00 0.00
6 EST Estimating 0.000 HRS 85.00 0.00
7 CAD CAD Coordination 0.000 HRS 85.00 0.00
8 BND Bond Fee 0.000 LOT 0.00 0.00
9 OHP Overhead & Profit 523.500 LOT 0.15 78.53
10 RND Round To Nearest Whole Dollar 1.000 LOT -0.03 -0.03
Total: $602.00
APPROVAL
By: By:
Stephen Mencio Nick Abel
Date: 11/07/2025 Date: 11/07/2025




KGS
ASSOCIATES, LLC

Job Name: Farmington Town Hall Job Number: 121 Date: 11/5/2025
Job Description:
RFI 0132 Additional 2 Data Cables for BMS System.
Description Dollar Value
Material: $144.50
Quotes:
+
+
General Conditions & Sub Contract Work:
Sub Total: ( Materials, Equipment & General Conditions) $144.50
Sales Tax: (If required) +
Sub Total: (On Materials & Equipment including sales tax) $144.50
Labor Rate: 3.25 MH@ $95.00 + $308.75
Foreman: MH@ $110.00 + $0.00
Gen. Foreman: MH@ + $0.00
Labor Sub Total Only: $308.75
Sub Total:  (labor material, general conditions) $453.25
Overhead: 5% _ $22.66
Sub Total: _ $475.91
Profit: 10% ) $47.59
Sub Total: $523.50
Permits:
Payments & Performance Bonds: $0.00
Total: $523.50
Conditions:

Approved by:

Authorized Signiture

PO Box 776 Plainville CT 06062 Phone/Fax 860-479-5927

CT Lic 02030000-E1




KGS
ASSOCIATES, LLC

Pricing Sheet

Project Name:

Farmington Town Hall

Job Number: 121
Date: 11/5/25
ltem # Material Description Quantity Matferlal Per Materllal Labor Unit|Per
Price Extension

1|Proterial Cat 6A Cable 100 $0.65|foot $65.00 0.01]foot
2|{Hubbell Cat 6A Jacks 4 $16.25|each $65.00 0.25]each
3|Hubbell 2 Port White Faceplates 1 $5.00 |each $5.00 0.25|each
4|Label and Test Data 2 $1.00 |each $2.00 0.25|each
5[Plastic Surface Mount Box 1 $7.50 |each $7.50 0.5|each

Material Total:

$144.50




Labor
Extension

1

1

0.25

0.5

0.5

3.25



FW: Network drops IT room (Exemal; = inbex x

4 Summarize this email

~+ Staples, Mark B3

to Sebastian, me, Nicholas, Cordell =

Power Unlimited,

Please have your subcontractor install to data ports next to the BMS system in the MDF room

Mark

KBE Mark Staples | Superintendent
C: 860.230.3750 | E: mstaplesi@kbebuilding.com
BUILDING 76 Batterson Park Road, Farmington, CT 06032

CORFORATION

KBE Building Corporation // One of the KBE Companies
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scoltsdale, AZ

www kbebuilding.com

We're hiring!
Let’s Build Excelience Together
Check out our open positions here Today



POWER

]

21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

TITLE: 1928 Digital Display Changes PROPOSED CHANGE ORDER
NO. 22
PROJECT: 1928 Farmington Town Hall DATE: 11/07/2025
Town Hall Renovation
JOB: 24047LF
TO: Attn: Nick Abel CONTRACT/PO: 24047LF-07
KBE Building Corporation ORIG: Architect Revision
76 Batterson Park Road
Farmington CT 06032
Phone:860-893-3183
DESCRIPTION

1928 Digital Display Changes

-No engineering provided
-No circuit provided. Connection made to closest power circuit
-Off hours excluded

-Fine detail cleaning will be by others
-NOT RESPONSIBLE FOR DAMAGES TO CEILING TILES

** Pricing valid for 14 days **

Num Item Description Ref Qty Unit Unit Price Amount
1 MATLOT Lot of Material (see takeoff) 1.000 LOT 105.48 105.48
2 EQUIP Equipment 0.000 LOT 0.00 0.00
3 LBR(FMAN) Labor - Foreman 1.170 HRS 162.00 189.54
4 LBR(JOUR) Labor - Journeyman 6.670 HRS 122.00 813.74
5 PM Project Management 0.000 HRS 96.00 0.00
6 EST Estimating 0.000 HRS 85.00 0.00
7 CAD CAD Coordination 0.000 HRS 85.00 0.00
8 BND Bond Fee 0.000 LOT 0.00 0.00
9 OHP Overhead & Profit 105.480 LOT 0.15 15.82
10 RND Round To Nearest Whole Dollar 1.000 LOT 0.42 0.42
Total: $1,125.00
APPROVAL
By: By:
Stephen Mencio Nick Abel
Date: 11/07/2025 Date: 11/07/2025




Job ID: JOB-0067

Project: 1928 Farmington Town Hall Reno (Change Orders)

Takeoff

POWER

ELECTRICA

Vendor: PUI BIDDING

Labor Level: PUI BID

7 Nov 2025 12:38:05

Phase: BRANCH
ubPhase: 1928 DIGITAL DISPLAY CHANGES

Material Material Labor Labor

Item # Qty u/m Q/M Size Description Unit Result Unit Result
TITLE 3.00 EA M #12 MC 20A 1G DX COML TR 0.0000 0.00 0.0000 0.00
140017 3.00 EA M 20A DX RECEPT COMMERCIAL GRADE TR 5.3200 15.96 0.1800 0.54
140861 3.00 EA M 1-DUPLEX 1G STAINLESS STEEL PLATE 0.9600 2.88 0.0500 0.15
150366 3.00 EA M 2-3/4"D 14.0 CI 1G DEVICE-BOX OLD-WORK EARS BX-CLMP 4.4767 13.43 0.5000 1.50
161519 3.00 EA M 2/SET DRY WALL BOX HOLDER 0.5719 1.72 0.0500 0.15
100159 3.00 EA M #12 SOL 8" PIGTAIL W/GRD SCREW 1.6429 4.93 0.0420 0.13
100139 4.00 EA M #18to 8 WIRE-NUT MED -RED 0.1628 0.65 0.0420 0.17
70518 54.00 FT M 12/2 MC CABLE - ALUM JKT W/G 0.6900 37.26 0.0546 2.95
630329 18.00 EA M 14>10-3 (2-CBL) AC/MC HMR-ON BOT-MTD 1/4-FLNG HGR PSH-IN 1.2275 22.10 0.0320 0.58
670095 3.00 EA M 3/8 (3838AST) AC/MC DX SNAP2IT INSUL 2.1860 6.56 0.0600 0.18
18 3.00 EA M .5 LABEL EQUIPMENT 0.0000 0.00 0.5000 1.50
Phase Totals: 105.48 7.84

Job Totals: 105.48 7.84

Power Unlimited, Inc.

21 Industrial Drive
Avon, CT 06001

Phone: 860-676-0206

Web: www.powerunlimitedinc.com

Page 1 of 1



11/7/25, 12:46 PM

POWER

ELECTRICAL CONTRAC

Power Unlimited, Inc. Mail - FW: 1928 Digital Display Changes

TORS

FW: 1928 Digital Display Changes

1 message

Snow, Cordell <CSnow@kbebuilding.com>
To: Steve Mencio <smencio@powerunlimitedinc.com>, Sebastian Gawek <sgawek@powerunlimitedinc.com>
Cc: "Abel, Nicholas" <nabel@kbebuilding.com>, "Staples, Mark" <MStaples@kbebuilding.com>

Steve,

Please see the attached and summary below, please send in pricing for this by 11/13/15. Let us know if you

have any questions.

¢ TOF to provide (6) touchscreens and mounts to be installed by KBE.

¢ Please provide a price of the 3 added receptacles shown on the attached.
e (1) 55” display and mount can be turned over as attic stock. \

Thank you,

KBE

CORPORATION
I

https://mail.google.com/mail/u/0/?ik=59183c6404 &view=pt&search=all&permthid=thread-f: 184806990794 1422507 %7Cmsg-f:1848069907941422507 ...

Steve Mencio <smencio@powerunlimitedinc.com>

Thu, Nov 6, 2025 at 2:19 PM

PCO pricing for this
only

Cordell H Snow | Assistant Project Manager
P: 860.284.7431 | M: 860.964.9368 | E: Csnow@kbebuilding.com

76 Batterson Park Road, Farmington, CT 06032

KBE Building Corporation // One of the KBE Companies
Offices: Farmington, CT | Norwalk, CT | Laurel, MD | Scottsdale, AZ

www.kbebuilding.com

We’re hiring! Let’s Build Excellence Together.

Check out our open positions today.

12


mailto:Csnow@kbebuilding.com
https://www.google.com/maps/search/76+Batterson+Park+Road,+Farmington,+CT+06032?entry=gmail&source=g
http://www.kbebuilding.com/
https://kbebuilding.com/kbe-careers/
steve
Highlight
Please provide a price of the 3 added receptacles shown on the attached.

steve
Callout
PCO pricing for this only


11/7/25, 12:46 PM Power Unlimited, Inc. Mail - FW: 1928 Digital Display Changes

From: Mason Coudriet <coudrietm@farmington-ct.org>

Sent: Wednesday, November 5, 2025 11:54 AM

To: Staples, Mark <mstaples@kbebuilding.com>; Cordell Snow <projectsight@ps.trimble.com>; Abel, Nicholas
<nabel@kbebuilding.com>

Cc: Chris Chris <cnardi@silverpetrucelli.com>; Russ Arnold <ArnoldR@farmington-ct.org>; Brian Rush
<rushb@farmington-ct.org>

Subject: 1928 Digital Display Changes

All,
Below and attached is a summary of the digital display modifications as we discussed.

¢ Quantity of displays to be installed by KBE remains the same.
¢ TOF to provide (6) touchscreens and mounts to be installed by KBE.
¢ Please provide a price of the 3 added receptacles shown on the attached

(1) 55” display and mount can be turned over as attic stock.
PCO pricing for this

only

Let me know if you have any questions.
Thank you,

Mason Coudriet

Project Superintendent
Development/Engineering
Town of Farmington

1 Monteith Drive
Farmington, CT 06032

Tel: 860.675.2305

E 1928 Digital Display Install Locations.pdf
2667K

https://mail.google.com/mail/u/0/?ik=59183c6404 &view=pt&search=all&permthid=thread-f: 184806990794 1422507 %7Cmsg-f:1848069907941422507 ... 2/2


mailto:coudrietm@farmington-ct.org
mailto:mstaples@kbebuilding.com
mailto:projectsight@ps.trimble.com
mailto:nabel@kbebuilding.com
mailto:cnardi@silverpetrucelli.com
mailto:ArnoldR@farmington-ct.org
mailto:rushb@farmington-ct.org
https://www.google.com/maps/search/1+Monteith+Drive+%0D%0A+Farmington,+CT+06032?entry=gmail&source=g
https://www.google.com/maps/search/1+Monteith+Drive+%0D%0A+Farmington,+CT+06032?entry=gmail&source=g
https://mail.google.com/mail/u/0/?ui=2&ik=59183c6404&view=att&th=19a5a9ca2eeff5ab&attid=0.1&disp=attd&safe=1&zw
https://mail.google.com/mail/u/0/?ui=2&ik=59183c6404&view=att&th=19a5a9ca2eeff5ab&attid=0.1&disp=attd&safe=1&zw
steve
Highlight
Please provide a price of the 3 added receptacles shown on the attached.

steve
Callout
PCO pricing for this only


BUILDING
CORPORATION

KBE Building Corporation // One of the KBE Companies

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : Town of Farmington
Tunxis Mead Rd
Farmington, CT 06032

Change Order Request

Project: 24047B-01 / 1928 Farmington Town Hall

20 Monteith Drive
Farmington, CT 06032

PCO# : 123 Days Requested : 0
COR#: 72
Item Phase Subcontractor Cost Type Amount
1 Add of Data Racks
Phase: 16- 100- 123 1 Sub 1,375.00
2 Digital Display Changes
Phase: 16- 100- 123 1 Sub 1,125.00
3 BMS Data Cable Cabling
Phase: 16- 100- 123 1 Sub 602.00
Subtotal 3,102.00
Overhead & Profit 10.00% 310.20
Total For Change Order 3,412.20

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this

change order that it has obtained such approval.

Accepted

Denied

Revise & Resubmit

Date:

1 KBE Building Corporation

Page 1

11/13/2025 12:43:16 PM

[215014] Viewpoint Remote .rpt



1928 Building Committee Meeting Agenda
November 25, 2025, Page 7

MOTION: Agenda Item G-2

To approve the attached proposal from Donnegan Systems, Inc. in the amount of
$8,451.52.

NOTE:

This proposal is for the purchase and installation of book rollers to be added to the
Town Clerk vault.

Approval of this quote would result in payment from the project’s contingency
budget.

/Attachment
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GLENN UNDERWOOD
NOVEMBER 12, 2025

DONNEGAN SYST




CORPORATE OVERVIEW

STORAGE SOLUTIONIST

Donnegan Systems was established in 1976 and is a storage solutions
provider offering space planning and innovative storage solutions. We handle
various industrial, distribution, manufacturing, office, public safety, agricul-
ture, higher education, healthcare, and commercial projects in the New
England and Eastern New York markets.

Donnegan Systems is a leader in providing value-added storage solutions
to our customers by creating a successful partnership with them throughout
the enfirety of the project. We pledge to establish lasting relationships with
our customers by exceeding their expectations and gaining their trust through
exceptional performance by every member of the Donnegan Systems team.

OUR MISSION

Dedication to providing quality products, technical and management ser-
vices to our customers. We will strive to implement a long-term relationship
with our clients based on safety, quality, timely service, and anficipating their
needs. To help fulfill this mission, we will freat all employees fairly and involve
them in the quality improvement process fo insure responsiveness and cost-
effective work execution.

DONNEGAN SYSTEMS, INC.



TESTIMONIAL

We are very pleased with the start-to-finish process that Don-
negan had provided. The system operates exactly as promised
and | am very pleased how everything went.

| want fo give high praise to ALL the individuals who were
here on site getting the system up and running. They were
extremely courteous and showed up on time when they were
expected. Communication was flawless with the crew when it
came to giving status updates. In today’s given workforce pool,
Donnegan definitely has some great employees!

— Production Manager

The end result is a system that fulfills all of my requisites and
perfectly fits all of our delicate inventory. To say | am thrilled
with the end product is an understatement - | am over the moon
with how great this experience has been.

Thank you all so much for your help and for providing such
superior products and service!

— Archivist



FARMINGTON TOWN HALL BOOK ROLLERS

TOWN OF FARMINGTON

1 MONTEITH DRIVE
FARMINGTON, CT 06032

Thank you very much for this opportunity and your business!

Date: November 12, 2025
Proposal: DONN-000250
Presented By: Glenn Underwood
Office: 800-222-6311 ext. O
Cell: 508-330-1783

Fax: 508-393-3974
Website: www.donnegan.com

It is understood that the recommendations herein are intended for consideration
only by your organization and that the detailed operating advantages are obtainable
through the integrated utilization of Donnegan Systems, Inc.’s products and services.
Under no circumstances should this information be supplied to anyone not authorized
by Donnegan Systems, Inc.

Donnegan Systems, Inc.
170 Bartlett Street
Northborough, MA 01532

* This proposal is valid for 14 days



SUMMARY

Executive Summary

The Town of Farmington is in need of book rollers to be added to the
Spacesaver mobile system

Solution

Mason worked closely with Donnegan Systems to design book rollers to
fit into the existing Spacesaver mobile system. Note these need to be
manufactured fo fit the depth of the shelving.
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EQUIPMENT SUMMARY

Records Room

Book Rollers for Spacesaver shelving system
13" Deep shelving
336 Easy Roller (4 Rollers per shelf)

Includes rollers for base opening. Need to confirm rollers are needed
for these shelves

Rollers rest on existing shelf supports
See appendix for illustration of easy rollers

Production time 10-12 weeks estimated. Shipping 1-2 weeks



INVESTMENT PROFILE

Section / Items Price

Easy Rollers for book storage

+ 336 Easy Rollers
« $22.32 perroller $7,499.52

« Standard Colors
+ See appendix for illustration of easy rollers

Freight
« SHIPPER PREPAYS FREIGHT - ADDS TO CUSTOMER INVOICE
« Due to volatility in freight charges, the shipping cost provided on this quote is
an ESTIMATE only. Freight costs and the number of fruckloads may change. $952 00
The actual freight cost will be charged at the time of shipment OR on the

final invoice.
+ Client fo be able to receive 53’ fractor trailer. Client fo have equipment to

off-load skids

Installation
+ Rollers rest on shelf supports. Donnegan Systems can provide installation if

needed
« Installation based on standard wage
« Normal hours 7:00 AM - 3:30 PM EST

Total Price *State Sales Tax, if applicable, is not included* $8,451 52



CUSTOMER ACCEPTANCE

FINISH SELECTION & ORDER ENTRY PROCESS

Finish Selection:

End Panels: (if applicable, see appendix)
Shelving: (if applicable, see appendix)
Lockers: (if applicable, see appendix)
Floor Covering: (if applicable, see appendix)
Order Entry Checklist

Sign Off On Drawing:

Sign Off On Proposal:
Submital Of Purchase Order:
Submital Of One-Half Deposit:




Acceptance

Donnegan Systems, Inc. President Donnegan Systems

Donnegan Systems, Inc. Glenn Underwood

Farmington Town Hall Book Rollers Town of Farmington

Notes:
1. Please circle or fill in the above selections at the time of order placement.
2. Pricing is based on standard finish selections. All custom paint finishes (indicated by bold print or
in the metallic family) have an up-charge.
3. It is the customer’s responsibility fo see that the above checklist items have been addressed
before the submittal of the purchase order.

Purchase Orders:
Purchase orders should be made out to the following:

Donnegan Systems, Inc.
170 Bartlett Street
Northborough, MA 01532
Fax #: 508-393-3974

Please include finish selections, ship to address, confact name and phone number on your purchase
order

Installation and Support:

All installation work is performed by insured and factory-trained system installers, ensuring highquality
workmanship and accountability. Donnegan Systems, Inc. will coordinate installation with your
schedule. All labor is based on straight time labor during normal working hours (7 a.m. to 3:30 p.m.).
If overtime is required, additional costs will be incurred.

Terms and Conditions

Enclosed are the standard ferms and conditions of Donnegan Systems, Inc. Please note that a non-
refundable down payment of one-half of the confract amount is due within ten calendar days of
contract award.

Leasing Options:

Leasing options are now available. Leasing payment plans eliminate the need fo fund the total purchase
price, maintain your company’s capital, and free up valuable bank credit lines. Please let us know if you
want more information about this payment option.



SCHEDULE OF VALUES

Donnegan Systems, Inc.

Project Name Farmington Town Hall Book Rollers

ToTaI PI’OjeCT Va | ue: $8,451 ,52 *Does not include State Sales Tax

Item No. Description of Work Price
5 Deposit for Material Release -

I Due at time of order $4’225'76
2" Payment - Due on shipment of

2. ! e $2,112.88
product from manufacturer
3" Payment - Due upon

3. ! ° $2,112.88

completion of product installation

Grand Total: $8,451.52



STANDARD TERMS AND CONDITIONS

The following are the standard ferms and conditions of sale for Donnegan Systems, Inc., and will
necessarily be made part of any contract resulting from this proposal.

FIELD VERIFICATION:

In the event that Donnegan Systems cannot fake field dimensions before placing the order with the
manufacturer, the customer will incur additional costs if the as-built drawings differ from the original
design drawings.

DELIVERY (Dock, Elevator and Dumpster):

Donnegan Systems, Inc. will notify your designated contfact person twenty-four (24) hours prior to
delivery. Dock space and/or elevator availability will be arranged by you and made available at no
cost fo Donnegan Systems, Inc. A dumpster for removal of all shipping and packing materials will be
provided at no charge to Donnegan Systems, Inc. the dumpster must be conveniently located and easily
accessible at all fimes during the installation of the equipment.

STORAGE:
If, for any reason, you are not ready to receive the materials and storage is required, storage and
handling fees will be added to your invoice.

SPACE REQUIREMENTS:

The space shall be ready for installation and free and clear of all obstructions. If it is not and there is
a resulting delay, then the additional person-hours will be billed. The space shall be adequately lit. If
additional lighting is required to perform the work safely, the additional cost will be invoiced. It is your
responsibility to be cerfain the space is suitable for the installation of this equipment, i.e., adequate fire
protection, clearances, and floor load capacity.

FIRE CODE:
It is the customer’s responsibility to verify that the shelving system height is verified on-site prior to
placing the purchase order to ensure that proper clearance is maintained.



FREIGHT:

Due tfo volatility in freight charges, the shipping cost provided on this quote is an ESTIMATE only.
Freight costs and the number of truckloads may change. The actual freight cost will be charged at the
time of shipment OR on the final invoice. This estimate assumes the product ships in an enclosed van.
The freight estimate does NOT include flatbed truck, special equipment, special skidding, or packaging
unless the customer specifies at the time of the quote request. Additional charges such as defention
fees, re-consignment, refusal/re-delivery, and other unforeseen carrier charges will be added to final
freight billing. Shipping and delivery dates are approximate and are not a guaranfee of shipment or
delivery on any particular date. Time shall not be of the essence of the contract. Seller shall not be liable
for delays in or failures of delivery due to strikes or labor froubles, supplier’s delays, accidents, fire,
flood, acts of God, action by a governmental authority, changes requested by Buyer, or other causes
beyond its reasonable contfrol. Suppose the shipment is delayed at the request of the Buyer. In that case,
the Buyer shall make payment as though shipment had been made as specified and for any expenses
incurred by Seller due to Buyer’s request in delaying shipment; and the material shall be stored at the
Buyer’s risk and subject to reasonable storage charges.

INSTALLATION:
Installation is in addition fo the price of the materials. Labor is planned as straight time unless otherwise
noted. Overtime occurring not at Donnegan Systems, Inc.’s discretion will be added to your invoice.

TAXES:
All applicable sales taxes, as required by law, will be billed.

PAYMENT:

This system has been specially designed and will be specially manufactured for your unique require-
ments. A non-refundable down payment of 50% of the contract amount is due with order, 25% upon
shipment from the manufacturer, and the balance 30 days after acceptance. One and one-half (11/2)
percent inferest per month will be charged on any unpaid balance after thirty (30) days. A hold-back
of reasonable value is allowed if the installation is not totally complete upon final invoicing without
incurring interest charges.

WARRANTY:
The system is warranfed against defects in materials in accordance with the given manufacturer’s
warranty.

INSURANCE CERTIFICATES, PERMITS AND FEES

We reserve the right to pass on any additional costs to obtain insurance certificates, building permits,
or miscellaneous fees that have not been previously identified and/or specified in our proposal but are
required to complete the project.

CHANGE ORDERS AND OR CANCELLATION:
If, for any reason, you cancel the order, any cancellation, restocking, and handling charges will be in-
voiced. Change orders requested after receiving your purchase order may also incur additional charges.



CONDITIONS OF CONTRACT

. Itis agreed by the purchaser that this contract, when accepted by the seller, is not subject to
cancellation or to any verbal agreement or condition not stipulated in writing on it, and that

. Title to the goods described on the fact hereof shall not pass until the purchase price is paid in
full. The purchaser hereby grants a security interest in said goods to secure payment and
performance to the seller. It is mutually agreed that the billing of such goods is for convenience
only; and does not carry the title with it, and that

. In case of default of payment, or in case of removal of said goods or any part thereof without the
consent of the seller, or in the event the purchaser shall mortgage or part with the possession of
the said property, voluntarily or involuntarily, without the consent of the seller, the latter shall
have the right fo resume immediate possession of same wherever it may be found, and remove it
with or without process of law, and may declare this agreement terminated and may retain all
money paid hereunder as liquidated damages and rental for said goods. In the event a claim is
placed in an attorney’s hands for collection or in the event of litigation, a reasonable attorney’s
fee and cost shall be added to it, and that

. Inthe event that the sale or use of the merchandise herein is subject to any Federal, State,
Municipal, or other tax, now or hereafter enacted, the amount of any such tax shall be added to
the purchase or rental price.

. The seller shall not be liable for any delay in shipment or for failure to deliver the goods covered
hereunder because of fire, strikes, war, or other emergencies, whether national or state, or due to
controls, laws, or regulations issued by any Nation or State, or any political subdivision thereof,
or other causes beyond its control. IN NO EVENT SHALL THE SELLER BE LIABLE FOR
INDIRECT OR CONSEQUENTIAL DAMAGES SUCH AS BUT NOT LIMITED TO LOSS OF
ANTICIPATED PROFITS OR OTHER ECONOMIC LOSS IN CONNECTION WITH OR
ARISING OUT OF THE EXISTENCE, FURNISHING, FAILURE TO FURNISH,
FUNCTIONING, OR CUSTOMER’S USE OF THE GOODS.

. All claims for shortage must be made within five (5) days from receipt of goods.



7. Any Equipment sold hereunder is warranted to be in satisfactory operating condition when

delivered. Should any part prove defective in material or workmanship during the warranty
period, replacement of same will be made without charge. Buyer shall permit full and free access
to perform these services when equipment is not portable; otherwise, Buyer shall return
equipment for service at its expense. This warranty does not include replacing parts due o
misuse, neglect, damage, burned-out motors, or fuses.

THE FOREGOING WARRANTY AND LIMITATIONS ARE EXCLUSIVE REMEDIES AND
ARE IN LIEU OF ALL OTHER WARRANTIES EXPRESS OR IMPLIED, INCLUDING BUT NOT
LIMITED TO THE IMPLIED WARRANTIES OF MERCHANTABILITY AND FITNESS FOR A
PARTICULAR PURPOSE.

8. To the extent any other written agreement between the parties specifically covering the sale of
equipment goods is inconsistent, and such ofher written agreement shall take precedence over
these standard conditions.

9. This confract is subject to our credit department approval. This quotation is made for immediate
acceptance and is subject fo change without notice. If based on specially printed forms, it
presupposes your acceptance of overruns or underruns not exceeding 10% of the quantity
ordered.

10. Deliveries are subject fo delays from fires, strikes, and other causes beyond our control. We
reserve the right to correct clerical errors.

11. This contract shall be construed in accordance with the Laws of the Commonwealth of
Massachusetts.

12. Payment terms are 50% with the order, 25% upon shipment from the manufacturer, and the
balance 30 days after acceptance.

13. Under any resulting contract, Donnegan Systems, Inc. will retain a security interest and retain all
rights as a secured creditor under the Uniform Commercial Code unfil all checks have been
cleared and payment in full has been received. In the event of default, the customer shall pay all
collection expenses, including attorney fees

Accepted:

By: Date:

Title:

Authorized Signature




v

APPENDIX



We have 12 standard colors for our products.

Warm White

Olive Green

Light Grey



gunderwood
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1928 Building Committee Meeting Agenda
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MOTION: Agenda Item G-3

To approve the attached quote from William B. Meyer, Inc. for moving services not
to exceed $48,586.90 under State Contract 24PSX0141.

NOTE:

This is a not to exceed quote based on the stated timeframe and parameters as
discussed with staff from William B. Meyer, Inc.

The project budget for move services is $25,000. As a result, if this quote is
approved, the remaining $23,596.90 would come out of contingency.

Town Staff have reviewed the quote and recommend approval as it is the least
disruptive option to Town Hall operations while the move is conducted.

/Attachment



Agenda Item G-3

Quote # 59780 1072972025

Kathryn Krajewski

Town of Farmington

1 Monteith Drive

Farmington, CT 06032

Dear Kathryn,

Thank you for the opportunity to submit a proposal for your upcoming project. Here at Meyer, it is our mission to provide
you with an unmatched experience. We are committed to bringing our knowledge and expertise to the project outlined
below.

The estimated cost to complete this project is $48,586.90.

Please sign the attached quote so we may schedule your work. The project will be subject to the attached Standard
Terms.

Should you have any questions concerning this proposal please contact: (860)982-0152 Mobile
Sincerely,

Mike Humen

Director of Business Development

(860)982-0152 Mobile
mhumen@williambmeyer.com

William B. Meyer, Inc. « 1(800) 873-6393 *+ www.meyerinc.com


http://www.meyerinc.com/

Quote # 59780

Statement of Work and Pricing for Services

Meyer, Inc. will provide all necessary materials, labor, travel time, storage and equipment to perform these moves in a

time sensitive, cost effective manner. Pricing below is based on State of Connecticut contract 24PSX0141.
Move is scheduled to occur in late 2025/early 2026 timeframe.

Leased equipment to be prepped & moved by respective vendor(s).

Assumptions/Expectations:

Work performed portal to portal during normal work hours Monday to Friday 8:00 a.m. to 5:00 p.m. over 5 to 6 days.

Ground level, dock or elevator/ramp access (no stair carry).

Final invoicing will only be based on actual time and materials used.

All work-tickets have a four hour minimum.

All furniture to be emptied of contents by client prior to our arrival.

Moving Services

Labor Rate QTY Hours Subtotal
ON-SITE SUPERVISOR/PROJECT MANAGER $65.00 1 60 $3,900.00
DRIVER/HELPER $60.00 3 54 $9,720.00
FURNITURE INSTALLER $64.00 2 54 $6,912.00
MOVER/HELPER $45.00 6 54 $14,580.00
LARGE TRUCK - 20-26 FEET $40.00 3 54 $6,480.00
Subtotal $41,592.00
Material Rate QTY Subtotal
15"x 12"x 10 ARCHIVE BOX AUTO BOTTOM $3.25 50 $162.50
16.5" x 22"x 11", 2.3 - TOTE - WHITE POP UP $4.75 600 $2,850.00
BROWN PACKING TAPE, 2" x165' $3.00 18 $54.00
BUBBLE-WRAP 24" x 250" LARGE BUBBLE $66.00 4 $264.00
COMMERCIAL BIN 48" x 24" x 28" $25.85 40 $1,034.00
COMPUTER ZIP BAG $2.00 50 $100.00
LABELS 250 $10.00 10 $100.00
STRETCH-WRAP 18" x 1500’ $28.00 4 $112.00
MATERIAL DELIVERY - PER TRIP $400.00 2 $800.00
Subtotal $5,476.50

William B. Meyer, Inc. « 1(800) 873-6393 *+ www.meyerinc.com



http://www.meyerinc.com/

Equipment Subtotal

50 DOLLIES, 12 LOGISTIC STRAPS, 60 PADS, TOOLS, 4 PANEL CARTS @ N/C $0.00
Subtotal $0.00
Rentals Rate QTY Days Subtotal
CRT CART/MOVING CART (PER DAY) $8.00 60 3 $1,440.00
PLASTIC CRATE, INT. 24.25"x 15.25" x 12.75", 2.75 CFT (PER DAY) $0.28 40 7 $78.40
Subtotal $1,518.40
Grand Total: $48,586.90

Payment terms and credit limits are subject to credit approval.

Acceptance - Signature Required For William B. Meyer, Inc. to Perform Services
Signature acknowledges acceptance of this Statement of Work and the attached Standard Terms. A signature transmitted

by facsimile or electronic mail in pdf or other electronic format, shall be deemed an original signature for the purpose of
this Agreement.

Town of Farmington

Client's Name Title Company Name

Signature Date

William B. Meyer, Inc. « 1(800) 873-6393 *+ www.meyerinc.com


http://www.meyerinc.com/

1928 Building Committee Meeting Agenda
November 25, 2025, Page 9

MOTION: Agenda Item G-4

To approve the attached quote from Interscape Commercial Environments for
furniture not to exceed $213,337.07 under State of Connecticut Contract
#16PSX0190.

NOTE:
This is a not to exceed quote based on meetings with staff from Interscape.

The project budget for furniture is $200,000. As a result, if this quote is approved,
the remaining $13,337.07 would be covered by the Town Hall Capital Account from

the Town Budget.

The 1928 Building Interior Design & Finishes Subcommittee reviewed and approved
the proposal at their November 19, 2025, meeting.

/Attachment



Agenda Item G-4

N
INTERSCAPE Quote
COMMERCIAL ENVIRONMENTS
10 Waterside Drive, Farmington, CT 06032
P 860.882.5903 F 860.882.5895 www.interscape.com
Project Farmington Building 1928 Revised 11.21.25
Date 11/21/2025
Valid Until 11/30/2025
Prepared By Julia Kilelee Prepared For Kathryn Krajewski
Interscape Commercial Environments Town of Farmington
603-852-6328 1 Monteith Drive
julia.kilelee@interscape.com Farmington cT
Note:
Qty Part Description Sell Ext Sell
TAG: 01.CH-1
I Qty 20 3460-Y3-A45 $431.55 $8,631.00
Mfg 925 Luna - High Back Upholstered Seat and Mesh Back, Full Synchro-Tilt Control, A45 Four Way
Adjustable Arm
Mesh Color Selection . Skipped Option
Fabric Grade Selection GRADE-B Fabric Grade B
Grade B Fabrics Skipped Option
Frame Color PBK PBK Black
Base Selection BAT1B BA11B 27" Mid-Profile Nylon Base - Black
Casters Selection Cé Cé Large Diameter Carpet Casters
Lumbar Support LB Height Adjustable Lumbar Support
Subtotal: $8,631.00
TAG: 01.CH-2
2 Qty 16 3461-GT-A49 $229.95 $3,679.20
Mfg 925 Luna - Mesh Back Guest - Fixed Arm
Fabric Grade Selection GRADE-B Fabric Grade B
Grade B Fabrics Skipped Option
Mesh Selection GRADE-M2 Mesh Grade M2
Mesh Color Selection M21 M21 Black Mesh
Plastic Color Skipped Option
Frame Selection BF Black
Leg Option Type Selection ~ GLIDE Glides
Glide Selection G19B G19B Plastic Glide Plug - Black
Ganging Brackets ~ No Ganging Clips
CALTB 133 Fire Barrier ~ No Cal TB 133 (standard upholstery)
Subtotal: $3,679.20
TAG: 01.CH-3
3 Qty 22 3461-GT-A49 $250.20 $5,504.40
Mfg 925 Luna - Mesh Back Guest - Fixed Arm
Fabric Grade Selection GRADE-B Fabric Grade B
Grade C Fabrics Skipped Option
Mesh Selection GRADE-M2 Mesh Grade M2
Mesh Color Selection M21 M21 Black Mesh
Plastic Color Skipped Option
Frame Selection Skipped Option
Leg Option Type Selection ~ CASTER Casters
Caster Selection C5 C5 Carpet Casters
Ganging Brackets ~ No Ganging Clips
CAL TB 133 Fire Barrier ~ No Cal TB 133 (standard upholstery)
Subtotal: $5,504.40
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Qty Part Description Sell Ext Sell
TAG: 101. Lobby
4 Qty 4 2201 $1,462.18 $5,848.72
Mfg ARD 2201 Huddle Lounge Chair, Metal Platform, Wood Legs
Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ek TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection . Skipped Option
Huddle Leg Species Selectic BEECH Leg Species: Beech
Beech Wood Finish Selectior ... Skipped Option
Power Port Selection for Sea - No Power Port
Huddle Tablet Options - OPT: No Tablet Option
Huddle Options ek Options Complete
5 | Qty 1 BCMMSF36R $394.06 $394.06
Mfg TEK Square Meeting Table - Four-Point Base, 36"w, Radius (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
6 | Qty 2 CQTSA18 $384.20 $768.40
Mfg TEK Adjustable Side Table, 18" diameter
Frame Finish ~Mica Mica Colors
Foundation Colors Skipped Option
Surface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
7 | Qty 1 CQTSS2424 $415.48 $415.48
Mfg TEK Square Side Table, 24'd X 24'w
Frame Finish ~Mica Mica Colors
Mica Colors Skipped Option
Surface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Subtotal: $7,426.66
TAG: 106C.Clerk Office
8 Qty 2 BLGC $9.12 $18.24
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
9 Qty 1 BMJBL02448GR $468.92 $468.92
Mfg TEK Return w Pedestal - Box/Box/File, No Modesty, 24"d x 48"w, Rect. Gromm., Right
Handed(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Case and Modesty Panel Fir 3A Mercurial Walnut
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish ~Rect Rectangular Grommet
Grommet Finish Skipped Option
Key Style K Key Alike
10 Qty 1 BMRR23072 $425.98 $425.98
Mfg TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 72'w (1-3/16")

Worksurface Finish

Foundation Laminate
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Qty Part Description Sell Ext Sell
Foundation Laminate Skipped Option
Gable and Modesty Finish ... Skipped Option
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $913.14
TAG: 109. Registrar of Voters
11 | Qty 4 BLGC $9.12 $36.48
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
12 | Qty 2 BMRR23060 $375.82 $751.64
Mfg TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 60"'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Gable and Modesty Finish ... Skipped Option
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
13 | Qty 2 BSPSSP1828B $305.90 $611.80
Mfg TEK Pedestal - Pulls, 18"d x 28"h, Box/Box/File
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
Subtotal: $1,399.92
TAG: 119. Recreation Reception
14 Qty 2 2201 $1,462.18 $2,924.36
Mfg ARD 2201 Huddle Lounge Chair, Metal Platform, Wood Legs
Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ko TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection Skipped Option
Huddle Leg Species Selectic BEECH Leg Species: Beech
Beech Wood Finish Selectior ... Skipped Option
Power Port Selection for Sea - No Power Port
Huddle Tablet Options - OPT: No Tablet Option
Huddle Options ok Options Complete
15 | Qty 1 BCMROF48 $408.50 $408.50
Mig TEK Round Meeting Table - Four-Point Base 48'dia. (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
16 | Qty 5 BLGC $9.12 $45.60
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
17 | Qty 1 BMRBL2442 $137.18 $137.18
Mig TEK Rectangular Bridge , 24"d x 42"w (1-3/16")

Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Finish Skipped Option
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Qty Part Description Sell Ext Sell
18 | Qty 1 BMRF92472 $383.42 $383.42
Mig TEK Rectangular Desk - Full Gables, Wall Access Modesty, 24'd x 72"'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Gable and Modesty Finish ... Skipped Option
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
19 | Qty 1 BMRR23072 $425.98 $425.98
Mfg TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 72'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Gable and Modesty Finish ~ 3A Mercurial Walnut
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
20 Qty 1 BSPSSP1828B $305.90 $305.90
Mig TEK Pedestal - Pulls, 18"d x 28"h, Box/Box/File
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
21 Qty 1 CQTSA18 $384.20 $384.20
Mfg TEK Adjustable Side Table, 18" diameter
Frame Finish ~Mica Mica Colors
Foundation Colors Skipped Option
Surface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Subtotal: $5,015.14
TAG: 119A. Office
22 Qty 2 BLGC $9.12 $18.24
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
23 Qty 1 BMJBL02448GL $468.92 $468.92
Mfg TEK Return w Pedestal - Box/Box/File, No Modesty, 24"d x 48"w, Rect. Gromm., Left
Handed(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Case and Modesty Panel Fir 3A Mercurial Walnut
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish ~Rect Rectangular Grommet
Grommet Finish Skipped Option
Key Style K Key Alike
24 | Qty 1 BMRR23066 $394.06 $394.06
Mig TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 66"'w (1-3/16")

Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
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Qty Part Description Sell Ext Sell

Edge Trim Finish 4A Mercurial Walnut
Gable and Modesty Finish ~ 3A Mercurial Walnut
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $881.22
TAG: 119B. Office
25 Qty 2 BLGC $9.12 $18.24
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
26 | Qty 1 BMJBL02448GL $468.92 $468.92
Mfg TEK Return w Pedestal - Box/Box/File, No Modesty, 24"d x 48"w, Rect. Gromm., Left
Handed(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Case and Modesty Panel Fir 3A Mercurial Walnut
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish ~Rect Rectangular Grommet
Grommet Finish Skipped Option
Key Style K Key Alike
27 | Qty 1 BMRR23066 $394.06 $394.06
Mig TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 66"'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Gable and Modesty Finish ~ 3A Mercurial Walnut
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $881.22
TAG: 201. Break Room
28 | Qty 12 1090-FRM-A00-AP $136.80 $1,641.60
Mfg 925 Vox - Guest Chair - AOO Armless - Plastic Back
2020 Plastic Shell Color Selec ... Skipped Option
Leg Option Type Selection  GLIDE Glides
Glide Selection Skipped Option
4 Leg Frame Color Selection 4LGS Silver Frame
Ganging Brackets ~ No Ganging Clips
29 | Qty 4 1090-FST-ST30-A00-AP $204.30 $817.20
Mfg 925 Vox - Bar Stool Chair - Plastic Back - AOO Armless
2020 Plastic Shell Color Selec ... Skipped Option
4 Leg Frame Color Selection 4LGS Silver Frame
Glide Selection Skipped Option
30 | Qty 2 ATCTBR42M36 $608.08 $1,216.16
Mfg TEK Square Cafe Table, Radius Corner, Metal Post, 36"w, SPECIAL TO BE 42"H
Surface Finish S Solid Top
Solid Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Base Finish ~M Metal
Foundation or Mica or Acce ~Mica Mica
Mica Colors Skipped Option
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Qty Part Description Sell Ext Sell

31 Qty 2 AYY29M34672NN $1,060.40 $2,120.80
Mfg TEK Rectangular Dining Table, 29"h, Metal Post, 36"d x 72"w, No Electrical Cutout
Surface Finish S Solid Top
Solid Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Base Finish ~M Metal
Foundation or Mica or Acce ~Mica Mica
Mica Colors Skipped Option
Subtotal: $5,795.76
TAG: 205. Engineering Staff
32 | Qty 1 CL29L $77.44 $77.44
Mfg TEK C-leg
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
33 | Qty 1 Cmnai $18.24 $18.24
Mfg TEK Cantilever, 12'd
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
34 | Qty 4 CT12R $18.24 $72.96
Mfg TEK Cantilever, 12'd
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
35 | Qty 1 CT22L $23.68 $23.68
Mfg TEK Cantilever, 22'd
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
36 | Qty 4 CT22R $23.48 $94.72
Mfg TEK Cantilever, 22'd
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
37 | Qty 3 EBFQC $13.76 $41.28
Mfg TEK Communications Base Feed
Finish Skipped Option
38 | Qty 3 EKBF8T72 $105.92 $317.76
Mfg TEK Base Feed, 8-Wire Isolated Ground, 72" long
Country of Installation A Canada/USA
39 | Qty 3 EKBH8T048 $63.04 $189.12
Mfg TEK Power Harness, 8-Wire Isolated Ground, 48" long
Country of Installation A Canada/USA
40 | Qty 2 EKBH8T096 $76.16 $152.32
Mfg TEK Power Harness, 8-Wire Isolated Ground, 96" long
Country of Installation A Canada/USA
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Qty Part Description Sell Ext Sell
4] | Qty 1 EKBH8T120 $91.20 $91.20
Mig TEK Power Harness, 8-Wire Isolated Ground, 120" long
Country of Installation A Canada/USA
42 | Qty 6 EKQPD $68.48 $410.88
Mfg TEK Power Box, Double Length
Wire System a1 8-Wire Isolated Ground
Mounting Bracket OOR Standard Bracket
Country of Installation A Canada/USA
43 | Qty 5 EKROD $11.52 $57.60
Mfg TEK Receptacle Outlet, Controlled 15 Amp
Outlet Configuration A Non I.G. Circuit (use with 7T & 7K only)
Country of Installation A Canada/USA
Receptacle Color Skipped Option
44 | Qty 7 EKROS $11.52 $80.64
Mfg TEK Receptacle Outlet, Standard 15 Amp
Outlet Configuration A Non I.G. Circuit (use with 7T & 7K only)
Country of Installation A Canada/USA
Receptacle Color Skipped Option
45 | Qty 10 KBC $12.80 $128.00
Mfg TEK Corner Bracket
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
46 | Qty 2 KCC423 $35.20 $70.40
Mfg TEK Three-Way Connector, 42"'h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
47 | Qty 4 KCCN4290 $56.32 $225.28
Mfg TEK Two-Way Connector 90 Degree, 42'h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
Gasket ~ Wide Gasket
48 | Qty 5 KCCN5190 $63.68 $318.40
Mfg TEK Two-Way Connector 90 Degree, 51"h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
Gasket ~ Wide Gasket
49 | Qty 1 KCw42 $33.60 $33.60
Mfg TEK Panel Wall Adapter, 42'h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
50 | Qty 5 KDNBBF2215 $233.28 $1,166.40
Mfg TEK Pedestal, Box, Box, File, 22"d

Foundation and Mica Finish  ~Mica
Mica Finish Colors

Key K
Worksurface Supporting 1
Casters and Counterweight W2

Mica Colors
Skipped Option
Key Alike

Yes
Counterweight only
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Qty Part Description Sell Ext Sell
51 | Qty 1 KTE42 $13.76 $13.76
Mfg TEK Panel End Trim, 42'h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
Gasket ~ Wide Gasket
52 | Qty [ KTE51 $14.40 $86.40
Mig TEK Panel End Trim, 51"h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
Gasket ~ Wide Gasket
53 | Qty [ KTIO? $9.60 $57.60
Mfg TEK Intermediate Panel End Trim, 9"h
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
Gasket ~ Wide Gasket
54 | Qty 5 KTR30 $14.08 $70.40
Mfg TEK Top Trim, 30"w
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
55 | Qty 1 KTR42 $16.00 $16.00
Mfg TEK Top Trim, 42"'w
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
56 | Qty 1 KTR60 $23.36 $23.36
Mfg TEK Top Trim, 60"w
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
57 | Qty 2 KTRC78 $34.56 $69.12
Mfg TEK Continuous Top Trim, 78"'w
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
58 | Qty 8 KTRC84 $36.16 $289.28
Mfg TEK Continuous Top Trim, 84"w
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
59 | Qty 1 KWSQN2484 $203.20 $203.20
Mig TEK Rectangle Worksurface (D-Style), without Scallop, 24"d x 84"'w
Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Option ~ No Grommet
60 | Qty 3 KWSQY2448 $131.52 $394.56
Mig TEK Rectangle Worksurface (D-Style), with Scallop, 24"d x 48'w

Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Option ~ No Grommet
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Qty Part Description Sell Ext Sell
61 | Qty 2 KWSQY2454 $173.44 $346.88
Mig TEK Rectangle Worksurface (D-Style), with Scallop, 24"d x 54"'w
Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Option ~ No Grommet
62 | Qty 5 KWSQY3084 $288.64 $1,443.20
Mig TEK Rectangle Worksurface (D-Style), with Scallop, 30"d x 84"'w
Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Option ~ No Grommet
63 | Qty 2 LLF30C1842D1A $736.00 $1,472.00
Mfg TEK Lat File,Three-High,Combo, 18"dx42"'w,Metal Front,Full Pull
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
Key K Key Alike
Counterweight Options W2 Counterweight Only
64 | Qty 1 PLSTYM18182436 $308.48 $308.48
Mfg TEK Storage Top for Clusters w/End Units, 2 Cabinets w/2 End Units, 18"dA x 18"dB x 24"wA x 36"wB
Surface Finishes ~A Foundation Laminate
Foundation Laminate Surfac ... Skipped Option
65 | Qty 2 RWSQ40 $164.58 $329.16
Mfg TEK Central Square Post Leg, SPECIAL TO BE 40"H, Height fo match LLF30C1842D1A
Foundation and Mica Color: ~Mica Mica Colors
Mica Colors Skipped Option
66 | Qty 3 TLFP $15.68 $47.04
Mfg TEK Flush Plate
67 | Qty [ TXPL1 $54.08 $324.48
Mfg TEK Fixed xm Post Leg
Foundation and Mica Finish  ~Mica Mica Colors
Mica Finish Colors Skipped Option
68 | Qty 1 UNRC72 $13.76 $13.76
Mig TEK Worksurface Reinforcement Channel, 72'w
69 | Qty [ UNRFS $17.92 $107.52
Mfg TEK Structural Flush Plate
70 | Qty 2 WT42A 36 $206.08 $412.16
Mfg TEK 36" 42'n Conventional Panel
71 | Qty 2 WT42A 42 $226.56 $453.12
Mfg TEK 42" 42'n Conventional Panel
72 | Qty 1 WT42A2 60 $281.92 $281.92
Mfg TEK 60" 42"H Conventional Acoustic Both Sides
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Qty Part Description Sell Ext Sell

73 | Qty 5 WT42S2A 42 $240.32 $1,201.60
Mfg TEK 42" 42"n Conventional Panel with Interior Power and Data

74 | Qty 4 WT51A 42 $256.32 $1,025.28
Mfg TEK 42" 51"n Conventional Panel

75 | Qty 5 WT51Ac 30 $214.40 $1,072.00
Mfg TEK 30" 51"h Conventional Panel Corridor Width

76 | Qty 7 WT51Ac 42 $256.32 $1,794.24
Mfg TEK 42" 51"n Conventional Panel Corridor Width

77 | Qty 1 WT51S2Ac 42 $270.08 $270.08
Mfg TEK 42" 51"n Conventional Panel All fabric, Inside Power and data, Corridor Width

78 | Qty 3 INMTUB $448.56 $1,345.68
Mfg TEK Zones High Backless Stool, 4-Wood Legs, Uph, Bar Height

Seat Upholstery Finish ~FO3
Upholstery Fabric Grade 3

Wood Frame Finish

Seat Yoke Paint Finish

TAG: 205A. Director of Public Works

79

ﬂ

ﬂ

ﬂ

ﬂ

Qty 1
Mig ARD
Qty 1
Mfg  TEK
Qty 1
Mfg  TEK
Qty 1
Mig TEK
Qty 1
Mig TEK

2203

Fabric Grade 3
Skipped Option
Skipped Option
Skipped Option

2203 Huddle Sofa, Metal Platform, Wood Legs

Upholstery Selection G3
Grade 3 Upholstery Selectio ...
Multi-Tone Option ek
Huddle Metal Platform Finisk PFMOO
Metal Finish Selection 0535
Huddle Leg Species Selectic BEECH
Beech Wood Finish Selectior ...
Power Port Selection for Sea ---
Huddle Tablet Options

Huddle Options ko

BASML6810

GRD: Upholstery Grade 3
Skipped Option

TONE: Single-Tone

Platform Finish: Standard

Metal Finish: #0535 Metallic Silver
Leg Species: Beech

Skipped Option

No Power Port

OPT: No Tablet Option

Options Complete

Suspended Modesty Panel - Solid, 68"w x 10"h

Worksurface Style S
Modesty Panel Finish

BAWATH5178

Fabric Tackboard - Wall Panel Mounted, From High Secondary Desk, Datum 51"h, 78"w (Al

Thick)

Fabric Finish ~A
Fabric Grade A

BLEPPD120120
Power Pill, Dual - 1 Power/2 USB, 120"l

Finish

BCMMOSB42PD

Round Meeting Table - Blade Star Base, 42"dia, Power Pill - Dual (1-3/16")

Standard Solid Top (D", "M" & "X")
Skipped Option

Fabric Grade A
Skipped Option

Skipped Option

Subtotal: $17,042.20

$2,638.42 $2,638.42

$63.08 $63.08
$98.42 $98.42
$136.42 $136.42
$401.28 $401.28
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Qtly Part Description Sell Ext Sell
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
84 | Qty 1 BEEPCCQ320SQ048 $162.64 $162.64
Mfg TEK Power Qube - [EC Connector, Quad - 3 Power/2 USB/0 Data - Std USB Capacity, Square
Cut-Out, 48"
Country of Installation A Canada / US.A.
Case and Front Finish ~Mica Mica Colors
Mica Colors for BEEPC Skipped Option
85 | Qty 1 BHMSRH232007800N $364.80 $364.80
Mfg TEK Sec. Desk for HA Run-Off and U-Shape - High, 23"d WS x 20"d x 78"w, Pos 00, No Grommet
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
86 | Qty 1 BHMUBH292377093ALP $2,137.50 $2,137.50
Mfg TEK HA Desk for "U"-Bevel Bse -High, 29"dx23"dx77"wx93"w, Rect&Sq Return, Lt, Pwerbar IEC(1-3/16")
Range E Extended Range - 29" to 48"
Switch ~D Display with Up/Down Memory
Display with Up/Down Mem« D Display with Up/Down Memory
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
End Panel Finish ~S Source Laminate
Source Laminate 3A Mercurial Walnut
Base Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish Skipped Option
87 | Qty 1 BOCLW167815 $424.84 $424.84
Mfg TEK Overhead Cabinet - Solid Hinged Doors, 16"d x 78'w x 15"h, Wall-Mounted
Door Front Finish Skipped Option
Shelf Finish Skipped Option
Key Style Skipped Option
88 | Qty 1 BSSCMEMYH2024 $77.52 $77.52
Mfg TEK Cover for H-A Mechanism - End - Off Module Pos, In Front of H-A Mech, High, 20"d x
24'w(1-3/16")
Cover Finish Skipped Option
89 | Qty 1 BSSLMNH2030 $391.40 $391.40
Mfg TEK Lateral File for 20"d High Sec. Desk - End Posifion, Not In Front of H-A Mechanism, 30"w
(1-3/16")
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
90 | Qty 1 BSSPCNH2018 $347.32 $347.32
Mfg TEK Stretch Pedestal for 20"d Sec. Desk High - Center Position, Not In Front of H-A Mechanism, 18'w
Drawer Front Finish Skipped Option
Pull Style Skipped Option
Pull Finish Skipped Option
Key Style Skipped Option
91 | Qty 1 BSWCSPD202466 $698.06 $698.06
Mfg TEK Wardrobe Cabinet - Solid Doors - Pulls, Divided, 20"d x 24"'w x 66"h

Door Front Finish ~SrcLam

Source Laminate
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Qty Part Description Sell Ext Sell
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
92 | Qty 1 CQTSA18 $384.20 $384.20
Mfg TEK Adjustable Side Table, 18" diameter
Frame Finish ~Mica Mica Colors
Mica Colors Skipped Option
Surface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
93 | Qty 1 LBT30C2036 $432.96 $432.96
Mig TEK Bookshelf, Three-High, Combo height, 20"d x 36"'w
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
94 | Qty [ LFA0720 $12.80 $76.80
Mfg TEK Cross File Bars, 20" deep (pkg of 2)
95 | Qty 1 LLF30C2036D1A $734.08 $734.08
Mfg TEK Lat File, Three-High,Combo,20"dx36"w,Metal Front,Full Pull
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
Key K Key Alike
Counterweight Options W2 Counterweight Only
Subtotal: $9.569.74
TAG: 205C. Director of Public Works
96 | Qty 1 BASML6210 $57.76 $57.76
Mfg TEK Suspended Modesty Panel - Solid, 62"'w x 10"h
Worksurface Style S Standard Solid Top (D", "M" & "X")
Modesty Panel Finish Skipped Option
97 | Qty 1 BAWATH5172 $92.72 $92.72
Mfg TEK Fabric Tackboard - Wall Panel Mounted, From High Secondary Desk, Datum 51"h, 72'w (All
Thick)
Fabric Finish ~A Fabric Grade A
Fabric Grade A Skipped Option
98 | Qty 1 BEEPCCQ3205SQ048 $162.64 $162.64
Mfg TEK Power Qube - IEC Connector, Quad - 3 Power/2 USB/0 Data - Std USB Capacity, Square
Cut-Out, 48
Country of Installation Skipped Option
Case and Front Finish ~Mica Mica Colors
Mica Colors for BEEPC Skipped Option
99 | Qty 1 BHMSRH232007248N $351.12 $351.12
Mfg TEK Sec. Desk for HA Run-Off and U-Shape - High, 23"d WS x 20"d x 72"w, Pos 48, No Grommet
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
IOO| Qty 1 BHMUBH292371093PRP $2,126.10 $2,126.10
Mfg TEK HA Desk for "U"-Bevel Bse -High, 29"dx23"dx71"wx93"w, Rect Dsk&Ret/Sq Dsk, Rt, Pwerbar

IEC(1-3/16")

Range E Extended Range - 29" to 48"
Switch ~D Display with Up/Down Memory
Display with Up/Down Mem« D Display with Up/Down Memory
Worksurface Finish ~A Foundation Laminate
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Qtly Part Description Sell Ext Sell
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
End Panel Finish ~S Source Laminate
Source Laminate 3A Mercurial Walnut
Base Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish Skipped Option
101 | Qty 1 BOCLW167215 $412.68 $412.68
Mfg TEK Overhead Cabinet - Solid Hinged Doors, 16"d x 72"'w x 15"h, Wall-Mounted
Door Front Finish Skipped Option
Shelf Finish Skipped Option
Key Style Skipped Option
102 | Qty 1 BSSCMEMYH2024 $77.52 $77.52
Mfg TEK Cover for H-A Mechanism - End - Off Module Pos, In Front of H-A Mech, High, 20"d x
24"w(1-3/16")
Cover Finish Skipped Option
103 | Qty 1 BSSLMNH2030 $391.40 $391.40
Mfg TEK Lateral File for 20"d High Sec. Desk - End Position, Not In Front of H-A Mechanism, 30"'w
(1-3/16")
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
104 Qty 1 BSSPCNH2018 $347.32 $347.32
Mfg TEK Stretch Pedestal for 20"d Sec. Desk High - Center Position, Not In Front of H-A Mechanism, 18'w
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors . Skipped Option
Key Style K Key Alike
105 Qty 1 BSWCSPD202466 $698.06 $698.06
Mfg TEK Wardrobe Cabinet - Solid Doors - Pulls, Divided, 20"d x 24"'w x 66"h
Door Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
106 | Qty 1 LBT30C2036 $359.04 $359.04
Mfg TEK Bookshelf, Three-High, Combo height, 20"d x 36"'w
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
107 | Qty 2 LLF30C1836D1A $668.48 $1,336.96
Mfg TEK Lat File, Three-High,Combo,18"dx36"w,Metal Front,Full Pull
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
Key K Key Alike
Counterweight Options W2 Counterweight Only
Subtotal: $6,413.32

TAG: 208C. Conference
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108 Qty 9 42140-D7 $577.60 $5,198.40
Mig ASC Dart, Highback, Synchro Tilt, Aluminum Dart 7-Arms
Trim Finish BKN Black
Base Selection ~ Standard Nylon Base (will match Trim Finish)
Caster Selection ~ No Selection (Standard Carpet Casters)
Freight Options KD Knocked Down
Freight Requirements AS Allseating Standard
Seat Slider 2" Selection SL Seat Slider
Fabric or Leather Selection  G3 Grade 3
Grade 3 Fabric Selection Skipped Option
109 Qty 1 AFCLCS7236 $1,281.72 $1,281.72
Mfg TEK Laminate Credenza with Solid Doors & Drawers, 72"'w x 36"h
Source Laminate Skipped Option
Pull Option B Rectangular
Pull Finish Skipped Option
Grommet N None
Lock Option N Without Lock
Waste Receptacle 2 Without
110 | Qty 1 AFCT72 $262.24 $262.24
Mfg TEK Credenza Top, 72'w
Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
111 | Qty 1 BCMCRP48108SLS $880.46 $880.46
Mfg TEK Rect. Conf. Table - Panel Bases, 48'd x 108"w, Straight, Linear Power Module - Standard
18"(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Base Infill Finish ~S Source Laminate
Source Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
112 Qty 2 BLELPS0442P072 $256.88 $513.76
Mig TEK Linear Power Module, Standard 18" - 4 Power/4 USB/2 Media, Plug-in, 72"
Door and Case Finish ~Mica Mica Colors for BLELP
Mica Colors for BLELP Skipped Option
Frame Finish ~Mica Mica Colors for BLELP
Mica Colors for BLELP Skipped Option
Subtotal: $8,136.58
TAG: 209A. IT Work Room And Storage
113 | Qty 1 BLGC $9.12 $9.12
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
114 | Qty 2 BLGC $9.12 $18.24
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
115 | Qty 1 BMRB2448 $157.32 $157.32
Mfg TEK Cross Grain Rectangular Bridge, 24"'d x 48"w (1-3/16")

Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Finish Skipped Option
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116 Qty 1 BMRR23066 $394.06 $394.06
Mig TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 66"'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Gable and Modesty Finish ~ 3A Mercurial Walnut
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
117 Qty 1 BMZUL9246630GL $648.28 $648.28
Mfg TEK Credenza w Sgle Lat. File, Wall Access, 24"d x 66"w, 30"w Stor., Rect. Gromm, Stor. Left
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Case, Modesty Panel and C 3A Mercurial Walnut
Pull Style 9 Rectilinear
Hardware and Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish ~Rect Rectangular Grommet
Grommet Finish Skipped Option
Key Style K Key Alike
118 | Qty 1 BOCLW166615 $394.82 $394.82
Mfg TEK Overhead Cabinet - Solid Hinged Doors, 16"'d x 66"'w x 15"h, Wall-Mounted
Door Front Finish Skipped Option
Shelf Finish Skipped Option
Key Style Skipped Option
119 | Qty 1 BOWTSW5066 $73.34 $73.34
Mfg TEK Wall-Mounted Tackboard - Fabric, From Worksurface, 50'h, é6"w
Fabric Master Skipped Option
120 | Qty 1 BSPSSP1828B $305.90 $305.90
Mig TEK Pedestal - Pulls, 18"d x 28"h, Box/Box/File
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style Skipped Option
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
121 Qty 1 YEPQQ221E120A $169.95 $169.95
Mig TEK Power Qube,Quad - 2 Power/2 USB/1 Data,Desk Edge Clamp,120",Canada/USA Plug-in
Case and Front Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $2,171.03
TAG: 209B. IT OFFICE
122 Qty 1 BLGC $9.12 $9.12
Mfg TEK Rectangular Grommet
Cover Finish Skipped Option
123 Qty 2 BLGC $9.12 $18.24
Mfg TEK Rectangular Grommet

Cover Finish

Skipped Option
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124 | Qty 1 BMRB2448 $157.32 $157.32
Mfg TEK Cross Grain Rectangular Bridge, 24'd x 48"'w (1-3/1¢")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Grommet Finish Skipped Option
125 | Qty 1 BMRR23066 $394.06 $394.06
Mig TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 66"'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Gable and Modesty Finish ~ 3A Mercurial Walnut
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
126 Qty 1 BMZUL9246630GL $648.28 $648.28
Mfg TEK Credenza w Sgle Lat. File, Wall Access, 24"d x 66"w, 30"w Stor., Rect. Gromm, Stor. Left
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Case, Modesty Panel and C 3A Mercurial Walnut
Pull Style 9 Rectilinear
Hardware and Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish ~Rect Rectangular Grommet
Grommet Finish Skipped Option
Key Style K Key Alike
127 | Qty 1 BOCLW166615 $394.82 $394.82
Mfg TEK Overhead Cabinet - Solid Hinged Doors, 16"d x 66"'w x 15"h, Wall-Mounted
Door Front Finish Skipped Option
Shelf Finish Skipped Option
Key Style Skipped Option
128 | Qty 1 BOWTSW5066 $73.34 $73.34
Mfg TEK Wall-Mounted Tackboard - Fabric, From Worksurface, 50'h, é6"w
Fabric Master ~A Fabric Grade A
Fabric Grade A Skipped Option
129 | Qty 1 BSPSSP1828B $305.90 $305.90
Mig TEK Pedestal - Pulls, 18"d x 28"h, Box/Box/File
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
130 Qty 1 LLF30C1836D1A $668.48 $668.48
Mfg TEK Lat File, Three-High,Combo,18"dx36"w,Metal Front,Full Pull

Finish Colors

Mica Colors

Key

Counterweight Options

~Mica
62

W2

Mica Colors
Graphite (Satin)
Key Alike
Counterweight Only

Page 16 of 28



Qty Part Description Sell Ext Sell

131 Qty 1 YEPQQ221E120A $169.95 $169.95
Mfg TEK Power Qube,Quad - 2 Power/2 USB/1 Data,Desk Edge Clamp,120",Canada/USA Plug-in
Case and Front Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $2,839.51
TAG: 301. Conference Room
132 Qty 10 42140-D7 $577.60 $5,776.00
Mfg ASC Dart, Highback, Synchro Tilt, Aluminum Dart 7-Arms
Trim Finish BKN Black
Base Selection ~ Standard Nylon Base (will match Trim Finish)
Caster Selection ~ No Selection (Standard Carpet Casters)
Freight Options KD Knocked Down
Freight Requirements AS Allseating Standard
Seat Slider 2" Selection SL Seat Slider
Fabric or Leather Selection  G3 Grade 3
Grade 3 Fabric Selection Skipped Option
133 | Qty 1 MXPFPARAJAZ072 $133.38 $133.38
Mig TEK Flush Power Module - Std Plug-In, Rectangular, Triple, 2 Power/1 USB-A+C (65w), 72"l
Country of Installation A Canada / US.A.
Receptable Finish Skipped Option
Faceplate Finish ~Mica Mica
Mica Colors Skipped Option
134 | Qty 1 MXPFPARAJAZ120 $140.98 $140.98
Mfg TEK Flush Power Module - Std Plug-In, Rectangular, Triple, 2 Power/1 USB-A+C (65w), 120"
Country of Installation A Canada / US.A.
Receptable Finish Skipped Option
Faceplate Finish ~Mica Mica
Mica Colors Skipped Option
135 | Qty 1 MXTFRM48120SFT $1,899.24 $1,899.24
Mfg TEK Frame Base Table - Rectangular, 48"d x 120"w, Straight, Flush Module - Triple (1-3/16")
Worksurface Finish ~F Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica
Mica Colors Skipped Option
Subtotal: $7,949.60
TAG: 302. Finance Director
136 Qty 1 2202 $1,996.36 $1,996.36
Mfg ARD 2202 Huddle Love Seat, Metal Platform, Wood Legs
Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ek TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection Skipped Option
Huddle Leg Species Selectic BEECH Leg Species: Beech
Beech Wood Finish Selectior ... Skipped Option
Power Port Selection for Sea --- No Power Port
Huddle Tablet Options - OPT: No Tablet Option
Huddle Options ko Options Complete
137 Qty 1 BASMLé810 $63.08 $63.08
Mfg TEK Suspended Modesty Panel - Solid, 68"w x 10"h
Worksurface Style N Standard Solid Top (D", "M" & "X")
Modesty Panel Finish Skipped Option
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138 | Qty 1 BCMMOSB42PD $401.28 $401.28
Mig TEK Round Meeting Table - Blade Star Base, 42"dia, Power Pill - Dual (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
139 | Qty 1 BLEPPD120120 $136.42 $136.42
Mfg TEK Power Pill, Dual - 1 Power/2 USB, 120"l
Finish Skipped Option
140 | Qty 1 BEEPCCQ320SQ048 $162.64 $162.64
Mfg TEK Power Qube - IEC Connector, Quad - 3 Power/2 USB/0 Data - Std USB Capacity, Square
Cut-Out, 48"
Country of Installation A Canada / US.A.
Case and Front Finish ~Mica Mica Colors
Mica Colors for BEEPC Skipped Option
141 | Qty 1 BHMSRH232007800N $364.80 $364.80
Mfg TEK Sec. Desk for HA Run-Off and U-Shape - High, 23"d WS x 20"d x 78"w, Pos 00, No Grommet
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
142 | Qty 1 BHMUBH292377093ALP $2,137.50 $2,137.50
Mfg TEK HA Desk for "U"-Bevel Bse -High, 29"dx23"dx77"wx93"w, Rect&Sq Refurn, Lt, Pwerbar IEC(1-3/16")
Range E Extended Range - 29" to 48"
Switch ~D Display with Up/Down Memory
Display with Up/Down Mem« D Display with Up/Down Memory
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
End Panel Finish ~S Source Laminate
Source Laminate 3A Mercurial Walnut
Base Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish Skipped Option
143 | Qty 1 BSSCMEMYH2024 $77.52 $77.52
Mfg TEK Cover for H-A Mechanism - End - Off Module Pos, In Front of H-A Mech, High, 20"d x
24'w(1-3/16")
Cover Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
144 | Qty 1 BSSLMNH2030 $391.40 $391.40
Mfg TEK Lateral File for 20"d High Sec. Desk - End Posifion, Not In Front of H-A Mechanism, 30"w
(1-3/16")
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style Skipped Option
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
145 Qty 1 BSSPMNH2018 $347.32 $347.32
Mfg TEK Stretch Pedestal for 20"d Sec Desk High - End Position, Not In Front of H-A Mechanism,

18'w(1-3/16")

Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear

Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
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146 Qty 1 BSWCSPD202466 $698.06 $698.06
Mig TEK Wardrobe Cabinet - Solid Doors - Pulls, Divided, 20"d x 24"w x 66"'h
Door Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors . Skipped Option
Key Style K Key Alike
147 | Qty 1 CQTSA18 $384.20 $384.20
Mfg TEK Adjustable Side Table, 18" diameter
Frame Finish ~Mica Mica Colors
Mica Colors Skipped Option
Surface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
148 | Qty 1 LBT30C1836 $359.04 $359.04
Mfg TEK Bookshelf, Three-High, Combo height, 18"d x 36"'w
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
149 | Qty 1 LLF30C1836D1A $668.48 $668.48
Mfg TEK Lat File, Three-High,Combo,18"dx36"w,Metal Front,Full Pull
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
Key K Key Alike
Counterweight Options W2 Counterweight Only
Subtotal: $8,188.10
TAG: 304A. Conference Room
150 Qty 8 42140-D7 $577.60 $4,620.80
Mfg ASC Dart, Highback, Synchro Tilt, Aluminum Dart 7-Arms
Trim Finish BKN Black
Base Selection ~ Standard Nylon Base (will match Trim Finish)
Caster Selection ~ No Selection (Standard Carpet Casters)
Freight Options KD Knocked Down
Freight Requirements AS Allseating Standard
Seat Slider 2" Selection SL Seat Slider
Fabric or Leather Selection  G3 Grade 3
Grade 3 Fabric Selection Skipped Option
151 Qty 1 BCMCRP48108SNN $880.46 $880.46
Mig TEK Rect. Conf. Table - Panel Bases, 48"d x 108"w, Straight, No Cut-Out (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Base Infill Finish ~S Source Laminate
Source Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $5,501.26
TAG: 306. Meeting / Training Room
152 Qty 48 1115-FRM-A51-US $341.55  $16,394.40
Mfg 925 Zoom - Guest Nesting, A51 Fixed Arms, Mesh Back w/ Upholstered Seat

Plastic Accent Color Selectic PGG

Mesh Back Color M32
Fabric Grade Selection GRADE-C
Grade C Fabrics

Nester Color Selection NSTS
Casters Selection C128

Graphite Gray

M32 Slate

Fabric Grade C

Skipped Option

Silver Frame

C12S Hard Floor and Carpet Casters
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CAL TB 133 Fire Barrier ~ No Cal TB 133 (standard upholstery)
153 Qty 1 AFCLAS7236 $912.56 $912.56
Mfg TEK Laminate Credenza with Solid Doors, 72"w x 36"h
Source Laminate Skipped Option
Pull Option B Rectangular
Pull Finish 7 Platinum
Grommet N None
Lock Option N Without Lock
Waste Receptacle 1 With
154 | Qty 1 AFCT72 $262.24 $262.24
Mfg TEK Credenza Top, 72'w
Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
155 | Qty 24 CTFITS2460 $648.12  $15,554.88
Mfg TEK Rectangular Flip-Top Table, T-Leg, Slender, 24"d x 60"'w
Grommet Style A No Grommet / No Power Module
WS Finish, Edge Trim and Col ~A Foundation Laminate
Foundation Laminate Skipped Option
Leg Finish ~Mica Mica Colors
Mica Colors Skipped Option
Subtotal: $33,124.08
TAG: 307. Reception
156 Qty 2 2201 $1,462.18 $2,924.36
Mfg ARD 2201 Huddle Lounge Chair, Metal Platform, Wood Legs
Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ek TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection . Skipped Option
Huddle Leg Species Selectic BEECH Leg Species: Beech
Beech Wood Finish Selectior ... Skipped Option
Power Port Selection for Sea - No Power Port
Huddle Tablet Options - OPT: No Tablet Option
Huddle Options ek Options Complete
157 Qty 1 CQTSA18 $384.20 $384.20
Mfg TEK Adjustable Side Table, 18" diameter
Frame Finish ~Mica Mica Colors
Mica Colors Skipped Option
Surface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Subtotal: $3,308.56
TAG: 307A. Conference Room
158 Qty 8 42140-D7 $577.60 $4,620.80
Mfg ASC Dart, Highback, Synchro Tilt, Aluminum Dart 7-Arms

Trim Finish

Base Selection

Caster Selection

Freight Options

Freight Requirements

Seat Slider 2" Selection
Fabric or Leather Selection
Grade 3 Fabric Selection

BKN

KD
AS
SL

G3

Black

Standard Nylon Base (will match Trim Finish)
No Selection (Standard Carpet Casters)

Knocked Down
Allseating Standard
Seat Slider

Grade 3

Skipped Option
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159 | Qty 1 BCMMRTB4284SLS $713.64 $713.64
Mfg TEK Rect. Meeting Table - Blade T-Legs, 42"d x 84"w, Straight, Linear Power Module - Std 18"
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
160 | Qty 1 BLELPS0442P072 $256.88 $256.88
Mig TEK Linear Power Module, Standard 18" - 4 Power/4 USB/2 Media, Plug-in, 72"
Door and Case Finish ~Mica Mica Colors for BLELP
Mica Colors for BLELP Skipped Option
Frame Finish ~Mica Mica Colors for BLELP
Mica Colors for BLELP Skipped Option
Subtotal: $5,591.32
TAG: 307B. Economic Development
161 | Qty 1 BASML6810 $63.08 $63.08
Mfg TEK Suspended Modesty Panel - Solid, 68"w x 10"h
Worksurface Style S Standard Solid Top (D", "M" & "X")
Modesty Panel Finish Skipped Option
162 | Qty 1 BAWATH5178 $98.42 $98.42
Mfg TEK Fabric Tackboard - Wall Panel Mounted, From High Secondary Desk, Datum 51"h, 78"w (Al
Thick)
Fabric Finish ~A Fabric Grade A
Fabric Grade A Skipped Option
163 | Qty 1 BEEPCCQ3205SQ048 $162.64 $162.64
Mfg TEK Power Qube - IEC Connector, Quad - 3 Power/2 USB/0 Data - Std USB Capacity, Square
Cut-Out, 48
Country of Installation A Canada / US.A.
Case and Front Finish ~Mica Mica Colors
Mica Colors for BEEPC Skipped Option
164 | Qty 1 BHMSRH232007800N $364.80 $364.80
Mfg TEK Sec. Desk for HA Run-Off and U-Shape - High, 23"d WS x 20"d x 78"w, Pos 00, No Grommet
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
165 | Qty 1 BHMUBH292377093ALP $2,137.50 $2,137.50
Mfg TEK HA Desk for "U"-Bevel Bse -High, 29"dx23"dx77"wx93"w, Rect&Sq Return, Lt, Pwerbar [EC(1-3/16")
Range E Extended Range - 29" to 48"
Switch ~D Display with Up/Down Memory
Display with Up/Down Mem« D Display with Up/Down Memory
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
End Panel Finish ~S Source Laminate
Source Laminate 3A Mercurial Walnut
Base Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish Skipped Option
166 Qty 1 BOCLW167815 $424.84 $424.84
Mfg TEK Overhead Cabinet - Solid Hinged Doors, 16"d x 78'w x 15"'h, Wall-Mounted

Door Front Finish ~S Source Laminate
Source Laminate Skipped Option
Shelf Finish ~Coordnt Coordinate Colors
Coordinate Colors Skipped Option
Key Style K Key Alike
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167 | Qty 1 BSSCMEMYH2024 $77.52 $77.52
Mfg TEK Cover for H-A Mechanism - End - Off Module Pos, In Front of H-A Mech, High, 20"d x
24"w(1-3/16")
Cover Finish Skipped Option
168 | Qty 1 BSSLMNH2030 $391.40 $391.40
Mfg TEK Lateral File for 20"d High Sec. Desk - End Posifion, Not In Front of H-A Mechanism, 30"w
(1-3/16")
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
169 Qty 1 BSSPCNH2018 $347.32 $347.32
Mfg TEK Stretch Pedestal for 20"d Sec. Desk High - Center Position, Not In Front of H-A Mechanism, 18'w
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors . Skipped Option
Key Style K Key Alike
170 Qty 1 BSWCSPD202466 $698.06 $698.06
Mfg TEK Wardrobe Cabinet - Solid Doors - Pulls, Divided, 20"d x 24"'w x 66"h
Door Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
Subtotal: $4,765.58
TAG: 307C. Open Office
171 Qty 2 2201 $1,462.18 $2,924.36
Mfg ARD 2201 Huddle Lounge Chair, Metal Platform, Wood Legs
Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ok TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection . Skipped Option
Huddle Leg Species Selectic BEECH Leg Species: Beech
Beech Wood Finish Selectior ... Skipped Option
Power Port Selection for Sea --- No Power Port
Huddle Tablet Options - OPT: No Tablet Option
Huddle Options R Options Complete
172 Qty 1 2202 $1,996.36 $1,996.36
Mfg ARD 2202 Huddle Love Seat, Metal Platform, Wood Legs

Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ko TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection Skipped Option

Huddle Leg Species Selectic BEECH Leg Species: Beech

Beech Wood Finish Selectior ...
Power Port Selection for Sea
Huddle Tablet Options
Huddle Options

Skipped Option

No Power Port

OPT: No Tablet Option
Options Complete

kKK

Page 22 of 28
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I73| Qty 2 BLGC $9.12 $18.24
Mig TEK Rectangular Grommet
Cover Finish Skipped Option
174 | Qty 1 BMJBL02442GL $453.34 $453.34
Mfg TEK Return w Pedestal - Box/Box/File, No Modesty, 24"d x 42"'w, Rect. Gromm., Left
Handed(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Case and Modesty Panel Fir 3A Mercurial Walnut
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Grommet Finish ~Rect Rectangular Grommet
Grommet Finish Skipped Option
Key Style K Key Alike
175 Qty 1 BMRR23066 $394.06 $394.06
Mfg TEK Rectangular Desk with Recessed Modesty - Full Gables, Full Modesty, 30" d x 66"'w (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim
Edge Trim Finish 4A Mercurial Walnut
Gable and Modesty Finish ~ 3A Mercurial Walnut
Hardware Finish ~Mica Mica Colors
Mica Colors Skipped Option
176 Qty 1 NSPRL24 $502.32 $502.32
Mfg TEK Sprout Round Table, Lounge Height, 24"dia
Surface Finishes Skipped Option
Foundation, Mica, and Acce ... Skipped Option
Subtotal: $6,288.68
TAG: 307H. Town Manager
177 Qty 2 2201 $1,462.18 $2,924.36
Mfg ARD 2201 Huddle Lounge Chair, Metal Platform, Wood Legs
Upholstery Selection G3 GRD: Upholstery Grade 3
Grade 3 Upholstery Selectio ... Skipped Option
Multi-Tone Option ok TONE: Single-Tone
Huddle Metal Platform Finisk PFMOO Platform Finish: Standard
Metal Finish Selection Skipped Option
Huddle Leg Species Selectic BEECH Leg Species: Beech
Beech Wood Finish Selectior ... Skipped Option
Power Port Selection for Sea --- No Power Port
Huddle Tablet Options - OPT: No Tablet Option
Huddle Options R Options Complete
178 Qty 1 2202 $1,996.36 $1,996.36
Mfg ARD 2202 Huddle Love Seat, Metal Platform, Wood Legs

Upholstery Selection

G3

Grade 3 Upholstery Selectio ...

Multi-Tone Option

Huddle Metal Platform Finisk
Metal Finish Selection
Huddle Leg Species Selectic

k.

PFM0O0O

BEECH

Beech Wood Finish Selectior ...

Power Port Selection for Sea
Huddle Tablet Options
Huddle Options

kKK

GRD: Upholstery Grade 3
Skipped Option

TONE: Single-Tone
Platform Finish: Standard
Skipped Option

Leg Species: Beech
Skipped Option

No Power Port

OPT: No Tablet Option
Options Complete
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179 Qty 1 AFCLCS4836 $1,087.68 $1,087.68
Mfg TEK Laminate Credenza with Solid Doors & Drawers, 48"w x 36"h
Source Laminate Skipped Option
Pull Option B Rectangular
Pull Finish 7 Platinum
Grommet N None
Lock Option N Without Lock
Waste Receptacle 1 With
180 | Qty 1 AFCT48 $173.80 $173.80
Mfg TEK Credenza Top, 48"'w
Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
181 Qty 1 BASML7410 $67.26 $67.26
Mfg TEK Suspended Modesty Panel - Solid, 74"w x 10"h
Worksurface Style N Standard Solid Top ('D", "M" & "X")
Modesty Panel Finish Skipped Option
182 | Qty 1 BAWATH5184 $103.36 $103.36
Mfg TEK Fabric Tackboard - Wall Panel Mounted, From High Secondary Desk, Datum 51"h, 84"'w (All
Thick)
Fabric Finish ~A Fabric Grade A
Fabric Grade A Skipped Option
183 | Qty 1 BCMMBTB3672LC $631.56 $631.56
Mfg TEK Boat Meeting Table - Blade T-Legs, 36"d x 72"'w, Linear Power Module - Compact 8" (1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
Support Finish ~Mica Mica Colors
Mica Colors Skipped Option
184 | Qty 1 BEEPCCQ3205Q048 $162.64 $162.64
Mfg TEK Power Qube - IEC Connector, Quad - 3 Power/2 USB/0 Data - Std USB Capacity, Square
Cut-Out, 48
Country of Installation A Canada / US.A.
Case and Front Finish ~Mica Mica Colors
Mica Colors for BEEPC Skipped Option
185 | Qty 1 BHMSRH232008400N $381.52 $381.52
Mfg TEK Sec. Desk for HA Run-Off and U-Shape - High, 23"d WS x 20"d x 84"w, Pos 00, No Grommet
(1-3/16")
Worksurface Finish ~A Foundation Laminate
Foundation Laminate Skipped Option
186 | Qty 1 BHMUBH292383093ALP $2,147.38 $2,147.38
Mfg TEK HA Desk for "U"-Bevel Bse -High, 29"dx23"dx83"wx93"w, Rect&Sq Refurn, Lt, Pwerbar IEC(1-3/16")

Range E Extended Range - 29" to 48"
Switch ~D Display with Up/Down Memory
Display with Up/Down Mem« D Display with Up/Down Memory
Worksurface Finish ~A Foundation Laminate
Foundation Laminate 2A Mercurial Walnut

Edge Trim Style 6 Straight Trim

Edge Trim Finish 4A Mercurial Walnut

End Panel Finish ~S Source Laminate

Source Laminate 3A Mercurial Walnut

Base Finish ~Mica Mica Colors

Mica Colors Skipped Option

Grommet Finish Skipped Option
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187 | Qty 1 BLELPC0220P072 $168.34 $168.34
Mfg TEK Linear Power Module, Compact 8" - 2 Power/2 USB/0 Media, Plug-In, 72"l
Door and Case Finish ~Mica Mica Colors for BLELP
Mica Colors for BLELP Skipped Option
Frame Finish ~Mica Mica Colors for BLELP
Mica Colors for BLELP Skipped Option
188 | Qty 1 BOCLW148415 $471.58 $471.58
Mfg TEK Overhead Cabinet - Solid Hinged Doors, 16"d x 84'w x 15"h, Wall-Mounted
Door Front Finish ~S Source Laminate
Source Laminate Skipped Option
Shelf Finish ~Coordnt Coordinate Colors
Coordinate Colors Skipped Option
Key Style K Key Alike
189 | Qty 1 BSSCMEMYH2024 $77.52 $77.52
Mfg TEK Cover for H-A Mechanism - End - Off Module Pos, In Front of H-A Mech, High, 20"d x
24"w(1-3/16")
Cover Finish Skipped Option
190 | Qty 1 BSSLMNH2024 $374.68 $374.68
Mfg TEK Lateral File for 20"d High Sec. Desk - End Posifion, Not In Front of H-A Mechanism, 24"'w
(1-3/16")
Drawer Front Finish ~S Source Laminate
Source Laminate Skipped Option
Pull Style Skipped Option
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
191 Qty 1 BSSPCNH2018 $347.32 $347.32
Mfg TEK Stretch Pedestal for 20"d Sec. Desk High - Center Position, Not In Front of H-A Mechanism, 18'w
Drawer Front Finish Skipped Option
Pull Style Skipped Option
Pull Finish Skipped Option
Key Style Skipped Option
192 | Qty 1 BSSRWCNH2018 $411.92 $411.92
Mfg TEK Recycling/Waste Cabinet for 20"d High Sec. Desk - Center Position, Not In Front of H-A Mech.,
18'w
Front Finish ~S Source Laminate
Source Laminate 3A Mercurial Walnut
Case Finish ~SrcLam Source Laminate
Source Laminate 3A Mercurial Walnut
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
193 Qty 2 BSWCSPD203666 $817.38 $1,634.76
Mfg TEK Wardrobe Cabinet - Solid Doors - Pulls, Divided, 20"d x 36"'w x 66"h
Door Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
194 Qty 1 NSPRL24 $526.68 $526.68
Mfg TEK Sprout Round Table, Lounge Height, 24"dia

Surface Finishes ~A Foundation Laminate
Foundation Laminate Skipped Option
Foundation, Mica, and Acce ~Mica Mica Colors

Mica Colors Skipped Option
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Subtotal: $13,688.72
TAG: 307J. Office
195 | Qty 1 BASML6110 $57.76 $57.76
Mfg TEK Suspended Modesty Panel - Solid, 61"w x 10"h
Worksurface Style N Standard Solid Top (D", "M" & "X")
Modesty Panel Finish Skipped Option
196 | Qty 1 BEEPCCQ2215Q048 $182.40 $182.40
Mfg TEK Power Qube - IEC Connector, Quad - 2 Power/2 USB/1 Data - Std USB Capacity, Square
Cut-Out, 48"
Country of Installation A Canada / US.A.
Case and Front Finish ~Mica Mica Colors
Mica Colors for BEEPC Skipped Option
197 | Qty 1 BHMLD292370076QL $2,730.68 $2,730.68
Mfg TEK HA L-Shape Desk - Bevel Bases, 29"dA x 23"dB x 70"wA x 76"wB, Rect Dsk&Ret/Sq Ret, Left
(1-3/16")
Powerbar P Integrated Powerbar with IEC Outlet
Range E Extended Range - 26" to 48"
Switch ~D Display with Up/Down Memory
Display with Up/Down Mem« D Display with Up/Down Memory
Worksurface and End Panel ~FndLam Foundation Laminate
Foundation Laminate 2A Mercurial Walnut
Edge Trim Style 6 Straight Trim (3mm)
Edge Trim Finish 4A Mercurial Walnut
Base Finish ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
Grommet Finish ~Mica Mica Colors
Mica Colors for Rectangular 62 Graphite (Satin)
198 Qty 1 BSPMSP1821A $269.80 $269.80
Mfg TEK Mobile Pedestal - Pulls, 18"d x 21"h, Box/File
Drawer Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectangular
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
199 Qty 1 BSWCSPD202466 $698.06 $698.06
Mfg TEK Wardrobe Cabinet - Solid Doors - Pulls, Divided, 20"d x 24"w x 66"h
Door Front Finish ~SrcLam Source Laminate
Source Laminate Skipped Option
Pull Style 9 Rectilinear
Pull Finish ~Mica Mica Colors
Mica Colors Skipped Option
Key Style K Key Alike
200 | Qty 1 LBT30C2036 $359.04 $359.04
Mfg TEK Bookshelf, Three-High, Combo height, 20"d x 36"'w
Finish Colors ~Mica Mica Colors
Mica Colors 62 Graphite (Satin)
Subtotal: $4,297.74
TAG: zRal
201 Qty 1 INSTALL REG/REG $34,333.33  $34,333.33
Mfg ICE Receiving and installation during regular business hours. 7:00am-3:30pm to include warehouse
loading and unloading. Based on space free and clear.
Assuming street or loading dock access with no stairs
Trash removal and wipe down included
Subtotal: $34,333.33
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Thank you Tor considering nterscape! Extended Price:  $213,337.01

Approved By:

Print:

Date:

Purchase Order / Reference # :

Page 27 of 28



Qty Part Description Sell Ext Sell

TERMS AND CONDITIONS OF SALE

Acceptance. This proposal for the purchase of products and/or services must be signed by the Buyer and returned to the Seller signifying
acceptance of terms and conditions herein outlined. Orders are subject o deposit requirements outlined in proposal and must
accompany order. Prices quoted are firm for 30 days from date of quotation. Orders will not be placed without signed terms and
conditions. As production lead times are based on order placement, failure to promptly execute this proposal could result in product
delays.

Freight. Freight charges, if not listed on this proposal, will be invoiced separately and paid by the Buyer.

Cancellation and Changes. In the event this proposal is signed by the Buyer, it becomes a binding order. Binding orders cannot be
cancelled, nor any product be returned except by mutual written consent. Any subsequent changes in quantity or specifications are
subject to written approval by Seller and manufacturer. Additional charges for cancellations or changes shall be paid by the Buyer. All
requests for changes in quantity or specifications shall be delivered to the Seller in writing.

Delivery and Installation. In the event that delivery and/or installation is required as a part of this proposal, the following provisions shall
apply:

1. Condition of Job Site- The job site shall be clean, clear and free of delboris prior to installation.

2. Job Site Services- Electric current, heat, hoisting and/or elevator service will be furnished without charge to Seller. Adequate facilities
for off-loading, staging, moving and handling of merchandise shall be provided.

3. Special Packaging or Handling- If special packaging or handling is required that is not contained in the specifications, the Buyer will
pay all related charges.

4. Delivery During Normal Business Hours- Delivery and installation will be made during normal working hours. Additional labor costs
resulting from overtime work performed or job acceleration requested by Buyer will be paid by the Buyer.

5. Storage Space- Provided the product does not arrive at the site earlier than the date requested in the signed proposal, the Buyer would
provide safe and adequate storage space. If the space provided is inadequate and requires excessive sorting, the Buyer will reimburse
such excess storage and sorting cost. If the space provided is inconveniently located or on another floor, the extra cost of transporting to
and from the storage will be reimbursed by the Buyer. If the merchandise must be moved due to progress of other trades or other reasons,
the extra cost of such moving will be reimbursed by the Buyer.

6. Erection and Assembly- Seller’s ability to erect or assemble furniture knocked down or to permanently attach, affix, or bolt in place
moveable furniture is dependent on jurisdictional agreements. If trade regulations in force atf the time of installation require the use of
fradesmen at the site other than the Seller’s own installation personnel, resulting additional costs will be paid by Buyer.

7. Damage- After arrival at the site, any loss or damage by weather, other trades such as painting or plastering, fire or other elements,
shall be the responsibility of the Buyer, and the Buyer agrees to hold the Seller harmless from loss for such reasons.

8. Insurance- Public Liability, Workmen's Compensation, Property Damage, Automotive and Occupational Disease Insurance are carried
by the Seller and a certificate will be delivered upon request. Fire, Tornado, Flood and other insurance at the site will be provided and
paid by the Buyer.

Claims. When product is shipped to the Seller’s warehouse and/or the Seller is involved in the receiving of the product, claims for
fransportation damage will be prosecuted by the Seller and damaged merchandise will be repaired to the satisfaction of the Buyer or
merchandise replaced. Unless within ten days after the installation is completed, written notice of any defect claimed or any
unworkmanlike manner of installation is given by the Buyer to the Seller, it is hereby agreed and assumed conclusively that the articles
have been delivered and installed in a satisfactory manner. In the event that there is a discrepancy as to the completion of and written
notice of defect (s) and/or omissions claimed, the Buyer may withhold the lesser of 10% of the invoiced amount of the sales price of
non-conforming product except for orders less than 1,000.00. The remaining 90% will remain due and payable as specified in terms below.
The 10% retainage will be considered due and payable after correction of claimed defect (s) and/or omissions.

Warranty. The Buyer should retain all original invoicing to assume prompt warranty service with the manufacturer. Seller will perform all
warranty service in accordance with the manufacturer’s warranty. There are no other expressed or implied warranties, including
merchantability and fitness for a particular purpose.

Delays. In the event that construction delays or other causes not within Seller’s control force postponement of the installation, the
products will be stored until installation can be resumed, and will be considered accepted by the Buyer for purposes of payment. In such
event the Buyer shall reserve the right to withhold 10% of the invoice amount of such shipments against the completion of the contract.
Transfer and storage charges incurred shall be paid by the Buyer.

Payment. A 50% deposit for the entire proposal is required upon order acceptance by the customer. Delivery constitutes acceptance of
the products/services as delivered. Products, services will be invoiced for the remaining 50% after delivery. The Buyer agrees to pay each
invoice net upon receipt. No payment shall be withheld on any invoice because of partial delivery of the entire order. The Buyer agrees
to pay a finance charge of 1 2 percent per month at the annual percentage rate of 18% on all delinquent payments as well as
reasonable expenses, attorney fees and court cost which Seller incurs by reason of Buyer's default. The Buyer waives the Homestead
Exemption and all other insolvency exemption law as to this obligation and agrees that if there is a default in any payment herein
provided, orin any other condition herein expressed, the full amount of the purchase price or balance thereof shallimmediately become
due and payable together with all attorney’s fees (but no less than 25% of the purchase price) if then placed with an attorney for
collection. Title to the subject merchandise will pass from the Seller to the Buyer when the full purchase price and all other charges due
under this agreement are paid in full.

No other agreements. There are no other agreements expressed or implied other than those specified herein. The terms and conditions set
forth herein may not be varied except upon the written approval of both the Buyer and the Seller.

Jurisdiction, Venue, Consent to Service process. Buyer consents to the personal jurisdiction of the Hartford County, Connecticut in
connection with any dispute concerning the signed proposal and Buyer hereby waive all objections to such jurisdiction and venue and
will not deny or contest jurisdiction or venue in such proceedings.

Signature:
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1928 Building Committee Meeting Agenda
November 25, 2025, Page 10

MOTION: Agenda Item G-5

To approve the attached quote from Northeastern Communications & Electrical LLC
in the amount of $6,738.61.

NOTE:

This is a quote to add an additional fiber line between the existing and new Town
Hall.

Funds in the technology account will cover this purchase.

/Attachment



Agenda Item G-5

Northeastern

--ommunications & Electrical LLC.

Specializing in Voice, Data and Fiber

S S S—— — —— — — — S — — d— — S——

157 Meriden Rd., Middlefield, CT 06455
CT Lic # 184517
Phone (860) 343-9797 | Fax (860) 788-2635
www.northeastcne.com

Farmington Public Schools Quote # E-25-0890
1 Monteith Dr.
Farmington, CT 06032

Attn.: Brian Rush
IT Manager
Town of Farmington
860-675-2368

RE: Town Hall to building 1928 then bldg. 1928 to Central office 12 strand single
mode fiber

Northeastern Communications & Electrical LLC is pleased to provide a quote for
the above-mentioned project.

SCOPE OF WORK

Outside Plant:

For the optical fiber plant, Northeastern Communications & Electrical LLC will
install the following:

1. 1: 25-Pair ANMW non-rated gel filled cable. This cable will be placed in
an existing underground conduit and will run:

To: Building 1928 MDF
From: Town Hall MDF

11/20/2025 1 lnitialsbi‘\\\
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For the optical fiber plant, Northeastern Communications & Electrical LLC will
revise the following:

2. 1: 12-starnd single mode non-rated loose tube optical fiber cable to 1: 24-
starnd single mode non-rated loose tube optical fiber cable. This cable will be
installed in a non-rated innerduct placed in an existing underground conduit
and run: '

To: Building 1928 MDF
From: Town Hall MDF

3. Each strand of single mode fiber optic cable will terminate with a ceramic tip
“LC” type connector and connect to its own fiber optic coupler. These couplers

will be installed in an equipment rack mounted fiber optic patch panel.

Telecommunications Room:

The following will be installed in the existing equipment racks:

Town Hall MDF Repurposed: Fiber optic patch panel
Building 1928 MDF 1 New: CCH-O2U Fiber optic patch panel

Along the cable pathways:

1. All cables will be placed in boxes, conduits, and pathways installed for this
project by others.

2. Northeastern Communications & Electrical LLC will install a network of cable
management “J” hooks above the suspended ceiling to create a cabling
pathway from the work area to the TR. All cable pathways will run parallel
and/or perpendicular to the outside walls.

Patch cords: By others
Identification / Labeling:

Labeling will be done in a professional manner with (black on white, large
font) printed labels.

Testing:

1. All single mode optical fiber strands will be tested using a power meter in one
direction at 1310nm & 1550nm. No loss will exceed the sum of .76db per
mated connector plus .3db per splice plus the calculated cable length
attenuation.
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2. Each Category 3 cable and pair will be tested for point-to-point continuity. This
includes testing to verify binding post and/or pin locations and to insure there
are no opens, crosses, or grounds.

Standards:

1. This Scope of Work provides for the described work to be done in compliance
with NFPA-70 (National Electrical Code), unless otherwise directed or
prohibited, all applicable Telecommunications Industry Standards, and
specifications presented by the customer at the time of bid.

Warranty:

1. A one-year warranty against defect with the described installation is included
with the Northeastern Communications & Electrical LLC Structured Cabling
Solution. Northeastern Communications & Electrical LLC warrants that for a
period of one year from the system cut over date, the described work under
normal use and service will be free from defects and faulty workmanship.

2. WARNING - Avoidance of Electromagnetic Interference (EMI) is critical for
performance of the structured cabling system described in this Scope of Work.
Therefore, Northeastern Communications & Electrical LLC requires that the
Northeastern Communications & Electrical LLC Structured Cabling System be
the sole occupant of any cable pathways and spaces (including, but not limited
to cable supports and sleeves) for telecommunications use. Sources if EMI
introduced into the cabling pathway must be properly isolated and/or
separated by their installer. Failure to comply with this requirement will void
all warranties.

Price:
Labor.....cccceenrree $1,560.00
Material............ $5,178.61
Total.........oeenuns $6,738.61

{Plus 6.35% CT sales tax, if applicable)

*The price provided in this Scope of Work is valid for a period of sixty (30) days*
*The labor price is based on standard NON-PREVAILING wage rates.*

*Payment Terms are Net 30*
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Assumptions / Qualifiers:

A

The Northeastern Communications & Electrical LLC normal business hours are
Monday through Friday 8:00 AM to 5:00 PM. This Scope of Work is based on
all work being performed during normal business hours. The requiring of work
to be preformed outside of this schedule or a shorter installation interval,
causing work to be performed on “over-time” will be an additional cost to the
customer and requires prior approval.

This Scope of Work does not include the cost of pulling a permit, if applicable.
Northeastern Communications & Electrical LLC assumes there are no abnormal
environmental or hazardous conditions on the customer's premise which
would require extraordinary safety and/or regulatory functions, activities,
permits or certifications for Northeastern Communications & Electrical LLC to
perform the required work.

This Scope of Work assumes that the customer will provide free and ready
access to all work locations. Including, but not limited to, rooms, floors, ceiling
spaces, and manholes.

All required moving of furniture, file cabinets, desks, and equipment will be the
responsibility of others.

This Scope of Work assumes that the installation of all plywood backboards
will be the responsibility of others and are not included in this proposal.
Northeastern Communications & Electrical LLC assumes no delays due to other
crafts. Inaccessibility to the work areas due to occupancy of other trades,
working past their scheduled finish date, may require additional man-hours
charged to the customer.

This Scope of Work assumes that the installation of all cable tray, conduits,
sleeves, Tele/power poles, and core boring not before mentioned, will be the
responsibility.of others and are not included in this proposal. It also assumes
that they will be of sufficient size and design to accommodate all cables to be
installed and properly fire-safed.

This Scope of Work assumes that prior to the start of work all conduits will
have pull strings installed by others and are not included with this proposal.

10. Alterations or deviations, if any, from the above scope of work, or any delays or

postponements of the work by the Customer or its agents which result in
additional materials or labor costs, will become an extra charge which will be
billed as an addition to this proposal amount. Any extra move on or off the job
site due to circumstances beyond our control will be billed as an extra at hourly
labor and equipment rates in effect at the time.
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Authorization to Proceed:

| have read the above proposal and agree to the Scope of Work and Assumption /
Qualifiers as stated. My signature authorizes Northeastern Communications &
Electrical LLC to order the required materials and proceed with the installation.

s NS, WAY/AS

Signature Date

Dl N M3l /25

Print Name = Title
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1928 Building Committee Meeting Agenda
November 25, 2025, Page 11

MOTION: Agenda Item G-6

To reschedule the December 9, 2025, meeting to December 16, 2025, at 4:30 p.m.
in the Town Hall Pavilion.



1928 Building Committee Meeting Agenda
November 25, 2025, Page 12

MOTION: Agenda Item G-7

To cancel the December 23, 2025, meeting.
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