
1928 Building
Finanical Subcommittee

3/20/2026

1928 Building Project

PCO Number Description Cost Cost Source Decision Making Group
COR#092 COR#092- Framed Opening Between 203 & 215 $5,157.37 Owner Contingency Yes
COR#099 COR#099- Data Drop for BMS Equipment $1,164.90 Owner Contingency Yes
COR#102 COR#102- Vault Storage Room Door $918.17 Owner Contingency Yes
COR#104 COR#104- Data Drop in Finance Director Office 302 $1,629.10 Owner Contingency Yes
COR#108 COR#108- Credit for Unused Allowances -$30,900.00 Owner Contingency Yes

Change Orders





 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: March 20th, 2026  

 

Change Order Number: COR #102 

 

Change Order Name: Vault Storage Room Door 

 

Change Order Cost: $918.17 

 

Reason for Change Order: This Change Order includes the cost to furnish and install storage room door 

#317 located within the vault for the fire suppression system. This door was shown on the drawings 

but not specified on the door hardware schedule. This COR includes the cost for the new metal door 

and associated pain�ng. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



02/24/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 102
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 102 for additional work described as:

RFI 0136 - Vault Door 

Our cost breakdown for this additional work, totaling $918.17 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  102

       150PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

RFI 0136 - Vault Door and Hardware1

1 Sub  630.00Phase: 08- 100- 150

RFI 0136 - Vault Door Paint2

1 Sub  204.70Phase: 09- 900- 150

 834.70Subtotal

 83.47Overhead & Profit  10.00%

Total For Change Order  918.17

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 2/24/2026 1:23:08 PM
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Submitted To:

Job Description:

KBE Building Corporation
76 Batterson Park Road
nrivera@kbebuilding.com
Farmington, CT  06032
Ashley Burr/Judy Raymond

FARMINGTON TOWN HALL

PROPOSAL

Proposal Change Number:
Proposal Number:

Proposal Date:
Customer ID:
SalesPerson:

A-08310
ALAN GUILD

B-4439

02/09/26

8

Page: 1

24047PO-01Customer P.O. No.

RFQ # 62 VAult Door

QuantityUnitItem/Description

1EAHM Door L18-4 3070 x 161 - LHRML184-3070-

HM Door L18-4 3070 X 161 X CR X- RHL184-3070-16

Tag: Vault FBT

Prep 161 Door for CLX3357 102D 161-THRU-B

3EAButts TA2714 4 1/2" X 4 1/2"-652TA2714-26D-

630.00Subtotal:Accepted By:
0.00Sales Tax:

630.00Total:Purchase Order No.Date:



458 Shore Road

Ph : (860) 434-3330

Old Lyme, CT  06371

Change Request

Job: B-25-024  Farmington Townhal 1928 PJB148

Number:

Date:

6

2/19/26

To: Mark Staples

KBE Building Corporation

PO Box 4052

Farmington, CT  06034

Ph: (860)284-7639  Fax: (860)284-1174

Description: Price to paint added closet door

Source: Other

We are pleased to provide you with pricing to complete the additional work.

Description Quantity Unit Unit Price Price

Door $ 150.00  1.00 ea $ 150.00 

Semigloss $ 28.00  1.00 gal $ 28.00 

$178.00Subtotal:

$26.70OH & P  15.00%$178.00

$ 204.70 Total: 

If you have any questions, please contact me at (860)434-3330.

Date:

Approved by:Submitted by: Mark Brett

M. Brett Painting Co. Inc

Page 1 of 1



Request for Information

0136
Detailed with Comments and Links

Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive

Farmington, CT 06032

0136 - Closet Door in Vault Clarification

Subject
Closet Door in Vault Clarification

Status
Closed and Distributed  

n

Discipline

Architectural

LocationImportance

Created on

10/20/2025

Due date

10/27/2025

Date resolved

Author

Cordell Snow

KBE Building Corporation

Resolved by

QUESTION  Cordell Snow on 10/20/2025 11:26 AM

Based on the Vault area and the required room to be framed for the fire suppression system, door #317 does not exist 

in the drawing A930 or specification for hardware.  We do have a frame that came in wrong for door 306A 3’-0” x 7’-0” 

LHR.

We think this should be a steel door, we would need to know hardware type for door handle. Please review and advise.

File

10/20/2025 11:26 ...

Cordell Snow

COMMENT  Bob Washburn on 10/23/2025 03:18 PM

See attached.

File

RFI 0136 - Closet...

Bob Washburn

COMMENT  Bob Washburn on 10/27/2025 03:54 PM

Previously responded to.

Page 1 of 2Printed on: 2/24/2026ProjectSight

https://prod.projectsightapp.trimble.com/web/recordopener.aspx?projid=93&PDT=180&orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&PKID=438519
https://prod.projectsightapp.trimble.com/web/app/Project?orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&projid=93&Key=526551


Request for Information

0136
Detailed with Comments and Links

Farmington Town Hall - 1928 - 24047B-01 (24047B-01) 20 Monteith Drive

Farmington, CT 06032

0136 - Closet Door in Vault Clarification

Subject
Closet Door in Vault Clarification

Status
Submitted  n

Discipline

Architectural

LocationImportance

Created on

10/20/2025

Due date

10/27/2025

Date resolved

Author

Cordell Snow

KBE Building Corporation

Resolved by

QUESTION  Cordell Snow on 10/20/2025 11:26 AM

Based on the Vault area and the required room to be framed for the fire suppression system, door #317 does not exist 

in the drawing A930 or specification for hardware.  We do have a frame that came in wrong for door 306A 3’-0” x 7’-0” 

LHR.

We think this should be a steel door, we would need to know hardware type for door handle. Please review and advise.

File

closet door in va...

Cordell Snow

ASSIGNMENTS

Bob Washburn (Silver Petrucelli + Associates)  Due on 10/27/2025

Page 1 of 1Printed on: 10/20/2025ProjectSight

The closet was moved to the new fire suppression location. Provide a HM door
(painted) with a storeroom lockset coordinated with the installed door frame.

https://prod.projectsightapp.trimble.com/web/app/Project?orgid=f250bf02-9858-4bf9-b97b-ede6ff7f0251&projid=93&Key=524853


 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: March 20th, 2026  

 

Change Order Number: COR #104 

 

Change Order Name: Data Drop in Finance Director Office 302 

 

Change Order Cost: $1,629.10 

 

Reason for Change Order: This Change Order includes the cost to install two data drops in Office 302 

for the Finance Director. This space was originally designed as a conference room and was not 

specified with data connec�ons. These data drops are required to support wired network connec�ons. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



03/09/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032

RE: Change Order Request No. 104
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 104 for additional work described as:

Add 2 Data Ports in Finance Directors  Office Per TOF Request 

Our cost breakdown for this additional work, totaling $1,629.10 is attached.

We enclose a copy of this Change Order Request for your review.  Please acknowledge your acceptance of this 
Change Order Request by signing on the appropriate line found on the Change Order Request form then return one 
copy of this document to our office for our files.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  104

       167PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Add 2 Data Ports in Finance Directors Office Per TOF Request1

1 Sub  1,481.00Phase: 16- 100- 167

 1,481.00Subtotal

 148.10Overhead & Profit  10.00%

Total For Change Order  1,629.10

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 3/9/2026 10:10:42 AM
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21 Industrial Drive | Avon, CT 06001 | Tel: 860.676.0206

PROJECT:

TO:

TITLE:

JOB:

Additional Teledata Work - Finance Director's Office

1928 Farmington Town Hall
Town Hall Renovation

Attn: Nick Abel

KBE Building Corporation

76 Batterson Park Road

Farmington CT 06032

Phone:860-893-3183

24047LF

24047LF-07CONTRACT/PO:

DATE: 03/05/2026

NO. 36

PROPOSED CHANGE ORDER

ORIG: Architect Revision

Num Item Description Ref AmountQty Unit Unit Price

1 MATLOT Lot of Material (see takeoff) 0.000.000 LOT 0.00

2 QTE KGS Proposal 1,287.451.000 LOT 1,287.45

3 LBR(FMAN) Labor - Foreman 0.000.000 HRS 162.00

4 LBR(JOUR) Labor - Journeyman 0.000.000 HRS 122.00

5 PM Project Management 0.000.000 HRS 96.00

6 EST Estimating 0.000.000 HRS 85.00

7 CAD CAD Coordination 0.000.000 HRS 85.00

8 BND Bond Fee 0.000.000 LOT 0.00

9 OHP Overhead & Profit 193.121,287.450 LOT 0.15

10 RND Round To Nearest Whole Dollar 0.431.000 LOT 0.43

Total: $1,481.00

Date:

By:

Stephen Mencio

03/05/2026 Date:

By:

Nick Abel

03/05/2026

APPROVAL



Job Name: Job Number: Date: 3/5/2026

Job Description:

Description Dollar Value

Material: $346.50

Quotes:
+
+

General Conditions & Sub Contract Work:

Sub Total: $346.50
Sales Tax: +
Sub Total: $346.50

Labor Rate: 8.77 MH@ $95.00 + $833.15

Foreman: 0.98 MH@ $110.00 + $107.80

Gen. Foreman: MH@ + $0.00

Labor Sub Total Only: $940.95

Sub Total: $1,287.45

Overhead: 0% $0.00

Sub Total: $1,287.45

Profit: 0% $0.00

Sub Total: $1,287.45

Permits:

Payments & Performance Bonds: $0.00

Total: $1,287.45

Conditions:

Approved by:

KGS                 
ASSOCIATES, LLC

Farmington Town Hall 121

Add two 2 port locations in Finance Director's Office on 3rd Floor cabling back to the IDF on the 2nd 

Floor.NOT RESPONSIBLE FOR DAMAGED CEILING TILES.

Authorized Signiture

( Materials, Equipment & General Conditions)

(If required)

(On Materials & Equipment including sales tax)

(labor material, general conditions)

PO Box 776 Plainville CT 06062 Phone/Fax 860-479-5927

CT Lic 02030000-E1



Project Name:

Job Number:

Date:

1 400 $0.65 foot $260.00 0.01 foot 4

2 4 $16.25 each $65.00 0.25 each 1

3 1 $5.00 each $10.00 0.25 each 0.5

4 Label and Test 2 $1.00 each $4.00 0.25 each 0.5

5 20 $0.00 each $0.00 0.125 each 2.5

6 1 $7.50 each $7.50 0.5 each 0.5

$346.50 9.00

Labor 

Extension

Material Total:

Per
Material 

Extension

Labor 

Unit
PerItem # Material Description

Pricing Sheet

3/5/26

Proterial Cat 6A Cable 

Farmington Town Hall

121

Quantity
Material 

Price

Old work plastic rings

KGS 

ASSOCIATES, LLC

Hubbell 2 Port White Faceplates

Hubbell Cat 6A Jacks

Ceiling Tile Removal and Replace 



 

1928 Building Commi�ee  

Recommenda�on for Change Order 

 

 

 

 

Date: March 19th, 2026  

 

Change Order Number: COR #108 

 

Change Order Name: Credit for Unused Allowances 

 

Change Order Cost: ($30,900) 

 

Reason for Change Order: This Change Order provides a credit for Trade Allowance No #1 (wood roof 

deck replacement) in the amount of $5,900 and Trade Allowance # 2 (u�lity connec�on charges) in the 

amount of $25,000. Neither allowance was u�lized, and the full amounts are being credited back to 

owner con�ngency. 

 

Cost Source: 

☒ Owner con	ngency  

☐ Other (please specify):   

 

Approvals: 

Reviewed with General Contractor:  ☒   

Reviewed by Architect/Design Team:  ☒   

1928 Decision Making Group:    ☐ 

 

 

Notes: 

 



03/19/2026

Farmington, Town of - Building Department
1 Monteith Dr. 
Farmington, CT   06032,  

RE: Change Order Request No. 108
Job# 24047B-01 - 1928 Farmington Town Hall

Dear Russ Arnold:

Enclosed is our proposal for COR 108  for additional work described as:

Credit for 2 Allowances 

Our cost breakdown for this additional work, totaling -30900.00 is attached.

If you have any questions regarding this Change Order Request, please contact me at 860-284-7492.

Respectfully,

Nicholas Abel
Nicholas Abel
Project Manager
KBE Building Corporation



Change Order Request

KBE Building Corporation
76 Batterson Park Road
Farmington, CT 06032

Owner : 

Farmington, CT 06032Farmington, CT 06032
20 Monteith DriveTunxis Mead Rd

Town of Farmington 24047B-01   /   1928 Farmington Town HallProject:  

COR # :  108

       169PCO# :  0A/E Req# : Days Requested :

AmountPhase Subcontractor Cost TypeItem

Credit for 2 Allowances- wood deck replacement1

3 O -5,900.00Phase: 06- 110- 169

Credit for 2 Allowances- utiity connections2

3 O -25,000.00Phase: 02- 700- 169

-30,900.00Subtotal

Total For Change Order -30,900.00

To the extent owner is required to obtain lender approval for changes in the work, owner hereby certifies by signing this
change order that it has obtained such approval.

Revise & Resubmit____________________________________________________ 
________________________________________
Date: _______________________________________________________________

Denied ______________________________________________________________

Accepted____________________________________________________________

Page 11 KBE Building Corporation 3/19/2026 10:16:37 AM
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 ALLOWANCES 

 Farmington Town Hall 1928 Building Renovations 
 012100-3 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Examine products covered by an allowance promptly on delivery for damage or defects.  Return 
damaged or defective products to manufacturer for replacement. 

3.2 PREPARATION 

A. Coordinate materials and their installation for each allowance with related materials and 
installations to ensure that each allowance item is completely integrated and interfaced with 
related work. 

3.3 SCHEDULE OF ALLOWANCES 

A. Allowance #1: Wood Roof Deck Replacement:  As it is impractical to quantify the amount of 
wood roof decking that may be deteriorated under the existing roof membranes at the time of 
bid, the Contractor shall include the cost based on the Contractor's unit price an allowance of 
the wood roof decking area indicated in the construction documents, as indicated in Section 
061516 “Wood Roof Decking”. Should wood decking be encountered that at the Architect's 
direction require removal, the Contractor shall do so, deducting the amount of the affected 
installation(s) from the allowance amount referenced below. Removal and replacement shall 
include all fasteners, accessories, removal, and disposal (including all manpower, tools, and 
materials). The wood deck replacement allowance shall be five percent (5%) of the total wood 
roof deck area for which membranes are being removed and replaced, as indicated in the 
construction documents. 

END OF SECTION 012100 

Coudrietm
Image

Coudrietm
Image

Coudrietm
Line

Coudrietm
Line



1928 Building Committee Meeting Agenda 
March 24, 2026, Page 8 

MOTION:         Agenda Item G-2 

To approve the invoice from Omni Data LLC in the amount of $1,985.71. 

/Attachment 



\tlg Ncasr C*ht'\

OMNIDAIA
Omni Data, LLC
4Industry Drive Ext, Building 2
PO Box 26653
West Haven, CT 05515
(2O3)387-5664

BillTo:
Farminqton, Town of
Attn: Brian Rush
1 Montieth Dr
Farmington, CT 06032
LJnited States

Date Invoice
03t03/2026 831 3

Account
1135910

Shio To

Farmington, Town of
Attn: Brian Rush
1 Montieth Dr
Farmington, Cf 06032
United States

Terms Due Date PO Number Reference

Net 15 03t18t2026 TOF-O12326 0-024556 ACM6 to UA7 Upqrade

Name
Original Downpayment $0.00

$0.00
Farmington, Town of

nt
Company Name

Name an Rush

Labor Charoes Amount

Billable Labor Charqes

ACM6 to UA7 Upgrade Package for up to 250
Service Plan)

doors (include 1 Year 1.00 $1,285.71 $1,285.71

Installation / Configuration - Engineering 4.00 $17s.00 $700.00

Total Labor Charges: $1,985.71

You can oav vour invoice online by clicking on this link:
https://myom hidata.co nnectbooste rpolta l.co mTplatform/paynow

Make checks payable to Omni Data, LLC

Affi rmative Action/Eq ual Opportu nity Em ploye r

Invoice Subtotal: $1.985.71

Sales Tax: $0.00

Invoice Total: $1,985.71

Payments: $0.00

Credits: $0.00

Balance Due: $1.985.71

vL

Agenda Item G-2



1928 Building Committee Meeting Agenda 
March 24, 2026, Page 9 

MOTION:         Agenda Item G-3 

To approve the invoice from CDW Government in the amount of $46.26.   

/Attachment 



REMIT PAYMETITTO:

GDW Government
75 Remittance Drive, Suite 1515
Chicago, lL 60675-1515

INVOICE
ACH INFORMATION:

THE NORTHERN TRUST
50 SOUTH LASALLE STREET
cHrcAGo, tL 60675

CDWGovernment
75 Remittance Drive
Suite 1515
Chicago, lL 60675-1515

E-mll Remlttance To: gachremlttance(tcdw.com

ROUnNG NO.: 0710001s2
AccouilT NAME: CDU, GOVERNMENT
ACCOUNT NO.: 91057

iltililtililililrilil|1lllllil

RETURN SERVICE REQUESTED

TOVVN OF FARMINGTON
ACCTS PAYABLE
1 MONTIETH DR
FARMINGTON CT 06032.1082
USA

PLEASE RETURN THIS PORTION W]TH YOUR PAYMENT

]NVOICE NUTBER INVOICE DATE CUSTOMER NUMBER

At5U t5A 03t19t26 268391 1

SUBTOTAL SHIPPING SALES TAX

$46.26 $0.00 $0.00

DUE DATE AMOUNT DUE

o4t18126 $46.26

INVOICE DATE INVOICE NUMBER PAYIIIENT TERIIIS DUE DATE

o3119126 AI5U15A Net 30 Days 04l'18126

ORDER DATE SHIP VI,A PURCHASE ORDER }IUiIBER CUSTOMER III,,I,IBER

o3t19t26 DROP SHIP.GROUND TOF-0319261928 268391 1

ITEM NUIIIBER DESCRIPTION ow
ORD

OTY
QUID

QTY
Rrat

UNIT PRICE TOTAL

7062072 BLUETOOTH 5.0 ADAPTER 33 15.42 46.26

ufacturer Part Number: USBA-BLUETOOTH-V5-C2

GO GREEN!
CDW is happy to announce that paperless billing is noriv available!_lf you would like to start receiving your inyoi999-3_s_an

emailed pDF, ptease email CDW it paperlessbilling@cdw.com. Please include your Customer number or an lnvoice
number in your email for faster processing.

NEOUCE PROCESSING COSTS AND ELIMINATE THE HASSLE OF PAPER C}IECKS!

Begin transmitting your payments electronically via ACH_using COY[! bank and remittance information located at the top' otthil attached payment-coupon. Email credit@cdw.com with any questions.

ACCOUilT MANAGER SHIPPING ADDRESS: SUBTOTAL

ZACH KOZLOWSKI
847-465-6000
zach.kozlowski@cdw.com

TOWN OF FARMINGTON
ATTN:BRIAN RUSH
1 MONTEITH DRIVE
FARMINGTON CT 06032

SHIPPING $0.00

SALES TAX $0.00
SALES ORDER NU]IIBER

AMOUNT DUE $46.261CK0202

Gage Code Number { KH72
DUNS Number 02-61 5-7 235

Unique Entity lD (SAM): PHZDZSSJ5CMI
ISO 9001 anO tSO tlOOr Gertified

CDW GOVERNMENT FEIN 3642301I0

HAVE QUESTIONS ABOUT YOUR ACCOUNT?
PLEASE EMAIL US AT credit@cdw.com

VISIT US ON THE INTERNET AT www.cdwg.com

Page 1 of 1

@

Agenda Item G-3



1928 Building Committee Meeting Agenda 
March 24, 2026, Page 10 

MOTION:         Agenda Item H-1 
 

Ribbon Cutting.  
 

NOTE:  
 
The 1928 Building Committee will discuss a potential meeting date for Ribbon 

Cutting Ceremony/Event.  Potential dates include Wednesday, May 13th, or 
Thursday, May 14th.   

 
 
 

 
 

 
 
 

 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 
 

 
 

 
 



1928 Building Committee Meeting Agenda 
March 24, 2026, Page 11 

MOTION:         Agenda Item H-2 
 

To cancel the April 14, 2026, 1928 Building Committee Meeting. 
 




